

ANNEX I

Milestones, targets and related indicators – non-repayable support

As indicated in the Annex of the Council Implementing Decision, all amounts in the table below do not include VAT.

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base line	Goal	Q	Year				
1	1 - 1.1. Power up - 16870_ Interventions for the electricity interconnection of islands and the upgrading of the electricity network	Milestone	Interconnection of islands — contract awards	Notification of award of all contracts				Q2	2023	Ministry of Environment and Energy		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) Copy of contract(s) award notification b) extract of the relevant parts of the technical specifications of the project proving alignment with the description of the milestone and investment in the CID;	Notification of the award of all contracts by Independent Power Transmission Operator (IPTO) for the complete installation of: 1) Naxos - Thira cable connection; 2) Extra High Voltage Cable (EHVC) Koumoundoros – Korinthos (parts 1 and 2); and 3) Substations Milos, Folegandros, Serifos and cable connections Lavrio-Serifos, Serifos-Milos, Milos-Folegandros, Folegandros-Thira.
2	1 - 1.1. Power up - 16870_ Interventions for	Milestone	Interconnection of islands — progress of works	Confirmation of acceptance by the Independent Power Transmission				Q2	2025	Ministry of Environment and Energy		Summary document duly justifying how the milestone (including all the constitutive	Successful cable installation and tests for Naxos-Thira;

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base line	Goal	Q	Year				
	the electricity interconnection of islands and the upgrading of the electricity network			Operator (IPTO) of the cable laying works and approval of tests, and certification of progress for the completion of 50% of EHVC Koumoundouros – Korinthos (parts 1 and 2)							elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: - certificate of acceptance of cable works and approval of tests (Naxos-Thira); - report by an independent engineer, endorsed by the Ministry of Environment and Energy, justifying the percentage achieved (Koumoundouros – Korinthos).	50% of EHVC Koumoundouros – Korinthos (parts one and two) completed.	
3	1 - 1.1. Power up - 16870_ Interventions for the electricity interconnection of islands and the upgrading	Milestone	Interconnection of islands — completion	Successful start of operation/electrification certified by Independent Power Transmission Operator (IPTO); issuance of Successful Trial Operation Certificates				Q4	2025	Ministry of Environment and Energy	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence:	Completion of all three subprojects (Naxos-Thira connection, EHVC Koumoundouros-Korinthos, Substations and other connections) successful incorporation in the	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base line	Goal	Q	Year				
	of the electricity network										<p>a) certificate of completion issued in accordance with the national legislation;</p> <p>b) certification by the Independent Power Transmission Operator ('IPTO') of incorporation in the Hellenic Electricity Transport System;</p> <p>c) Successful trial operation certificates issued by IPTO;</p> <p>d) proof of release of performance and retention bonds</p>	Hellenic Electricity Transport System and start of operation.	
4	1 - 1.1. Power up - 16865_Restructuring and enhancement of the RES CHP Account revenues	Milestone	RES account — legislation to amend L. 4001/2011; entry into force of all relevant decisions, including codes, by ministries, by the National Regulatory Authority (RAE) and by the Administrator of	Entry into force of legislation and relevant executive decisions.				Q2	2022	Ministry of Environment and Energy		Copy of the publication in the Official Journal for primary legislation and the secondary legislation that is critical for achieving the objectives described in the milestone and in the CID and reference to the relevant provisions indicating the entry into force,	1) Establishment of the new Renewable Energy Sources (RES) account, for units commissioned from 1 January 2021 onwards, including amending legislation, ministerial decision, and regulatory decisions (codes). The new RES account will include

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base line	Goal	Q	Year				
			Renewable Energy Sources and Guarantees of Origin (DAPEEP).								accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled	mechanisms to ensure its financial viability, also in case of unforeseen imbalances. 2) Entry into force of a Guarantees of Origin trading system that shall allow consumers to voluntarily support RES electricity. The Guarantees of Origin (GO) system shall include: <ol style="list-style-type: none"> 1) Adoption of a GO issuance/auctioning scheme for Feed-in tariffs RES 2) Accreditation of "green" retail products 3) Accreditation of "green business" standards. 	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base line	Goal	Q	Year				
5	1 - 1.1. Power up - 16860_ Streamline the efficient operation of the new electricity market model and the development of new RES plants to reach NECP targets through the implementation of monitoring mechanism, the participation of demand response and an extensive reform of the licensing procedure for new RES	Milestone	RES account — market reforms and simplification of licensing	Entry into force of all relevant legislation, including ministerial decisions, and regulatory framework by RAE and DAPEEP				Q2	2022	Ministry of Environment and Energy		1) Market Monitoring System: Summary document signed by RAE confirming that the market monitoring system is operational and explaining the operation of the Market Monitoring Tool, with an Annex of the technical specifications and the capabilities of the tool. 2) Demand Side Response (DSR): Summary document of IPTO certifying the full participation of demand in the balancing market with an Annex of the technical specifications of DSR participation. 3) Copy of the publication in the Official Journal for primary legislation and the secondary legislation that is critical for achieving the objectives described in	1) Establishment and full operation of a Market Monitoring and Surveillance Mechanism as well as full participation of Demand Side Response in the balancing market. 2) Completion of reform on simplification of RES licensing, including simplification and digitalisation of procedures, short and binding administrative response times and accountability procedures for unnecessary delays, reduction of the necessary documentation and procedures, as well as a new dedicated framework for offshore RES plants.

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base line	Goal	Q	Year				
												the milestone and in the CID and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled	
6	1 - 1.1. Power up - 16865_Restructuring and enhancement of the RES CHP Account revenues	Target	RES account — capacity increase target 1		New capacity (GW) of renewable energy sources put in operation	0	1	Q2	2023	Ministry of Environment and Energy		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: Certification by the Managing Body for RES (DAPEEP).	New RES capacity installed and operational
7	1 - 1.1. Power up - 16865_Restructuring and enhancement of the RES CHP Account revenues	Target	RES account — capacity increase target 2		New capacity (GW) of renewable energy sources	1	2	Q2	2024	Ministry of Environment and Energy		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the	New RES capacity installed and operational

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base line	Goal	Q	Year				
					put in operation							following documentary evidence: Certification by the Managing Body for RES (DAPEEP)	
8	1 - 1.1. Power up - 16865_Restructuring and enhancement of the RES CHP Account revenues	Target	RES account — capacity increase target 3		New capacity (GW) of renewable energy sources put in operation	2	3	Q2	2025	Ministry of Environment and Energy		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: Certification by the Managing Body for RES (DAPEEP)	New RES capacity installed and operational
9	1 - 1.1. Power up - 16871_Revitalization actions of the most affected territories (Just transition territories)	Milestone	Land rehabilitation — framework law	Entry into force				Q1	2022	Ministry of Development and Investments		Copy of the publication in the Official Journal for primary legislation and the secondary legislation that is critical for achieving the objectives described in the milestone and in the CID and reference to the relevant provisions indicating the entry into force,	Approval and entry into force of Framework Program Contract Law determining the geographical areas to be transferred from the Public Power Corporation to the State, the content of the projects' studies, the division of

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base line	Goal	Q	Year				
												accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	responsibilities between all involved parties, the governance arrangements, the implementation schedule and the budget.
10	1 - 1.1. Power up - 16871_Revitalization actions of the most affected territories (Just transition territories)	Milestone	Land rehabilitation – urban plans	Ministry of Environment to certify approval of all Special Urban Plans; Notification of award of contracts				Q2	2023	Ministry of Development and Investments		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: 1) References to the Official Journal of the Presidential Decrees for all the Special Urban Plans adopted. The Plans shall define permitted land uses, the general building conditions and restrictions and any other required	1) Approval of Special Urban Plans by all municipalities. The Plans shall define permitted land uses, the general building conditions and restrictions and any other required measure, term or restriction. 2) Notification of award of contracts for Land rehabilitation in Western Macedonia and Megalopolis.

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base line	Goal	Q	Year				
											measure, term or restriction. 2) a) Copy of contract(s) award notification; and b) the list of contractual counterparts.		
11	1 - 1.1. Power up - 16926_Support of the installation of storage systems to enhance RES penetration	Milestone	Storage — contracts	Notification of award of all contracts				Q2	2023	Ministry of Environment and Energy	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: 1) for the selected storage plants: a) Copy of contract(s) award notification b) extract of the relevant parts of the technical specifications of the project proving alignment with the description of the milestone and investment in the CID; and	Notification of award of all contracts for selected projects (i.e. besides the long-duration Amfilochia Pumped Hydro Storage that is selected through an individual process), for a total of up to 700MW of capacity (and minimum capacity of 500MW).	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base line	Goal	Q	Year				
												c) the list of contractual counterparts. 2) for the Amfilochia project a) the issuance of the relevant installation license in accordance with national legislation, b) extract of the technical specifications of the project.	
12	1 - 1.1. Power up - 16901_HEDNO network upgrades aiming at enhancing resilience and protecting the environment	Milestone	HEDNO — contracts 1	Notification of award of all contracts				Q4	2023	Ministry of Environment and Energy		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) Copy of contract(s) award notification b) extract of the relevant parts of the technical specifications of the project proving alignment with the description of the milestone and investment in the CID;	Notification of award of all contracts related to Hellenic Electricity Distribution Network Operator (HEDNO) projects on upgrades for resilience and environment, to enable further penetration of renewable energy and improve the reliability and resilience of the network, while protecting the environment.

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base line	Goal	Q	Year				
												c) the list of contractual counterparts	
13	1 - 1.1. Power up - 16900_HED NO overhead network upgrading in forest areas	Milestone	HEDNO — contracts 2	Notification of award of all contracts				Q4	2023	Ministry of Environment and Energy		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) Copy of contract(s) award notification b) extract of the relevant parts of the technical specifications of the project proving alignment with the description of the milestone and investment in the CID; c) the list of contractual counterparts	Notification of award of all contracts related to HEDNO projects on overhead networks in forest areas, to enable further penetration of renewable energy and improve the reliability and resilience of the network, while protecting the environment.
14	1 - 1.1. Power up - 16899_Installed capacity increase in Hellenic Electricity Distribution	Milestone	HEDNO — contracts 3	Notification of award of all contracts				Q4	2023	Ministry of Environment and Energy		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the	Notification of award of all contracts related to HEDNO projects on capacity increases of High Voltage/Medium Voltage substations,

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base line	Goal	Q	Year				
	Network Operator (HEDNO) HV/MV substations for new RES connection										following documentary evidence: a) Copy of contract(s) award notification b) extract of the relevant parts of the technical specifications of the project proving alignment with the description of the milestone and investment in the CID; c) the list of contractual counterparts	to enable further penetration of renewable energy and improve the reliability and resilience of the network, while protecting the environment.	
15	1 - 1.1. Power up - 16871_Revitalization actions of the most affected territories (Just transition territories)	Target	Land rehabilitation – completion					Q4	2025	Ministry of Development and Investments	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) certificate of completion of the land rehabilitation projects issued in accordance with the national legislation by the Ministry of Environment .	Completion of land rehabilitation projects (15 000 ha) in Western Macedonia & Megalopolis	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base line	Goal	Q	Year				
16	1 - 1.1. Power up - 16926_Support of the installation of storage systems to enhance RES penetration	Milestone	Energy Storage — completion	IPTO to certify entry into operation of energy storage projects for up to 1 380 MW of storage installed				Q4	2025	Ministry of Environment and Energy		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) certificate of completion issued in accordance with the national legislation; b) certification by IPTO of incorporation in the Hellenic Electricity Transport System and entry into operation; .	Entry into operation of all energy storage projects for up to 1 380 MW (including Amfilochia), as certified by IPTO.
17	1 - 1.1. Power up - 16901_HEDNO network upgrades aiming at enhancing resilience and protecting the environment	Milestone	HEDNO — completion 1	HEDNO to provide evidence of project completion for all interventions related to upgrades for resilience and environment, and entry into operation certificates				Q4	2025	Ministry of Environment and Energy		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence:	Interventions related to network upgrades for resilience and environment completed and in operation.

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base line	Goal	Q	Year				
												a) certificate of completion issued in accordance with the national legislation by HEDNO b) certification by HEDNO of entry into operation	
18	1 - 1.1. Power up - 16900_HEDNO overhead network upgrading in forest areas	Milestone	HEDNO — completion 2	HEDNO to provide evidence of project completion for all interventions related to overhead network upgrades in forest areas, and entry into operation certificates				Q4	2025	Ministry of Environment and Energy		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) certificate of completion issued in accordance with the national legislation by HEDNO b) certification by HEDNO of entry into operation	Interventions related to overhead network upgrades in forest areas completed and in operation.
19	1 - 1.1. Power up - 16899_Installed capacity	Milestone	HEDNO — completion 3	HEDNO to provide evidence of project completion for all interventions				Q4	2025	Ministry of Environment and Energy		Summary document duly justifying how the milestone (including all the constitutive	Interventions related to capacity increase of HV/MV substations

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base line	Goal	Q	Year				
	increase in Hellenic Electricity Distribution Network Operator (HEDNO) HV/MV substations for new RES connection			related to capacity increase of HV/MV substations and entry into operation certificates							elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) certificate of completion issued in accordance with the national legislation by HEDNO b) certification by HEDNO of entry into operation	completed and in operation.	
20	2 - 1.2. Renovate - 16872_Energy renovation on residential buildings	Milestone	Residential renovation – 1st round launch	Entry into force of a Joint Ministerial Decision				Q4	2020	Ministry of Environment and Energy	Copy of the publication in the Official Journal for required secondary legislation that is critical for achieving the objectives described in the target/milestone and in the CID and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive	Entry into force of a Joint Ministerial Decision to launch the programme for the first round renovations including setting up a selection process to ensure that the primary energy consumption of residences is reduced by at least 30% compared to the residence's initial performance	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base line	Goal	Q	Year				
												elements) was satisfactorily fulfilled, including how the reduction of primary energy consumption will be achieved.	calculated in kWh/m2. The Joint Ministerial Decision shall set out: - Implementation mechanism; - Selection process to achieve set primary energy saving target; - Certification mechanism to validate actual primary energy savings achieved (incl. details of possible corrective actions to ensure that primary energy saving target is met); and - Timeline.
21	2 - 1.2. Renovate - 16872_Energy renovation on residential buildings	Milestone	Residential renovation – 2nd round launch including energy poor households	Entry into force of a Joint Ministerial Decision				Q3	2022	Ministry of Environment and Energy		Copy of the publication in the Official Journal for required secondary legislation that is critical for achieving the objectives described in the milestone and in the CID and reference to the relevant provisions indicating the entry	Entry into force of a Joint Ministerial Decision to launch the programme for the second round renovations and the launch of the Programme for the energy poor residences, including setting up a

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base line	Goal	Q	Year				
											into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, including how the reduction of primary energy consumption will be achieved and actions targetting energy poor residences.	selection process to ensure that the primary energy consumption of residences is reduced by at least 30% compared to the residence's initial performance calculated in kWh/m2. The Joint Ministerial Decision shall set out: - Implementation mechanism; - Selection process to achieve set primary energy saving target; - Provisions for energy poor residences, in accordance with criteria set out in the adopted energy poverty action plan Certification mechanism to validate actual primary energy savings achieved (incl. details of possible corrective	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base line	Goal	Q	Year				
													actions to ensure that primary energy saving target is met); and - Timeline. Specific provision for earmarked funds to target energy poor residences, as defined by criteria of the energy poverty action plan.
22	2 - 1.2. Renovate - 16872_Energy renovation on residential buildings	Milestone	Residential renovation – 3rd round launch including energy poor households	Entry into force of a Joint Ministerial Decision				Q4	2022	Ministry of Environment and Energy		Copy of the publication in the Official Journal for required secondary legislation that is critical for achieving the objectives described in the milestone and in the CID and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, including how the reduction of primary energy consumption	Entry into force of a Joint Ministerial Decision to launch the programme for the third round renovations including setting up a selection process to ensure that the primary energy consumption of residences is reduced by at least 30% compared to the residence's initial performance calculated in kWh/m2. The Joint Ministerial Decision shall set out:

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base line	Goal	Q	Year				
												will be achieved and actions targetting energy poor residences.	<ul style="list-style-type: none"> - Implementation mechanism; - Selection process to achieve set primary energy saving target; - Provisions for energy poor residences, in accordance with criteria set out in adopted energy poverty action plan; - Certification mechanism to validate actual primary energy savings achieved (incl. details of possible corrective actions to ensure that primary energy saving target is met); and - Timeline. <p>Specific provision for earmarked funds to target energy poor residences, as defined by criteria of the energy poverty action plan.</p>

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base line	Goal	Q	Year				
23	2 - 1.2. Renovate - 16872_Energy renovation on residential buildings	Target	Residential renovation – renovation of residences #1		Number of certified renovations completed	0	8 000	Q4	2023	Ministry of Environment and Energy		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) a list of projects and for each of them: - type of eligible interventions and - an official reference of the certificate of completion issued in accordance with national legislation. b) justification of compliance with the CID's description of the investment and target, including the aggregate characteristics of all the projects. This includes a list of, (i) aggregated energy performance certificates before and after the renovation action on the basis of certification issued by the Hellenic Development Bank and	Renovations to improve energy efficiency completed for the number of residences, equivalent to energy reduction of 30 ktoe and with primary energy savings, on average, of at least 30%. The certification issued by the Hellenic Development Bank shall provide verification of the primary energy savings achieved as confirmed by the General Directorate of the Body of Inspectors and Auditors. The certificate shall be submitted on the electronic platform https://www.buildingcert.gr/

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base line	Goal	Q	Year				
												as confirmed by the General Directorate of the Body of Inspectors and Auditors; (ii) the registration numbers of the energy performance certificates before and after the renovation action and energy saving achieved	
24	2 - 1.2. Renovate - 16872_Energy renovation on residential buildings	Target	Residential renovation – renovation of residences #2		Number of certified renovations completed	8 000	50 000	Q4	2024	Ministry of Environment and Energy		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) a list of projects and for each of them: - type of eligible interventions and - an official reference of the certificate of completion issued in accordance with national legislation. b) justification of compliance with the CID's description of the investment and target,	Renovations to improve energy efficiency completed for the number of residences, equivalent to energy reduction of 30 ktoe and with primary energy savings, on average, of at least 30%. The certification issued by the Hellenic Development Bank shall provide verification of the primary energy savings achieved as confirmed by the General Directorate of the Body of Inspectors and Auditors. The certificate shall be

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base line	Goal	Q	Year				
												including the aggregate characteristics of all the projects. This shall include a list of, (i) aggregated energy performance certificates before and after the renovation action on the basis of certification issued by the Technical Chamber of Greece and as confirmed by the General Directorate of the Body of Inspectors and Auditors; (ii) the registration numbers of the energy performance certificates before and after the renovation action and energy saving achieved	submitted on the electronic platform https://www.buildingcert.gr/
25	2 - 1.2. Renovate - 16872_Energy renovation on residential buildings	Target	Residential renovation – renovation of residences for energy poor households		Number of certified energy poor households for which interventions have been	0	50 000	Q4	2025	Ministry of Environment and Energy		1. For energy poor households supported under the budget for energy renovation of residential buildings: Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an	Renovations to improve energy efficiency completed for the number of residences, equivalent to energy reduction of 30 ktoe and with primary energy savings, on average, of at least 30%. The certification issued

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base line	Goal	Q	Year				
					completed						<p>annex the following documentary evidence:</p> <p>a) a list of projects and for each of them: - type of eligible interventions - an official reference of the certificate of completion issued in accordance with national legislation.</p> <p>b) justification of compliance with the CID's description of the investment and target , including the aggregate characteristics of all the projects. This shall include a list of, (i) aggregated energy performance certificates before and after the renovation action on the basis of certification issued by the Technical Chamber of Greece and as confirmed by the General Directorate of the Body of Inspectors and Auditors; (ii) the registration numbers of the energy</p>	by the Hellenic Development Bank shall provide verification of the primary energy savings achieved as confirmed by the General Directorate of the Body of Inspectors and Auditors. The certificate shall be submitted on the electronic platform https://www.buildingcert.gr/	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base line	Goal	Q	Year				
											<p>performance certificates before and after the renovation action and energy saving achieved</p> <p>2. For energy poor households supported under the budget provided to energy communities operated by Municipalities in order to allow sharing of produced green electricity for their electricity consumption: Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence:</p> <p>a) a list of projects and for each of them: - a brief description; and - a list of registered energy poor households.</p>		

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base line	Goal	Q	Year				
											<p>b) justification of compliance with the CID's description of the investment and target , including the aggregate characteristics of all the projects implemented by energy communities operated by Municipalities. This includes: (i) the energy produced; (ii) the share of energy provided to energy poor households; and (iii) the primary energy savings achieved by each project.</p> <p>The certification issued by the Technical Chamber of Greece shall provide verification of the primary energy savings achieved as confirmed by the General Directorate of the Body of Inspectors and Auditors. The certificate shall be submitted on the electronic platform https://www.buildingcert.gr/</p>		

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base line	Goal	Q	Year				
26	2 - 1.2. Renovate - 16872_Energy renovation on residential buildings	Target	Residential renovation – renovation of residences #3		Number of certified renovations completed	50 000	105 000	Q4	2025	Ministry of Environment and Energy	<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence:</p> <p>a) a list of projects and for each of them: - type of eligible interventions and - an official reference of the certificate of completion issued in accordance with national legislation.</p> <p>b) justification of compliance with the CID's description of the investment and target , including the aggregate characteristics of all the projects. This shall include a list of, (i) aggregated energy performance certificates before and after the renovation action on the basis of certification issued by</p>	Renovations to improve energy efficiency completed for the number of residences, equivalent to energy reduction of 30 ktoe and with primary energy savings, on average, of at least 30%. The certification issued by the Hellenic Development Bank shall provide verification of the primary energy savings achieved as confirmed by the General Directorate of the Body of Inspectors and Auditors. The certificate shall be submitted on the electronic platform https://www.buildingcert.gr/	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base line	Goal	Q	Year				
												the Technical Chamber of Greece and as confirmed by the General Directorate of the Body of Inspectors and Auditors; (ii) the registration numbers of the energy performance certificates before and after the renovation action and energy saving achieved	
27	2 - 1.2. Renovate - 16879_Preparation of Urban Plans in implementation of the urban policy reform	Milestone	Urban Plans award	Notification of award of contracts				Q4	2022	Ministry of Environment and Energy		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) Copy of contract(s) award notification confirming that, at least, 30% of contracts have been awarded under each of the five interventions; b) extract of the relevant parts of the technical specifications	Notification of award of 30% of all contracts (for all interventions): 1. preparation of Local Urban Plans; 2. preparation of Special Urban Plans; 3. preparation of independent plans for the definition of the Development Rights Transfer Zones; 4. preparation of independent plans for the Delimitation of Settlements; and 5. preparation of independent plans for the

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base line	Goal	Q	Year				
												of the project proving alignment with the description of the milestone and of the description of the investment in the CID; c) the list of contractual counterparts; d) extract of the relevant parts containing the selection criteria to ensure that Local Urban Plans are to be developed with a dedicated chapter on climate change measures and prevention and management of climate related risks.	characterization of Municipal Roads. Local Urban Plans to include a dedicated chapter on climate change measures and prevention and management of climate related risks);
28	2 - 1.2. Renovate - 16879_Preparation of Urban Plans in implementation of the urban policy reform	Milestone	Urban Plans award	Notification of award of contracts				Q4	2023	Ministry of Environment and Energy		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) Copy of contract(s) award notification confirming that all	Notification of award of 100% of all contracts (for all interventions): 1. preparation of Local Urban Plans; 2. preparation of Special Urban Plans; 3. preparation of independent plans for the definition of the Development Rights Transfer Zones;

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base line	Goal	Q	Year				
											contracts (in total 750 municipal units) have been awarded under each of the five interventions; b) extract of the relevant parts of the technical specifications of the project proving alignment with the CID's description of the investment and milestone ; c) the list of contractual counterparts; d) extract of the relevant parts that Local Urban Plans are to be developed with a dedicated chapter on climate change measures and prevention and management of climate related risks.	4. preparation of independent plans for the Delimitation of Settlements; and 5. preparation of independent plans for the characterization of Municipal Roads. The actions shall concern in total 750 municipal units. Local Urban Plans to include a dedicated chapter on climate change measures and prevention and management of climate related risks);	
29	2 - 1.2. Renovate - 16879_Preparation of Urban Plans in implementation of the urban policy reform	Target	Completion of urban planning		Number of municipal units for which the projects have been	0	750	Q4	2025	Ministry of Environment and Energy		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence:	Completion of local urban plans in 700 municipal units, development Rights Transfer Zones in 50 municipal units; delimitation of settlements in 50 municipal units; and characterizations of

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base line	Goal	Q	Year				
					completed							<p>a) a list of completed local urban plans covering, at least, 750 municipal units, and for each of them: - specifying the type of local urban plan/intervention and location demonstrated by official administrative reference number confirming that the local urban plan has come into effect;</p> <p>b) justification of compliance with the CID's description of the reform and target.</p>	municipal roads in 120 municipal units and completion of 5 Special Urban Plans. Altogether, and considering that some of these actions are carried out in the same municipal unit, actions shall be completed in 750 municipal units.
30	2 - 1.2. Renovate - 16894_Establishment of new special spatial planning for RES, industry, tourism and aquaculture	Milestone	Adoption of Special Spatial Frameworks	Adoption of four special spatial frameworks for Renewable Energy Sources (RES), Tourism, Industry and Aquaculture				Q4	2025	Ministry of Environment and Energy		Copy of the publication in the Official Journal for primary and secondary legislation that is critical for achieving the objectives described in the milestone and reference to the relevant provisions indicating the entry into force, accompanied by a document duly	Adoption by the Ministry of Environment of four special spatial frameworks for Renewable Energy Sources (RES), Tourism, Industry, Aquaculture.

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base line	Goal	Q	Year				
												justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	
31	2 - 1.2. Renovate - 16891_Establishment of new maritime spatial planning	Milestone	Adoption of maritime strategy	New maritime spatial strategy adopted				Q4	2025	Ministry of Environment and Energy		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence:</p> <p>a) Copy of the adopted strategy and a link to the website where the strategy can be accessed.</p> <p>b) Explanatory report demonstrating how the actions foreseen in the national strategy contribute to achieving the objectives of the reform. This report shall demonstrate that the adopted strategy aims to address sustainable development in the maritime areas and</p>	Adoption by the Ministry of Environment and Energy of the maritime spatial strategy.

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base line	Goal	Q	Year				
											coastal zones, while protecting the marine environment and biodiversity. c) Copy of the publication in the Official Journal of the secondary legislation adopting the strategy and reference to the relevant provisions indicating the entry into force.		
32	2 - 1.2. Renovate - 16920_Energy poverty action plan	Milestone	Energy poverty – adoption of action plan	Entry into force of a Ministerial Decision by the Ministry of Environment and Energy.				Q3	2021	Ministry of Environment and Energy	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) Copy of the adopted action plan and a link to the website where the action plan can be accessed. b) Explanatory report demonstrating how the actions foreseen in the	Entry into force of a Ministerial Decision by the Ministry of Environment and Energy adopting the Energy Poverty Action Plan, with three categories of policy measures in the Plan: - Awareness and information measures; - Measures for the short-term protection of the energy poor households, including (1) the definition of	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base line	Goal	Q	Year				
											<p>action plan contribute to achieving the objectives of the reform. This report shall demonstrate that the adopted action plan contains actions under three categories of policy measures as described in the CID, namely: (i) awareness and information measures; (ii) measures for the short-term protection of the energy poor households; and (iii) financing measures.</p> <p>c) Copy of the publication in the Official Journal for the secondary legislation and reference to the relevant provisions indicating the entry into force.</p>	<p>households experiencing energy poverty, through specific quantitative criteria, and (2) a specific process to monitor and evaluate the evolution of energy poverty, in line with the mechanism proposed within the Action Plan and in accordance with relevant EU legislation; and</p> <p>- Financing measures: establishment of funding mechanisms for the energy upgrade of residential buildings of energy-vulnerable households and other social groups with specific electricity consumption patterns. These financial measures shall address the energy poverty issues in Greece, as described under the</p>	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base line	Goal	Q	Year				
													National Energy and Climate Plan (NECP).
33	2 - 1.2. Renovate - 16874_Energy and entrepreneurs hip	Milestone	Energy efficiency private sector – applications approved	Notification of awards for approved applications by the Ministry of Environment and Energy of selected interventions at private sector entities.				Q2	2023	Ministry of Environment and Energy		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) Copy of approval decisions; b) extract of the relevant parts of the technical specifications of the project proving alignment with the CID's description of the investment and milestone; c) the list of contractual counterparts; d) report of the implementing body regarding its assessment of the approved applications against the Call's demands; e) this document shall include as an annex the following documentary	Approval by the Ministry of Environment and Energy of applications of 9 700 private sector entities ensuring that the greenhouse gas (GHG) emissions is reduced, on average, by at least 30% compared to the private sector entities' existing situation (as indicated through the energy audits performed prior to the interventions). Interventions shall be carried out in compliance with selection/eligibility criteria and shall ensure that the selected projects comply with the Do No Significant Harm Technical Guidance (2021/C58/01) through the use of an exclusion list and the requirement of

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base line	Goal	Q	Year				
												evidence: aggregated greenhouse gas (GHG) emissions before the intervention.	compliance with the relevant EU and national environmental legislation.
34	2 - 1.2. Renovate - 16876_Energy upgrade of public sector buildings	Milestone	Energy efficiency public buildings – applications approved	Notification of awards for approved applications by the Ministry of Environment and Energy of selected interventions at public sector buildings.				Q2	2023	Ministry of Environment and Energy		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence:</p> <p>a) Copy of contract(s) award notification b) extract of the relevant parts of the technical specifications of the project proving alignment with the CID's description of the investment and milestone ; c) the list of selected public sector buildings; d) this document shall include as an annex the following documentary evidence: aggregated greenhouse gas (GHG) emissions before the</p>	<p>Approval by the Ministry of Environment and Energy of applications for 210 public sector buildings ensuring that the GHG emissions of these respective buildings is reduced by, on average, at least 30% compared to their existing situation (as indicated through the energy audits performed prior to the interventions).</p> <p>For the Energy upgrade of public sector buildings programme, the legal framework to enable Energy Performance Contracts has been established.</p>

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base line	Goal	Q	Year				
												intervention for each public sector building. Copy of the publication in the Official Journal for primary legislation that is critical for establishing the legal framework to enable Energy Performance Contracts, as described in the milestone and reference to the relevant provisions indicating the entry into force.	
35	2 - 1.2. Renovate - 16876_Energy upgrade of public sector buildings	Target	Energy efficiency public buildings – completed		Number of buildings with completed interventions	0	210	Q4	2025	Ministry of Environment and Energy		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) a list of projects and sub-projects and for each of them: - a brief description - official references of the certificate of completion issued in	Interventions to improve energy efficiency completed for public sector buildings (210 buildings) with GHG emissions reduction, on average, of at least 30%, as indicated through the energy audits performed prior to the interventions.

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base line	Goal	Q	Year				
											accordance with national legislation. b) justification of compliance with the CID's description of the investment and target , including: - aggregated energy performance certificates before and after the action demonstrating the greenhouse gas emission (GHG) reduction achieved		
36	2 - 1.2. Renovate - 16874_Energy and entrepreneurs hip	Target	Energy efficiency private sector – completed #2		Number of private sector entities with completed interventions t	0	9 700	Q4	2025	Ministry of Environment and Energy	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) a list of projects and sub-projects and for each of them: - a brief description - a official references of the certificate of completion issued in	Interventions to improve energy efficiency completed for selected private sector entities (9 700 private sector entities) with GHG emissions reduction, on average, of at least 30%.	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base line	Goal	Q	Year				
											accordance with national legislation. b) justification of compliance with the CID's description of the investment and target , including: - aggregated energy performance certificates before and after the action demonstrating the greenhouse gas emission (GHG) reduction achieved.		
37	2 - 1.2. Renovate - 16932_ Olympic Athletic Center of Athens	Milestone	OAKA – Contract award	Notification of the award of the contract(s)				Q1	2023	Olympic Athletic Centre of Athens (OAKA)	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) Copy of contract(s) award notification; b) extract of the relevant parts of the technical specifications of the project proving alignment with the CID's description of the	Notification of the award of the contract(s) for the appointment of private sector partner(s) to carry out, by end-2023, the construction and renovation works that shall enhance energy efficiency for (i) Central Stadium; (ii) Mechanical and Electrical works; and (iii) outdoor areas and start of works.	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base line	Goal	Q	Year				
												investment and milestone ; and c) statement by the contractor confirming the start of the works.	
38	2 - 1.2. Renovate - 16873_ Interventions in residential areas and in the building stock	Milestone	Urban interventions - contract awards	Notification of the award of contract(s)				Q2	2023	(i) Ministry of Environment and Energy; ii) Municipality of Athens and Attico Metro; iii) Prefecture of Attica and the Ministry of Infrastructure and Transport; and iv) Prefecture of Western Greece and the Municipality of Patras		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled for each of the four sub-measures. This document shall include as an annex the following documentary evidence for each of the four sub-measures: a) Copy of contract(s) award notification b) extract of the relevant parts of the technical specifications of the project proving alignment with the CID's description of the investment and milestone. c) the list of beneficiaries for sub-measures (i) and (iv); d) report of the evaluation committee regarding its	Notification of the award of the contract(s) for the appointment of private sector partner(s) to carry out, by 30 September 2025, the works for the (i) improvement of urban environment and public space in selected municipalities following an open call aiming to strengthen climate resilience; (ii) urban regeneration of the ex-industrial area of Votanikos / Elaionas, including public re-use of the Navy military camp, renovation of the Agricultural University of Athens (AUA) campus;

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base line	Goal	Q	Year				
											assessment of the approved applications against the Call's demands for sub-measures (i) and (iv); e) extract of the relevant parts containing the selection/tender criteria that ensure compliance with DNSH.	(iii) Athens Riviera: cycling infrastructure; and (iv) other strategic interventions, which shall be selected, following an open call to municipalities covering: (1) energy efficiency and demonstration projects in SMEs or large enterprises and achieving, at least, a medium-depth level renovation as defined in Commission Recommendation on Building Renovation (EU) 2019/786, or, on average, at least a 30% reduction of direct and indirect GHG emissions compared to the ex-ante emissions; (2) construction of new energy efficient buildings and with a Primary Energy Demand (PED) that is, at least, 20% lower than the NZEB	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base line	Goal	Q	Year				
													requirement (nearly zero-energy building, national directives); and (3) nature and biodiversity protection, natural heritage and resources, green and blue infrastructure.
39	2 - 1.2. Renovate - 16932_ Olympic Athletic Center of Athens	Milestone	OAKA – completion of works	Completion of all works for these subprojects confirmed by signing of completion form by construction supervisor.				Q2	2024	Olympic Athletic Centre of Athens (OAKA)		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled for each of the four sub-measures. This document shall include as an annex the following documentary evidence. a) certificate of completion of all works issued in accordance with the national legislation b) report by an independent engineer endorsed by the Olympic Athletic Centre of Athens (OAKA), including justification that the technical	Completion of all works to achieve energy efficiencies and improve carbon footprint, including (i) the maintenance and repair of the steel structures of the Stadium roof (canopy) (Subproject one); (ii) machinery for the basketball and the aquatic facilities to operate independently and enable energy savings (Subproject two); (iii) Velodrome (Subproject three); (iv) Tennis Complex (Subproject five); and (v) Outdoor areas (Subproject six) including the Agora and Wall of

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base line	Goal	Q	Year				
												specifications of the project(s) are aligned with CID's description of the investment and milestone.	Nations steel structures.
40	2 - 1.2. Renovate - 16873_ - Interventions in residential areas and in the building stock	Milestone	Urban interventions – completion of all works	Completion of works and services confirmed by signing of completion form by construction supervisor.				Q4	2025	i) Ministry of Environment and Energy; ii) Municipality of Athens and Attiko Metro; iii) Prefecture of Attica and the Ministry of Infrastructure and Transport; and iv) Prefecture of Western Greece and the Municipality of Patras		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled for each of the four sub-measures. This document shall include as an annex the following documentary evidence. a) certificate of completion issued in accordance with the national legislation b) report by an independent engineer endorsed by the relevant authority responsible for each sub-measure, including justification that the technical specifications of the project(s) are aligned with the CID's description of the investment and milestone.	Complete all works under (i) Interventions aiming to improve urban environment and public space; (ii) Urban regeneration of the ex-industrial area of Votanikos / Elaionas; (iii) Athens Riviera: cycling infrastructure; and (iv) Other strategic interventions.

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base line	Goal	Q	Year				
41	2 - 1.2. Renovate - 16875_Infrastructure development and buildings' restoration in former royal estate in Tatoi	Milestone	Tatoi – completion of all works	Completion of works and services confirmed by signing of completion form by construction supervisor				Q4	2025	Ministry of Culture and Sports	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled for each of the nine sub-measures. This document shall include as an annex the following documentary evidence. a) certificate of completion issued in accordance with national legislation b) report by an independent engineer endorsed by the relevant ministry responsible for each sub-measure, including justification that the technical specifications of the project(s) are aligned CID's description of the investment and milestone .	Complete all works under the 'Infrastructure development and buildings' restoration in former royal estate in Tatoi' programme, including: (i) infrastructure works; (ii) restoration of the palace to be reused as a Museum; (iii) exhibition of the palace; (iv) restoration of the agricultural building and reuse as a museum; (v) museological study for the new agricultural building; (vi) restoration of palace gardens; (vii) conservation and restoration of artefacts; (viii) recording, documentation and registration of artefacts; and (ix) digitization of found paper archival material	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base line	Goal	Q	Year				
42	3 - 1.3. Recharge and refuel - 16281_ Framework for installation and operation of EV charging infrastructure	Milestone	Charging points for electric vehicles – Entry into force of legal framework	Entry into force of Ministerial Decisions adopted.				Q3	2021	Ministry of Environment and Energy		Copy of the publication in the Official Journal of required secondary legislation including provisions aiming to organise the electric vehicles' market, with focus on charging services market and to provide tax based incentives for the purchasing of electric vehicles and the installation of charging infrastructure for electric vehicles. It shall also include a reference to the relevant provisions indicating their entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	Entry into force of all Ministerial Decisions (MDs) provisioned in law 4710/ 2020 and signed by the Minister of Environment and Energy; Minister of Infrastructure and Transport, Minister of Interior and Minister of Finance, organizing the electric vehicles' market, with focus on charging services market and provides tax based incentives for the purchasing of electric vehicles and the installation of charging infrastructure for electric vehicles.
43	3 - 1.3. Recharge and refuel - 16281_ Framework for	Target	Charging points for electric vehicles – local plans approved		Number of plans adopted by the Ministry	0	300	Q4	2022	Ministry of Environment and Energy		Summary document duly justifying how the milestone (including all the constitutive elements) was	Adoption by the Ministry of Environment and Energy of at least 300 plans submitted

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base line	Goal	Q	Year				
	installation and operation of EV charging infrastructure				of Environment and Energy							satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: Report by the Ministry of Environment and Energy with official references to the acts adopting the 300 plans submitted by local authorities.	by local authorities for the installation of publicly available electric vehicle charging points.
44	3 – 1.3. Recharge and refuel - 16924_ Electromobility	Milestone	Public transport – Entry into force of market regulation for Public Service Obligation (buses)	Entry into force of revised legal framework.				Q4	2021	Ministry of Infrastructure and Transport		Copy of the publication in the Official Journal for the primary legislation that is critical for achieving the objectives described in the the milestone and in the CID and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	Strengthen market regulation through entry into force of a revised legislative framework for public urban and regional passenger transportation services (in compliance with EU 1370/2007). The revised framework shall: (a) to ensure the continuous supply of public urban and regional road passenger transport (scheduled and of fixed route); (b) to oversee the design, organization and operation of the

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base line	Goal	Q	Year				
													<p>associated transport networks; (c) to ensure high quality public road transport at the lowest cost possible; (d) to regulate the process of granting exclusive rights to operate public regional and urban routes (scheduled and of fixed route); and (e) to regulate the level of compensation for the provision of the aforementioned services. Furthermore, the law shall establish the overarching criteria for future passenger transport service procurement. Corresponding regions and regional units shall establish detailed region-specific criteria that shall properly account for the region-specific transportation needs</p>

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base line	Goal	Q	Year				
													and shall fine-tune the procurement process accordingly.
45	3 – 1.3. Recharge and refuel - 16924_Electromobility	Milestone	Public transport – implementation of new market regulation for Public Service Obligation (buses)	Entry into force of secondary legislation related to revised legal framework.				Q3	2022	Ministry of Infrastructure and Transport		Copy of the publication in the Official Journal for the secondary legislation that is critical for achieving the objectives described in the CID's description of the investment and milestone and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	Entry into force of secondary legislation indicated in the revised legal framework to strengthen market regulation for public urban and regional passenger transportation services.
46	3 - 1.3. Recharge and refuel - 16831_Product-E Green	Milestone	Industrial Units– launch of programme	Entry into force of Ministerial Decision(s).				Q4	2022	Ministry of Environment and Energy		Copy of the publication in the Official Journal for the secondary legislation that is critical for achieving the objectives as set out in the CID's description of the investment and milestone and reference to the	Launch of programme for selection of industrial units and entry into force of relevant Ministerial Decision(s) by the Ministry of Environment and Energy setting out:

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base line	Goal	Q	Year				
											<p>relevant provisions indicating the entry into force, accompanied by a document.</p> <p>This document will include as an annex the following documentary evidence and elements:</p> <p>a) copy of the publication of the call, showing that the competition is open to applications, and</p> <p>b) justification that the technical specifications of the call are fully aligned with the description, criteria and conditions as set out in CID's description of the investment and milestone.</p> <p>c) further project-specific details of the relevant parts containing the selection criteria that ensure compliance with DNSH</p>	<p>- Selection process to target low carbon economy and resilience to climate change;</p> <p>- Implementation mechanism defined;</p> <p>- Certification mechanism(s) to validate that climate change objective is met (incl. details of possible corrective actions, if needed; and</p> <p>- Timeline.</p> <p>Selection/eligibility criteria set shall ensure that the selected projects comply with the Do No Significant Harm Technical Guidance (2021/C58/01) through the use of an exclusion list and the requirement of compliance with the relevant EU and national environmental legislation.</p>	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base line	Goal	Q	Year				
47	3 - 1.3. Recharge and refuel - 16924_ Electromobility	Milestone	Electric vehicles charging points – launch of programmes	Entry into force of Ministerial Decision(s).				Q4	2022	Ministry of Environment and Energy		Copy of the publication in the Official Journal for the secondary legislation that is critical for achieving the objectives set out in the CID's description of the investment and milestone and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document will include as an annex the following documentary evidence and elements: a) copy of the publication of the call, showing that the competition is open to applications, and b) justification that the technical specifications of the call are fully	Launch of programme for selection of more than 8 000 publicly accessible charge points for electric vehicles at strategic urban and suburban locations within cities and at points of interest ("Electromobility") and entry into force of relevant Ministerial Decision(s) by the Ministry of Environment and Energy setting out: - Selection process; - Implementation mechanism defined; - Certification mechanism(s) to validate that climate change objective is met (incl. details of possible corrective actions, if needed; and - Timeline

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base line	Goal	Q	Year				
												aligned with the description, criteria and conditions as set out in the CID's description of the investment and milestone.	
48	3 – 1.3. Recharge and refuel - 16924_ Electromobility	Milestone	Sustainable transport – feasibility study	Entry into force of a Joint Ministerial Decision adopting the Feasibility Study for an eMobility Agency.				Q4	2022	Ministry of Infrastructure and Transport		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence:</p> <p>a) Copy of the adopted feasibility study and a link to the website where the study can be accessed.</p> <p>b) Explanatory report demonstrating how the feasibility study contribute to achieving the objectives of the reform. This report shall demonstrate that the adopted feasibility study sets out actions for the establishment of an electro-mobility agency that shall</p>	Entry into force of a Joint Ministerial Decision adopting a feasibility study for the establishment of an electro-mobility agency that shall ensure appropriate planning and coordination between transport and energy infrastructures, regional and local governments, and promote linkages between the e-Supply chain - including battery and RES producers - with the research and innovation base.

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base line	Goal	Q	Year				
											ensure appropriate planning and coordination between transport and energy infrastructures, regional and local governments, and promote linkages between the e-Supply chain -including battery and RES producers - with the research and innovation base. c) Copy of the publication in the Official Journal for the secondary legislation and reference to the relevant provisions indicating the entry into force.		
49	3 - 1.3. Recharge and refuel - 16924_ Electromobility	Milestone	Charging points for electric vehicles – installation locations confirmed	Notification of award by the Ministry of Environment and Energy of approved application				Q4	2023	Ministry of Environment and Energy	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence:	Notification of award by the Ministry of Environment and Energy of approved applications submitted for installation of 8 656 publicly accessible charge points for electric vehicles (“Electromobility”)	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base line	Goal	Q	Year				
												a) copy of contract(s) award notification b) extract of the relevant parts of the technical specifications of the project proving alignment with the CID's description of the investment and milestone c) the list of contractual counterpart.	
50	3 - 1.3. Recharge and refuel - 16831_Produce Green	Milestone	Industrial Units– companies selected	Notification of award by Ministry of Environment and Energy of approved applications				Q4	2023	Ministry of Environment and Energy		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) copy of contract(s) award notification b) extract of the relevant parts of the technical specifications of the project proving alignment with the CID's description of the investment and milestone;	Notification of award by the Ministry of Environment and Energy of approved applications submitted for more than 10 industrial units ("Produce E-Green"). Applications shall be selected in compliance with selection/eligibility criteria and shall ensure that the selected projects comply with the Do No Significant Harm Technical Guidance (2021/C58/01) through the use of

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base line	Goal	Q	Year				
												c) the list of contractual counterparts. e) further project-specific details of the relevant parts containing the selection criteria that ensure compliance with DNSH.	an exclusion list and the requirement of compliance with the relevant EU and national environmental legislation.
51	3 - 1.3. Recharge and refuel - 16831_Producer Green	Milestone	Carbon Capture and Storage (CCS) – storage permission	Issuance of the storage permit and establishment of a reporting system.				Q2	2024	Ministry of Environment and Energy		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence:</p> <p>a) Certified copy of the approved storage permission issued in accordance with national legislation.</p> <p>b) Copy of the publication in the Official Journal for primary legislation and the secondary legislation that is critical for achieving the objectives as set</p>	Issuance of the storage permit by the responsible Ministry for the Carbon Capture and Storage (CCS) to confirmed operator. Submission of a complete application to the Ministry of Environment and Energy by the applicant, which would include all relevant studies as well as an Environmental Impact Assessment Study. Establishment of a reporting system for annual reporting on CO2 stored and confirmation of no oil extracted, other than that limited to

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base line	Goal	Q	Year				
											<p>out in the CID's description of the investment and milestone and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>c) Explanatory memorandum demonstrating how the requirements of the CID are met, including the establishment of a reporting system and compliance with the Do No Significant Harm Technical Guidance (2021/C58/01).</p>	<p>the indispensable needs of managing pressure and ensuring safety of the storage sites, and that any process CO2 associated with the indispensable extraction will be separated and fed back for permanent storage. Intervention shall be carried out in compliance with selection/eligibility criteria included in the Do No Significant Harm Technical Guidance (2021/C58/01), with a particular reference to comply with the requirement that there shall be no technological applications, neither any type of facilities and equipment engineered towards Enhanced Oil Recovery (EOR) application and increased oil</p>	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base line	Goal	Q	Year				
													production. Care will be taken that any possible extraction of oil or gas shall be limited to the indispensable needs of managing pressure and ensuring safety of the storage sites and that any such extraction shall be done only if indispensable to ensure the safe storage of CO2. The CO2 with any oil or gas that may be extracted shall be separated and fed back for permanent storage.
52	3 - 1.3. Recharge and refuel - 16924_ Electromobility	Target	Busses and taxis – replacement with electric ones		Number of old taxis and busses scrapped by an Authorised Treatment Facility and	0	2 200	Q4	2024	Taxis: Ministry of Energy and Environment Busses: Ministry of Infrastructure and Transport		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) certificate of completion issued in	Completion of the 'green transport' subsidy support scheme through a) the replacement of 2 000 old taxis with 2 000 new battery electric vehicles (BEV) and b) replacing 220 old busses with 220 new electric busses (163 electric busses shall

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base line	Goal	Q	Year				
					replaced with battery electric vehicles or electric busses							accordance with the national legislation; b) report by an independent auditor endorsed by the relevant ministry, including justification that the technical specifications of the project(s) are aligned with the CID's description of the investment and milestone.	be based in Athens and 57 electric busses shall be in Thessaloniki), where scrappage of older vehicles/busses will be carried out by an Authorised Treatment Facility (ATF) according to the end-of-life vehicles directive (2000/53/EC)..
53	3 - 1.3. Recharge and refuel - 16831_Produce Green	Milestone	CCS – operation certificate issued	Issuance of a certificate of operation for the Carbon Capture and Storage.				Q4	2025	Ministry of Environment and Energy		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: Certified copy of the approved certificate of operation issued in accordance with national legislation.	Completion of the works for the Carbon Capture and Storage according to the specifications and following successful testing.
54	3 - 1.3. Recharge and refuel –	Milestone	Industrial units – operating	Completion certified by report of the Ministry of				Q4	2025	Ministry of Environment and Energy		Summary document duly justifying how the milestone (including all	Selected industrial units that have received support

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base line	Goal	Q	Year				
	16831_Produc-E Green			Environment and Energy on fully operational industrial units							the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) a list of projects and for each of them: - a brief decription; - a official reference of the certificate of completion issued in accordance with national legislation. b) justification of compliance with the description of the CID's description of the investment and milestone, including the aggregate characteristics of the projects.	shall be in full operation with dedicated Research and Development (R&D) department for innovative products/services in the area of sustainable mobility (such as recycling of electric car batteries by reusing raw materials such as lithium and cobalt, the designing of electric vehicles and regular or high power charge points).	
55	3 - 1.3. Recharge and refuel – 16831_Produc-E Green 16924_Electromobility	Target	Charging points for electric vehicles – installations completed	Number of charging points for electric vehicles installed as		8 000	Q4	2025	Ministry of Environment and Energy	Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence:	Completion of the installation of at least 8 000 publicly accessible charge points for electric vehicles at strategic urban and suburban locations within cities and at points		

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base line	Goal	Q	Year				
					confirmed by the Ministry of Environment and Energy							a) References to the Official Journal for the Ministerial Decisions for all the approved applications submitted by the beneficiaries; b) a list of projects and for each of them: - a brief description; - a official reference of the certificate of completion issued in accordance with national legislation;	of interest and of the operational units selected.
56	4 - 1.4. Sustainable use of resources, climate resilience and environmental protection - 16772_Waste management law for the implementation of sustainable landfilling and recycling	Milestone	Entry into force of waste management law	Entry into force of legislation				Q3	2021	Ministry of Environment and Energy		Copy of the publication in the Official Journal for primary legislation and the secondary legislation that is critical for achieving the objectives as set out in the CID's description of the reform and milestone and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the	Entry into force of a law for recycling and landfilling as well as the introduction of incentives for municipalities to achieve high rates of reuse and recycling and the implementation of a landfill tax. The landfilling tax shall be applied as of the first quarter of 2022 and the tariffs shall progressively increase until they reach the

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base line	Goal	Q	Year				
											constitutive elements) was satisfactorily fulfilled.	upper threshold of the landfilling tax by the third quarter of 2024.	
57	4 - 1.4. Sustainable use of resources, climate resilience and environmental protection - 16772_Waste management law for the implementation of sustainable landfilling and recycling	Milestone	Entry into force of waste management regulator law	Entry into force of legislation				Q3	2022	Ministry of Environment and Energy	Copy of the publication in the Official Journal for primary legislation and the secondary legislation that is critical for achieving the objectives as set out in the CID's description of the reform and milestone and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	Entry into force of a law to: <ul style="list-style-type: none"> - set-up a National Waste Regulatory Authority, its operation and its responsibilities; - Reform of the regional and local waste management bodies (FOSDA); and Introduce sound costing and pricing policies in line with "pay as you throw" and "polluter pays" principles.	
58	4 - 1.4. Sustainable use of resources, climate resilience and environmental protection - 16979_Establish	Milestone	Entry into force of water regulator law	Entry into force of legislation				Q4	2022	Ministry of Environment and Energy	Copy of the publication in the Official Journal for primary legislation and the secondary legislation that is critical for achieving the objectives as set out in the CID's description of the reform	Entry into force of a law for the establishment and the operation of a new Water and Wastewater Regulatory Authority.	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base line	Goal	Q	Year				
	ment of new water and wastewater regulatory authority											and milestone and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	
59	4 - 1.4. Sustainable use of resources, climate resilience and environmental protection - 16772_Waste management law for the implementation of sustainable landfilling and recycling	Milestone	Set-up and functioning of the waste management regulator	Entry into force of a Joint Ministerial Decision and all necessary administrative and legislative measures for setting up the Authority				Q2	2023	Ministry of Environment and Energy		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) Copy of the publication in the Official Journal for primary legislation and the secondary legislation that is critical for achieving the objectives as set out in the CID's description of the reform and milestone; and	The new National Waste Regulatory Authority is staffed and equipped with premises.

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base line	Goal	Q	Year				
												b) Summary report of all administrative measures	
60	4 - 1.4. Sustainable use of resources, climate resilience and environmental protection - 16979_Establishment of new water and wastewater regulatory authority	Milestone	Set-up and functioning of the water management regulator	Entry into force of a Joint Ministerial Decision and all necessary administrative and legislative measures for setting up the Authority				Q4	2023	Ministry of Environment and Energy		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) Copy of the publication in the Official Journal for the secondary legislation (Joint Ministerial Decision and all necessary legislative measures) that is critical for achieving the objectives as set out in the CID's description of the reform and milestone; and b) Summary report of all administrative measures	The new National Water and Wastewater Regulatory Authority is staffed and equipped with premises.
61	4 – 1.4. Sustainable use of resources, climate resilience and	Milestone	Reforestation — contracts	Reforestation — contracts				Q2	2023	Ministry of Environment and Energy		Summary document duly justifying how the milestone (including all the constitutive elements) was	Notification of award of all contracts for both subprojects on reforestation:

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base line	Goal	Q	Year				
	environmental protection – 16849_National Reforestation Plan and Parnitha flagship investment										satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) Copy of contract(s) award notification, b) the list of contractual counterparts, c) extract of the relevant parts of the technical specifications of the project proving alignment with the description of the milestone and investment in the CID.	1. Restoration of 16 500 ha of degraded forest ecosystems in Greece, using mostly native species; and 2. Restoration of the environment of Mount Parnitha.	
62	4 – 1.4. Sustainable use of resources, climate resilience and environmental protection – 16849_National Reforestation Plan and Parnitha flagship investment	Milestone	Reforestation – Completion of subproject 2 (Mt Parnitha)	Reforestation – Completion of subproject 2 (Mt Parnitha)				Q2	2025	Ministry of Environment and Energy	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence, a copy of the certificate of acceptance issued in accordance with the national legislation.	Completion of the Mount Parnitha project (Reforestation subproject two).	
63	4 – 1.4. Sustainable use of resources, climate resilience and environmental protection –	Milestone	Reforestation – Completion of subproject 1 (Restoration of 16 500 ha)	Reforestation – Completion of subproject 1 (Restoration of 16 500 ha)				Q4	2025	Ministry of Environment and Energy	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as	Completion of all works for the restoration of 16 500 ha of degraded forest ecosystems in Greece. (Reforestation - subproject one).	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base line	Goal	Q	Year				
	16849_Reforestation Plan and Parnitha flagship investment											an annex the following documentary evidence, for each element of the sub-project: a) a brief description b) a copy of the certificate of acceptance issued in accordance with the national legislation.	
64	4 – 1.4. Sustainable use of resources, climate resilience and environmental protection – 16851_Biodiversity protection as a driver for sustainable growth	Milestone	Biodiversity — Completion	Biodiversity — Completion				Q4	2025	Ministry of Environment and Energy		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence and elements: a) a brief description of all biodiversity protection sub-projects; b) a copy of the certificate of acceptance issued in accordance with the national legislation; c) copy of certificate of completion in accordance with national legislation.	Completion of all biodiversity protection subprojects, including the establishment of national network of paths and hiking trails, of restoration of terraces related to biodiversity protection, of the establishment of uniform monitoring protocols and the respective operational system, and of the horizontal patrolling system plan for all protected areas of Greece.
65	4 - 1.4. Sustainable use of resources, climate resilience and environmental	Milestone	Notification of award of flood protection contracts	Notification of award for all contracts				Q4	2023	Ministry of Infrastructure and Transport		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	Notification of award of all flood mitigation works contracts in the 4 regions: Lasithi Crete, Amvrakia-Amfilohia region, Loutraki region

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base line	Goal	Q	Year				
	protection - 16882_Flood mitigation projects										This document shall include as an annex the following documentary evidence: a) Copy of contracts award notification. b) extract of the relevant parts of the technical specifications of the project proving alignment with the description of the milestone and investment in the CID, including compliance with DNSH and the Water Framework Directive.	and Oreokastro area. For each sub-investment, full compliance with the requirements of the Water Framework Directive shall be ensured and demonstrated before the commencement of any construction works.	
66	4 - 1.4. Sustainable use of resources, climate resilience and environmental protection - 16850_Drinking Water Supply and Saving Infrastructures	Milestone	Issuance of a call of interest for water saving actions	Call of interest issued by the Ministry of Environment				Q2	2023	Ministry of Environment and Energy	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document will include as an annex the following documentary evidence and elements: a) copy of the publication of the call, showing that the competition is open to applications, and b) justification that the technical specifications of the call are fully aligned	Issuance of a call of interest for water saving actions programme, to include requirement of system to be constructed to have an average energy consumption of <= 0,5 kWh or an Infrastructure Leakage Index (ILI) of <= 1,5.	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base line	Goal	Q	Year				
												with the description, criteria and conditions as set out in the milestone/target and the description of the investment in the CID.	
67	4 - 1.4. Sustainable use of resources, climate resilience and environmental protection - 16898_Water Supply Projects	Milestone	Notification of award of contract for water supply projects	Notification of award of all contracts				Q4	2023	Ministry of Infrastructure and Transport		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) Copy of contracts award notification. b) extract of the relevant parts of the technical specifications of the project proving alignment with the description of the milestone and investment in the CID, in particular demonstrating compliance with the requirements of the Water Framework Directive. d) report of the evaluation committee including compliance with DNSH.	Notification of contract award for all water supply infrastructure projects: 1. Water supply systems for Preveza - Arta - Lefkada prefectures 2. Water supply systems in the island of Lesvos 3. Water supply of Corfu island For each sub-investment, full compliance with the requirements of the Water Framework Directive shall be ensured and demonstrated before the commencement of any construction works.

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base line	Goal	Q	Year				
68	4 - 1.4. Sustainable use of resources, climate resilience and environmental protection - 16846_New infrastructure - Urban Wastewater and Sludge Management Infrastructures from Wastewater Treatment	Milestone	Notification of award of contract for wastewater projects	Notification of award of all contracts				Q4	2023	Ministry of Environment and Energy	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) Copy of contracts award notification for wastewater and sludge management projects: 1. Sewage network infrastructure and Wastewater Treatment Plants (WWTP). 2. Upgrading, expansion and modernization of Wastewater Treatment Plants and reuse of treated water. 3. Implementation of sludge management infrastructure from Water Waste Treatment Plants. All contracts to include requirement for constructed front- to-end	Notification of contract award for wastewater and sludge management projects: 1. Sewage network infrastructure and Wastewater Treatment Plants (WWTP). 2. Upgrading, expansion and modernization of Wastewater Treatment Plants and reuse of treated water. 3. Implementation of sludge management infrastructure from Water Waste Treatment Plants. All contracts to include requirement for constructed front-to-end waste water system to have net zero energy use.	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base line	Goal	Q	Year				
												waste water system to have net zero energy use b) extract of the relevant parts of the technical specifications of the project proving alignment with the description of the milestone and investment in the CID. c) including compliance with DNSH.	
69	4 - 1.4. Sustainable use of resources, climate resilience and environmental protection - 16882_Flood mitigation projects	Milestone	Completion of 60% of flood mitigation works	Report by independent engineer certified by the Ministry of Infrastructure				Q4	2024	Ministry of Infrastructure and Transport		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex a report by an independent engineer endorsed by the responsible ministry justifying the percentage achieved. This document shall include as an annex the list of sub-projects and for each of them a) a brief description; b) a progress report on the construction justifying the percentage achieved.	Completion of 60% of the value of the works for the flood mitigation projects in the 4 regions: Lasithi Crete, Amvrakia-Amfilohia region, Loutraki region and Oreokastro area.
70	4 - 1.4. Sustainable use of resources, climate resilience	Milestone	Completion of 60% of water supply projects	Report by independent engineer certified by the Ministry of Infrastructure				Q4	2024	Ministry of Infrastructure and Transport		Summary document duly justifying how the milestone (including all the constitutive	Completion of 60% of the value of the works for the three water supply sub-projects:

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base line	Goal	Q	Year				
	and environmental protection - 16898_Water Supply Projects										elements) was satisfactorily fulfilled. This document shall include as an annex a report by an independent engineer endorsed by the responsible ministry justifying the percentage achieved. This document shall include as an annex the list of sub-projects and for each of them a) a brief description; b) a progress report on the construction justifying the percentage achieved.	1. Water supply systems for Preveza - Arta - Lefkada prefectures; 2. Water supply systems in the island of Lesbos; and 3. Water supply of Corfu island.	
71	4 - 1.4. Sustainable use of resources, climate resilience and environmental protection - 16850_Drinking Water Supply and Saving Infrastructures	Milestone	Completion of 50% of water saving actions and water supply	Report by independent engineer certified by the Ministry of Environment and Energy				Q4	2024	Ministry of Environment and Energy	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex a report by an independent engineer endorsed by the Ministry of Environment justifying the percentage achieved. This document shall include as an annex the list of sub-projects and for each of them a) a brief description; b) a progress report on the construction and	Completion of the water saving actions for 50% of the households and completion of 50% for the value of the works for the water supply projects.	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base line	Goal	Q	Year				
												equipment justifying the percentage achieved.	
72	4 - 1.4. Sustainable use of resources, climate resilience and environmental protection - 16846_New infrastructure - Urban Wastewater and Sludge Management Infrastructures from Wastewater Treatment	Milestone	Completion of 50% of wastewater works	Completion report by independent engineer certified by the Ministry of Environment and Energy				Q4	2024	Ministry of Environment and Energy		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex a report by an independent engineer appointed by the Executive Agencies, endorsed by the Ministry of Environment. This document shall include as an annex the list of sub-projects and for each of them a) a brief description; b) a progress report on the construction and equipment justifying the percentage achieved.	Completion of 50% of the value of the works for the urban wastewater and sludge management infrastructures.
73	4 - 1.4. Sustainable use of resources, climate resilience and environmental protection - 16846_New infrastructure - Urban Wastewater and	Milestone	Completion of Urban Wastewater and Sludge Management Infrastructures	Completion report by independent engineer certified by the Ministry of Environment and Energy				Q4	2025	Ministry of Environment and Energy		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: Report by independent Engineer appointed by	Completion of all urban wastewater and sludge management projects: 1. Sewage network infrastructure and Wastewater Treatment Plants (WWTP); 2. Upgrading, expansion and modernization of Wastewater Treatment

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base line	Goal	Q	Year				
	Sludge Management Infrastructures from Wastewater Treatment										the Executive Agencies, endorsed by the Ministry of Environment, duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document shall include as an annex the following documentary evidence and elements: list of projects and sub-projects and for each of them a) a brief description; b) a copy of the certificate of acceptance issued in accordance with the national legislation; c) the beneficiaries involved;	Plants and reuse of treated water; and 3. Implementation of sludge management infrastructure from Water Waste Treatment Plants.	
74	4 - 1.4. Sustainable use of resources, climate resilience and environmental protection - 16850_Drinking Water Supply and Saving Infrastructures	Milestone	Completion of Drinking Water Supply and Saving Infrastructures	Completion report by independent engineer certified by the Ministry of Environment and Energy				Q4	2025	Ministry of Environment and Energy	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: Report by independent Engineer endorsed by the Ministry of Environment,	Completion of all projects, including: 1: Water supply infrastructures in seven areas 2: Three desalination Plants 3 : Telemetry - Remote Control Projects for the detection of leaks in water supply networks	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base line	Goal	Q	Year				
											duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document shall include as an annex the following documentary evidence and elements: list of projects and sub-projects and for each of them a) a list including the projects and type of eligible interventions; b) a copy of the certificate of acceptance issued in accordance with the national legislation; c) the beneficiaries involved ;	4: Procurement of Digital water meters 5: Water saving actions at least 45 000 households and 10 000 enterprises	
75	4 - 1.4. Sustainable use of resources, climate resilience and environmental protection - 16882_Flood mitigation projects	Milestone	Completion of Flood mitigation projects	Completion report by independent engineer certified by the Ministry of Environment and Energy				Q4	2025	Ministry of Infrastructure and Transport		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: Report by independent Engineer endorsed by the Ministry of Infrastructure, duly justifying how the milestone (including all	Completion of flood mitigation projects in the four regions: Lasithi Crete, Amvrakia-Amfilohia region, Loutraki region and Oreokastro area.

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base line	Goal	Q	Year				
											the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document shall include as an annex the following documentary evidence and elements: list of projects and sub-projects and for each of them a) a brief description; b) a copy of the certificate of acceptance issued in accordance with the national legislation; c) the beneficiaries involved;		

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base line	Goal	Q	Year				
76	4 - 1.4. Sustainable use of resources, climate resilience and environmental protection - 16898_Water Supply Projects	Milestone	Completion of water supply projects	Completion report by independent engineer certified by the Ministry of Infrastructure				Q4	2025	Ministry of Infrastructure and Transport		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: Report by independent Engineer endorsed by the Ministry of Infrastructure, duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document shall include as an annex the following documentary evidence and elements: list of projects and sub-projects and for each of them a) a brief description; b) a copy of the certificate of acceptance issued in accordance with the national legislation; c) the beneficiaries involved;	Completion of three water supply sub-projects in a) Preveza - Arta – Lefkada, b) Corfu and c) Lesbos: water intake and head works, pipelines, storage and pumping stations completed and in operation.
77	4 - 1.4. Sustainable use of resources, climate resilience	Milestone	Tender for 13 Regional Centres	Publication of tender notice				Q3	2021	Ministry of Civil Protection		Summary document duly justifying how the milestone (including all the constitutive	Publication of tender notice for the construction of 13

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base line	Goal	Q	Year				
	and environmental protection - 16283_Implementation of Regional Civil Protection Centers (PEKEPP) through PPP schemes											elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document will include as an annex: a) the published tender notice.	Regional Civil protection centres.
78	4 - 1.4. Sustainable use of resources, climate resilience and environmental protection - 16910_Monitoring and Management System	Milestone	Contract for GPS	Notification of award of contracts				Q4	2022	Ministry of Civil Protection		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) Copy of contracts award notification. b) extract of the relevant parts of the technical specifications of the project proving alignment with the description of the milestone and investment in the CID. .	Notification of contract award for the GPS Monitoring System and Early warning system.
79	4 - 1.4. Sustainable use of resources, climate resilience	Milestone	Purchase of two Sikorsky helicopters	Notification of award of contracts				Q4	2023	Ministry of Civil Protection		Summary document duly justifying how the milestone (including all the constitutive	Notification of award of the contract for the purchase of two Sikorsky helicopters for

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base line	Goal	Q	Year				
	and environmental protection - 16911_Aerial means for crisis management										elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) Copy of contracts award notification. b) extract of the relevant parts of the technical specifications of the project proving alignment with the description of the milestone and investment in the CID. c) extract of the relevant parts containing the selection criteria that ensure compliance with DNSH and tagging specificities.	civil protection and firefighting needs.	
80	4 - 1.4. Sustainable use of resources, climate resilience and environmental protection - 16283_Implementation of Regional Civil Protection Centers (PEKEPP)	Target	Completion of 13 buildings					Q4	2024	Ministry of Civil Protection	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: Report by an independent Engineer endorsed by the Ministry of Civil Protection duly	Completion of construction and entry into operation of 13 Regional Civil protection centres.	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base line	Goal	Q	Year				
	through PPP schemes										justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document shall include as an annex the following documentary evidence and elements: list of projects and for each of them a) a brief description; b) a copy of the certificate of provisional or final acceptance issued in accordance with the national legislation;		
81	4 - 1.4. Sustainable use of resources, climate resilience and environmental protection - 16910_Monitoring and Management System	Milestone	Completion of Monitoring and management system for civil protection	Completion certified by Report of Ministry of Interior				Q4	2025	Ministry of Civil Protection	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: Report by the Ministry of Civil Protection, duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to	Completion of the following actions: 1. GPS Monitoring System used by the Hellenic Fire Service, as well as vehicles of Regional Civil Protection Operations Centre (project machinery,	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base line	Goal	Q	Year				
											the underlying evidence. List of projects and sub-projects and for each of them a) a brief description; b) a copy of the certificate of acceptance issued in accordance with the national legislation; c) the beneficiaries involved;	<p>etc.).</p> <p>Expansion of the “engage” information system of the Hellenic Fire Service;</p> <p>2. Early Warning System;</p> <p>3. Fire detection and fire extinguishing systems;</p> <p>4. Emergency communication stations and provision of climatic data of areas of interest; and</p> <p>5. Wireless communication network.</p>	
82	4 - 1.4. Sustainable use of resources, climate resilience and environmental	Milestone	Completion of project of aerial means for crisis management	Completion certified by a Report of Ministry of Civil Protection				Q4	2025	Ministry of Civil Protection	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This	Completion of the following actions: <ul style="list-style-type: none"> 1. Delivery of 2 medium – size utility 	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base line	Goal	Q	Year				
	protection - 16911_Aerial means for crisis management										document shall include as an annex the following documentary evidence: Report by the Ministry of Civil Protection with alist of projects and sub-projects and for each of them a) a brief description; b) a copy of the certificate of provisional or final acceptance issued in accordance with the national legislation; c) the beneficiaries involved;	<ul style="list-style-type: none"> 2. Delivery of unmanned Aerial Vehicles – UAVs (Drones) for air surveillance; 3. Upgrade - modernization of 7 Canadair CL415 ; 4. S-64 Skycrane heavy lift helicopters; 5. Delivery of 1 helicopter for the transportation of GSCP's Incident Management Team; 6. Delivery of 11 amphibious Air tractor 	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base line	Goal	Q	Year				
													type firefighting aircraft for the island complexes; and 7. Upgrade - modernization of two (2) Super Pumas.
83	4 - 1.4. Sustainable use of resources, climate resilience and environmental protection - 16912_Forest firefighting, prevention and response equipment	Milestone	Completion of forest fighting equipment	Completion certified by report of Ministry of Civil Protection				Q4	2025	Ministry of Civil Protection		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: Report of the Ministry of Civil Protection with a list of projects and sub-projects and for each of them a) a brief description; b) a copy of the certificate of provisional or final acceptance issued in accordance with the national legislation; c) the beneficiaries involved;	Completion of the following actions: 1. Delivery of fire engines and other response vehicles; 2. Development of prevention projects. Delivery of construction equipment; 3. Delivery of Vehicles for GSCP, Regional/Local Civil Protection Operations Centers and Volunteering

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base line	Goal	Q	Year				
													Organization s; and 4. Delivery of collapsible transportable bridges.
84	4 - 1.4. Sustainable use of resources, climate resilience and environmental protection - 16909_Infrastructure - Establishment of a strategic National Disaster Risk Management	Milestone	Completion of National Disaster Risk Management	Completion certified by report of Ministry of Civil Protection				Q4	2025	Ministry of Civil Protection		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: Report by the Ministry of Civil Protection duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document shall include as an annex the following documentary evidence and elements: list of projects and sub-projects and for each of them a) a brief description; b) a copy of the certificate of provisional or final acceptance issued in accordance with the	Completion of the following actions: 1. Establishment of a strategic National Disaster Risk Management centre in Atlantas and Faros buildings. 2. Delivery of telecommunication equipment for the 13 Regional Civil Protection Operations Centres. 3. Construction of new building facilities and office equipment

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base line	Goal	Q	Year				
												national legislation; c) the beneficiaries involved;	<p>for the Civil Protection and Fire Corps Educational Institutions.</p> <p>4. Construction of an air-surveillance control and management centre.</p> <p>5. Delivery of mobile administration and on-site control centres in the 13 Regions.</p>

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
85	5 - 2.1. Connect - 16818_Fiber optic infrastructure in buildings	Milestone	Award of contract(s) for the 'Fiber optic infrastructure in buildings' project	Notification of award of contract(s)				Q3	2022	Ministry of Digital Governance		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) copy of contract(s) award notification; b) report of the evaluation committee regarding its assessment of the submitted applications against the Call's demands.	Award of contract(s) following the successful completion of the tender process for the 'Fiber optic infrastructure in buildings' project. The Information Society SA/ Ministry of Digital Governance shall ensure that all the submitted applications are examined to confirm whether the applications properly address the Call's demands. Upon the selection of the appropriate contractor, the Information Society S.A./ Ministry of Digital Governance shall proceed with contract award which shall define the obligations, roles and responsibilities of contracting parties.
86	5 - 2.1. Connect - 16962_Submarine fiber cables	Milestone	Award of contract(s) for the 'Submarine fibre cables' project	Notification of award of contract(s)				Q2	2023	Ministry of Digital Governance		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) copy of contract(s) award notification; b) report of the evaluation committee regarding its assessment of the submitted applications against the Call's demands.	Award of contract(s) following the successful completion of the tender process for the 'Submarine fibre cables' project. The Information Society SA/ Ministry of Digital Governance shall examine all the submitted proposals and confirm whether the applications properly address the RFP demands. Upon the selection of the appropriate contractor, the Information Society S.A./ Ministry of Digital Governance shall proceed with contract award which shall define the obligations, roles and responsibilities of both engagement parties.
87	5 - 2.1. Connect - 16855_Small-satellites	Milestone	Award of contract(s) for the 'Small Satellites' project	Notification of award of contract(s)				Q2	2023	Ministry of Digital Governance		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) copy of contract(s) award notification; b) report of the evaluation committee regarding its assessment of the	Award of contract(s) following the successful completion of the tender process for the 'Small Satellites' project. The Information Society SA/ Ministry of Digital Governance shall ensure that all the submitted proposals are examined to confirm whether the applications properly address the RFP demands. Upon the selection of the appropriate contractor, the Information Society S.A./ Ministry of Digital Governance

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
												submitted applications against the Call's demands.	shall proceed with contract award which shall define the obligations, roles and responsibilities of both engagement parties.
88	5 - 2.1. Connect-16834_5G Corridors – Develop 5G networks that shall provide coverage of all Greek motorways that are part of the Trans-European Transport Networks	Milestone	Award of contract(s) for the '5G corridors' project	Notification of award of contract(s)				Q2	2023	Ministry of Digital Governance		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) copy of contract(s) award notification; b) report of the evaluation committee regarding its assessment of the submitted applications against the Call's demands.	Award of contract(s) following the successful completion of the tender process for the '5G corridors' project. The Information Society SA/ Ministry of Digital Governance shall ensure that all the submitted proposals are examined to confirm whether the applications properly address the RFP demands. Upon the selection of the appropriate contractor, the Information Society S.A./ Ministry of Digital Governance shall proceed with contract award which shall define the obligations, roles and responsibilities of both engagement parties.
89	5 - 2.1. Connect-16962_Submarine fiber cables	Target	Completion of the 'Submarine fibre cables' project		Km of submarine fibre cables installed	0	1 370	Q4	2025	Ministry of Digital Governance		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) certificate of completion issued in accordance with the national legislation; b) report by an independent engineer endorsed by the Ministry of Digital Governance, including justification that the technical specifications of the project(s) are aligned with the CID's description of the milestone/target and investment .	1370 km of submarine fibre cables installed to interconnect Greece with Cyprus and connect big islands such as Lesvos, Syros, Crete as well as medium-sized islands (such as Karpathos, Kalymnos, Ikaria and Patmos).

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
90	5 - 2.1. Connect-16818_Fiber optic infrastructure in buildings	Target	Completion of the 'Fiber optic infrastructure in buildings' project		Number of private buildings fully connected with Fiber To The Home (FTTH) fibre optic infrastructure	0	120 000	Q4	2025	Ministry of Digital Governance		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) a list with references to the certificates of completion issued in accordance with the national legislation; b) report by an independent engineer endorsed by the Ministry of Digital Governance, including justification that the technical specifications of the project(s) are aligned with the description of the milestone/target and of the description of the investment in the CID. c) Proof of release of performance and retention bonds.	120000 private buildings fully connected with FTTH fibre optic infrastructure.
91	5 - 2.1. Connect - 16834_5G Corridors – Develop 5G networks that shall provide coverage of all Greek motorways that are part of the Trans-European Transport Networks	Target	Completion of the '5G corridors' project		Km of 5G infrastructure deployed	0	1 918	Q4	2025	Ministry of Digital Governance		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) certificate of completion issued in accordance with the national legislation; b) report by an independent engineer endorsed by the Ministry of Digital Governance, including justification that the technical specifications of the project(s) are aligned with the CID's description of the milestone/target and investment.	Deployment of 1918 km of 5G infrastructure into all Greek motorways.

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
												c) Proof of release of performance and retention bonds.	
92	5 - 2.1. Connect - 16855_Small-satellites	Milestone	Completion of the 'Small satellites' project	In-Orbit Commissioning Reports following the Small Satellites launch				Q4	2025	Ministry of Digital Governance		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) certificate of completion issued in accordance with the national legislation; b) report by an independent engineer endorsed by the Ministry of Digital Governance, including justification that the technical specifications of the project(s) are aligned with the CID's description of the milestone/target and investment. c) Proof of release of performance and retention bonds.	The Pilot Project starts routine operations and the Small Satellites constellation is launched and put in orbit. The project delivery shall be evaluated for its performance (whether small satellites support secure telecommunications services along with earth observation applications in the fields of mapping, shipping, precision agriculture, spatial planning and other sectors of the economy).
93	6 - 2.2. Modernise - 16778_Digitisation of archives and related services	Milestone	Contract(s) award for digitisation of archives	Notification of contract(s) award covering all 9 subprojects of the digitisation of archives projects				Q4	2022	Ministry of Digital Governance		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) copy of contract(s) award notification for all 9 subprojects; b) extract of the relevant parts of the technical specifications of the call proving alignment with the description of	"Award of the contract(s) to cover each of the following 9 subprojects, including all their constituent components: · Subproject 1: Digitisation of the archives of the Justice System · Subproject 2: Digitisation of the archives of the Public Health System · Subproject 3: Digitisation of the General Archives of the State · Subproject 4: Digitisation of the archives of the immigration and asylum system

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base- line	Goal	Q	Year				
												the milestone and investment in the CID.	<ul style="list-style-type: none"> · Subproject 5: Digitisation of the archives of expropriations · Subproject 6: Digitisation of the archives of Urban Planning Agencies · Subproject 7A - Digitisation of the archives of the Cadastre (Ktimatologio) · Subproject 7B - Cadastre's improved digital services · Subproject 8 - Digitisation of the archives of Maritime · Subproject 9: Secure Storage of Public Sector and "Broader" Public Sector <p>Specifications shall include timelines and objectives and shall detail for each of the 9 subprojects the following:</p> <ol style="list-style-type: none"> 1. digitisation of physical records 2. migration of digital records into existing systems (incl. Justice files in OSDDY-PP/OSDDY-DD; property titles in the Information System of National Land Registry) 3. Analysis, design and implementation of Data Centres and the infrastructure located to local agencies, together with the appropriate single window (incl. central repository for patients' records; Integrated Geographical Information System of the Unified digital Map of Expropriations and Claims for expropriations; Document & Digital File Management System (DMS / DAS) for Cadastral records; installation of the archive management software). 4. Support services (incl. new electronic services related to the search and retrieval of

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
													files for citizens; public administration; researchers for State Archives)."
94	6 - 2.2. Modernise - 16778_Digitisation of archives and related services	Target	Digitisation of archives – first phase of implementation		Percentage of archives digitised, meta-tagged and migrated into existing systems, across all 9 subprojects	0	30%	Q4	2023	Ministry of Digital Governance		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex a table from the Ministry of Digital Governance indicating the total number of pages digitalised (at least 30% across all 9 subprojects).	Completion of the digitisation of at least 30% of total archives across all 9 subprojects, calculated in number of pages digitised in total.
95	6 - 2.2. Modernise - 16778_Digitisation of archives and related services	Target	Digitisation of archives – full implementation		Percentage of archives digitised, meta-tagged and migrated into existing systems across	30%	90%	Q4	2025	Ministry of Digital Governance		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.. This document shall include as an annex a table from the Ministry of Digital Governance indicating the total number of pages digitalised (at least 90% across all 9 subprojects).	Digitisation of at least 90% of archives across all 9 subprojects, calculated in number of pages digitised for each subproject.

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
					all 9 subprojects								
96	6 - 2.2. Modernise - 16929_ Towards Public Administration's "customer"-oriented services through simplification and improvement of processes, systems enhancements and compliance with European strategies and policies	Milestone	Set up of the national registry of procedures and implementation of national plan for process simplification (first phase)	Report by the Ministry of Digital Governance attesting to the operationalisation of national registry of procedures and the completion of the work streams under the first phase of the National Programme of Process Simplification				Q3	2022	Ministry of Digital Governance	<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence and elements:</p> <p>a) copy of the adopted 4-year National Programme of Process simplification,</p> <p>b) report from Ministry of Digital Governance demonstrating the implementation of simplification actions, and an analysis of how these actions contribute to the objectives of the reform, with copies of or links to published (on government websites) circulars for the new processes in place, including the digitalised public procurement procedures, and c) certificate signed by the Ministry of Digital Governance certifying that the national registry of procedures ("Diavlos"), as per article 90 of Law 4727/2020) is fully operational and integrated into gov.gr portal and a link to the platform.</p>	Operationalisation of the national registry of procedures ("Diavlos", as per article 90 of Law 4727/2020), and integration into gov.gr portal; and completion of first phase of the simplification work streams as per the timeline provided by the 4-year National Programme of Process simplification, including the digitalisation of public procurement procedures.	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
97	6 - 2.2. Modernise 16929_ Towards Public Administration's "customer"-oriented services through simplification and improvement of processes, systems enhancements and compliance with European strategies and policies	Milestone	Implementation of national plan for process simplification (second phase)	Report by the Ministry of Digital Governance attesting to the completion of the second phase of simplification work streams under the National Programme of Process simplification				Q4	2023	Ministry of Digital Governance		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) report from Ministry of Digital Governance demonstrating the implementation of simplification actions, and an analysis of how these actions contribute to the objectives of the reform, with copies of or links to published (on government websites) circulars for the new processes in place, including the digitalised impact assessment processes, start-up of sole proprietorships, simplified procedures relating to citizen 'life events' including birth, passing away, and divorce, simplified justice procedures related to lawyers, court decisions, digital signatures, certificates issued by courts, driver licence renewal and operation of myfoto.gov.gr and electronic circulation of documents within the public administration (attested by issued circulars)	Complete the second phase of the simplification work streams as per the timeline provided by the 4-year National Programme of Process simplification, including digitisation of impact assessment processes, start-up of sole proprietorships, simplification of procedures relating to citizen 'life events' including birth, passing away, and divorce, simplification of justice procedures related to lawyers, court decisions, digital signatures, certificates issued by courts, driver licence renewal and operation of myfoto.gov.gr and electronic circulation of documents within the public administration (attested by issued circulars)
98	6 - 2.2. Modernise - 16782_ Interconnection and interoperability of registries, systems and services for data exchange between	Milestone	Regulatory basis for interconnection and interoperability of registries	Report by the Ministry of Digital Governance attesting the adoption of the regulatory changes including all connected primary and secondary				Q4	2024	Ministry of Digital Governance		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	The adoption of regulatory changes to establish a wide regulatory basis for the interconnection and interoperability of registries and services for data exchange between national public organizations in line with the new European Interoperability framework. Reporting by the

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base- line	Goal	Q	Year				
	national public organisations			legislation for the interconnection and interoperability of registries and services								<p>This document shall include as an annex the following documentary evidence:</p> <p>a) copy of the adopted action plan on simplification and improvement of processes, systems enhancements and compliance with European strategies and policies and a link to the website where the strategy can be accessed,</p> <p>b) explanatory Report by the Ministry of Digital Governance demonstrating the implementation of the required actions that were included in the action plan and justifying how these have led to achieving the objective of the reform,</p> <p>c) Copy of the publication in the Official Journal and reference to the relevant provisions of the enabling regulatory interventions to facilitate the data exchange between national public organizations in line with the new European Interoperability framework, indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.</p>	Ministry of Digital Governance on the successful implementation of the action plan on simplification and improvement of processes, systems enhancements and compliance with European strategies and policies.
99	6 - 2.2. Modernise - 16929_Towards Public Administration's "customer"-oriented services through	Milestone	Completion of strategy on reducing administrative burden and national plan for	Report by the Ministry of Digital Governance attesting the completion of all the simplification and digitalization work				Q4	2025	Ministry of Digital Governance		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	Full implementation of the medium-term strategy for the reduction of administrative burden and creation of customer-centric services within the public administration and improvement of processes, systems

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
	simplification and improvement of processes, systems enhancements and compliance with European strategies and policies		process simplification (final phase)	streams under the 4-year action plan for the National Programme for Process Simplification,								<p>This document shall include as an annex the following documentary evidence:</p> <p>a) report by the Ministry of Digital Governance demonstrating the implementation of simplification actions and an analysis of how these actions contribute to the objectives of the reform, with copies of or links to published (on government websites) circulars for all the new simplified/digitalised processes in place, and certificate signed by the contractor and the Ministry of Digital Governance certifying that the Observatory for monitoring the impact of regulation and the National Registry of Procedures are fully set up.</p>	enhancements and compliance with European strategies and policies, through the completion of the final phase of work under the 4-year National Programme for Process Simplification. This shall also include the full set up of the Observatory for monitoring the impact of regulation and the National Registry of Procedures ("Diavlos") (attested by a report by the Ministry of Digital Governance)
100	6 - 2.2. Modernise - 16779_Interoperability and web services development	Milestone	Contract award for interoperability and web services development project	Notification of award of contract				Q4	2022	Ministry of Digital Governance		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>a) copy of contract(s) award notification;</p> <p>b) report of the evaluation committee regarding its assessment of the submitted applications against the Call's demands.</p>	Award of the contract for interoperability and web services development project. The Ministry/General Secretariat of Information Systems for Public Sector/ Information Society SA shall examine all the submitted proposals and confirm whether the applications properly address the RFP demands. Upon the selection of the appropriate contractor, the Ministry shall proceed with a contract award which shall define the obligations, roles and responsibilities of both engagement parties.

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
101	6 - 2.2. Modernise - 16810_CRM for the General Government	Milestone	Contract award for CRM for the General Government	Notification of award of contract				Q4	2022	Ministry of Digital Governance		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) copy of contract(s) award notification; b) report of the evaluation committee regarding its assessment of the submitted applications against the Call's demands.	Award of the contract for CRM for the General Government. The Ministry/General Secretariat of Information Systems for Public Sector/ Information Society SA shall examine all the submitted proposals and confirm whether the applications properly address the RFP demands. Upon the selection of the appropriate external partner, the Ministry shall proceed with a contract award which shall define the obligations, roles and responsibilities of both engagement parties.
102	6 - 2.2. Modernise - 16780_Further Modernisation of Public Administration's One-Stop Shops	Milestone	Contract award for Further Modernisation of Public Administration's One-Stop Shops	Notification of award of contract				Q4	2022	Ministry of Digital Governance		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) copy of contract(s) award notification; b) report of the evaluation committee regarding its assessment of the submitted applications against the Call's demands.	Award of the contract for the modernisation of Public Administration's One-Stop Shops. The Ministry/General Secretariat of Information Systems for Public Sector/ Information Society SA shall ensure that all the submitted proposals are examined and confirm whether the applications properly address the RFP demands. Upon the selection of the appropriate external partner, the Ministry shall proceed with a contract award which shall define the obligations, roles and responsibilities of both engagement parties.
103	6 - 2.2. Modernise - 16736_New system for Public Procurements	Milestone	Contract award for New system for Public Procurements	Notification of award of contract				Q4	2022	Ministry of Digital Governance		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) copy of contract(s) award notification;	Award of the contract for the project new system for Public Procurement. The Ministry/General Secretariat of Information Systems for Public Sector/ Information Society SA shall examine all the submitted proposals and confirm whether the applications properly address the RFP demands. Upon the selection of the appropriate contractor, the responsible body shall proceed with a contract award which

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
											b) report of the evaluation committee regarding its assessment of the submitted applications against the Call's demands.	shall define the obligations, roles and responsibilities of both engagement parties.	
104	6 - 2.2. Modernise - 16823_Cybersecurity strategy and policies for the Public Sector & advanced security services for national critical infrastructures	Milestone	Contract award for Cybersecurity strategy	Notification of award of contract				Q4	2022	Ministry of Digital Governance	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) copy of contract(s) award notification.	Award of the contract for the project cybersecurity strategy and policies for the Public Sector & advanced security services for national critical infrastructures. Upon the selection of the appropriate external consultant, the Ministry shall proceed with a contract award which shall define the obligations, roles and responsibilities of both engagement parties.	
105	6 - 2.2. Modernise - 16826_Digital skills upgrade programs for conscripts	Milestone	Contract award for Digital skills upgrade programs for conscripts	Notification of award of contract				Q4	2022	Ministry of Digital Governance	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) copy of contract(s) award notification; b) report of the evaluation committee regarding its assessment of the submitted applications against the Call's demands.	Award of the contract for the Digital skills upgrade programs for conscripts. The Ministry shall examine all the submitted proposals and confirm whether the applications properly address the RFP demands. Upon the selection of the appropriate external partner, the Ministry shall proceed with a contract award which shall define the obligations, roles and responsibilities of both engagement parties.	
106	6 - 2.2. Modernise - 16742_Digital transformation of the Ministry of Foreign Affairs	Milestone	Contract award for Digital transformation of the Ministry of Foreign Affairs	Notification of award of contract				Q4	2022	Ministry of Foreign Affairs	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) copy of contract(s) award notification;	Award of the contract for Digital transformation of the Ministry of Foreign Affairs. The Ministry shall examine all the submitted proposals and confirm whether the applications properly address the RFP demands. Upon the selection of the appropriate external partner, the Ministry shall proceed with a contract award which shall	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
												b) report of the evaluation committee regarding its assessment of the submitted applications against the Call's demands.	define the obligations, roles and responsibilities of both engagement parties.
107	16824_ERegistries	Milestone	Contract award for E-Registries	Notification of award of contract				Q4	2022	Ministry of Digital Governance		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) copy of contract(s) award notification; b) report of the evaluation committee regarding its assessment of the submitted applications against the Call's demands.	Award of the contract for the E-Registries project. The Ministry/General Secretariat of Information Systems for Public Sector/ Information Society SA shall examine all the submitted proposals and confirm whether the applications properly address the RFP demands. Upon the selection of the appropriate external partner, the Ministry shall proceed with a contract award which shall define the obligations, roles and responsibilities of both engagement parties.
108	6 - 2.2. Modernise - 16779_Interoperability and web services development	Milestone	Completion of the project Interoperability and web services development	Report by the Ministry Digital Governance documenting the completion of project on systems' interoperability and the completion of open data				Q4	2024	Ministry of Digital Governance		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) certificate of works completion signed by the contractor and the competent authority demonstrating project has been completed and is operational, b) evaluation report that includes the open data target. c) proof of release of performance and retention bonds	Completion of project: Interoperability and web services development. The respective infrastructure and systems shall be evaluated for new functionalities. Acceptance / performance (stress etc.) / regression. Moreover, the evaluation shall include the open data target. (The implementation of the Greek Metadata Register (as defined in the Interoperability Register) and a central Main Registry Service Portal, which shall be a central access point to the main registers of the country).

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
109	6 - 2.2. Modernise - 16810_CRM for the General Government	Milestone	Completion of the project CRM for the General Government	Report by the Ministry of Digital Governance documenting the implementation of the integrated system for managing the full lifecycle of Public Administration's relationship with citizens and businesses				Q4	2024	Ministry of Digital Governance		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) certificate of works completion signed by the contractor and the competent authority demonstrating project has been completed and is operational, and link to the platform b) proof of release of performance and retention bonds	Completion of project: Customer Relationship Management system for the general government, enabling the management of the public administration's interactions with citizens and businesses.
110	6 - 2.2. Modernise - 16780_Further Modernisation of Public Administration's One-Stop Shops	Milestone	Completion of the project One-Stop Shops	Final project report by the Ministry of Digital Governance documenting the completion of the further modernisation of Public Administration's One-Stop Shops.				Q4	2024	Ministry of Digital Governance		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) certificate of works completion signed by the contractor and the competent authority demonstrating project has been completed b) detailed list of the new equipment purchased - minimum 6000 PCs/printers/tablets used for the electronic signature process 200 systems for queue management and smart notification, 1000 feedback evaluation platform & mobile application and their use.	Completion of the project: Further Modernisation of Public Administration's One-Stop Shops, including the further modernisation of public administration's one-stop shops through acquiring 6 000 PCs/printers/tablets used for the electronic signature process, 200 systems for queue management and smart notification, 1 000 feedback terminals, evaluation platform & mobile application and their use.

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
												terminals; evaluation platform and mobile application - and location where it was installed or distributed.	
111	6 - 2.2. Modernise - 16965_Data Classification Studies for Public Sector's Information Systems	Milestone	Completion of the project Data Classification Studies	Report by the Ministry of Digital Governance documenting the completion of the project. Data Classification Studies for the public sector Information Systems				Q4	2024	Ministry of Digital Governance		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) certificate of works completion signed by the contractor and the competent authority demonstrating project has been completed b) summary table containing a list with references to the 220 data classification studies.	Completion of the project: Data Classification Studies for the public sector Information Systems, delivering the 220 data classification studies.
112	6 - 2.2. Modernise - 16823_Cybersecurity strategy and policies for the Public Sector & advanced security services for national critical infrastructures	Milestone	Completion of the project Cybersecurity strategy	Report by the Ministry Digital Governance on the documenting the implementation of the new Cybersecurity Strategy and Policies in Public Administration and projects included there in				Q4	2024	Ministry of Digital Governance		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) copy of the adopted new Cybersecurity Strategy and Policies in Public Administration, and a link to the website where the strategy can be accessed b) certificate of completion issued in accordance with the national legislation demonstrating that the	Completion of 'New Cybersecurity Strategy and Policies in Public Administration' project implementing changes in terms of processes and procedures regarding cybersecurity, and establishing and making operational the National Security Operations Centre (SOC) in line with the new Strategy.

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base- line	Goal	Q	Year				
											<p>National Security Operations Centre (SOC) is fully operational.</p> <p>c) Report by Ministry of Digital Governance demonstrating the implementation of required actions in terms of processes and procedures regarding cybersecurity that were included in the Cybersecurity Strategy and justifying how these have led to achieving the objective of the investment</p>		
113	6 - 2.2. Modernise - 16738_Central Document Management System	Milestone	Completion of Central Document Management System Project	Final report by the Ministry of Digital Governance documenting the completion of the Central Document Management System				Q2	2025	Ministry of Digital Governance	<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>a) certificate of works completion signed by the contractor and the competent authority demonstrating project has been completed and is operational</p> <p>b) Final report by the Ministry of Digital Governance documenting the completion of the Central Document Management System including putting in use 130 000 remote digital signatures, supported by applications and a help desk.</p>	Completion of the Central Document Management System, including putting in use 130 000 remote digital signatures, supported by applications and a help desk.	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
114	6 - 2.2. Modernise - 16742_Digital transformation of the Ministry of Foreign Affairs	Milestone	Completion of Digital transformation of the Ministry of Foreign Affairs	Report by the Ministry of Foreign Affairs documenting the completion of all sub projects of the 'Digitalisation of the Ministry of Foreign Affairs' project				Q2	2025	Ministry of Foreign Affairs	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) certificate of works completion signed by the contractor and the competent authority demonstrating project has been completed and is operational, certifying that the digital transformation of the Ministry has been completed, including (1) the new Strategic and Operational Planning support system, (2) the digitisation of Diplomatic and Historical Archives (and provide a list of these archives) (3) the set up of Global Digital Information Centre Platform (and provide link to the platform) (4) the modernisation of the crypto IT & Telecom, security infrastructure.	Completion of the Digital transformation of the Ministry of Foreign Affairs including (1) Strategic and Operational Planning support system, (2) Digitization of the Diplomatic and Historical Archives, (3) Global Digital Information Centre Platform, and (4) modernization of crypto IT & Telecom security infrastructure.	
115	6 - 2.2. Modernise - 16791_Digital Transformation of the Greek National Tourism Organisation	Milestone	Completion of digitalisation of the Greek National Tourism Organisation	Report by the Greek National Tourism Organization documenting the completion of the 'Digital Transformation of the Greek National Tourism Organization' project				Q2	2025	Ministry of Tourism	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) certificate of works completion signed by the contractor and	Completion of the digital Transformation of the Greek National Tourism Organization including the creation (1) of a digital tourist map, (2) a digital repository of Greece's cultural assets and (3) a new system for tourism information.	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
												the competent authority demonstrating project has been completed and is operational, certifying that that the project on the digital Transformation of the Greek National Tourism Organization has been completed, including the creation (1) of a digital tourist map, (2) a digital repository of Greece's cultural assets and (3) a new system for tourism information.	
116	6 - 2.2. Modernise - 16964_Next-Generation Interoperability Centre (KED)	Milestone	Completion of Next-Generation Interoperability Centre	Report by the Ministry of Digital Governance documenting the completion of the 'Next Generation Interoperability Centre' project.				Q2	2025	Ministry of Digital Governance		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) certificate of works completion signed by the contractor and the competent authority demonstrating project has been completed and is operational, certifying that the Next-Generation Interoperability Centre (KED) was set up including the completion of the feasibility and security study, setting up of the Centre and implementation of relevant web services	Completion of the Next-Generation Interoperability Centre (KED) including the completion of the feasibility and security study, setting up of the Centre and implementation of relevant web services.
117	6 - 2.2. Modernise - 16785_Tourism Registry e-MHTE	Milestone	Completion of the digital tourism registry	Final report by the Ministry of Tourism documenting the operationalisation of the 'New e-MHTE' platform				Q2	2025	Ministry of Tourism		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	Completion of the Tourism Registry 'e-MHTE' platform.

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
												This document shall include as an annex the following documentary evidence: a) certificate of works completion signed by the contractor and the competent authority demonstrating project has been completed and is operational.	
118	6 - 2.2. Modernise - 16826_Digital skills upgrade programs for conscripts	Target			Number of conscripts trained	0	150 000	Q2	2025	Ministry of Digital Governance		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence a) a list with references to the individual certificates proving that the training programmes have been completed; b) the number of persons enrolled and trained (minimum 150 000), c) the type of training provided with detail of its content and learning format used.	Modernization of the 'Digital Skills Upgrade' programme for conscripts, with 150 000 conscripts trained.
119	6 - 2.2. Modernise - 16736_New system for Public Procurements	Milestone	Completion of the new system for public procurement	Report by the Ministry of Digital Governance documenting the implementation of the 'new system for public procurement' project				Q4	2025	Ministry of Digital Governance		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) certificate of works	Completion of the new system for Public Procurements including (1) the upgrade of Operation Systems versions and integration of the new system into current systems, (2) availability of new system functionalities and system reports, (3) finalisation of the redesign of the national electronic public procurement system and the Central Electronic Public

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
												completion signed by the contractor and the competent authority demonstrating project has been completed and is operational, certifying the completion of the new system for Public Procurements including the elements described in the milestone..	Procurement Registry (KIMDIS), (4) availability of interoperability services with gov.gr; and operationalization of (5) data encryption mechanism, (6) virtual assistant, (7) electronic archiving system, (8) new system for National Centralised Health Procurement Authority (EKAPY) and (9) Building Information Modelling (BIM) system.
120	6 - 2.2. Modernise - 16824_ERegistries	Milestone	Completion of ERegistries project	Report by the Ministry of Digital Governance documenting the implementation of 'e-registries'				Q4	2025	Ministry of Digital Governance		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) certificate of works completion signed by the contractor and the competent authority demonstrating project has been completed and is operational	Completion of 'E-registries' including their interoperability and interfaces with existing registries in the public administration.
121	6 - 2.2. Modernise - 16842_Central BI - Data Analytics	Milestone	Contract award Central Business Intelligence (BI)	Notification of award of contract				Q4	2022	Ministry of Digital Governance		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) copy of contract(s) award notification; b) extract of the relevant parts of the technical specifications of the project proving alignment with the description of the milestone and investment in the CID.	Ministry of Digital Governance awards contract for Central BI - Data. Analytics, which shall cover : a) Developing and validating a data governance framework, Data Dictionary & identification of Key Performance Indicators b) Identification of Key Performance Indicators c) Data Dictionary d) Data Governance Framework e) Design the Architectural Approach & Integration Points f) Configuration of the Data Warehouse g) Integration with Back-office Information Systems

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
												h) Building the BI Reports & Analytics i) Support of the Operations of BI Ecosystem for 3 years j) Licenses Fees for 200 users with super admin privileges and 200 TB of Storage.	
122	6 - 2.2. Modernise - 16853 Supply of Central Cloud Computing Infrastructure and Service)	Milestone	Completion of Central Cloud computing infrastructure and service	Report by the Ministry of Digital Governance documenting the completion of the set-up of all project components and parametrize infrastructure for the central cloud computing infrastructure and services project.				Q2	2024	Ministry of Digital Governance	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) certificate of works completion signed by the contractor and the competent authority demonstrating project has been completed and is operational, certifying the completion of the set up if all project components and parametrisation of infrastructure for the central cloud computing infrastructure and services project. b) certification proving the adherence of the Data centres of the Cloud Service Provider with the "European Code of Conduct on Data Centre Energy Efficiency" c) proof of release of performance and retention bonds	Full completion of the set-up of all project components and parametrize infrastructure for the central cloud computing infrastructure and services project. Introduce and operationalize the central cloud computing infrastructure and services project. The new installed infrastructure shall include virtual machines and corresponding virtual networks (infrastructure as a service), platform as a service, three edge computing arrays, three special interfaces of high speed optical fibre and training and support services for the overall project. The Data Centres of the Cloud Services Provider shall be required to comply with the "European Code of Conduct on Data Centre Energy Efficiency".	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
123	6 - 2.2. Modernise - 16854_Smart cities	Target	Full implementation of smart city projects		Number of cities that implemented infrastructures, platforms and systems to support their transformation into smart cities		11	Q4	2025	Ministry of Digital Governance		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence :</p> <p>a) a list of projects and for each of them - a brief description; - a official references of the certificate of completion issued in accordance with national legislation,</p> <p>b) extract of the relevant specifications of the projects providing alignment with the description of the milestone and investment in the CID</p> <p>c) proof of release of performance and retention bonds</p>	Implement projects to facilitate transformation of 11 Greek cities into smart cities through investments in smart sustainable cities and Infrastructures & Systems for a sustainable & green urban future. Such investments include: a) Availability and utilization of open data that shall enhance market development of innovative solutions and products for smart cities (such as IoT applications, big data and cloud.) b) Utilization of existing fixed and wireless networks. c) Activation of the research and academic community for the organization of complementary innovative actions. d) platforms that shall contribute to the creation of open city data time series, and e) creation of a digital twin", as well as other citizen centric solutions and services that are included from the outset citizen participatory approaches (in a co-design manner).
124	6 - 2.2. Modernise - 16928_Incorporation of new technologies and trends towards Public Administration's advanced services, increase of efficiency and effectiveness, and decrease of systems operating, upgrade and maintenance costs	Milestone	Completion of new technologies for public administration	Report by the Ministry of Digital governance summarizing how needs and gaps in technology solutions in public administration have been addressed				Q4	2025	Ministry of Digital Governance		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence: a) certificate of works completion signed by the contractor and the competent authority demonstrating project has been completed and is operational</p>	Implement new technologies and tools to facilitate Public Administration's digital transition and modernization, to decrease operational costs and enhance the value of public services offered.

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
125	6 - 2.2. Modernise - 16955_Upgrade of Cloud-computing infrastructure and services of the National Infrastructures for Research and Technology (GRNET)	Milestone	Completion of GRNET	Final report concluding the full implementation of all subprojects for the Upgrade of Cloud-computing infrastructure and services of the National Infrastructures for Research and Technology (GRNET) by the Ministry of Digital Governance				Q4	2025	Ministry of Digital Governance		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) certificate of works completion signed by the contractor and the competent authority demonstrating project has been completed and is operational. b) proof of release of performance and retention bonds	Completion of the upgrade of Cloud-computing infrastructure and services of the National Infrastructures for Research and Technology (GRNET). Supply of supercomputer / replacement of part of the existing national system Data centre upgrades / modifications to support the new supercomputer Software installation, configuration, migration, pilot operation, control and evaluation of hardware performance.
126	6 - 2.2. Modernise - 16287_Enhancement of Public Sector's Business Continuity	Milestone	Completion of public sector business continuity	Final report by the ministry of Digital Governance documenting the completion of the Public Sector's Business Continuity project, including the supply of the 71500 corporate laptops.				Q4	2025	Ministry of Digital Governance		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) certificate of completion signed by the contractor and the competent authority demonstrating project has been completed and is operational. b) list with references to the corporate laptops supplied. c) copy of the Business Continuity Plan	Completion of the Enhancement of Public Sector's Business Continuity project including the finalisation of the business continuity plan and the supply of the corporate laptops.
127	6 - 2.2. Modernise - 16956_Expansion of Syzefksis II	Milestone	Completion of Syzefksis II	Summary document verifying the implementation of the new infrastructure, register of entities of the				Q4	2025	Ministry of Digital Governance		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	Completion of the expansion of Syzefksis II. The following subprojects are included into the implementation scheme: - Upgrading of Public Sector Network interconnections

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
				public sector network, Security Management System, survey, monitoring mechanism, supply of equipment under the expansion of Syzefksis II by the Ministry of Digital Governance								This document shall include as an annex the following documentary evidence: a) certificate of completion signed by the contractor and the competent authority demonstrating project has been completed and is operational, for all subprojects as specified in the CID	<ul style="list-style-type: none"> - Connection / disconnection / relocation / merge and upgrade of entities' services - Support / Maintenance of a Register of Entities of the Public Sector Network (Site Survey) - Publicity and Promotion Actions of the Public Sector Network (completion by Q3/2024) - Security Supervisor and Information Security Management System (SIS) of the Public Sector Network - Monitoring, quality control, implementation support and assistance upon the final acceptance of structured cable systems of the Public Sector Network - Support and monitoring of the site survey και rollout phases of SYZEFXIS II. - Supply of equipment for the interrupted supply of electricity in selected Public Sector Entities – Public Sector Network. - Next Generation Public Sector Network Design Services (PSN Next Gen) - Upgrading of the infrastructure of the Panhellenic School Network (SchoolNet).
128	6 - 2.2. Modernise - 16827_Data Governance strategy & policies for the Public Sector	Milestone	Completion of data governance strategy	Project conclusion report by the Ministry of digital Governance summarizing how the Data Governance strategy & policies for the Public Sector have achieved the development of a Government Cloud Data governance strategy and ecosystem for open and reusable data in the public and private sector.				Q4	2025	Ministry of Digital Governance		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence: a) certificate of works completion signed by the contractor and the competent authority demonstrating project has been completed and is operational b) copy of the adopted Government Cloud Data Governance Strategy and a link to the website where the strategy can be accessed, c) report</p>	<p>Completion of the project data Governance strategy & policies for the Public Sector</p> <p>The project shall have achieved the following: the development of the Government Cloud Data Governance Strategy and policies and (b) the establishment of the framework, infrastructure, capacity and capabilities for public data governance, the policy for open and reusable data, and the provision of relevant services to the public and private sector.</p>

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base- line	Goal	Q	Year				
											from the Ministry of Digital Governance demonstrating the design of a central framework that will entail the general principles, policies, procedures, standards, as well as the functional and organizational model for data governance related to the Information Systems that are hosted in governmental cloud computing infrastructures, and the implementation of the strategy including interventions concerning infrastructure, capacity and capabilities for public data governance, the policy for open and reusable data, and the provision of relevant services to the public and private sector, and how these actions have led to achieving the objective of the reform, d) copy of the publication in the Official Journal for enabling secondary legislation that is critical for achieving the objectives detailed in the CID's description of the investment and milestone iconcerning the development of a comprehensive Data Governance strategy and the establishment of the related Data Governance policies for the Public Sector, and reference to the relevant provisions indicating the entry into force in relation to the regulatory framework for the above elements,		

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
129	6 - 2.2. Modernise - 16842_Central BI - Data Analytics	Milestone	Completion of Central BI	Project report by the Ministry of Digital Governance outlining how the Central BI project has created a central business intelligence and data analytics platform and how it is used by the public administration.				Q4	2025	Ministry of Digital Governance		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) certificate of works completion signed by the contractor and the competent authority demonstrating project has been completed and is operational, certifying the completion of the Central BI- Data Analytics project, including implementation of single "National Dashboard" business intelligence solution and an evaluation on its performance, and b) list of public administration agencies connected to the platform, and brief description of the functionalities available to them, proving alignment with the CID's description of the milestone and investment.	Completion of the following project: Central BI - Data Analytics. Implementation of single "National Dashboard" business intelligence solution and evaluation on its performance. The project shall have achieved the following : implementation of a Central Business Intelligence – Data Analytics Platform, which allows the public administration agencies to draw, integrate, and interpret data from any source and use them to analyse information that affects their operations and workflows and facilitate strategy and decision-making.
130	7 - 2.3. Digitalisation of businesses - 16706_Digital Transformation of SMEs	Milestone	Digital transformation of SMEs - calls for proposals	Published call for proposals				Q1	2022	Ministry of Digital Governance		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, This document shall include as an annex the following documentary evidence and elements: a) copy of the publication of the call, showing that the competition is open to applications, and b) justification that the technical specifications of the call are fully aligned with the description, criteria and conditions as set out in the CID's	"Launch of all competitive calls for proposals for funding for the voucher scheme for the Digital Transformation of Businesses (subprojects 1), Industrial Data Platforms and Data Spaces (subprojects 2) and Cash Registers and POS ecosystem upgrade (subprojects 4), with terms of reference including eligibility criteria that ensure that the selected projects comply with the Do No Significant Harm Technical Guidance (2021/C58/01) through the use of an exclusion list and the requirement of

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
												description of the investment and milestone.	compliance with the relevant EU and national environmental legislation. Investments shall be targeted towards technologies and services to foster the digitalisation of small- and medium-sized enterprises, namely e-payment, e-sales and e-invoicing applications, tools for digital advertising, systems for teleworking, business analytics, digital upskilling, backup and disaster recovery services, artificial intelligence, Internet of Things, supply of integrated solutions for contactless service, cybersecurity systems, cloud infrastructures and services, industrial data platform templates and software, cash Registers and POS ecosystem upgrade. "
131	7 - 2.3. Digitalisation of businesses - 16706_Digital Transformation of SMEs	Milestone	Digital transformation of SMEs - Delivery of products and services	Report by the Ministry of Digital governance attesting the full implementation of all 4 subprojects including the following targets: 100000 SMEs supported with digitalisation voucher (Subproject 1), , 1000 SMEs supported with the voucher scheme in their transition to cloud only (subproject 2); 4 lighthouse Industrial Data Platforms and the Gaia X SME hub established (Subproject 3). Subproject 4 concluded with the upgrade of				Q2	2025	Ministry of Digital Governance		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document will include as an annex the following documentary evidence and elements: a) a list of - all chosen SMEs that received support under the investment with a project description and period for implementation, broken down by subproject (voucher scheme for digitalisation, voucher scheme for cloud only, or cash register POS upgrade), list of infrastructures established (SME hub and the IDPs established)	"Selection of beneficiaries and delivery of equipment and services to SMEs under the competitive calls for proposals, in compliance with the Do No Significant Harm Technical Guidance (2021/C58/01) through the use of an exclusion list and the requirement of compliance with the relevant EU and national environmental legislation. In particular, the following shall be achieved: - Under Subproject 1: 100 000 SMEs received digitalisation support financed by voucher scheme; - Under subproject 2: cloud infrastructure completed, 1 000 SMEs supported financially by the voucher scheme in their transition to cloud only, of Industrial Data Platforms (IDP) template delivered and the Greek Gaia-X SME

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
				500 000 cash registers and replacement of 100 000 POS systems.							<p>- official references of contracts signed with all chosen contractual counterparts,</p> <p>b) justification that the technical specifications of the chosen projects are fully aligned with the description, criteria and conditions as set out in the milestone/target and of the description of the investment in the CID</p> <p>c) certification from beneficiaries on integration of new technology/product /proof of payment to attest to the purchase of products and services.</p>	<p>hub established, and 4 lighthouse IDPs established;</p> <p>- Under Subproject 4: 500 000 cash registers upgraded or replaced with computer based solutions, 100 000 old POS systems replaced</p> <p>(Provide certification from beneficiaries on integration of new technology/product /proof of payment to attest to the purchase of products and services)."</p>	
132	7 - 2.3. Digitalisation of businesses - 16973_Establishment of a digital business ecosystem and introduction of tax incentives for the facilitation of the SMEs digital transformation	Milestone	Digital transformation of SMEs Legislative reform to incentivise uptake of technologies	Entry into force of primary legislation and secondary acts by government as relevant for the introduction of tax incentives to digital investment, and reports by the Ministry of Digital Governance documenting the establishment of a digital business ecosystem.			Q2	2025	Ministry of Digital Governance		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence:</p> <p>a) report by the Ministry of Digital Governance demonstrating the implementation of relevant actions, in particular by creating digital infrastructure through financing the supply and implementation of digital tools and processes as well as raising digital awareness of business executives, and</p> <p>b) copy of the publication in the Official Journal for primary legislation and the secondary legislation that is critical for achieving the objectives described in</p>	<p>"Identify and implement actions for the establishment of a digital business ecosystem that fosters digital transformation of SMEs, in particular by (a) creating digital infrastructure through financing the supply and implementation of digital tools and processes as well as raising digital awareness of business executives and (b) directly incentivising investments in digital transformation, utilising super-deduction of investments on tangible and intangible assets in order to change the business environment and increase investments in modern digital technologies.</p> <p>Legislation on tax incentives to support the greening of the economy, energy and digital transition, shall comply with eligibility criteria that ensure that the selected projects comply with the Do No Significant Harm Technical Guidance (2021/C58/01) through the use of an exclusion list and the requirement of</p>	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base- line	Goal	Q	Year				
											the milestone and in the CID and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This shall include an analysis to demonstrate how tax incentives will support the greening of the economy, energy and digital transition, and comply with eligibility criteria, requirements and conditions set in the CID.	compliance with the relevant EU and national environmental legislation. Investments shall be targeted towards incentivising investments in digital transformation, namely the acquisition of products and services relating to e-payment, e-sales and e-invoicing applications, tools for digital advertising, systems for teleworking, business analytics, digital upskilling, backup and disaster recovery services, artificial intelligence, Internet of Things, integrated solutions for contactless service, cybersecurity systems, cloud infrastructures and services, industrial data platform templates and software, cash Registers and POS ecosystem upgrade."	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
133	8 - 3.1. Promote job creation and participation in the labour market - 16744_Modernisation and Simplification of Labour Law	Milestone	Entry into force Labour law	Provision in the law indicating the entry into force -				Q3	2021	Ministry of Labour and Social Affairs (General Secretariat for Labour)	Copy of the publication in the Official Journal for primary legislation (Labour law) as well as for the secondary legislation that is critical for achieving the objectives described in the milestone and in the CID and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	Entry into force of the Labour Law which shall modernise a) the law for individual labour, b) the law for collective labour and the trade union law, c) the ERGANI IT system of the Ministry of Labour that is used for monitoring the labour market and for detecting undeclared and under-declared work, and d) the framework on work-life balance.	
134	8 - 3.1. Promote job creation and participation in the labour market - 16750_Digital Transformation of Labour Systems	Milestone	Labour IT systems contract award	Notification of award of contracts				Q4	2022	Ministry of Labour and Social Affairs (General Secretariat for Labour)	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) Copy of contracts award notification b) The list of contractual counterparts.	Completion of contract award for the following projects: - Single IT system for labour market monitoring (ARIADNE) - Occupational Health and Safety (HERIDANOS) - Statutory minimum wage setting process - Digitisation of the Single Pension Fund's (e-EFKA) insurance history - New integrated information system for e-EFKA (EFKA IITS)	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
													- Upgrade of the digital pension award system (ATLAS)
135	8 - 3.1. Promote job creation and participation in the labour market - 16942_Digital Transformation of the Public Employment Service (OAED)	Target	OAED Digitalisation A3 A4 pages digitised archives		Number of A3/A4 pages of OAED archives digitised	0	8 000 000	Q4	2023	Public Employment Service (OAED)		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) Certificate confirming the completion of digitisation of 8 000 000 A3/A4 pages of OAED archives signed by the contractor and the competent authority, and b) Link to the relevant digital database of OAED archives.	Completion of digitisation of 8 000 000 A3/A4 pages of OAED archives as confirmed by a report by OAED.
136	8 - 3.1. Promote job creation and participation in the labour market - 16750_Digital Transformation of Labour Systems	Milestone	ATLAS pension award system completion	Entry into force of secondary legislation enacting the system				Q2	2024	Ministry of Labour and Social Affairs (General Secretariat for Labour)		Copy of the publication in the Official Journal of secondary legislation enacting the upgrade of the digital pension award system (ATLAS) and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	Completion of upgrade of the digital pension award system (ATLAS) allowing for the better handling of pension and lump sum benefits claims, through the entry into force of secondary legislation enacting the system

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
137	8 - 3.1. Promote job creation and participation in the labour market - 16750_Digital Transformation of Labour Systems	Milestone	ARIADNE Single IT system secondary legislation entry into force	Entry into force of secondary legislation launching nation-wide collection of data through the system				Q4	2024	Ministry of Labour and Social Affairs (General Secretariat for Labour)		Copy of the publication in the Official Journal of secondary legislation allowing for the implementation of the single IT system for labour market monitoring (ARIADNE) that will allow for a single gate for employment and social insurance administrative data and be based on the digital recording of working time (e-Work card, time and attendance), and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	Implementation of the single IT system for labour market monitoring (ARIADNE) through the entry into force of secondary legislation launching nation-wide collection of data through the system. The system will ensure digital recording of working time (e-Work card, time and attendance) and a single gate for employment and social insurance administrative data.
138	9 - 3.2. Education, vocational education and training, and skills - 16913_A New Strategy for Lifelong Skilling: Modernising and Upgrading Greece's Upskilling and Reskilling System	Milestone	Lifelong learning strategy entry into force of legislation	Entry into force of primary and secondary legislation				Q2	2022	Hellenic Manpower Employment Organisation (OAED)		a) Copy of the adopted National Strategy for Lifelong Learning strategy and a link to the website where the strategy can be accessed. b) Copy of the publication in the Official Journal of primary legislation and the secondary legislation that is critical for achieving the objectives described in the target/milestone and in the CID and reference to the relevant provisions indicating the entry into force, accompanied by a	On the basis of the National Strategy for Lifelong Learning, primary and secondary legislation will enter into force setting out the key elements of the new lifelong learning framework (including provisions to establish the National Skills Council as a central supervisory body, to set up lifelong skilling accounts, national

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
												document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	Eligible Training Provider List and Scorecard and labour market diagnosis mechanism).
139	9 - 3.2. Education, vocational education and training, and skills - 16913_A New Strategy for Lifelong Skilling: Modernising and Upgrading Greece's Upskilling and Reskilling System	Target	Training programmes lifelong learning strategy completion validation		Number of persons who received a certificate of successful participation in a training programme	0	150 000	Q4	2022	Hellenic Manpower Employment Organisation (OAED)		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document will include as an annex the following documentary evidence and elements: a) a list of the individual certificates proving that the training programmes have been completed; b) the number of training actions c) the type of training provided with detail of its content d) a report by the responsible body confirming the certification and recognition of acquired skills.	Completion of training programmes on digital, green and financial literacy skills for at least 150 000 participants and validation and certification of skills acquired for all successful participants. This investment tackles the need for digital, green and financial literacy skills of the following population groups: a) unemployed, especially the youth and long-term unemployed, b) employees, especially those with high unemployment risk and those who are left behind by workspace technology, c) employees, especially at SMEs with limited in-house training capacity, d) public sector employees,

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
													including teachers. Skills offered are: a) Baseline digital skills, b) Medium-level digital skills, c) Green skills and d) Financial literacy skills.
140	9 - 3.2. Education, vocational education and training, and skills - 16913_A New Strategy for Lifelong Skilling: Modernising and Upgrading Greece's Upskilling and Reskilling System	Target	Training programmes lifelong learning strategy completion validation		Number of persons who received a certificate of successful completion of the training programme	150 000	500 000	Q4	2025	Hellenic Manpower Employment Organisation (OAED)		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document will include as an annex the following documentary evidence and elements: a) A list of the individual certificates proving that the training programmes have been completed; b) The number of training actions c) The type of training provided with detail of its content indicating also the percentage of participants that have carried out training programmes related to green skills and jobs in the green economy d) A report by the responsible body confirming the certification and recognition of acquired skills.	Completion of training programmes on digital, green and financial literacy skills for 500 000 participants (cumulative, wave 1 and wave 2) and validation and certification of skills acquired through both waves of training programmes for all successful participants. Out of the total number of participants, at least 33% (167 000 participants) shall have carried out training programmes related to green skills and jobs in the green economy.
141	8 - 3.1. Promote job creation and participation in the	Milestone	OAED Organisational	Entry into force of legislation				Q3	2021	Hellenic Manpower		Copy of the publication in the Official Journal for primary	Entry into force of the organizational reform

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
	labour market - 16941_Restructuring and rebranding of OAED local PES (KPA2)		reform entry into force of legislation							Employment Organisation (OAED)		legislation as well as for the secondary legislation that is critical for achieving the objectives described in the milestone and in the CID and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	of the Hellenic Manpower Employment Organisation (OAED), restructuring, renovating and rebranding its local Public Employment Services with a view to improving quality, capacity and effectiveness of offered services.
142	8 - 3.1. Promote job creation and participation in the labour market - 16746_Reform of Passive Labour Market Policies to Support Transitions to Employment	Milestone	Mutual obligation framework reform entry into force of legislation	Entry into force of legislation				Q3	2022	Hellenic Manpower Employment Organisation (OAED)		Copy of the publication in the Official Journal for primary legislation as well as for the secondary legislation that is critical for achieving the objectives described in the milestone and in the CID and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	Entry into force of legislation for reforming the mutual obligations framework, which sets out the relationship between the Public Employment Service (PES) and the jobseeker. Among others, the reform will include a new definition of active job search and sanctions for those unemployed not abiding by the new rules.
143	9 - 3.2. Education, vocational education and training, and skills - 16792_Labor force skilling, reskilling and upskilling through a reformed training	Milestone	VET quality control system contract award	Notification of award of contract				Q2	2023	Hellenic Manpower Employment Organisation (OAED)		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the	Contract award for the quality control system for vocational education and training (VET) aimed to improve quality control over the

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
	model (Vocational Education & Training Reform)									Adult Continuous Training Directorate	<p>following documentary evidence:</p> <ul style="list-style-type: none"> - Copy of contract award notification. - Extract of the relevant parts of the technical specifications of the project proving alignment with the description of the milestone and of the description of the investment in the CID. In this context, proving how the quality control system for vocational education and training will improve quality control over the vocational training units of the Hellenic Manpower Employment Organisation. 	vocational training units of the Hellenic Manpower Employment Organisation (OAED), mostly through assessing its output and tracking progress and performance of trainees in the labour market.	
144	8 - 3.1. Promote job creation and participation in the labour market - 16747_Active Labour Market Policies Reform	Target	ALMP upskilling reskilling employment programme completion		Number of unemployed persons (aged 25-45) who received a certificate of successful completion of the training programme	0	13 500	Q4	2023	Hellenic Manpower Employment Organisation (OAED) Employment Directorate	<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document will include as an annex the following documentary evidence and elements:</p> <ul style="list-style-type: none"> a) A list of the individual certificates proving that the training programmes have been completed; b) The number of training actions 	Successful completion of a comprehensive upskilling/reskilling and short-term employment programme for at least 13 500 unemployed workers (aged 25-45) out of the total 15 000 beneficiaries 19% of allocated funds are expected to contribute to green skills and jobs and the green economy	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
145	9 - 3.2. Education, vocational education and training, and skills - 16794_Strengthening the Apprenticeship System	Target	Training courses completion of digitisation e-learning and completion of energy efficient renovations		Number training courses digitalized (e-learning courses)	0	250	Q4	2025	Hellenic Manpower Employment Organisation (OAED) Programmes and Methods Directorate, Initial Vocational Training Directorate, IT Directorate		Summary document duly justifying how the target) (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) Certificate of completion of the digitisation of at least 250 training courses of the OAED Apprenticeship Vocational Schools (EPAS) signed by the contractor and the competent authority; b) Detailed list of the training courses digitised. c) Links to the digitised courses/material. d) Report by an independent engineer endorsed by the relevant ministry	Completion of digitisation of at least 250 training courses of the OAED Apprenticeship Vocational Schools (EPAS). The objective of the measure is to simplify learning processes and incorporate new methodologies and tools such as e-learning platforms and digitalized training content, both for apprentices and trainers. The completed construction and

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
												confirming that the completed construction and renovation works have achieved, on average, either a) at least a medium-depth level renovation as defined in Commission Recommendation on Building Renovation (EU) 2019/786 or b) at least a 30% reduction of direct and indirect GHG emissions compared to the ex-ante emissions. The report shall have as an Annex: (i) Aggregated energy performance certificates before and after the renovation works; (ii) The registration numbers of the energy performance certificates.	renovation works shall achieve, on average, at least a medium-depth level renovation as defined in Commission Recommendation on Building Renovation (EU) 2019/786 or (b) to achieve, on average, at least a 30% reduction of direct and indirect GHG emissions compared to the ex-ante emissions.
146	9 - 3.2. Education, vocational education and training, and skills - 16792_Labor force skilling, reskilling and upskilling through a reformed training model (Vocational Education & Training Reform)	Milestone	VET quality control system completion	Report by the national Employment Organization confirming the completion of the of VET quality control system				Q4	2025	Hellenic Manpower Employment Organisation (OAED) Adult Continuous Training Directorate		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) Extract of the relevant parts of the technical specifications of the project proving that 45% of allocated funds are expected to contribute to green skills and jobs and the green economy.	Completion of VET quality control system aimed to improve quality control over the vocational training units of the national Employment Organization (OAED) 45% of allocated funds are expected to contribute to green skills and jobs and the green economy

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
												b) Certificate of completion signed by the contractor and the competent authority.	
147	9 - 3.2. Education, vocational education and training, and skills - 16289_Strategy for Excellence in Universities & Innovation	Milestone	Universities of excellence Clusters of Research contract award	Notification of award of contracts				Q4	2023	Ministry of Education and Religious Affairs		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) Copy of contracts award notification for the selected universities that will upgrade and improve their research and educational infrastructures (such as equipment or research laboratories), expand in new research areas and improve the training offered. b) Extract of the relevant parts of the technical specifications demonstrating how promising universities and university units of applied sciences and technology will be reinforced and how their competitiveness in international rankings will be enhanced. b) Copy of contracts award notification for 70 collaborative research projects between	Universities of Excellence: - award of contract with the selected universities to upgrade and improve their research and educational infrastructures (such as equipment or research laboratories), expand in new research areas and improve the training offered. The objective shall be to reinforce promising universities and university units of applied sciences and technology and enhance their competitiveness in international rankings. Strategy for Excellence in Universities & Innovation: Award of contracts for 70 collaborative research projects between universities and the private sector under

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
												universities and the private sector under the Clusters of Research and Excellence initiative.	the Clusters of Research and Excellence initiative.
148	9 - 3.2. Education, vocational education and training, and skills - 16676_Digital transformation of Education	Target	Interactive systems installation completion		Number of interactive learning systems installed	0	36 000	Q4	2024	Ministry of Education and Religious Affairs IT platform / Ministry of Digital Governance IT platform		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) Certificate of completion of the installation of at least 36 000 interactive learning systems (including white-boards, laptops, interactive projectors and internal cables) in classrooms of primary and secondary schools signed by the contractor and the competent authority; b) Detailed list with references to the new interactive learning systems (including white-boards, laptops, interactive projectors and internal cables), and information about the location where these systems were installed.	Installation of at least 36 000 interactive learning systems (including white-boards, laptops, interactive projectors and internal cables) for classrooms of primary and secondary schools
149	9 - 3.2. Education, vocational education and training, and skills - 16933_Upgrading	Target	Renewal modernisation of VET laboratory		Number of laboratories in VET schools	0	376	Q4	2025	Ministry of Education and Religious Affairs /		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily	Completion of renewal and complete technological modernization of the

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
	Vocational Education and Training (VET): Supply of laboratory equipment for Laboratory Centers for IEK, EPAL, Post-Secondary Year-Apprenticeship Class and Vocational Training Schools		centres completion		completely modernised and renewed					General Secretariat for Vocational Education, Training, Lifelong Learning and Youth IT platform	fulfilled. This document shall include as an annex the following documentary evidence: a) Certificate of completion signed by the contractor and the competent authority; b) Detailed list with references to the laboratory equipment in VET schools that has been completely renewed and technologically modernised, and information about the locations where this equipment exists.	infrastructure of laboratory equipment for 376 laboratories in VET schools: (-Institutes of Vocational Training(IEK) - Vocational Lyceums (EPAL) - Post-Secondary Year-Apprenticeship Class of Vocational Training Schools.	
150	9 - 3.2. Education, vocational education and training, and skills - 16289_Strategy for Excellence in Universities & Innovation	Milestone	Visiting Professors completion	Report by the Hellenic Authority for Higher Education confirming the completion of the 'Visiting Professors' initiative and assessing its impact.				Q4	2025	Ministry of Education and Religious Affairs Hellenic Authority for Higher Education	Funding under the Visiting Professors initiative will include the professor's fees (~45,000 € / per year) and visiting expenses and any costs	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) List of Professors participating to the programme (250) with details about the outcome of their work b) Report by the Hellenic Authority for Higher Education confirming the completion of the 'Visiting Professors' initiative	Completion of the 'Visiting Professors' initiative and its assessment.

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
											associated with the research (e.g., small equipment for the project, consumables etc.)	and impact assessment of the 'Visiting Professors' initiative.	
151	9 - 3.2. Education, vocational education and training, and skills - 16289_Strategy for Excellence in Universities & Innovation	Target	Trust your stars completion		Number of projects completed	0	112	Q4	2025	Ministry of Education and Religious Affairs		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) Certificates of completion and financial closure signed by the researcher and the competent authority; b) List with references to the completed projects. c) Assessment of 50 projects of individual researchers and 62 collaborative research projects.	Project completion, financial closure and assessment for 50 projects of individual researchers and 62 collaborative research projects ('Trust your Stars').
152	9 - 3.2. Education, vocational education and training, and skills - 16934_Upgrading Vocational Education and Training	Milestone	Upgrading VET system IEK, Model EPAL Digitalisation EOPPEP occupational	Report by Ministry of Education confirming completion of projects				Q4	2025	Ministry of Education and Religious Affairs		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the	Completion of following projects aimed to upgrade the Vocational Education and Training system:

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
			profiles completion								<p>following documentary evidence:</p> <p>a) Certificate of completion signed by the contractor and the competent authority for all four projects;b) Report by an independent engineer endorsed by the relevant ministry confirming the completion of projects 1 and 2.</p> <p>c) Certificate of completion of Digitalization of the National Organisation for the Certification of Qualifications and Vocational Guidance (EOPPEP), including link to platform for e-examinations and to e-learning platform for VET (project 3).</p> <p>d) List with references to the occupational profiles developed and certified by the National Organisation for the Certification of Qualifications and Vocational Guidance (EOPPEP) with details about the relevant sectors (project 4).</p>	<p>1. Design and development of 5 thematic and 10 experimental Vocational Training Institutes (IEK), where the projects would encompass the provision of equipment and services, building interventions, and training of trainers;</p> <p>2. Creation and/or gradual transformation of 25 Model Vocational Lyceums (Model EPAL), where the projects would encompass the provision of equipment and services, building interventions, and training of model EPAL teachers;</p> <p>3. Digitalization of the National Organisation for the Certification of Qualifications and Vocational Guidance (EOPPEP), including the development of a platform for e-examinations and an e-learning platform for VET;</p>	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
													4. Development and certification by EOPPEP of 200 occupational profiles in sectors such as energy, environment and digital economy.
153	10 - 3.3. Improve resilience, accessibility and sustainability of healthcare - 16816_Reforms and acceleration of investments in the Healthcare Sector - Clawback reduction and rationalization of healthcare expenditure	Milestone	Clawback – legislation entry into force	Entry into force of the revised legislation introducing risk-sharing and the binding targets for minimum clawback reduction according to the timeline outlined in the Description.				Q3	2021	Ministry of Health		Copy of the publication in the Official Journal for primary legislation and the secondary legislation that is critical for achieving the objectives described in the target/milestone and in the CID and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	Entry into force of a legal framework (primary law) for risk sharing in the calculation of the clawback by setting a binding target of clawback reduction over the next years. The reform aims at a minimum reduction of clawback amounts by EUR 50 000 000 (2022), EUR 150 000 000 (2023), EUR 300 000 000 (2024) and EUR 400 000 000 (2025) respectively, from the 2020 levels. To the extent that this is not achieved, the difference between the targeted reduction and the actual reduction for each year shall not be clawed back from the pharmaceutical industry and the relevant amount shall

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
													be borne by the state budget up to the targeted reduction in the clawback amounts.
154	10 - 3.3. Improve resilience, accessibility and sustainability of healthcare - 16816_Reforms and acceleration of investments in the Healthcare Sector - Clawback reduction and rationalization of healthcare expenditure	Target	Clawback decrease 50 000 000 - step 1	Decrease in the amount of clawback compared with the 2020 levels (EUR million)	0	50	Q2	2023	Ministry of Health	Decrease in the amount of clawback compared with the 2020 levels of EUR 50 million	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) Quantification of the pharmaceuticals clawback of 2022; b) Report by the competent authority on new structural measures in place and on their impact to support the 2022 pharmaceuticals clawback decrease (EUR 50 000 000 compared with the 2020 levels, measured in Q2 2023); c) Copy of legislation (Ministrial Decision) adjusting the amount of pharmaceuticals clawback borne by the state to add any difference between the actual	Enforce previously adopted efficiency enhancing measures to achieve a reduction of the 2022 pharmaceutical clawback both for outpatient and inpatient pharmaceuticals by EUR 50 000 000 compared with the 2020 levels, supporting the resilience of the health care system. To the extent that this is not achieved, the difference between the targeted reduction and the actual reduction for each year shall not be clawed back from the pharmaceutical industry and the relevant amount shall be borne by the state budget up to EUR 50 000 000.	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
												and the planned reduction in 2022.	
155	10 - 3.3. Improve resilience, accessibility and sustainability of healthcare - 16816_Reforms and acceleration of investments in the Healthcare Sector - Clawback reduction and rationalization of healthcare expenditure	Target	Clawback decrease 150 000 000 - step 2		Decrease in the amount of clawback compared with the 2020 levels (EUR million)	0	150	Q2	2024	Ministry of Health	Decrease in the amount of clawback compared with the 2020 levels of EUR 150 million	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) Quantification of the pharmaceuticals clawback of 2023; b) Report by the competent authority on new structural measures in place and on their impact to support the 2023 pharmaceuticals clawback decrease (EUR 150 000 000 compared with the 2020 levels, measured in Q2 2024); c) Copy of legislation (Ministerial Decision) adjusting the amount of pharmaceuticals clawback borne by the state to add any difference between the actual	Enforce previously adopted efficiency enhancing measures to achieve a reduction of the 2023 pharmaceutical clawback, both for outpatient and inpatient pharmaceuticals, by EUR 150 000 000 compared with the 2020 levels, supporting the resilience of the health care system. To the extent that this is not achieved, the difference between the targeted reduction and the actual reduction for each year shall not be clawed back from the pharmaceutical industry and the relevant amount shall be borne by the state budget up to EUR 150 000 000.

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
												and the planned reduction in 2023.	
156	10 - 3.3. Improve resilience, accessibility and sustainability of healthcare - 16816_Reforms and acceleration of investments in the Healthcare Sector - Clawback reduction and rationalization of healthcare expenditure	Target	R&D pharmaceutical investment proof 2021-23		Investment (in EUR million), applied through offsets of an equivalent amount with the clawbacks	150	250	Q2	2024	Ministry of Health	Investment applied through offsets with the clawbacks not exceeding EUR 250 000 000 overall (cumulative value of offsets for the years 2021, 2022, 2023)	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) a breakdown of investments and a summary description of each, including their rationale; b) the timeline of their implementation; c) proof of release of performance and retention bonds; d) invoices.	Carry out investments in pharmaceuticals R&D for an amount of EUR 250 000 000. The investments shall be applied through offsets of an equivalent amount with the clawbacks of the previous three years (EUR 100 000 000 in 2021, EUR 75 000 000 in 2022, EUR 75 000 000 in 2023) up to an overall amount that will not exceed EUR 250 000 000).
157	10 - 3.3. Improve resilience, accessibility and sustainability of healthcare -	Target	Clawback decrease		Decrease in the amount of clawback	250	300	Q2	2025	Ministry of Health	Decrease in the amount of clawback	Summary document duly justifying how the milestone (including all the constitutive	Enforce previously adopted efficiency enhancing measures to

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
	16816_Reforms and acceleration of investments in the Healthcare Sector - Clawback reduction and rationalization of healthcare expenditure		300 000 000 - step 3		compared with the 2020 levels (EUR million)						<p>elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>a) Quantification of the pharmaceuticals clawback of 2024;</p> <p>b) Report by the competent authority on new structural measures in place and on their impact to support the 2024 pharmaceuticals clawback decrease (EUR 300 000 000 compared with the 2020 levels, measured in Q2 2025);</p> <p>c) Copy of legislation (Ministerial Decision) adjusting the amount of clawback borne by the state to add any difference between the actual and the planned reduction in 2024.</p>	<p>achieve a reduction of the 2024 pharmaceutical clawback, both for outpatient and inpatient pharmaceuticals by EUR 300 000 000 compared with the 2020 levels, supporting the resilience of the health care system. To the extent that this is not achieved, the difference between the targeted reduction and the actual reduction for each year shall not be clawed back from the pharmaceutical industry and the relevant amount shall be borne by the state budget up to EUR 300 000 000.</p>	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
158	10 - 3.3. Improve resilience, accessibility and sustainability of healthcare - 16816_Reforms and acceleration of investments in the Healthcare Sector - Clawback reduction and rationalization of healthcare expenditure	Target	Clawback decrease 400 000 000 - step 4		Decrease in the amount of clawback compared with the 2020 levels (EUR million)	300	400	Q2	2026	Ministry of Health	Decrease in the amount of clawback compared with the 2020 levels of EUR 400 million	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) Quantification of the pharmaceuticals clawback of 2025; b) Report by the competent authority on new structural measures in place and on their impact to support the 2025 pharmaceuticals clawback decrease (EUR 400 000 000 compared with the 2020 levels, measured in Q2 2026); c) Copy of legislation (Ministerial Decision) adjusting the amount of pharmaceuticals clawback borne by the state to add any difference between the actual and the planned reduction in 2025.	Enforce previously adopted efficiency enhancing measures to achieve a reduction of the 2025 pharmaceutical clawback, both for outpatient and inpatient pharmaceuticals, by EUR 400 000 000 compared with the 2020 levels, supporting the resilience of the health care system. To the extent that this is not achieved, the difference between the targeted reduction and the actual reduction for each year shall not be clawed back from the pharmaceutical industry and the relevant amount shall be borne by the state budget up to EUR 400 000 000.
159	10 - 3.3. Improve resilience, accessibility and sustainability of healthcare - 16755_Reform of the Primary Health Care System	Milestone	Primary Health Care family medicine curricula activation	Proof of start of courses for all newly activated academic curricula in family medicine and of the				Q4	2022	Ministry of Health		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall	Expand the number of active academic curricula in family medicine to at least 75% of medical schools

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
				inclusion of a family medicine module in all medical curricula.							include as an annex a report by the Ministry of Health demonstrating the implementation of required actions and justifying how these have led to achieving the objective of the reform/investment and including the following elements: 1) newly established curricula; 2) share of Greek medical schools covered in total as a result; 3) proof of entry into force of all the necessary legislation to enforce the compulsory inclusion of a module in family medicine in existing curricula; 4) information on the start of courses of all newly activated curricula, with number of enrolled students.	in Greece and include a compulsory module in all medical curricula. This shall include documentation, for the affected universities, highlighting the new architecture of degrees: 1) newly established curricula and 2) inclusion of the compulsory module in family medicine in existing curricula).	
160	10 - 3.3. Improve resilience, accessibility and sustainability of healthcare - 16820_Reform in the fields of mental health and addictions	Target	Mental health – 50 units open – step 1 of 2		Number of Mental Health Units completed and operational	0	50	Q4	2022	Ministry of Health	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document will include as an annex a report from the Ministry of Health demonstrating full operationalisation of 50 Mental	Establishment and full operation of 50 Mental Health Units (implemented through a renovation of existing units) supported by the National Strategic Plan for the support of mental health (out of a total of 106 mental health units)	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
												Health Units (out of a total of 106 implemented through a renovation of existing units), including the implementation of required actions that were included in the National Strategic Plan for the support of mental health, including for children, and justifying how these have led to achieving the objective of the reform (operationalisation of mental health units).	
161	10 - 3.3. Improve resilience, accessibility and sustainability of healthcare - 16755_Reform of the Primary Health Care System	Milestone	Primary Health Care - contract award health centres	Notification of award of contracts.				Q4	2023	Ministry of Health		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>a) Copy of contract(s) award notification accompanied by a sample contract specifying a timeline for completion supporting the completion date Q4 2025</p> <p>b) extract of the relevant parts of the technical specifications of the project showing the timeline</p>	Notification of award of contracts sent by the Ministry of Health to contractors for the renovation of at least 156 Health Centres (50% of total Health Centres in Greece) that shall upgrade through energy efficient renovations and energy efficient measures regarding the public infrastructure and medical equipment. The notification of award shall be accompanied by a sample contract specifying a timeline

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
												for completion supporting the completion date Q4 2025 and the c) report highlighting the main features of the works to be undertaken, including the energy efficient renovations and energy efficient measures regarding the public infrastructure and medical equipment.	for completion supporting the completion date Q4 2025 and by a report highlighting main features of the works to be undertaken.
162	10 - 3.3. Improve resilience, accessibility and sustainability of healthcare - 16820_Reform in the fields of mental health and addictions	Target	Mental health – 106 units open – step 2 of 2		Number of Mental Health Units completed and operational	50	106	Q4	2023	Ministry of Health		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document will include as an annex the following documentary evidence: a) Report from the Ministry of Health demonstrating full operationalisation of additional 56 Mental Health Units, including for children (reaching 106 out of a total of 106 implemented through a renovation of existing units), including the	Establishment and full operation of additional 56 Mental Health Units (implemented through a renovation of existing units) supported by the National Strategic Plan for the support of mental health (out of a total of 106 mental health units) as testified by reports documenting the completion and operationalization of Subprojects 1, 2, 3, 4, 5, 6.

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
												implementation of required actions that were included in the National Strategic Plan for the support of mental health and justifying how these have led to achieving the objective of the reform (operationalisation of mental health units). b) Report by the Ministry of Health on the completion and operationalisation of Subprojects 1, 2, 3, 4, 5, 6.	
163	10 - 3.3. Improve resilience, accessibility and sustainability of healthcare - 16756_Organizational Reforms in the Health System (KETEKNY, ODIPY	Milestone	Health system – finalise the Greek DRG Institute KETEKNY and the new Agency for Quality Assurance in Healthcare ODIPY (excl. training)	Proof of completion of subprojects 1, 2, 3, for KETEKNY and subprojects 1, 2, 3 and 5 for ODIPY by means of submission of above deliverables and, for the renovation (subproject 5 of ODIPY) a report on the completion of the building renovation				Q2	2025	Ministry of Health		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document will include as an annex the following documentary evidence: a) For subprojects 1, 2, 3, for KETEKNY and subprojects 1, 2, 3 and 5 for ODIPY: • a report from the Ministry of Health demonstrating completion of the	Complete the interoperability extension, the pilot on International Classification of Diseases(ICD) & Greek Medical Procedure classification (ETIP) medical coding consultation platforms and the pilot on the Financial and Accounting data collection platform (subprojects 1, 2, 3 KETEKNY) as well as the national strategy and

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
												<p>interventions implemented;</p> <p>b) For the following elements: Interoperability Extension - DRG Coding Application Programming Interfaces (APIs), pilot on International Classification of Diseases(ICD) & Greek Medical Procedure classification (ETIP) medical coding consultation platforms, and pilot on the Financial and Accounting data collection platform (subprojects 1, 2, 3 KETEKNY):</p> <ul style="list-style-type: none"> the certificate of works completion signed by the contractor and/or the competent authority demonstrating projects have been completed and are operational, and link to the platform (if accessible by external users); <p>c) For the national strategy and proposed legislative framework for quality assurance, patient safety and patient engagement in healthcare services provision; the national Health Map;</p>	<p>proposed legislative framework for quality assurance, patient safety and patient engagement in healthcare services provision; the national Health Map; national strategy and proposed legislative framework for quality of Care and Safety policies and the renovation of a building within the «Sotiria» Thoracic Diseases Hospital (Spiliopouleio), to be used as headquarters for the National Organization for Quality Assurance in Health (ODIPY) and the Greek Central Health Authority (KESY).</p>

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
											<p>national strategy and proposed legislative framework for quality of Care and Safety policies:</p> <ol style="list-style-type: none"> 1. Copy of the adopted strategy and a link to the website where the strategies can be accessed; 2. Explanatory report demonstrating how the actions foreseen in the strategy contribute to achieving the objectives of the reform. 3. Copy of the publication in the Official Journal and reference to the relevant provisions indicating the entry into force of the legislative frameworks. <p>d) For the renovation of a building within the «Sotiria» Thoracic Diseases Hospital (Spiliopouleio), to be used as headquarters for the National Organization for Quality Assurance in Health (ODIPY) and the Greek Central Health Authority (KESY):</p>		

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
												<ul style="list-style-type: none"> a statement by the contractor confirming the completion of the works. 	
164	10 - 3.3. Improve resilience, accessibility and sustainability of healthcare - 16756_Organizational Reforms in the Health System (KETEKNY, ODIPY)	Target	Health system – KETEKNY ODIPY complete training		Number of healthcare professionals who completed the training programmes and are formally certified in clinical coding and billing and compliance assessment	0	4 500	Q2	2025	Ministry of Health		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document will include as an annex the following documentary evidence and elements:</p> <p>a) a list of the individual certificates proving that the training programmes have been completed;</p> <p>b) the number of training actions and the number of candidates enrolled in each domain;</p> <p>c) the type of training provided with detail of its content;</p> <p>d) a report by the responsible body setting out the assessment of needs for KETEKNY and ODIPY, including in terms of number of certified professionals by</p>	Completion of the training and certification of 4 500 health care professionals across the domains of clinical Coding & Billing (subproject 4 KETEKNY) and of compliance assessment based on the new Common Assessment Framework (subproject 4 ODIPY) proportionately to the needs identified for KETEKNY and ODIPY.

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
												domain, and confirming the certification and recognition of acquired skills in clinical coding and billing and compliance assessment.	
165	10 - 3.3. Improve resilience, accessibility and sustainability of healthcare - 16783_Implementation of the National Public Health Prevention Program "Spiros Doxiadis" (NPP"SD")	Milestone	Spiros National Public Health Prevention Program 'Doxiadis' – all projects completed	Proof of completion of all projects as testified by reports for all areas (primary, secondary, tertiary and functional modernisation of the public health system) covering all actions and population covered by each action.				Q4	2025	Ministry of Health		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document will include as an annex a report by the Ministry of Health demonstrating the completion of the interventions implemented, i.e. the completion of 100% of projects from the National Public Health Prevention Program "Spiros Doxiadis" (NPP"SD"): projects in the areas of Primary prevention, Secondary prevention, Tertiary prevention, Functional modernisation of the Public Health system, as they are specified in the description of the milestone and investment in the CID including a list of projects and for each of them	Completion of 100% of projects from the National Public Health Prevention Program "Spiros Doxiadis" (NPP"SD") 1. Primary Prevention: as testified by a report on the completed implementation of the i) National Program for the Promotion of Physical Exercise and Healthy Eating, ii) the National Alcohol Program, iii) the National Vaccination Programme, iv) Interventions to prevent psychosocial problems in children and v) Dental prevention. 2. Secondary prevention: as testified by a report on the

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
											<p>a) a brief description;</p> <p>b) official references of the certificate of completion issued in accordance with national legislation;</p> <p>c) a list of recipients.</p>	<p>completed implementation of i) the National Screening Program for the early detection of highly prevalent diseases, ii) National Systematic Prenatal Program and Perinatal Control.</p> <p>3. Tertiary prevention: as testified by studies on National Strategy and legal framework for Cancer Palliative Care.</p> <p>4. Functional modernization of the Public Health system: as testified by reports on the implementation of i) Functional Reorganization of the Population Health Monitoring System, ii) Efficiency and effectiveness of public health services, iii) Effectiveness of rapid response mechanisms to deal with emergencies and threats, iv) Improving the effectiveness of environmental health mechanisms, v)</p>	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
													Improving the quality and scientific validity of the services provided, vi) Informatics organization for Public Health, vii) Extroversion.
166	10 - 3.3. Improve resilience, accessibility and sustainability of healthcare - 16755_Green investments - Reform of the Primary Health Care System	Target	PHC –health centres fully renovated		Number of Health Centres (at least) where infrastructure renovation is fully completed and the centres are operational	0	156	Q4	2025	Ministry of Health		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) certificate of completion of the infrastructure renovation of at least 156 Health Centres (50% of total Health Centres in Greece) issued in accordance with the national legislation; b) proof of operation (staffing by unit, number of registered patients and number of visits, share of referrals to specialist care out of total visits by family doctors for each centre, list of services provided); c) report by an independent engineer endorsed by the relevant ministry, including justification that the renovation	Completion of the infrastructure renovation to improve energy efficiency of at least 156 Health Centres (50% of total Health Centres in Greece).

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
											has improved the energy efficiency of the health centers renovated; d) proof of release of performance and retention bonds.		
167	10 - 3.3. Improve resilience, accessibility and sustainability of healthcare - 16752_Digital Transformation of Health (DigHealth)	Milestone	Health Care digital transformation - National Digital Health Record (subproject 1)	Report testifying completion of all major elements of Subproject 1 (Digital Health Record - see Description)				Q4	2023	Ministry of Health	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document will include as an annex the following documentary evidence and elements: a) report by the Ministry of Health demonstrating the completion (full setup and implementation) of all the elements of Subproject 1 supporting the digital transformation of the health care system as specified in the description of the milestone and investment in the CID, so that the national digital health record shall be operational b) certificate of works completion signed by the	Completion (full setup and implementation) of at least all the following elements of Subproject 1 supporting the digital transformation of the health care system so that the national digital health record shall be operational: 1) clinical documents, 2) terminology services, 3) national e-health interoperability framework, 4) collecting all laboratory results into the e-health record, 5) collecting discharge letters).	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
												contractor and/or the competent authority demonstrating the project has been completed and is operational, and link to the platform (for environments that are accessible to external end-users); c) proof of release of performance and retention bonds.	
168	10 - 3.3. Improve resilience, accessibility and sustainability of healthcare - 16752_Digital Transformation of Health (DigHealth)	Milestone	Digital transformation – cancer digital program– subproject 2	Report testifying completion of all major elements of Subproject 2 (Cancer Digital Health Program – see Description) and full completion of Subproject 1				Q2	2024	Ministry of Health	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document will include as an annex the following documentary evidence and elements: a) report by the Ministry of Health demonstrating the full operationalisation of the National Digital Health Record (full completion of Subproject 1) and completion of the main elements of the Cancer Digital Health (Subproject 2) as specified in the description of the	Full operationalisation of the National Digital Health Record (full completion of Subproject 1) and completion of the main elements of the Cancer Digital Health (Subproject 2) supporting the digital transformation of the health care system. These require the full setup and full implementation of at least the following elements: 1) National Digital Health Record and 2) Cancer Treatment Information System (the system shall include	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
												<p>milestone and investment in the CID.</p> <p>b) Certificate confirming that the Cancer Treatment Information System have been installed in at least 8 (out of 12) hospitals.</p> <p>c) certificate of works completion signed by the contractor and/or the competent authority demonstrating project has been completed and is operational, and link to the platform (for environments that are accessible to external end-users);</p> <p>d) proof of release of performance and retention bonds.</p>	therapeutic protocols for chemotherapy of which 36 are already under development), 3) patient registries, 4) implementation of the national cancer registry. Furthermore, the Cancer Treatment Information System shall have been installed in at least 8 (out of 12) Hospitals.
169	10 - 3.3. Improve resilience, accessibility and sustainability of healthcare - 16753_Establishment of Home Health Care & Hospital at Home systems	Milestone	Home care – opening of units	Reports testifying the opening of the 8 operational units providing home care and completion of all relevant subprojects				Q2	2025	Ministry of Health		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document will include as an annex a report by the Ministry of Health demonstrating 1) the establishment of 8 staffed and</p>	Establishment of 8 staffed and operational units providing home care (2 in Athens, 1 in Thessaloniki, 1 in Alexandroupolis, 1 in Patra, 1 in Ioannina, 1 in Iraklion and 1 in Larisa) and completion of the following subprojects:

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
												operational units providing home care and location of each unit and 2) the completion of all subprojects as follows: a) 'current situation and needs assessment' survey (subproject 1); b) telemedicine application: devices and equipment for pilot home care centre to be installed and operationalised, including training (subproject 2) c) national registry for patients treated through home care (subproject 3) d) assessment criteria and key performance indicators (KPI's) (subproject 4)	a) 'current situation and needs assessment' survey (subproject 1) b) telemedicine application: devices and equipment for pilot home care centre to be installed and operationalised, including training (subproject 2) c) national registry for patients treated through home care (subproject 3) d) assessment criteria and key performance indicators (KPI's) (subproject 4)
170	10 - 3.3. Improve resilience, accessibility and sustainability of healthcare - 16795_NHS Hospital Renovation and Infrastructure Upgrade	Milestone	NHS Infrastructure upgrade completion	Report testifying completion of the infrastructure works for the NHS Hospital Renovation and				Q4	2025	Ministry of Health		Summary document duly justifying how the milestone (including all the constitutive	Completion of the construction and infrastructure upgrade, including electromechanical and electrotechnical

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
				Infrastructure Upgrade.							<p>elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>a) certificate of completion of the construction and infrastructure upgrade issued in accordance with the national legislation;</p> <p>b) report by an independent engineer endorsed by the relevant ministry, including justification that the technical specifications of the project(s) such as upgrade of electromechanical and electrotechnical infrastructure, , medical gas network and medical equipment have been met (detailing the interventions);</p> <p>d) a detailed list of the new medical equipment and location where it was installed or distributed;</p> <p>e) copies of contracts concluded for service level agreements (SLAs) and facility management</p>	<p>infrastructure, accommodation facilities and infrastructure with amenities, medical equipment and devices, and conclusion of contracts for service level agreements (SLAs) and facility management for all 80 affected hospitals across the seven regions.</p>	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
												e) proof of release of performance and retention bonds.	
171	10 - 3.3. Improve resilience, accessibility and sustainability of healthcare - 16757_Establishment of a Radiotherapy Centre at the "Sotiria" Thoracic Diseases Hospital of Athens	Milestone	Sotiria Radiotherapy Centre completion	Report testifying completion of the infrastructure works for the establishment of a Radiotherapy Centre at the "Sotiria" Thoracic Diseases Hospital of Athens.				Q4	2025	Ministry of Health		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>a) certificate of completion issued in accordance with the national legislation confirming the completion of the following elements:</p> <ol style="list-style-type: none"> 1) completion of Sotiria Hospital new radiotherapy department and new building infrastructure; 2) building infrastructure upgrade; 3) bridge to interconnect emergency department with 	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
												<p>surgery department and other buildings;</p> <p>4) renovation of laboratory departments and clinics;</p> <p>5) expanded capacity of the renovated/upgraded structure to treat about 2000 patients per year;</p> <p>6) medical equipment up to date with the latest technology;</p> <p>b) a detailed list of the new medical equipment and location where it was installed or distributed;</p> <p>c) proof of release of performance and retention bonds.</p>	
172	10 - 3.3. Improve resilience, accessibility and sustainability of healthcare - 16793_Project for the construction of a building dedicated to Cellular & Gene Therapies and Hematology Clinic Laboratories within the General Hospital of Thessaloniki "Papanikolaou"	Milestone	Papanikolaou hospital completion	Report testifying completion of the infrastructure works for the construction of a building dedicated to cellular and gene therapies and haematology clinic laboratories within the General				Q4	2025	Ministry of Health		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	Completion of new three-stories building to house all specialized laboratories and special nursing unit; restructuring of the ground floor of the existing building to have enough space for outpatient clinics and

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
				Hospital of Thessaloniki "Papanikolaou".							This document shall include as an annex the following documentary evidence: a) certificate of completion issued in accordance with the national legislation; b) Report testifying completion of the infrastructure works; c) report by an independent engineer endorsed by the relevant ministry, including justification that the Primary Energy Demand (PED) that is at least 20% lower than the NZEB requirement has been achieved; d) a detailed list of the new medical equipment and location where it was installed or distributed.	day care for Papanikolaou Hospital and shall achieve a Primary Energy Demand (PED) that is at least 20% lower than the NZEB requirement (nearly zero-energy building, national directives).	
173	10 - 3.3. Improve resilience, accessibility and sustainability of healthcare - 16752_Digital Transformation of Health (DigHealth)	Milestone	Digital transformation – all subprojects complete	Report testifying the finalisation and full operationalization of the five subprojects supporting the digital transformation of the health care system covering all elements for each subproject.				Q4	2025	Ministry of Health	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document will include as an annex the following	Completion of all planned measures to implement the five (5) subprojects supporting the digital transformation of the health care system: a) the national digital patient health record (subproject 1)	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
											documentary evidence and elements: 1) report from the Ministry of Health demonstrating the finalisation and full operationalization of the five subprojects supporting the digital transformation of the health care system; 2) detailed report on the national digital patient health record and its functioning; 3) a certificate of works completion signed by the contractor and/or the competent authority demonstrating that all projects have been completed and are operational, and link to the platform (for environments that are accessible to external end-users); 4) proof of release of performance and retention bonds.	b) the cancer treatment digital transformation program, including patient registries (subproject 2) c) telemedicine, including telemedicine stations, new infrastructure, tools (subproject 3) d) hospital digital readiness including: electronic medical record systems, medical equipment inventory, DRG implementation, 4e-prescription for inpatients/application of therapeutic protocols in hospital environment, e-appointment system, digital upgrade of the national emergency aid centre (EKAB) and medicines agency (EOF), (subproject 4) e) finalization of all elements of the integrated information system of EOPYY (the National Organization for the Provision of	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
													Health Services), all elements of expenditure management and monitoring, all elements of digital services to health providers and citizens, all elements of data management, analytics, and interoperability and purchase of 250 Enterprise Resource Planning (ERP) licenses for the financial management system & clearing (subproject 5).
174	11 - 3.4. Increase access to effective and inclusive social policies - 16904_Disability	Milestone	Personal assistance disability law and rollout of first phase pilot scheme	Entry into force of primary and secondary Legislation (Official Journal reference) and publication of notice for Call for Applications for Personal Assistance scheme.				Q1	2022	Ministry of Labour and Social Affairs, Directorate for Policies for Persons with Disabilities - Directorate for the Protection of Child and Family		1. Copy of the publication in the Official Journal for primary legislation as well as for the secondary legislation that is critical for achieving the objectives in the CID's description and milestone, and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. 2. Copy of the publication of the Call for Applications for Personal	Personal assistance: Entry into force of the law to enable the de-institutionalisation of disability care, and call for applications for participating in a first phase pilot project including a process for eligibility based on both a medical and functional assessment of disability by a multi-disciplinary evaluation committee

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
											Assistance scheme, showing that the competition is open to applications. 3. Justification that the technical specifications of the call are fully aligned with the process for eligibility based on both a medical and functional assessment of disability by a multi-disciplinary evaluation committee as set out in the the description of the milestone in the CID.		
175	11 - 3.4. Increase access to effective and inclusive social policies – 16726 Social Benefits Optimisation	Milestone	Social Benefits Optimisation pre-paid cards	Report by OPEKA and OAED attesting the completion of the introduction of prepaid cards for the payment of social benefits provided by these two services				Q4	2023	Single Welfare Benefits Payment Authority (OPEKA) and the Public Employment Service (OAED)	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) Certificate signed by the contractor, the Single Welfare Benefits Payment Authority (OPEKA) and the Public Employment Service (OAED) and demonstrating the completion of the delivery of pre-paid cards by the contractor to the Single Welfare Benefits Payment Authority (OPEKA) and the Public Employment Service (OAED).	Completion of introduction of prepaid cards for the payment of social benefits provided by the Single Welfare Benefits Payment Authority (OPEKA) and the Public Employment Service (OAED)	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
												b) Report by OPEKA and OAED attesting the completion of the introduction of prepaid cards for the payment of social benefits provided by these two services.	
176	11 - 3.4. Increase access to effective and inclusive social policies - 16904_Disability	Milestone	Completion of second phase personal assistance disability assessment	Report with statistical annex testifying that the two pilot schemes have been completed with at least 1800 beneficiaries. Evaluation report of the pilot scheme and assessment system with full statistics and recommendations.				Q4	2023	Ministry of Labour and Social Affairs, Directorate for Policies for Persons with Disabilities - Directorate for the Protection of Child and Family	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) Annex testifying that the two phases of the pilot scheme for personal assistance, including a functional disability assessment process, have been completed with at least 1800 beneficiaries. b) List of beneficiaries with details about the disability type concerned and the functional disability assessment process followed. c) Evaluation report of the pilot scheme and assessment system with full statistics and recommendations.	Completion of second phase of pilot programme for personal assistance, including functional disability assessment process; and Completion of evaluation of the effectiveness of medical and functional disability assessment system for Personal Assistance scheme and its possible broader extension.	
177	11 - 3.4. Increase access to effective and inclusive social	Target	De-institutionalisation		Number of minors	0	160	Q4	2023	Ministry of Labour and	Summary document duly justifying how the target (including all the constitutive	Placement of 160 minors with severe	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
	policies - 16919_Child Protection		minors: disability professional foster carers completion		placed in the care of professional foster carers					Social Affairs, Directorate for Policies for Persons with Disabilities - Directorate for the Protection of Child and Family	elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: - List of beneficiaries and professional foster carers participating in the project, with details about the disability type concerned of beneficiaries.	disability (defined with a disability rate over 67%) and / or severe mental disorders in the care of professional foster carers.	
178	11 - 3.4. Increase access to effective and inclusive social policies - 16919_Child Protection	Target	Independent living apartments for de-institutionalisation of adolescents completion		Number of adolescents placed in semi-independent living apartments	0	200	Q4	2023	Ministry of Labour and Social Affairs, Directorate for Policies for Persons with Disabilities - Directorate for the Protection of Child and Family	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: - List of beneficiaries - Proof of placement of the adolescents in the Supported Independent Living apartments	1) Placement of 200 adolescents in the apartments & supported living 2) Development of self-sustainability capacity & gradual autonomy with the aim of smooth transition to adulthood & to readiness for integration into the labour market	
179	11 - 3.4. Increase access to effective and inclusive social policies - 16904_Disability	Milestone	National rollout of Personal Assistance disability scheme.	Entry into force of the primary and secondary legislation for the national rollout. Report with statistical annex testifying that the roll-				Q3	2024	Ministry of Labour and Social Affairs, Directorate for Policies for Persons with Disabilities - Directorate	1. Copy of the publication in the Official Journal for primary legislation and the secondary legislation that is critical for achieving the objectives described in the target/milestone and in the CID and reference to the relevant	Nationwide roll-out of the Personal Assistance disability scheme, including medical and functional assessment process	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
				out has been completed.						for the Protection of Child and Family		provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.2. Report by competent authority with statistical annex testifying that the nationwide roll-out of the Personal Assistance disability scheme, including medical and functional assessment process, has been completed.	
180	11 - 3.4. Increase access to effective and inclusive social policies - 16919_Child Protection	Target	Childcare centres staffing completion		Number of early childcare places	12 500	62 500	Q4	2024	Ministry of Labour and Social Affairs		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) List of beneficiary entities that have submitted all necessary documents to make reimbursement requests. b) Report by an independent engineer endorsed by the Ministry of Labour and Social Affairs confirming the completion of at least 50 000 new early childcare places.	Completion and staffing of at least 50 000 new early childcare places Beneficiary entities will make requests to get a reimbursement by submitting all necessary documents. External controllers will check the expenses and will also make audit controls and visits to check whether the new places have been created.

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
												c) Report by external controllers on expenses reported and incurred by beneficiary entities and confirmation about the completion and staffing of at least 50 000 new early childcare places.	
181	11 - 3.4. Increase access to effective and inclusive social policies - 16945_Creation of childcare units within large companies	Target	Childcare units large companies completion	Number of childcare facilities in large companies	0	120	Q4	2024	Ministry of Labour and Social Affairs		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) List of companies benefiting from the project with details about their size (number of employees) b) Report by an independent engineer endorsed by the Ministry of Labour and Social Affairs demonstrating the completion and staffing of childcare facilities per private sector company.	Completion and staffing of at least 120 childcare facilities in large companies: companies targeted by this measure are 50 companies with more than 100 employees (medium) and 70 companies with more than 250 employees (large).	
182	11 - 3.4. Increase access to effective and inclusive social policies - 16925_Digital Transformation of the social support system	Target	Disability cards managing authority delivery completion	Number of disability cards delivered to	0	80 000	Q4	2023	Ministry of Labour and Social Affairs/ Ministry of	Disability cards under this project will comply with	Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled (completion of delivery	Completion of delivery by managing authority of 80 000 disability cards to beneficiaries.	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
					beneficiaries					Digital Governance	current technical specifications of the European disability card allowing beneficiaries of the former to use the card within the whole EU.	by managing authority of 80 000 disability cards to beneficiaries). This document shall include as an annex the following documentary evidence: a) List of beneficiaries benefitting from disability cards with card reference numbers. b) Acceptance of deliverables of the contract by the manager/contracting authority and confirmation by the managing authority of the delivery of 80 000 disability cards to beneficiaries c) Description of the specific rights/benefits incorporated in the disability cards	Disability cards will incorporate specific rights/benefits and shall facilitate persons with disabilities in their daily lives. Acceptance of deliverables of the contract (development of disability cards) by the manager/contracting authority and confirmation by the managing authority of the delivery of 80 000 disability cards to beneficiaries
183	11 - 3.4. Increase access to effective and inclusive social policies - 16922_Social Integration	Target	Social integration GMI recipients homeless completion		Number of Guaranteed Minimum Income recipients and homeless people with certified participation	0	7 000	Q4	2025	Ministry of Labour and Social Affairs, Hellenic Manpower Employment Organisation (OAED)		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) A list of the individual certificates proving that the training programmes have been completed;	Successful completion of training and employment support program for 7 000 Guaranteed Minimum Income recipients and homeless people and certification by the National Organisation of acquired skills

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
												<p>b) information on the content of the training actions</p> <p>c) A report by the responsible body confirming the certification and recognition of acquired skills</p> <p>d) The list of beneficiaries with link to GMI platform and details about the employment support programme (duration, sector, geographical area).</p>	
184	11 - 3.4. Increase access to effective and inclusive social policies - 16685_Diversity Awareness	Target	Diversity awareness training managers front-office completion		Number of managers and front office employees with certified participation	0	680 000	Q4	2023	Ministry of Labour and Social Affairs	0	<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document will include as an annex the following documentary evidence and elements:</p> <p>a) A list of the individual certificates proving that the training programmes have been completed;</p> <p>b) Statistical information about beneficiaries, their professional position, , based on ERGANI platform and the Human Resources Registry of the Public Sector.</p> <p>c) The number of training actions completed</p>	<p>Completion of training on diversity targeting 680 000 managers and front office employees and certification</p> <p>The training programme shall be aimed to raise awareness of the various dimensions and benefits of diversity. It shall be appropriately designed and differentiated depending on the target group (senior executives, mid-level executives, front office executives and back office executives). Participation shall be remote (via platform) and asynchronous.</p>

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
												<p>d) The type of training provided with detail of its content and learning format used</p> <p>e) A report by the responsible body confirming the certification and recognition of acquired skills.</p>	
185	11 - 3.4. Increase access to effective and inclusive social policies - 16763_Digital Transformation of the immigration and asylum system	Milestone	Digitalisation Migration Asylum System completion	Confirmation on acceptance of deliverable by manager/contracting authority				Q4	2024	Ministry of Migration and Asylum		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence:</p> <ul style="list-style-type: none"> - Certificate of works completion signed by the contractor and the competent authority demonstrating that the project has been completed and is operational, and link to the related platform(s). -Certification that any processing of personal data has been done in accordance with the existing legal framework. 	Completion of the digitalisation of the Migration and Asylum system through acceptance by the project manager/contracting authority of deliverables of the contract for a) the Digitization & Document Management System of Legal Migration of the Central Service of Ministry of Migration and Asylum & Decentralized Administrations and b) the provision of Integrated Digital Migration Services

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
186	11 - 3.4. Increase access to effective and inclusive social policies - 16922_Social Integration	Target	Social housing renovation apartment completion		Number of apartments renovated and ready to be provided to beneficiaries	0	100	Q4	2024	Ministry of Labour and Social Affairs	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) Report by an independent engineer endorsed by the responsible ministry justifying the completion of the renovation program for 100 apartments (70 in the Municipality of Athens and 30 in the Municipality of Thessaloniki) b) Statistical Annex with details about the location of apartments and the number of beneficiaries concerned.	Completion of the renovation program for 100 apartments (70 in the Municipality of Athens and 30 in the Municipality of Thessaloniki) for 250 beneficiaries. The measure aims to provide housing support to most vulnerable groups threatened by or facing homelessness.	
187	11 - 3.4. Increase access to effective and inclusive social policies - 16688: Promote integration of the refugee population into the labour market	Target	Refugee labour market integration		Number of refugees who have completed traineeship programme	0	14 580	Q4	2025	Hellenic Manpower Employment Organisation (OAED) and Ministry of Migration and Asylum	Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document will include as an annex the following documentary evidence and elements:	Completion of traineeship programs in firms for at least 14 580 refugees Report by OAED and Ministry of Migration and Asylum confirming the successful completion of the	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
											<p>a) A list of the individual certificates proving that the traineeship programmes have been completed;</p> <p>b) Statistical Annex with details about the traineeship programme followed by each beneficiary (duration, firm type, sector).</p>	<p>project for the above number of refugees</p> <p>Traineeships shall help refugees acquire work experience and facilitate their subsequent integration into the labour market.</p>	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
188	12 - 4.1. Making taxes more growth friendly and improving tax administration and tax collection - 16614_Online cash registers & POS (reform)	Milestone	Independent Authority for Public Revenue (IAPR): Online cash registers & Point-of-Sale (POS) – Entry into force of the legal framework	Entry into force of the law				Q1	2022	Independent Authority for Public Revenue		Copy of the publication of: (i) the Independent Authority for Public Revenue Governor’s decision or circular for technical requirements and procedures, (based on article 12, Law 4308/2014); (ii) the Joint Ministerial Decision for electronic data transmission to the Independent Authority for Public Revenue (based on article 15, Law 4174/2013), which shall set out the key features necessary for the interconnection of online cash registers and Point-of-Sale (POS) systems to the Independent Authority for Public Revenue, including revisiting sanctions for cash registers (article 54, Law 4174/2013). This shall be complemented by reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	Entry into force of an Independent Authority for Public Revenue Governor’s decision for technical requirements, (based on article 12, Law 4308/2014) and a Joint Ministerial Decision for electronic data transmission to the Independent Authority for Public Revenue (based on article 15, Law 4174/2013), which shall set out the key features necessary for the interconnection of online cash registers and Point-of-Sale (POS) systems to the Independent Authority for Public Revenue, including revisiting sanctions for cash registers (article 54, Law 4174/2013).
189	12 - 4.1. Making taxes more growth friendly and improving tax administration and tax collection - 16614_Online cash registers & POS	Target	Independent Authority for Public Revenue: Online cash registers & Point-of-Sale (POS) –		Number of businesses	0	500 000	Q2	2024	Independent Authority for Public Revenue		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: (i) Certificates of works completion	Rollout of the platform - all businesses under the legal framework have interconnected their online cash registers with Point-of-Sale systems to the Independent Authority for Public Revenue.

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
	(reform)		rollout and interconnection								signed by the contractor(s) and the Independent Authority for Public Revenue certifying that the rollout of the platform has been completed and is operational, and link to the platform. (ii) A report by the Independent Authority for Public Revenue attesting the total number of businesses that have interconnected their online cash registers with Point-of-Sale systems to the Independent Authority for Public Revenue. The eligible cash registers shall be at least 500.000.	A report by the Independent Authority for Public Revenue attesting the completion of the reform and indicating the total number of businesses that have interconnected their online cash registers with Point-of-Sale systems to the Independent Authority for Public Revenue. The eligible cash registers shall be at least 500.000.	
190	12 - 4.1. Making taxes more growth friendly and improving tax administration and tax collection - 16656_New framework for the fight against smuggling, mainly for products subject to excise duties (tobacco, alcohol and energy)	Milestone one	Fight against smuggling – regulatory decisions roadmap	Report by the Independent Authority for Public Revenue containing the roadmap for the decisions /circulars related to the fight against smuggling.				Q1	2022	Independent Authority for Public Revenue	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: (i) The roadmap (including timeline) for the issuance of the decisions /circulars related to the reform of the legal framework on the fight against smuggling. (ii) Report by the Independent Authority for Public Revenue on the roadmap, detailing the steps needed for the redesign of the ICISNET and ELENXIS operational information	The Independent Authority for Public Revenue shall adopt a roadmap (including timeline) for the issuance of the decisions /circulars related to the reform of the legal framework on the fight against smuggling. The Independent Authority for Public Revenue shall issue a report on the roadmap for the issuance of the decisions /circulars, detailing the steps needed for the redesign of the ICISNET and ELENXIS operational information systems, with the aim to effectively prioritise non-compliance risks and generate the best possible audit profiles, utilising information from the European Union and national databases.	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
												systems, and explain how this shall effectively prioritise non-compliance risks and generate the best possible audit profiles, utilising information from the European Union and national databases.	
191	12 - 4.1. Making taxes more growth friendly and improving tax administration and tax collection - 16656_New framework for the fight against smuggling, mainly for products subject to excise duties (tobacco, alcohol and energy)	Milestone one	Fight against smuggling – adoption of regulatory decisions	Regulatory decisions / circulars entered into force.				Q3	2022	Independent Authority for Public Revenue		Copy of the publication of 15 regulatory decisions / circulars adopted by the Independent Authority for Public Revenue on the design of a new integrated system for the fight against smuggling to support the audit process, and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. The Independent Authority for Public Revenue shall submit a report demonstrating how the system will contribute to better and faster targeting of the prosecuting custom services with central supervision and at the points of high interest.	Entry into force of 15 regulatory decisions / circulars adopted by the Independent Authority for Public Revenue on the design of a new integrated system for the fight against smuggling. In accordance with the roadmap set by 31 March 2022, the decision / circulars entered into force shall concern the preparation of a new integrated system which shall support the audit process by monitoring customs transactions and procedures in real time. This system shall operate by aiming at better and faster targeting of the prosecuting custom services with central supervision and at the points of high interest.
192	12 - 4.1. Making taxes more growth friendly and improving tax administration and tax collection - 16611_Digital	Milestone one	Tax audits – Mydata and bank information	Report by the Independent Authority for Public Revenue				Q2	2023	Independent Authority for Public Revenue		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document	The activation of the Mydata system and the interconnection and use of third party bank information are expected to improve the compliance of businesses with tax rules, the performance of the Independent

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
	transformation of tax audits.			attesting the: (a) Full activation of Mydata system. (b) Completion of the project for the interconnection and use of third party bank information by the Independent Authority for Public Revenue.							shall include as an annex the following documentary evidence: (i) Certificates of works completion from the Independent Authority for Public Revenue certifying that the full activation of Mydata system and the interconnection and use of third party bank information by the Independent Authority for Public Revenue have been completed and are operational. (ii) A report by the Independent Authority for Public Revenue attesting the full activation of the Mydata system and the completion of the project for the interconnection and use of third party bank information by the Independent Authority for Public Revenue. The report shall demonstrate how the compliance of businesses with tax rules, the performance of the Independent Authority for Public Revenue on public revenue collection, and control and the fight against smuggling are expected to be improved.	Authority for Public Revenue on public revenue collection, and control and the fight against smuggling.	
193	12 - 4.1. Making taxes more growth friendly and improving tax administration and tax collection -	Milestone	Fully automated VAT refunds – launch of IT system	Report by the Independent Authority for Public				Q4	2023	Independent Authority for Public Revenue	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document	Implementation of the fully automated VAT refund procedure and IT platform that shall allow for all refund requests to be completed electronically, when they do not fall	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
	16610_Promoting the acceleration of VAT refunds			Revenue attesting the launch of the new IT system.								shall include as an annex the following documentary evidence: (i) Certificates of works completion signed by the contractor(s) (if the project is contracted out) and the Independent Authority for Public Revenue certifying that the fully automated VAT refund procedure and IT platform have been completed and are operational. (ii) A report by the Independent Authority for Public Revenue attesting the launch of the new IT system. The report shall demonstrate how the implementation of the fully automated VAT refund procedure and IT platform shall allow for all refund requests to be completed electronically, when they do not fall under the audit sample through the risk analysis process (at least 90% of all requests annually).	under the audit sample through the risk analysis process (at least 90% of all requests annually).
194	12 - 4.1. Making taxes more growth friendly and improving tax administration and tax collection - 16611_Digital transformation of tax audits	Milestone	Completion of digital transformation of tax audits	Report by the Independent Authority for Public Revenue attesting the operationalisation of the case				Q4	2025	Independent Authority for Public Revenue		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: (i) Certificates of works completion signed by the contractor(s) and the Independent Authority for Public	Completion of the operationalisation of the case management platform for tax audits, which shall make use of the business intelligence / data analytics system supporting the digital transformation aiming to strengthen the capacity of the Independent Authority for Public Revenue to fulfil its obligations as a fully independent authority (in

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
				management platform.								Revenue certifying that the operationalisation of the case management platform has been completed and the case management platform is operational. (ii) A report by the Independent Authority for Public Revenue attesting the operationalisation of the case management platform and demonstrating how the operationalisation of the case management platform for tax audits shall support the digital transformation and strengthen the capacity of the Independent Authority for Public Revenue to fulfil its obligations as a fully independent authority (in compliance with the Independent Authority for Public Revenue enabling law 4389/2016).	compliance with the Independent Authority for Public Revenue enabling law 4389/2016).
195	12 - 4.1. Making taxes more growth friendly and improving tax administration and tax collection - 16291_Digital Transformation of the Tax and Customs Administration	Milestone	Completion of first phase deliverables of the integrated tax and audit IT environment of the Independent Authority for Public Revenue as part of its digital transformation	Report by the Independent Authority for Public Revenue attesting the completion of the first phase deliverables of the integrated IT environment.				Q4	2025	Independent Authority for Public Revenue		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: (i) Certificates of works completion signed by the contractor(s) and the Independent Authority for Public Revenue certifying that the first phase deliverables of the integrated tax and audit IT environment have	Completion of the first phase deliverables of the integrated IT environment (replacing TAXIS, TAXISnet, and Elenxis) to support all tax and audit procedures for the Independent Authority for Public Revenue personnel, citizens and businesses, contributing to the digital transformation. These deliverables shall consist of all required project studies, full database redesign and implementation, provision of data interfaces and the rollout of first

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
											<p>been completed and the integrated tax and audit IT environment is operational.</p> <p>(ii) A report by the Independent Authority for Public Revenue attesting the completion of the first phase deliverables of the integrated IT environment (replacing TAXIS, TAXISnet, and Elenxis) to support all tax and audit procedures for the Independent Authority for Public Revenue personnel, citizens and businesses, contributing to the digital transformation.</p> <p>Specifically, the report shall attest the completion of all required project studies, full database redesign and implementation, provision of data interfaces and the rollout of first phase subsystems (including tax registry, accounting).</p> <p>The report shall also demonstrate how the project shall strengthen the capacity of the Independent Authority for Public Revenue to fulfil its obligations as a fully independent authority (in compliance with the Independent Authority for Public Revenue enabling law 4389/2016).</p>	<p>phase subsystems (including tax registry, accounting). The project shall strengthen the capacity of the Independent Authority for Public Revenue to fulfil its obligations as a fully independent authority (in compliance with the Independent Authority for Public Revenue enabling law 4389/2016).</p>	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
196	12 - 4.1. Making taxes more growth friendly and improving tax administration and tax collection - 16291_Digital Transformation of the Tax and Customs Administration	Milestone	Launch of the commercial vehicles and containers surveillance system	Report by the Independent Authority for Public Revenue attesting the launch of the commercial vehicles and containers surveillance system.				Q4	2025	Independent Authority for Public Revenue		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: (i) Certificates of works completion signed by the contractor(s) and the Independent Authority for Public Revenue certifying that the commercial vehicles and containers surveillance system has been completed and is operational. (ii) A report by the Independent Authority for Public Revenue attesting the completion of the implementation of a surveillance system for commercial vehicles and containers based on Internet-Of-Things networks (5G technology) for performing tracking operations. The report shall also demonstrate how the launch of the commercial vehicles and containers surveillance system shall support the digital transformation and strengthen the capacity of the Independent Authority for Public Revenue to fulfil its obligations as a fully independent authority (in compliance with the Independent Authority for Public Revenue enabling law 4389/2016).	Completion of the implementation of a surveillance system for commercial vehicles and containers based on Internet-Of-Things networks (5G technology) for performing tracking operations supporting the digital transformation aiming to strengthen the capacity of the Independent Authority for Public Revenue to fulfil its obligations as a fully independent authority (in compliance with the Independent Authority for Public Revenue enabling law 4389/2016), through the launch of the commercial vehicles and containers surveillance system.

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
197	12 - 4.1. Making taxes more growth friendly and improving tax administration and tax collection - 16863_Super – deduction of expenses on green economy, energy and digital transition	Milestone	Super deduction for SME green and digital investments	Entry into force of primary and secondary legislation for Super deduction for SME green and digital investments				Q4	2021	Ministry of Finance		Copy of the publication in the Official Journal for primary legislation and the secondary legislation that is critical for achieving the objectives in the CID's description and milestone regarding the introduction of super-deduction for tax purposes of qualifying SME expenses for green economy and digitisation investments, and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	Entry into force of primary legislation and secondary legislation for the introduction of super-deduction for tax purposes of qualifying SME expenses for green economy and digitisation investments
198	12 - 4.1. Making taxes more growth friendly and improving tax administration and tax collection - 16616_Adoption of measures and incentives to increase electronic transactions	Milestone	Legislation to encourage electronic transactions	Entry into force of primary and secondary legislation, providing incentives for the enhancement of electronic transactions				Q4	2021	Ministry of Finance		Copy of the publication in the Official Journal for primary legislation and the secondary legislation that is critical for achieving the objectives in the CID's description and milestone on providing specific incentives for the enhancement of electronic transactions, and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	Entry into force of amendment of the primary and secondary legal framework providing specific incentives for the enhancement of electronic transactions
199	12 - 4.1. Making taxes more growth friendly and improving tax	Milestone	Schedule for Tax Codification	Publication of				Q3	2021	Ministry of Finance, Independent	The deliverables on tax codification shall	Provision of a comprehensive Schedule containing a detailed timetable for all deliverables on	Comprehensive Schedule for Deliverables on Tax Codification, including set up of the relevant

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
	administration and tax collection - 16643_Codification and simplification of tax legislation			secondary legislation with set up of committees and timetable for Tax codification .						Authority for Public Revenue	include: (i) the enactment of Codification of the primary and secondary legislation to simplify and update the legislation in the light of digitisation and EU best practices for VAT code, Stamp duty, Property taxes, State Debt Collection (KEDE), and National Customs Code; and As an annex, copies of the publication in the Official Journal of the secondary legislation regarding the set up of relevant committees.	codification and simplification of tax legislation and all relevant rules and procedures, and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	committees, detailed timetable from Ministry of Finance and IAPR for codification of tax legislation and consultation arrangements.
200	18 - 4.7. Improve competitiveness and promote private investments and trade - 16598_Incentivisation regime for productivity and extroversion of enterprises (increasing the size of enterprises)	Milestone	Draft legislation to encourage business extroversion	Drafts of primary and secondary legislation to encourage business extroversion.				Q3	2021	Ministry of Finance		Copy of draft texts for primary legislation and the secondary legislation that is critical for achieving the objectives described in the milestone and in the CID Annex on providing improvements of legal framework of tax, financial and licensing and incentives for mergers, conversions and acquisitions, and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	Drafts for consultation purposes of primary and secondary legislation providing improvements of legal framework of tax, financial and licensing and incentives for mergers, conversions and acquisitions

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
201	18 - 4.7. Improve competitiveness and promote private investments and trade - 16598_Incentivisation regime for productivity and extroversion of enterprises (increasing the size of enterprises)	Milestone	Legislation to encourage business extroversion	Entry into force of the legislation to encourage business extroversion				Q1	2022	Ministry of Finance	Adopted legal text shall include widened scope of eligible enterprises in order to provide incentives to encourage self-employed and enterprises to: (a) Increase their size, raise their productivity, acquire an international orientation and (b)Improve access to economies of scale through mergers, conversions, acquisitions and new cooperation schemes & platforms	Copy of the publication in the Official Journal for primary legislation and the secondary legislation that is critical for achieving the objectives in the CID's description and milestone on providing improvements in the legal framework of tax, financial and licensing and incentives for mergers, conversions and acquisitions, and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. The content of the adopted primary legislation shall address the requirements provided under Further Specifications.	Entry Into force of the relative amendments providing improvements in the legal framework of tax, financial and licensing and incentives for mergers, conversions and acquisitions
202	4.1. Making taxes more growth friendly and improving tax administration and tax collection - 16643_Codification and simplification of tax legislation	Milestone	Raising capacity for tax codification	Publication of secondary legislation for set up of Tax Codification unit in Ministry of Finance and				Q2	2022	Ministry of Finance, Independent Authority for Public Revenue		Copy of the publication in the Official Journal for the secondary legislation regarding: (i) the set up of a dedicated tax unit at the Ministry of Finance responsible for the consolidation and consistency of primary tax legislation and ministerial decisions; (ii) the set up of a Service	Set up of dedicated tax unit at the Ministry of Finance responsible for the consolidation and consistency of primary tax legislation and ministerial decisions.; Set up of a Service Provision Directorate at IAPR inter alia responsible for consolidating secondary legislation, coordinating

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
				Service Provision Directorate in IAPR.								Provision Directorate at the Independent Authority for Public Revenue inter alia responsible for consolidating secondary legislation, coordinating the Independent Authority for Public Revenue's competences regarding Code of Tax Procedure, and updating and maintaining the public tax database. This shall be complemented by reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	the IAPR's competences regarding Code of Tax Procedure, and updating and maintaining the public tax database
203	12 - 4.1. Making taxes more growth friendly and improving tax administration and tax collection - 16643_Codification and simplification of tax legislation	Milestone one	Recodifying income tax and tax procedure codes	Adoption of codified primary and secondary tax legislation for Income Tax Code and Tax Administration Code				Q2	2023	Ministry of Finance, Independent Authority for Public Revenue		Copy of the publication in the Official Journal for primary legislation and the secondary legislation that is critical for achieving the objectives described in the milestone and in the CID Annex regarding the adoption of the codified Income Tax Code and Code of Tax Administration, and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	Enactment of codified Income Tax Code and Code of Tax Administration (primary and secondary legislation) to simplify and update the legislation in the light of digitalisation and EU best practices
204	12 - 4.1. Making taxes more growth friendly and improving tax administration and tax collection -	Milestone one	Completion of initial tax codification and taxpayer	a. 1. Adoption of codified primary and secondary				Q2	2024	Ministry of Finance, Independent Authority for		Copy of the publication in the Official Journal for primary legislation and the secondary legislation that is critical for achieving the objectives described in the milestone and in the	a. Enactment of Codification of the primary and secondary legislation to simplify and update the legislation in the light of digitisation and EU best practices including:

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
	16643_Codification and simplification of tax legislation		information system	tax legislation. 2. Provide proofs of payment and results of audits of codification investments. b: 1. Publication of secondary legislation and comprehensive guide with links to Content Management System and taxpayer website. 2. Provide proofs of payment and results of audits of CMS investments						Public Revenue		CID Annex, and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. The primary and secondary legislation to simplify and update the legislation in the light of digitisation and EU best practices shall include: - VAT code - Stamp duty - Property taxes - State Debt Collection (KEDE) - National Customs Code. This document shall include as an annex the following documentary evidence: certificates of works completion signed by the contractor(s) and the Independent Authority for Public Revenue demonstrating that the content management system and dedicated website for taxpayer information have been completed and are operational, and link to the website.	- VAT code - Stamp duty - Property taxes - State Debt Collection (KEDE) - National Customs Code b. Set up of Content management system and dedicated website for taxpayer information.
205	13 - 4.2. Modernise the public	Milestone	Public administration –	Entry into force of				Q2	2022	Ministry of Interior,		Copy of the publication in the Official Journal for the primary legislation	Entry into force of primary legislation for the launch of a performance-pay

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
	administration, including through speeding up the implementation of public investments, improving the public procurement framework, capacity building measures and fighting corruption - 16972_Reforming Public Administration		launch of performance-pay system	primary legislation setting up a pilot rewarding system.						Secretariat General for Human Resource of Public Sector		that is critical for achieving the objectives in the CID's description and milestone and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	system for a set number of pilot entities and up to 6 000 civil servants that shall feed into the wider reform introducing a goal-setting management system (see Milestone Q4 2023). The pilot shall cover civil servants involved in the implementation of the Recovery and Resilience Plan. Key features of the system shall be consistent with the unified wage grid (Law 4354/2015).
206	13 - 4.2. Modernise the public administration, including through speeding up the implementation of public investments, improving the public procurement framework, capacity building measures and fighting corruption - 16972_Reforming Public Administration	Mile tone	Public administration – legislative framework to clarify mandates	Entry into force of legal provisions modifying the legislative framework of the general government entities at central, regional and local level.				Q3	2022	Ministry of Interior		Copy of the publication in the Official Journal for primary legislation and the secondary legislation that is critical for achieving the objectives detailed in the CID's description of the reform and milestone and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	Entry into force of a revised primary and secondary legislation to establish a multilevel governance allocation system aiming to clarify responsibilities between all public administration levels and address overlaps. The revised legal framework shall set out the responsibility areas for each entity relating to planning and implementation, including on functions such as resource assurance and monitoring and evaluation responsibilities.
207	13 - 4.2. Modernise the public administration, including through speeding up the implementation of public investments, improving the public	Mile tone	Public administration – new rewarding system	Entry into force of the primary legislation establishing the rewarding system.				Q4	2023	Ministry of Interior, Secretariat General for Human Resource of Public Sector		Copy of the publication in the Official Journal for primary legislation and the secondary legislation that is critical for achieving the objectives detailed in the CID's description of the reform and milestone and reference to the relevant provisions indicating the entry into force,	Entry into force of primary legislation introducing a goal-setting management system aiming to reward public organisations equitably and consistently following the achievement of pre-set objectives. Key features of the system shall be

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
	procurement framework, capacity building measures and fighting corruption - 16972_Reforming Public Administration											accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	consistent with the unified wage grid (Law 4354/2015).
208	13 - 4.2. Modernise the public administration, including through speeding up the implementation of public investments, improving the public procurement framework, capacity building measures and fighting corruption - 16972_Reforming Public Administration	Target	Public administration – completion of training for civil servants		Number of civil servants who completed the training programmes.		250 000	Q4	2025	Ministry of Interior, Secretariat General for Human Resource of Public Sector	National Centre for Public Administration and Local Government (EKDDA) will oversee the training delivery.	Summary document prepared by the Ministry of Interior and the National Centre for Public Administration and Local Government (EKDDA) duly demonstrating the completion of training programmes to 250 000 civil servants. This document will include as an annex the following documentary evidence and elements a) the number of training actions completed, b) the number of persons enrolled, and c) the type of training provided with detail of its content and learning format used.	Completion of training programmes for the upskilling and reskilling of at least 250 000 civil servants on the basis of the needs assessment carried out.
209	13 - 4.2. Modernise the public administration, including through speeding up the implementation of public investments, improving the public procurement framework, capacity building measures and	Milestone	Asset declarations and political parties	Entry into force of new legislation				Q3	2022	Ministry of Justice		Copy of the publication in the Official Journal for primary legislation and the secondary legislation that is critical for achieving the objectives detailed in the CID's description of the reform and milestone regarding Asset Declarations and the codification of legislation on political parties, and reference to the relevant provisions indicating the entry into force, accompanied by a document	Entry into force of the new legislation regarding: (i) Asset Declarations; (ii) and the codification of legislation on political parties.

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
	fighting corruption - 16978_Efficient Combating of Corruption										duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.		
210	13 - 4.2. Modernise the public administration, including through speeding up the implementation of public investments, improving the public procurement framework, capacity building measures and fighting corruption - 16952_Strengthening the National Anti-Corruption Framework through targeted interventions in the fields of detection, prevention and raising awareness	Milestone	National anti-corruption action plan	Adoption by the National Transparency Authority of National Anti-Corruption Action Plan for the period 2022-2025				Q3	2022	National Transparency Authority	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) Copy of the adopted National Anti-Corruption Action Plan for the period 2022-2025 and a link to the website where the action plan can be accessed. The National Anti-Corruption Action Plan for the period 2022-2025 shall include the specification of: (i) actions to enhance transparency and accountability across public administration; (ii) targeted interventions to detect and prevent corruption in high-risk areas (including, for example, health, public finances, investments); (iii) necessary regulatory interventions in selected policy fields. b) An explanatory report by the National Transparency Authority demonstrating how the actions foreseen in the National Anti-Corruption Action Plan for the period 2022-2025 contribute to achieving	Adoption by the National Transparency Authority of the National Anti-Corruption Action Plan for the period 2022-2025, including the specification of: (i) actions to enhance transparency and accountability across public administration; (ii) targeted interventions to detect and prevent corruption in high-risk areas (including, for example, health, public finances, investments); (iii) necessary regulatory interventions in selected policy fields.	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
												the objectives of the reform as provided in the milestone.	
211	13 - 4.2. Modernise the public administration, including through speeding up the implementation of public investments, improving the public procurement framework, capacity building measures and fighting corruption - 16952_ Strengthening the National Anti-Corruption Framework through targeted interventions in the fields of detection, prevention and raising awareness	Milestone	Internal Controls law implementation	Report by the National Transparency Authority on internal control systems established - Regulatory acts issued Joint Ministerial Decision issued				Q4	2022	National Transparency Authority		<p>Copy of the publication in the Official Journal of:</p> <p>(i) the legal acts establishing the internal audit units in line Ministries;</p> <p>(ii) the regulatory acts for the establishment of internal audit units and audit committees in local government entities (1st and 2nd degree), universities, hospitals - health units, independent authorities, and legal entities of local government entities;</p> <p>(iii) the Joint Ministerial Decision to set the criteria for the cooperation of internal audit units with external experts and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence: a report by the National Transparency Authority on internal control systems established (attaching necessary supporting</p>	Implementation of the new law on Internal Controls in public administration, including: (i) the establishment of internal audit units in line Ministries; (ii) the issuance of the regulatory acts for the establishment of internal audit units and audit committees in local government entities (1 st and 2 nd degree), universities, hospitals - health units, independent authorities, and legal entities of local government entities; (iii) the issuance of a Joint Ministerial Decision to set the criteria for the cooperation of internal audit units with external experts. The National Transparency Authority in cooperation with the Ministry of Interior shall provide oversight and guidance to general government entities to put in place a coherent and functioning Internal Control system. The National Transparency Authority shall facilitate a pilot self-assessment regarding the basic elements of the internal control system. The Hellenic Court of Auditors has included in its annual work plan, audits for the assessment of internal control

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
												documentation) demonstrating the following: (i) The oversight and guidance to general government entities to put in place a coherent and functioning Internal Control system as provided by the National Transparency Authority in cooperation with the Ministry of Interior. (ii) The pilot self-assessment facilitated by the National Transparency Authority regarding the basic elements of the internal control system. (iii) Information on the audits for the assessment of internal control arrangements across general government entities as included in the Hellenic Court of Auditors' annual work plan.	arrangements across general government entities.
212	13 - 4.2. Modernise the public administration, including through speeding up the implementation of public investments, improving the public procurement framework, capacity building measures and	Milestone	Enhanced Anti-Money Laundering (AML) and Combating the Financing of Terrorism (CFT) Framework	Platform for the collection of statistical data launched; improvements in beneficial ownership special registry completed				Q2	2023	Ministry of Finance		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: (Certificates of works completion signed by the contractor(s) and the Ministry of Finance demonstrating that the platform for the collection of	(i) Launch of the platform for the collection of statistical data held by national competent authorities (i.e. judicial, supervisory and law enforcement) managed by the Directorate for Financial Policy of the Hellenic Ministry of Finance, which acts as the Central Coordinating Unit, according to law 4557/2018 (national AML law); (ii) Improvement of special

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
	fighting corruption - 16702_Enhancing the AML/CFT Framework											statistical data held by national competent authorities and managed by the Directorate for Financial Policy of the Hellenic Ministry of Finance and the improvement of the special registry for the record-keeping of beneficial ownership information, including interconnection with the respective registries of EU Member States through the relevant EU platform, have been completed and are operational, and links to the platforms. The annex shall also include an explanation on the changes that have been made, the deficiencies that the reform addresses and how they have been tackled.	registry for the record-keeping of beneficial ownership information to facilitate direct access of competent authorities to such information, and to interconnect with the respective registries of EU Member States through the relevant EU platform. The registry shall be owned by the Directorate for Financial Policy of the Hellenic Ministry of Finance, which acts as the Central Coordinating Unit, according to law 4557/2018 (national AML law) and hosted by the General Secretariat of Information Systems (GSIS) of the Ministry of Digital Governance.
213	13 - 4.2. Modernise the public administration, including through speeding up the implementation of public investments, improving the public procurement framework, capacity building measures and fighting corruption - 16703_Combating illegal trade and protecting intellectual property	Milestone	Combating illegal trade - IT system and control stations	IT system is operational and 10 new fully equipped control stations (including needed equipment) are fully operational				Q2	2025	Ministry of Development and Investments	Interagency Unit for Market Control (DIMEA) is the main beneficiary for the IT system and will oversee the management of the new control stations.	A summary report prepared by the Ministry of Development and Investments and the Interagency Unit for Market Control (DIMEA) duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, including the operationalisation of both the IT system and the 10 new fully equipped control stations.	An integrated and interoperable information system is put into operation to enable efficient management of controls carried out throughout the country to combat trafficking and control the movement of goods and services, both indoor and outdoor trade. To ensure full utilisation of the new information system, the operational capacity of the Interagency Unit for Market Control (DIMEA), including peripheral infrastructure, shall be strengthened through access to required logistics equipment that are linked to the market surveillance database of the

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
													information system, enabling their use in on-the-spot controls and the immediate imposition of fines. - Completion of component to set up new control stations to combat illegal trade through 10 prefabricated buildings (ISOBOX) with needed equipment, including three scanners (HXM MobileScanTM or equivalent).
214	13 - 4.2. Modernise the public administration, including through speeding up the implementation of public investments, improving the public procurement framework, capacity building measures and fighting corruption - 16701_Enhance State-aid network	Milestone	Enhanced State-aid network	Entry into force of the enhanced state-aid framework				Q4	2022	Ministry of Finance		Copy of the publication in the Official Journal for primary legislation and the secondary legislation that is critical for achieving the objectives detailed in the CID's description of the reform and milestone and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	Entry into force of the amendments to the State aid legal framework for the operation of Central State Aid Network (CESANET), to strengthen the competencies of the Central State Aid Unit and the Decentralised State Aid Units.
215	13 - 4.2. Modernise the public administration, including through speeding up the implementation of public investments, improving the public procurement	Milestone	Policy planning and coordination – impact assessment	Training programme launched with 100 civil servants selected to attend.				Q4	2022	Presidency of the Government (Secretariat General for Legal and Parliamentary Affairs)		Summary document duly justifying how the milestone was satisfactorily fulfilled. This document will also include as an annex the following documentary evidence and elements: (i) training and certification actions completed, (ii) the number of persons enrolled,	Following the launch of the electronic platform for impact assessment, a training programme and associated accreditation procedure shall be launched with at least 100 civil servants enrolled, including civil servants selected for the “executive branches” (Law 4622/2019, Article 104) aiming to improve the quality of

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
	framework, capacity building measures and fighting corruption - 16981_Enhancement of policy planning and coordination											including civil servants selected for the “executive branches, and (ii) the type of training and certification provided with detail of its content and learning format used.	the impact assessments prepared and facilitate the use of the electronic platform.
216	13 - 4.2. Modernise the public administration, including through speeding up the implementation of public investments, improving the public procurement framework, capacity building measures and fighting corruption - 16711_Professionalization of Public Procurement domain	Milestone	Professionalisation of Public Procurement domain - new legislation	New legislation entered into force; in-depth study completed				Q2	2024	Ministry of Development and Investments		Copy of the publication in the Official Journal for primary legislation and the secondary legislation that is critical for achieving the objectives described in the milestone and in the CID Annex regarding the new legislation on professional work streams for staff dealing with public procurement, and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, and how the adoption of financial and non-financial incentives is in full consistency with the unified wage grid (Law 4354/2015) without setting any exemption. The Ministry of Development and Investments shall provide the in-depth study for the reorganization of the structure and the responsibilities of Central Procurement Authorities/Bodies procuring public	(i) Entry into force of new legislation providing for professional work streams for staff dealing with public procurement, specific skills’ groups and the adoption of financial and non-financial incentives in full consistency with the unified wage grid (Law 4354/2015) without setting any exemption; (ii) Submission of the in-depth study to reorganize the structure and the responsibilities of relevant bodies that procure public contracts.

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
												contracts for goods and general services.	
217	13 - 4.2. Modernise the public administration, including through speeding up the implementation of public investments, improving the public procurement framework, capacity building measures and fighting corruption - 16940_Modernise the Hellenic Consignment Deposit and Loans Fund	Milestone	Completion of all subprojects of the Hellenic Consignment Deposit and Loans Fund	Report by the Hellenic Consignment Deposit and Loans Fund attesting the completion of subprojects.				Q2	2025	Ministry of Finance		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence:</p> <p>Certificates of works completion signed by the contractor(s) and the Ministry of Finance demonstrating that all projects of the Hellenic Consignment Deposit and Loans Fund have been completed and are operational, namely: (i) archive digitalisation and document management system; (ii) Integrated Information System; (iii) ERP Information System; (iv) Managed Printing Services; (v) Human Resources Management System.</p> <p>The annex shall also include an explanation on the changes that have been made.</p>	Completion of all subprojects of the Hellenic Consignment Deposit and Loans Fund: (i) archive digitalisation and document management system; (ii) Integrated Information System; (iii) ERP Information System; (iv) Managed Printing Services; (v) Human Resources Management System.
218	13 - 4.2. Modernise the public administration, including through speeding up the implementation of public investments, improving the public	Milestone	Implementation of the National Strategy on Public Procurement 2021-2025	National Public Procurement strategy fully implemented				Q4	2025	Ministry of Development and Investments		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence:</p>	Implementation of the entire national strategy on public procurement, including: (i) establishment of governance arrangements and re-organisation of stakeholders; (ii) set up of monitoring framework; (iii) entry into force of enabling

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
	procurement framework, capacity building measures and fighting corruption - 16711_Professionalization of Public Procurement domain										(a) Copy of the national strategy and a link to the website where the strategy can be accessed. (b) A report by Ministry of Development and Investments demonstrating the implementation of all actions that were included in the entire National Public Procurement strategy and justifying how these have led to achieving the objective of the reform, including: (i) establishment of governance arrangements and re-organisation of stakeholders; (ii) set up of monitoring framework; (iii) entry into force of enabling secondary legislation and other actions to fully operationalise the framework; (iv) set up of key initiatives such as green procurement and procure2innovate, framework for certification of private e-procurement systems.	secondary legislation and other actions to fully operationalise the framework; (iv) set up of key initiatives such as green procurement and procure2innovate, framework for certification of private e-procurement systems.	
219	13 - 4.2. Modernise the public administration, including through speeding up the implementation of public investments, improving the public procurement framework, capacity building measures and	Milestone	Accounting Reform: Consolidated financial statements	Compilation of consolidated financial statements completed				Q4	2025	Ministry of Finance	Summary document duly justifying how the milestone was satisfactorily fulfilled. This document will also include as an annex the following documentary evidence and elements: (i) the list of entities that issued financial statements and a list of all other General Government Entities including local governments that are covered by the fiscal and financial	Compilation of consolidated financial statements for all general government subsectors, including local governments. To achieve these results, the following actions are needed: - Design, implementation and operation of the fiscal and financial management and reporting functions of the Central Administration and the	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
	fighting corruption - 16974_Accounting Reform											management and reporting functions; (ii) a list with references to the individual certificates proving that the training programmes have been completed; (iii) the number of training actions completed and the number of candidates enrolled; (iv) the type of training provided with detail of its content and learning format used; (v) a report by the General Accounting Office confirming the certification and recognition of acquired skills; and (vi) a report on the introduction of the invoice in GOV-ERP.	collection and monitoring of fiscal and financial data of all other General Government Entities outside central administration. - Introduce the invoice in GOV-ERP ☑ Train the officers of the Financial Services entities on the General Government Accounting Framework (GGAF) and public financial management (PFM) related issues - Compile consolidated financial statements
220	13 - 4.2. Modernise the public administration, including through speeding up the implementation of public investments, improving the public procurement framework, capacity building measures and fighting corruption - 16705_Digital Transformation of Fiscal Management and Supervision in Governance & Electronic Invoicing	Milestone	Government Enterprise Resource Planning (GOV-ERP)	IT system fully operational.				Q4	2025	Ministry of finance		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: certificate of works completion signed by the contractor and the competent authority demonstrating that the project has been completed and is operational, and link to the platform;	Carry out the digital transformation of the financial management and supervision framework through making the Government Enterprise Resource Planning (GOV-ERP) fully operational. In order to achieve this result, complete subprojects: Digital Transformation of Fiscal Management and Supervision of Government Entities of the General Government. Connection of ERP systems of General Government to the Greek e-Invoice. ensuring: - The connectivity of ERP systems to the e-invoice network - The connectivity of e-Invoice service providers to the e-invoice network

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
221	13 - 4.2. Modernise the public administration, including through speeding up the implementation of public investments, improving the public procurement framework, capacity building measures and fighting corruption - 16711_Professionalization of Public Procurement domain	Target	Completion of upskilling / reskilling programs for Public Procurement		Number of public officials trained and certified	0	6 000	Q4	2025	Ministry of Development and Investments		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document will include as an annex the following documentary evidence and elements: (i) a list with references to the individual certificates proving that the training programmes have been completed; (ii) the number of public officials trained and certified; (iii) the type of training provided with detail of its content and learning format used; (iv) a report by the Ministry of Development and Investments confirming the certification and recognition of acquired skills.	Completion of upskilling / reskilling programs for Public Procurement domain professionals and certification award.
222	14 - 4.3. Improve the efficiency of the justice system - 16292_New Judicial Buildings	Milestone	Identification – Eligible Buildings	Completion of list				Q3	2021	Ministry of Justice		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: Report by the Ministry of Justice setting forth the list of buildings not affected by the revision of the judicial map.	Compilation of a list of buildings not affected by the revision of the judicial map.

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
223	14 - 4.3. Improve the efficiency of the justice system - 16575 Accelerating the administration of justice	Milestone	Technical support - Judicial Performance Tool	Award of tender for technical support				Q3	2022	Ministry of Justice		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. a. This document shall include as an annex the following documentary evidence: Copy of contract award decision b. Extract of the relevant parts of the technical specifications of the project proving alignment with the description of the milestone and of the fact that the tool shall be temporary and in full consistency with the unified wage grid (Law 4354/2015) without setting any exemption for the elimination of court backlogs.	Award of tender for technical support for the development of the Judicial Performance Tool based on strategic goals, introducing objective KPIs (time for completing a duty, individual performance in terms of time, communication, motivation etc.) by department and/or category of clerks and providing accurate and objective data on the allocation of bonuses; bonuses shall be payable in the first quarter after the end of the relevant year, on the basis of that year's performance. The tool shall be temporary and in full consistency with the unified wage grid (Law 4354/2015) without setting any exemption for the elimination of court backlogs.
224	14 - 4.3. Improve the efficiency of the justice system - 16733_Skills and digital skills for judges and judicial employees (judicial staff)	Target	Training – Judges and Clerks		Number of judges enrolled in the national school of judges	0	10	Q1	2022	Ministry of Justice		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document will include as an annex the following documentary evidence: Document by the Ministry of Justice containing a list of the enrolled 10 magistrate court judges.	10 magistrate's court judges enrolled in the national school of judges
225	14 - 4.3. Improve the efficiency of the justice system – 16575 Accelerating the	Milestone	Judicial Police – Secondary legislation	Entry into force of legislation				Q3	2022	Ministry of Justice		Copy of the publication in the Official Journal of the secondary legislation that is critical for achieving the objectives described in the	Entry into force of all secondary legislation (in the form of Presidential decrees or ministerial decisions, as appropriate) necessary for the full

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
	administration of justice										<p>target/milestone and in the CID and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate references of each secondary legislation item to the relevant duties and competences of the judicial police, as follows:</p> <ul style="list-style-type: none"> the provision of scientific and technical assistance to judges and prosecutors in matters requiring technical or professional expertise; the conduct of preliminary examinations and investigations; the execution of warrants; the provision of assistance in submitting or responding to requests for judicial assistance; the service of documents and procedural acts; enforcing of judgments; guarding of and maintenance of order in courthouses; other procedural acts entrusted to it by the competent courts and public prosecutors 	<p>implementation of the law on the Judicial Police to assist the work of the Judicial and Prosecutorial Authorities with:</p> <ul style="list-style-type: none"> the provision of scientific and technical assistance to judges and prosecutors in matters requiring technical or professional expertise; the conduct of preliminary examinations and investigations; the execution of warrants; the provision of assistance in submitting or responding to requests for judicial assistance; the service of documents and procedural acts; enforcing of judgments; guarding of and maintenance of order in courthouses; other procedural acts entrusted to it by the competent courts and public prosecutors 	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
226	14 - 4.3. Improve the efficiency of the justice system – 16575 Accelerating the administration of justice	Milestone	Judicial map - primary legislation - administrative	Entry into force of legislation				Q4	2022	Ministry of Justice		Copy of the publication in the Official Journal of the primary legislation that is necessary for achieving the objectives in the CID's description of the reform and milestone and and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	Entry into force of primary legislation for the revision of the judicial map for administrative justice.
227	14 - 4.3. Improve the efficiency of the justice system - 16292_New Judicial Buildings	Milestone	Judicial Buildings Construction and Renovation - List Adjustment – Launch of tenders	List of renovation projects in line with the relevant law on the revision of the judicial map, as per milestone 14 4.3 / Q4 2022; launch of tenders				Q4	2022	Ministry of Justice		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) Report by the Ministry of Justice demonstrating the implementation of required actions that were included in the action plan and justifying that the adjusted list is fully in line with the judicial map revision; d) copy of the publication of the calls, showing that the competition is open to applications, and e) justification that the technical specifications of the calls are fully aligned with the description, criteria and conditions as set out in the CID's	Adjustment of the list of projects in alignment with the revision of the judicial map as adopted in the law. Launch of the tenders regarding administrative courts. Terms of tender shall set out that newly constructed buildings shall achieve a Primary Energy Demand (PED) that is at least 20% lower than the NZEB requirement (nearly zero-energy building, national directives).

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
												description of the investment and milestone.c) An extract of the relevant parts containing the selection criteria that ensure compliance with DNSH specificities.	
228	14 - 4.3. Improve the efficiency of the justice system - 16733_Skills and digital skills for judges and judicial employees (judicial staff)	Target	Training – Judges and Clerks		Number of judges enrolled in the national school of judges	10	25	Q1	2023	Ministry of Justice		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document will include as an annex the following documentary evidence: Document by the Ministry of Justice containing a list of the enrolled 14 additional magistrate’s court judges and 1 judge of the court of audit in the national school of judges, bringing the total number of judges participating in training to 25.	14 additional magistrate court judges enrolled in the national school of judges, 1 judge of the court of audit enrolled in the national school of judges. This shall bring the total number of judges participating in training to 25
229	14 - 4.3. Improve the efficiency of the justice system – 16727 Digital Transformation of Justice (E-Justice)	Milestone	Upgrade Record Systems & IT Justice Systems	Project audit reports to confirm adherence to contractual obligations				Q2	2023	Ministry of Justice		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: Report by the Ministry of Justice demonstrating the implementation of required actions, covering, in a consolidated and succinct manner: (a) all elements of all subprojects, (court record systems and upgrades to IT Justice systems (OSDDY-PP,	Receipt of official evidence, by means of appropriate documentation (certifications of completion, protocols of qualitative and quantitative acceptance and issued invoices) of the due and punctual performance of all contractual engagements due by that date, in compliance with project calendars, covering all elements of the two subprojects, (court record systems and upgrades to IT Justice systems (OSDDY-PP, OSDDY-DD, Court of Audits, National Criminal Record), by

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
												OSDDY-DD, Court of Audits, National Criminal Record) and (b) the findings and conclusions of (i) the project audit reports issued over the relevant period, (ii) certificates of qualitative/quantitative delivery and (iii) evidence of disbursement. The original documents referred to in the report shall be attached to it.	appropriate means, (such as project audit reports, certificates of qualitative/quantitative delivery and evidence of disbursement).
230	14 - 4.3. Improve the efficiency of the justice system - 16575 Accelerating the administration of justice	Milestone	Adoption – Judicial Clerks Performance Tool	Entry into force of primary and secondary legislation				Q2	2023	Ministry of Justice		Copy of the publication in the Official Journal of primary and secondary legislation that is necessary for achieving the objectives described in the CID’s description of the reform and milestone and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, by means of a description of the Judicial Performance Clerks Performance Tool mechanism (strategic goals, objective KPIs by department and/or category of clerks and provide accurate and objective data on the allocation of bonuses)	Enactment of primary and secondary legislation to set up a temporary bonus system to be based on the development of a Judicial Clerks Performance Tool setting strategic goals and introducing objective KPIs (such as time for completing a duty, individual performance in terms of time, communication and motivation) by department and/or category of clerks and provide accurate and objective data on the allocation of bonuses; bonuses to be payable in the first quarter after the end of the relevant year, on the basis of that year’s performance.
231	14 - 4.3. Improve the efficiency of the justice system - 16292_New Judicial Buildings	Milestone	Contracts	Award of Contracts				Q2	2023	Ministry of Justice		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence:	Award of contracts for construction projects not affected by the revision of the judicial map. Terms of award(s) shall set out that the new buildings to be constructed shall achieve a Primary Energy

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
												a) copy of contract(s) award notification b) extract of the relevant parts of the technical specifications containing the selection criteria that ensure compliance with DNSH	Demand (PED) that is at least 20% lower than the NZEB requirement (nearly zero-energy building, national directives).
232	14 - 4.3. Improve the efficiency of the justice system – 16575 Accelerating the administration of justice	Milestone	Judicial Map revision – primary legislation - Civil and Penal	Entry into force of legislation				Q4	2023	Ministry of Justice		Copy of the publication in the Official Journal for primary legislation and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled,	Entry into force of primary legislation for the revision of the judicial map for civil and criminal justice.
233	14 - 4.3. Improve the efficiency of the justice system - 16292_ New Judicial Buildings	Milestone	Judicial Buildings Construction and Renovation – Launch of tenders	Launch of tenders				Q4	2023	Ministry of Justice		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document will include as an annex the following documentary evidence and elements: a) copy of the publication of the call, showing that the competition is open to applications, and b) justification that the technical specifications of the call are fully aligned with the description, criteria and conditions as set out in the CID’s description of the investment and milestone, including an extract of the relevant parts containing the	Adjustment of the list of projects in alignment with the law on the revision of the judicial map. Launch of the tender for the projects regarding civil and penal courthouses included in the revised list of renovations. Terms of tender shall set out that the new buildings to be constructed shall achieve a Primary Energy Demand (PED) that is at least 20% lower than the NZEB requirement (nearly zero-energy building, national directives).

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
												selection criteria that ensure compliance with DNSH specificities.	
234	14 - 4.3. Improve the efficiency of the justice system – 16575 Accelerating the administration of justice	Milestone	Justice Police Operational	Judicial police fully operational and functional both at central and regional level				Q4	2023	Ministry of Justice		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence:</p> <p>a) Report by the Ministry of Justice demonstrating the implementation of required actions for the operationalisation of the judicial police in all its competences, both at central administration level and at regional level within the courts. This document shall include as an annex the following documentary evidence:</p> <p>a) Organigrams both at the central administrative level and at the regional level, per court;</p> <p>b) a written confirmation by the Ministry of Justice (regarding the central administration level) and by the respective heads of the administration of all relevant courts (regarding the regional level) of the completion of all staffing actions and of the procurement, installation and operability of all relevant infrastructure (such as fully functional premises, equipment, IT, etc.).</p>	Operationalisation of the judicial police in all its competences, both at central administration level and at regional level within the courts

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
235	14 - 4.3. Improve the efficiency of the justice system - 16733_Skills and digital skills for judges and judicial employees (judicial staff)	Milestone	Training – Judges and Clerks	Report certifying Implementation of changes in the syllabus of the OSDDY of Judges and enrolment of 65% of judges and clerks in lifelong training				Q4	2024	Ministry of Justice	<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence:</p> <p>Report by the Ministry of Justice demonstrating the implementation of required actions, namely:</p> <p>1) Enrolment of 65% of judges and clerks in lifelong training and completed attendance of at least one training session (seminar)</p> <p>2) Full operationality of the National School for Judicial Clerks.</p> <p>3) Implementation of all changes in the selection criteria and syllabus of the National School of Judges aiming in particular at enhancing practical training aspects and offering courses on ethics, time management, psychology, economic theory and analysis, management of courts and new technologies.</p> <p>4) Provision of lifelong training to Judges extending to various fields of law and managerial or procedural aspects relevant to judicial duties (management of courts, case management, communication and cooperation with national and foreign authorities); such training being a prerequisite to professional</p>	<p>Full implementation of all projects included in the reform on skills and digital skills for judges and judicial employees, with:</p> <ol style="list-style-type: none"> 1. 65% of judges and clerks enrolled in lifelong training and having attended at least one training session (seminar) 3. The National School for Judicial Clerks in full operation 4. All changes in selection criteria and syllabus implemented <p>Changes in the educational programme of the National School of Judges aiming in particular at enhancing practical training and offering courses on ethics, time management, psychology, economic theory and analysis, management of courts and new technologies. Provision of lifelong training to Judges extending to various fields of law and managerial or procedural aspects relevant to judicial duties (management of courts, case management, communication and cooperation with national and foreign authorities); such training being a prerequisite to professional advancement. Training of judicial</p>	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
											<p>advancement as per the relevant legislation applicable to judges</p> <p>5) Provision of training of judicial staff covering topics essential to their duties, i.e. management and organization of their service, digital skills, procedural and substantive law. With regard to the actions under (4) and (5) above, the documentation shall include as an annex the following documentary evidence and elements:</p> <p>a) a list of the individual certificates proving that the training programmes have been completed;</p> <p>b) the number of training actions implemented and the number of candidates enrolled</p> <p>c) the type of training provided with detail of its content.</p> <p>d) confirmation of the certification and recognition of acquired skills by the relevant authority.</p>	staff covering topics essential to their duties, i.e. management and organization of their service, digital skills, procedural and substantive law.	
236	14 - 4.3. Improve the efficiency of the justice system – 16575 Accelerating the administration of justice	Milestone	Judicial Map revision – Progress	Progress report that reflects and verifies percentages as evidenced by official statements by the respective				Q4	2024	Ministry of Justice	<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence:</p> <p>a) Report by Ministry of Justice demonstrating the implementation of required actions, namely the full operationalization and functionality</p>	<p>Revision of the Judicial Map</p> <p>At least 70% of affected entities (courts) fully operational and functional regarding administrative justice; at least 40% of affected entities (courts) fully operational and functional for civil and criminal justice</p>	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
				courts' administrations confirming the operationalisation and functionality of the reformed entities.							of 70% of affected administrative courts and 40% of affected civil and criminal courts. This document shall include as an annex official statements by the respective courts' administrations confirming the operationalisation and functionality of the reformed entities.		
237	14 - 4.3. Improve the efficiency of the justice system - 16292_ New Judicial Buildings	Milestone	Construction and renovation works – e-identity - completion	Report verifying that all construction projects are fully completed and handed over to users. Report confirmation of the full operationalisation and functionality of the e-identity platform.				Q4	2025	Ministry of Justice	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) certificates of (i) completion with regard to all individual buildings and renovation projects, issued in accordance with the national legislation and (ii) of operationalization of the new and renovated judicial buildings and of the e-identity platform with a link to the platform. b) proof of release of performance and retention bonds	Completion of all remaining new buildings and renovations launched in Q1 2023 in line with the needs of the revised judicial map. Completion and full online operationalisation of the judicial buildings e-identity platform	
238	14 - 4.3. Improve the efficiency of the justice system – 16575 Accelerating the	Milestone	Judicial Map revision – Full Implementation	Progress report that confirms operationali				Q4	2025	Ministry of Justice	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document	Revision of the Judicial Map Full implementation of the revision of the judicial maps for each administrative, civil and criminal	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
	administration of justice			sation and functionality of all reformed entities on the basis of official documents.							shall include as an annex the following documentary evidence: Report by the Ministry of Justice demonstrating the implementation of the revision of the judicial map for each administrative, civil and criminal court concerned, as evidenced by official statements by the respective courts' administrations confirming the operationalisation and functionality of all reformed entities.	justice, as evidenced by official statements by the respective courts' administrations confirming the operationalisation and functionality of the reformed entities.	
239	14 - 4.3. Improve the efficiency of the justice system - 16727_Digital Transformation of Justice (E-Justice)	Milestone	Record-keeping and IT upgrades	Audio data record-keeping systems fully operational in all civil and penal courts. OSDDY-PP phase II, OSDDY-DD, Court of Audits and National Criminal Record projects fully implemented, delivered and operational.				Q4	2025	Ministry of Justice	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: Certificates of works' completion signed by the contractor and the competent authority demonstrating that the project has been completed and is operational, and link to the platform (as appropriate) with regard to: a) the upgrading of the record-keeping system of the courts b) the upgrading and support of the IT systems of civil, criminal and administrative courts, the court of audits and the national criminal record, comprising the following sub-projects:	E-Justice: Deliverables acceptance for the "Upgrade and expansion of the IT systems of the justice sector" on: 1. Upgrading the record-keeping system of the courts. 2. Upgrading and support of the IT systems of the Justice sector for civil, criminal and administrative courts, the court of audits and the national criminal record. The subprojects shall include the following: -Upgrading the record-keeping system of the courts - Upgrading and Support Services for the "Integrated Court Case Management System for the Civil and Criminal Courts (OSDDY-PP A)" and the roll-out of the system to all Civil and Criminal Courts of the country (OSDDY-PP B) - The Upgrading and Support Services for the "Integrated Court Case Management System for	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
												i) Upgrading and Support Services for the Integrated Court Case Management System for the Civil and Criminal Courts (OSDDY-PP A)", (ii) Roll-out of the system to all Civil and Criminal Courts of the country (OSDDY-PP B), (iii) Upgrading and Support Services for the "Integrated Court Case Management System for the Council of State and all the Administrative Courts (OSDDY-DD), (iv) Upgrading and Support Services for the "National Criminal Records Register system (NCRIS), (v) Upgrading and Support Services for the Case Management System ("CMS") of the Hellenic Court of Audit.	the Council of State and all the Administrative Courts (OSDDY-DD) (www.adjustice.gr)". - Upgrading and Support Services for the "National Criminal Records Register system (NCRIS) - Upgrading and Support Services for the Case Management System ("CMS") of the Hellenic Court of Audit (ELSYN)
240	15 - 4.4. Strengthen the financial sector and capital markets - 16581_Enhanced capital market supervision and trustworthiness	Milestone	Capital markets, supervision, digitalisation of supervisory processes, Capital Market Union (CMU)	Entry into force of legislation (reference to Official Journal)				Q4	2021	Ministry of Finance		Copy of the publication in the Official Journal and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone including the amended internal processes and organisation of the Hellenic Capital Market Commission was satisfactorily fulfilled with any available links to the underlying evidence, including the changes that have been made.	Entry into force of a new law on the Hellenic Capital Market Commission, which will amend internal processes and organisation.
241	15 - 4.4. Strengthen the financial sector and capital markets - 16580_Implementatio	Milestone	Supervision, digitalisation of supervisory processes,	Reports testifying the operationali				Q4	2024	Ministry of Finance/SecPD		Summary document duly justifying how the milestone (including all the	Upgrade of the early warning and the preventive debt restructuring mechanism, which shall allow individuals and businesses to avoid

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
	n of the new unified insolvency framework for the restructuring of debt and 2nd chance		CMU, capital markets, preventive debt restructuring	sation of the above systems, including links to websites where relevant								<p>constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex a report by the Ministry of Finance and SecPD demonstrating the implementation of an upgrade early warning and the preventive debt restructuring IT systems, including an explanatory note on the effected changes in the relevant IT platform and processes and how the objectives to the upgraded early warning mechanism and the preventive debt restructuring mechanism have been achieved as well as links to the platform. It shall also include certificate of works completion signed by the contractor and the competent authority demonstrating that the project has been completed and is operational, and a link to the aforementioned IT platform.</p>	<p>over-indebtedness as well as to address debt settlement by utilizing out-of-court processes.</p> <p>The contractor shall upgrade the early warning and the preventive debt restructuring IT systems, operated by the Ministry of Finance/SecPD following assessment of their operation.</p>
242	15 - 4.4. Strengthen the financial sector and capital markets - 16576_New Loans Promotion – Establishment of the Credit Expansion Observatory	Milestone	Capital markets, supervision, digitalisation of supervisory processes, CMU	Reports testifying the operationalisation of the systems, including links to websites				Q4	2024	Ministry of Finance		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex a report by the Ministry of Finance testifying the operationalisation of the systems, including links to websites where</p>	<p>The Credit Expansion Observatory IT system shall be completed and put into operation, consisting of a data collection IT system, which shall monitor credit expansion and thus improve readiness of the State policy-making decisions.</p>

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
				where relevant								relevant. The report will also demonstrate how the Credit Expansion Observatory IT system has been set up, its functionality and the data being collected and how the objective of monitoring credit expansion have been achieved. It shall also include a certificate of works completion signed by the contractor and the competent authority demonstrating that the project has been completed and is operational, and a link to the platform.	
243	15 - 4.4. Strengthen the financial sector and capital markets - 16581_Enhanced capital market supervision and trustworthiness	Milestone	Capital markets, supervision, digitalisation of supervisory processes, Capital Market Union (CMU)	Operationalisation of the CMU IT system				Q4	2025	Ministry of Finance/Hellenic Stock Market		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document will include as an annex the following documentary evidence and elements:</p> <p>(i) A report by the Ministry of Finance/Hellenic Stock Market attesting completion of the re-design and roadmap of the new organizational structure and data management, including relevant personnel training and how the objectives set have been achieved. The report shall also include a description on how the IT infrastructure and applications for</p>	Completion of the re-design and roadmap to new organizational structure, data management, personnel training, 2. Development and/or acquisition of IT infrastructure and applications for the systematic receipt, storage, retrieval and management of transactions on the stock market data and ancillary information for the production and management of alerts and audit reports; 3. Introduction of a large scale IT system and integration of all the data currently (and in the future) collected by Hellenic Capital Markets Commission staff allowing the multidimensional analysis, review and overview of current market

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
											the systematic receipt, storage, retrieval and management of transactions on the stock market transaction and order data and ancillary information for the production and management of alerts and audit reports have been set up and achieve the objectives set. The report shall also include a description on how the large scale IT system meets the objective of allowing for the integration of all the data currently and in the future collected by Hellenic Capital Markets Commission, permitting the multidimensional analysis, review and overview of current market conditions and enabling fine tuning of procedures and interventions. (ii) Certificate of works completion signed by the contractor and the competent authority certifying that the IT system has been completed and is operational, and link to the platform.	conditions enabling fine tuning of procedures and interventions.	
244	15 - 4.4. Strengthen the financial sector and capital markets - 16957_ Strengthening the capacity of the financial system to overcome legacy	Milestone	Debt resolution, NPL resolution, NPL sales, financial stability, Public Credit Bureau, solvency, NPL Strategy, Private Debt	Report verifying the completion of the 33 projects planned under the Strategy				Q4	2025	Ministry of Finance/Central Bank of Greece	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document will include as an annex:	The National Private Debt Resolution Strategy has been put in place and fully operationalised, in particular through launching the Public Credit Bureau and the Private debt Monitoring Registry. The Central Credit Registry (CCR closely related to the above projects, complements the	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
	challenges and finance the real economy		Monitoring Registry.								<p>(1) Copy of the adopted strategy and a link to the website where the strategy can be accessed.</p> <p>(2) a report by the Ministry of Finance/Bank of Greece attesting to:</p> <p>a) The completion of all sub-projects and concrete actions included in the National Private Debt Resolution Strategy and its relevant Roadmap and an explanation on how the objectives of these actions and sub-projects have been achieved. This includes actions to facilitate NPL transactions, NPL reduction, increasing transparency and regaining investors' confidence, such as: (i) Draft, consult and launch new legislation eliminating tax disincentives to NPL transfers, (ii) establish a common data template for the NPL transactions, (iii) establish a common template for the portfolio screening and evaluation, (iv) design a transaction platform for NPL portfolios to assist sellers and buyers to exchange information and submit bids in an efficient and confidential manner.</p> <p>b) The completion and full operationalisation of the IT systems for the Central Credit Registry, Public Credit Bureau and Private Debt</p>	<p>national strategy for reducing NPLs, increasing transparency and regaining investors' confidence). These actions aim at preventing future private debt build-up and empowering the NPL market, including by tackling information asymmetries, which facilitate credit decision-making and increase transparency of the payment history and the level of collateral provided.</p> <p>Public Credit Bureau: Development of the solvency assessment IT system and completion of its pilot operation.</p> <p>Launch of the IT system of the Private Debt Monitoring Registry.</p> <p>Successful completion of the national NPL Strategy, including actions facilitating NPL transactions: (i) Draft, consult and launch new legislation eliminating tax disincentives to NPL transfers, (ii) establish a common data template for the NPL transactions, (iii) establish a common template for the portfolio screening and evaluation, (iv) design a transaction platform for NPL portfolios to assist sellers and buyers to exchange information and submit</p>	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
											Monitoring Registry, including the certificate of works completion signed by the contractor and the competent authority demonstrating that the project has been completed and is operational, and the links to those IT platforms. The report shall also include an explanation on how the objective to develop the insolvency assessment and tackle information asymmetries has been achieved, as well as a detailed description of the functionalities and information provided by the three registries, the security and data protection protocols in place to safeguard borrowers' information, as well as any interoperability among the three registries and with other private or public databases.	<p>bids in an efficient and confidential manner.</p> <p>Establishing the necessary IT infrastructure for the CCR. The CCR shall be a national database, hosted in the Bank of Greece, thus supporting its obligations and functions in supervising the financial sector and ensuring financial stability. The Bank of Greece (BoG) shall act as data controller and shall ensure that strict security and data protection protocols are in place, to safeguard borrowers' information, submitted by lenders to the CCR. Other services of the Ministry of Finance (Special Secretariat for the management of Private Debt) shall also benefit through possible (to the extent necessary) interoperability of the system with the Public Credit Bureau and the Private Debt monitoring Register. The Ministry of Justice (as co -responsible for the e-collateral register) could also benefit. The Ministry of Digital Governance could be a key-player for the design and operation of the CCR.</p>	
245	16 - 4.5. Promote research and innovation -	Milestone	Legislation on Basic & Applied Research	Entry into force of legislation				Q1	2022	Ministry of Developmen	Copy of the publication in the Official Journal for primary legislation and the secondary legislation that is	Entry into force of a revised legal framework for Basic & Applied Research, and issuance of	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
	16618_Basic & Applied Research			(primary and secondary acts establishing the legal entities)						Research and Innovation (GSRI)		critical for achieving the objectives described in the milestone and in the CID Annex on Basic & Applied Research, and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: A report by the General Secretariat of Research and Innovation demonstrating how the new legal framework: a) redefines research areas for financing calls under the updated National Smart Specialization Strategy (RIS3); b) establishes a new governance structure to improve management and coordination over these projects; and c) establishes the legal status of new research entities. The report shall also describe how research areas were redefined jointly by the National Council for Research and Innovation and the General Secretariat of Research and Innovation.	secondary acts establishing the legal entities. The legal framework shall: a) redefine research areas for financing calls under the updated National Smart Specialization Strategy (RIS3); b) establish a new governance structure to improve management and coordination over these projects; and c) establish the legal status of new research entities. Research areas shall be redefined jointly by the National Council for Research and Innovation (NCRI) and the General Secretariat of Research and Innovation of the Ministry of Development (GSRI).
246	16 - 4.5. Promote research and innovation - 16624_Creation - Expansion – Upgrade of	Milestone	Call for proposals for Research Centres	Launched call for proposals and tender				Q1	2022	Ministry of Development		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document	Launch of the Call for Proposals for Creation - Expansion - Upgrade of Infrastructures of Research Centres, including the publication

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
	Infrastructures of Research Centers supervised by the General Secretariat for Research and Innovation (GSRI)			specifications published						Ministry of Development and Investments General Secretariat of Research and Innovation (GSRI)		shall include as an annex the following documentary evidence and elements: (i) copy of the publication of the call for proposals for the measure Creation - Expansion - Upgrade of Infrastructures of Research Centres, demonstrating that the competition is open to applications; (ii) justification that the technical specifications of the call are fully aligned with the description, criteria and conditions as set out in the CID's description of the investment and milestone; (iii) extract of the relevant parts of the technical specifications containing the selection criteria that ensure compliance with DNSH.	of tender specifications that shall ensure that the selected applications comply with the Do No Significant Harm Technical Guidance (2021/C58/01) through the use of an exclusion list and the requirement of compliance with the relevant EU and national environmental legislation.
247	16 - 4.5. Promote research and innovation - 16624_Creation - Expansion – Upgrade of Infrastructures of Research Centers supervised by the General Secretariat for Research and Innovation (GSRI)	Milestone	Contracts award for Research Centres	Notification of award of contracts				Q1	2023	Ministry of Development and Investments General Secretariat of Research and Innovation (GSRI)		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: (i) copy of contracts award notification for the measure Creation - Expansion - Upgrade of Infrastructures of Research Centres;	Selection of proposals and award of contracts for project Creation-Expansion - Upgrade of Infrastructures of Research Centres supervised by the General Secretariat for Research and Innovation (GSRI).

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
												(ii) the list of contractual counterparts; (iii) extract of the relevant parts containing the selection criteria that ensure that the selected applications comply with the Do No Significant Harm Technical Guidance (2021/C58/01) through the use of an exclusion list and the requirement of compliance with the relevant EU and national environmental legislation.	
248	16 - 4.5. Promote research and innovation - 16654_TH 2 ORAX: Trellis Holistic & Hybrid Operational Ruggedized Autonomous eExemplary system	Milestone	Contracts award for TH ² ORAX	Notification of award of contracts				Q1	2023	Ministry of Development and Investments General Secretariat of Research and Innovation (GSRI)		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: (i) copy of contracts award notification for TH ² ORAX project; (ii) the list of contractual counterparts; (iii) a report of the evaluation committee regarding its assessment of the submitted applications against the Call's demands.	Award of contracts for TH ² ORAX project. The Ministry of Development and Investments along with the General Secretariat for Research & Innovation (GSRI) shall be responsible for the effective implementation of the evaluation process. The contract(s) shall be awarded based on the Best Price Quality Ratio.
249	16 - 4.5. Promote research and innovation - 16624_Creation -	Milestone	Completion of Research Centres projects	Report by the General Secretariat for Research &				Q4	2025	Ministry of Development and Investments		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document	Completion of all sub-projects under Creation - Expansion - Upgrade of Infrastructures of Research Centres supervised by

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
	Expansion – Upgrade of Infrastructures of Research Centers supervised by the General Secretariat for Research and Innovation (GSRI)			Innovation (GSRI) testifying that the projects are completed						General Secretariat of Research and Innovation (GSRI)		shall include as an annex the following documentary evidence: (i) Certificates of works completion signed by the contractors and the General Secretariat of Research and Innovation certifying that all the subprojects of the measure have been completed. (ii) A report by the General Secretariat for Research & Innovation (GSRI) testifying that the projects are completed.	GSRI, namely: Foundation for Research and Technology Hellas; Athena Research and Innovation Centre; BSRC Flaming; Centre for Research and Technology Hellas; National Hellenic Foundation; Biomedical Research Foundation Academy of Athens; National Observatory of Athens; Hellenic Centre for Marine Research; Hellenic Pasteur Institute; National Centre of Social Research; NOESIS - Thessaloniki Science Centre & Technology Museum; Greek Atomic Energy Commission; Patra’s Science Park; High Technology and Research Park in the Region of Epirus.
250	16 - 4.5. Promote research and innovation - 16618_Basic & Applied Research	Milestone	Completion of Basic & Applied Research projects	Report by the General Secretariat for Research & Innovation (GSRI) testifying that the projects are completed				Q4	2025	Ministry of Development and Investments General Secretariat of Research and Innovation (GSRI)		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: (i) Certificates of works completion signed by the contractors and the General Secretariat of Research and Innovation certifying that all the subprojects of the measure have been completed. (ii) A report by the General Secretariat for Research & Innovation	Completion of the following subprojects under the Basic Applied Research measure: Basic Research financing; Flagship research projects in challenging interdisciplinary sectors; establishment of applied R&I institute on Artificial Intelligence, data processing and algorithm development; delivery of market-translatable sustainable materials technologies; participation to the European Partnerships for High Performance Computing (Euro-HPC) and key digital technologies; applied research for drones development (funding for

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
												(GSRI) testifying that the projects are completed.	unmanned systems research and development centre); applied research for precision medicine through a nonprofit organization (NPO) under private law – ‘Hellenic Precision Medicine Network’ (HPMN).
251	16 - 4.5. Promote research and innovation - 16654_TH 2 ORAX: Trellis Holistic & Hybrid Operational Ruggedized Autonomous eXemplary system	Milestone	Completion of TH ² ORAX project	Report by the General Secretariat for Research & Innovation (GSRI) testifying that the project is completed				Q4	2025	Ministry of Development and Investments General Secretariat of Research and Innovation (GSRI)		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: (i) Certificates of works completion signed by the contractors and the General Secretariat of Research and Innovation certifying that TH ² ORAX project has been completed. (ii) A report by the General Secretariat for Research & Innovation (GSRI) testifying that the project is completed.	Completion of TH ² ORAX project Through the development of a holistic platform that shall provide situational awareness, decision making capabilities enhancing the coordination and synchronization of all relevant competent authorities, in real time and on a 24/7 basis, for the whole Greek territory at an interdisciplinary and an inter-ministerial level is completed and the associated completion report is issued by the GSRI.
252	16 - 4.5. Promote research and innovation - 16971_Research - Create - Innovate	Milestone	Completion of Research - Create - Innovate projects	Report by the General Secretariat for Research & Innovation (GSRI) testifying that the projects are completed				Q4	2025	Ministry of Development and Investments General Secretariat of Research and		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: (i) Certificates of works completion signed by the contractors and the General Secretariat of Research and	Completion of all eligible interventions of the Research Create Innovate measure in the following categories: Research and Development for enterprises; partnerships of enterprises with research organisations; exploitation of research results; and ‘Seal of Excellence’ for excellent, but not

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
										Innovation (GSRI)		Innovation certifying that all eligible interventions of the Research Create Innovate measure have been completed. (ii) A report by the General Secretariat for Research & Innovation (GSRI) testifying that the projects are completed.	financed proposals from HORIZON 2020 relevant call.
253	16 - 4.5. Promote research and innovation - 16621_Extroversion of the Research and Innovation Ecosystem of Greece	Milestone	Completion of extroversion of R&I ecosystem projects	Report by the General Secretariat for Research & Innovation (GSRI) testifying that the projects are completed				Q4	2025	Ministry of Development and Investments General Secretariat of Research and Innovation (GSRI)		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: (i) Certificates of works completion signed by the contractors and the General Secretariat of Research and Innovation certifying that all subprojects of the measure have been completed, namely: promotion and global publicity of national start-up & innovation ecosystem; software development, maintenance and upgrade-evaluation process support. (ii) A report by the General Secretariat for Research & Innovation (GSRI) testifying that the projects are completed.	Completion of the following subprojects of the extroversion of the Research and Innovation ecosystem measure: promotion and global publicity of national start-up & innovation ecosystem; software development, maintenance and upgrade-evaluation process support.

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
254	17 - 4.6. Modernise and improve resilience of key economic sectors - 16628_Central Greece Highway E-65: Trikala-Egnatia Section	Milestone	Start of construction works in E-65	Report by an independent engineer ratified by Ministry Of Infrastructure				Q2	2022	Ministry of Infrastructure and Transport		Certificate by independent engineer ratified by the Ministry of Infrastructure confirming the start of the works (i.e. clearing of the site, demolitions, access roads, earthworks and completion of site office).	Start of construction works for the E-65 Central Greece Highway: Trikala-Egnatia
255	17 - 4.6. Modernise and improve resilience of key economic sectors - 16628_Central Greece Highway E-65: Trikala-Egnatia Section	Milestone	E-65 works — first phase of construction	60% of project completed supported by report by an independent engineer ratified by Ministry Of Infrastructure				Q4	2023	Ministry of Infrastructure and Transport		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: Report by the independent Engineer endorsed by the Ministry of Infrastructure duly justifying that 60% of the project was completed including a brief description and a progress report on the construction and justification of the percentage of the value of the construction works achieved.	60% of the value of the construction works for the E-65 Central Greece Highway: Trikala-Egnatia shall have been completed and endorsed by an independent engineer.
256	17 - 4.6. Modernise and improve resilience of key economic sectors - 16628_Central Greece Highway E-65: Trikala-Egnatia Section	Milestone	E-65 works — completion	100 % of project completed, supported by report by an independent engineer ratified by Ministry Of				Q2	2025	Ministry of Infrastructure and Transport		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: Report by independent Engineer endorsed by the Ministry of Infrastructure including a) a brief description of the project, b) a copy	Completion of project including incidental works (such as all toll stations, lighting and safety measures. in place necessary for the certification and functioning of the motorway).

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
				Infrastructure								of the certificate of final acceptance issued in accordance with the national legislation; c) proof of release of performance and retention bonds.	
257	17 - 4.6. Modernise and improve resilience of key economic sectors - 16631_Road Safety Upgrade	Milestone	Contract award for road safety – first batch of contracts	Notification of award of contracts for at least 2 300 locations.				Q2	2023	Ministry of Infrastructure and Transport		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) Copy of contracts award notification. (b) list of locations where the contracts were awarded accompanied by plans and photographs and endorsed by the Ministry of Infrastructure. (c) extract of the relevant parts of the technical specifications of the project proving alignment with the CID's description of the investment and milestone	Contracts awarded for at least 2 300 locations ensuring a) improvement of the road safety as part of the program "Road Safety Improvement Program (PEVOA)" on approximately 7 000 dangerous locations; b) minor improvements for the rest of 2 500 km

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
258	17 - 4.6. Modernise and improve resilience of key economic sectors - 16631_Road Safety Upgrade	Milestone	Contract award for road safety – all contracts	Notification of award of 100% of contracts				Q2	2024	Ministry of Infrastructure and Transport		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) Copy of contracts award notification. (b) list of the rest of the locations where the contracts were awarded accompanied by plans and photographs and endorsed by the Ministry of Infrastructure. (c) extract of the relevant parts of the technical specifications of the project proving alignment with the CID's description of the investment and milestone	Contracts awarded for 100% of the road safety budget under this project ensuring a) improvement of the road safety as part of the program "Road Safety Improvement Program (PEVOA)" on at least 7 000 dangerous locations; b) minor improvements for the rest of 2 500 km
259	17 - 4.6. Modernise and improve resilience of key economic sectors - 16631_Road Safety Upgrade	Milestone	Road safety project completion	Proof by an independent engineer of the completion of all road safety works				Q4	2025	Infrastructure and Transport		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: Report of the independent engineer endorsed by the Ministry of Infrastructure, certifying the completion of the project.	Completion of the project and achievement of a) improvement of the road safety as part of the program "Road Safety Improvement Program (PEVOA)" on at least 7 000 dangerous locations; b) minor improvements for the rest of 2 500 km

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
260	17 - 4.6. Modernise and improve resilience of key economic sectors - 16630_Cretan Northern Highway (B.O.A.K.)	Milestone	Notification of award of contracts for three sub-projects of BOAK	Notification of award of contracts				Q2	2023	Ministry of Infrastructure and Transport		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) Copy of contracts award notifications. b) extract of the relevant parts of the technical specifications of the project proving alignment with the description of the milestone and investment in the CID. c) extract of the relevant parts containing the selection criteria that ensure compliance with DNSH.	Notification of award of contracts for a) the Concession Agreement; b) the Public-Private Partnership; and c) Public Work.
261	17 - 4.6. Modernise and improve resilience of key economic sectors - 16630_Cretan Northern Highway (B.O.A.K.)	Target	Progress of construction works of BOAK		Percentage of the value of works completed, approved by report by an independent engineer and approved	0	60	Q2	2025	Ministry of Infrastructure and Transport		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: Report by the independent Engineer endorsed by the responsible ministry duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. List of sub-projects and for each of them a) a brief description; b) a progress report on the construction	60% of the value of the construction works of the 'Northern Axis of Crete' road completed and endorsed by an independent engineer for Sub-project two: (Hersonissos-Neapolis) and Sub-project three: (Neapolis-Agios Nikolaos).

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
					d by Ministry of Infrastructure							and justification of the percentage of the value of the construction works achieved.	
262	17 - 4.6. Modernise and improve resilience of key economic sectors - 16630_Cretan Northern Highway (B.O.A.K.)	Milestone	Project completion of BOAK	Completion of 100% of the value of the works certified by an independent engineer. The certificate of completion shall be approved by the Ministry of Infrastructure.				Q4	2025	Ministry of Infrastructure and Transport		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence:</p> <p>Certificate of completion of works by independent Engineer approved by the Ministry of Infrastructure, duly justifying how the project (including all the constitutive elements) was satisfactorily fulfilled including the list of sub-projects and for each of them a) a brief description; b) a copy of the certificate of final acceptance issued in accordance with the national legislation; c) the beneficiaries involved; d) proof of release of performance and retention bonds (for sub-projects two and three).</p>	<p>Sub-project two: (Hersonissos-Neapolis) and Sub-project three: (Neapolis-Agios Nikolaos) completed and in operation. For sub-project one (Chania-Heraklion), the following works shall have been completed corresponding to 15% of the cost of the project:</p> <ol style="list-style-type: none"> 1. Completion of civil engineer works for the existing bypasses of Chania, Heraklion and Rethymnon. 2. Completion of civil engineer works for the part Vrises-Atsipopoulo, 21,9 km which comprises of 2 interchanges. Total length of bridges: 2036m Total length of underground works (excavations, foundations, drainage, culverts, earthworks, and ancillary works): 10 215m 3. Completion of civil engineer works for the part Amari-Skaleta, 12,4 km which comprises of 1 interchange Total length of bridges: 710 m. Total length of underground works (excavations, foundations, drainage,

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
													culverts, earthworks, and ancillary works): 4230m The completion shall be certified by the Independent Engineer and the Ministry of Infrastructure
263	17 - 4.6. Modernise and improve resilience of key economic sectors - 16982_Organisational reform in the railways sector	Milestone	Roadmap for railways reform	Roadmap				Q3	2021	Ministry of Infrastructure and Transport	The roadmap shall lay down the reorganisation of OSE and ERGOSE based on the following principles necessary to achieve the objective of making the Greek rail sector more efficient, integrated, modern and responsive to customer demand <ul style="list-style-type: none"> Arms' length governance arrangements. Clarification of responsibilities and comprehensive financing 	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: Copy of the adopted roadmap for the complete re-organisation of the companies OSE and ERGOSE including appropriate arms-length governance arrangements and a link to the website where it can be accessed. The Roadmap for the reform of the railways sector prepared in accordance with the timetable of the MD 3327 of 26/10/2020 approved by the Ministry of Infrastructure and Transport.	Sub-group two: Preparation of a roadmap with the steps for the complete re-organisation of the companies OSE and ERGOSE.

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
											<p>plan that allows the organisations to carry out those responsibilities without disruptions</p> <ul style="list-style-type: none"> • Necessary changes to organisational structures and management processes to modernise the companies and to improve their access to human resources. 		
264	17 - 4.6. Modernise and improve resilience of key economic sectors - 16982_Organisational reform in the railways sector	Miles tone	Railways reform law	Entry into force of primary and secondary legislation				Q2	2022	Ministry of Infrastructure and Transport	Copy of the publication in the Official Journal for primary legislation and the secondary legislation for the complete reorganisation of the companies OSE and ERGOSE, including appropriate arm's length governance arrangements, to achieve the objectives set out in the CID's description of the investment and milestone and reference to the relevant provisions indicating the entry into force, accompanied by a	Sub-group two: Organisational reform in the railways sector; Entry into force of primary and secondary legislation for the reform of the two companies allowing them to develop, operate and maintain a modern railway network.	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
												document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	
265	17 - 4.6. Modernise and improve resilience of key economic sectors - 16954 Interventions for the upgrade and redeployment of the Greek rail network system and infrastructure	Milestone	PPP contract award for upgrade and redeploy rail network	Notification of award of contracts				Q1	2023	E Ministry of Infrastructure and Transport		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence:</p> <p>a) Copy of contracts award notifications</p> <p>b) extract of the relevant parts of the technical specifications of the project proving alignment with the description of the milestone and investment in the CID.</p>	<p>Sub-group two: Public-private partnership contract award for Interventions for the upgrade and redeployment of the Greek rail network system and infrastructure to</p> <p>a) restore the “design speed” in all sections of the infrastructure, b) improve journey time and levels of safety, c) upgrade existing rail network across the country and d) enhance the quality of rail services.</p> <p>The upgrade shall specifically cover] the upgrade of the existing railway infrastructure and superstructure, electromechanical systems, signalling, telecommunications and electrification and other facilities required for the network operation as follows:</p> <ol style="list-style-type: none"> 1. Network branch Piraeus – Athens – Thessaloniki and north borders. 2. Network branch Macedonia – Thrace 3. Network branch Athens airport – Kiato

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
266	17 - 4.6. Modernise and improve resilience of key economic sectors - 16950_Electronic Tolls	Milestone	Contract award for e-tolls	Notification of award of contracts				Q2	2023	Ministry of Infrastructure and Transport		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) Copy of contracts award notification. b) extract of the relevant parts of the technical specifications of the project proving alignment with the description of the milestone and investment in the CID.	Sub-group one: Contract awarded for e-tolls for the provisions of a uniform, cost-effective, transparent, and user-friendly service.
267	17 - 4.6. Modernise and improve resilience of key economic sectors - 16833_Implementation of EASA compliance rectification works	Milestone	Notification of award for European Union Aviation Safety Agency (EASA) works in regional airports	Notification of award of contracts				Q2	2023	Ministry of Infrastructure and Transport		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) Copy of contracts award notification. b) extract of the relevant parts of the technical specifications of the project proving alignment with the description of the milestone and investment in the CID.	Sub-group two: European Union Aviation Safety Agency (EASA) compliance Program: All contracts for rectification works of 13 regional airports to comply with the new Regulation (EU) 2018/1139 signed.

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
											c) extract of the relevant parts containing the selection criteria that ensure compliance with DNSH.		
268	17 - 4.6. Modernise and improve resilience of key economic sectors - 16982_Organisational reform in the railways sector	Milestone	Implementation of railways reform	The new entities of OSE/ERGOSE will be fully operational. ERTMS functioning on PATHE				Q4	2023	Ministry of Infrastructure and Transport		Summary document duly justifying how the milestone (with all the constitutive elements for the complete reorganisation of the companies OSE and ERGOSE, including appropriate arm's length governance arrangements, was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: Report by the Ministry of Infrastructure and Transport demonstrating the new entities coming from the reform of the companies OSE and ERGOSE are fully operational, staffed and equipped, including arm's length governance arrangements, and that the European Rail Traffic Management System (ERTMS) has been fully deployed on the core network of PATHE.	Sub-group two: Implementation of organisational reform in the railways sector. New entities OSE/ERGOSE shall be fully operational. The European Rail Traffic Management System (ERTMS) shall be fully deployed on the core network PATHE.
269	17 - 4.6. Modernise and improve resilience of key economic sectors – 16833_Implementation of EASA compliance rectification works	Milestone	Completion of EASA works	Certification by EASA				Q2	2025	Ministry of Infrastructure and Transport		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence:	Sub-group two: All rectification works in the 13 airports shall be completed and certified by EASA.

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
												Report by Ministry of Infrastructure including the certification of the completion of works in the 13 airports by EASA.	
270	17 - 4.6. Modernise and improve resilience of key economic sectors - 16954 Interventions for the upgrade and redeployment of the Greek rail network system and infrastructure	Milestone	Upgrade of rail network completed	Certification by OSE that the elements have been implemented and received				Q4	2025	Ministry of Infrastructure and Transport		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: (a) Report by independent Engineer endorsed by the Contracting Authority, duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence and elements: list of sub-projects and for each of them a) a brief description; b) a copy of the certificate of provisional or final acceptance issued in accordance with the national legislation; and c) proof of release of performance and retention bonds. (b) Certification by OSE that the elements have been implemented and received	Sub-group two: Project completion of interventions for the upgrade and redeployment of the Greek rail network system.
271	17 - 4.6. Modernise and improve resilience of key economic sectors -	Milestone	Completion of West Attica railway	Certification report by OSE that the project is				Q4	2025	Ministry of Infrastructure		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document	Sub-group two: Completion of West Attica suburban railway from Ano Liossia to Megara.

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
	16892_Upgrading suburban railway of West Attica			completed and received by OSE						e and Transport		shall include as an annex the following documentary evidence: (a) Report by independent Engineer endorsed by OSE, duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence and elements: a) a brief description; b) a copy of the certificate of final acceptance issued in accordance with the national legislation; c) extract of the relevant parts of the tender specifications of the call(s) proving alignment with the compliance with the list of selection criteria including the contribution to the climate change objectives and d) proof of release of performance and retention bonds. (b) Certificate by the Ministry of Infrastructure and Transport ministry that the investment has been given to operation. (c) Certification report by OSE that the project is completed and received by OSE	
272	17 - 4.6. Modernise and improve resilience of	Milestone	Completion of smart bridges project	Completion report by an independent				Q4	2025	Ministry of Infrastructur		Summary document duly justifying how the milestone (including all the constitutive elements) was	Sub-group 1: Completion of smart bridges project providing intelligent preventive maintenance service of

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
	key economic sectors - 16949_Smart Bridges			engineer ratified by Ministry of Infrastructure						e and Transport		satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: Completion report by independent Engineer ratified by the Ministry of Infrastructure duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence and elements: list of projects and sub-projects and for each of them a) a brief description; b) a copy of the certificate of final acceptance issued in accordance with the national legislation; c) the beneficiaries involved.	bridges in several regions of the country.
273	17 - 4.6. Modernise and improve resilience of key economic sectors - 16950_Electronic Tolls	Milestone	Completion of electronic tolls project	Completion report by an independent engineer ratified by Ministry of Infrastructure				Q4	2025	Ministry of Infrastructure and Transport		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: Completion report by independent Engineer ratified by the Ministry of Infrastructure, duly justifying how the milestone (including all the constitutive elements) was	Completion and launch of an electronic tolls interoperable system that will enable the automatic electronic toll collection for all vehicles moving on Greece's highways.

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
												satisfactorily fulfilled in accordance with the specifications.	
274	17 - 4.6. Modernise and improve resilience of key economic sectors - 16959_Digital Transformation of the Hellenic Railways Organization	Milestone	Completion of digital transformation of OSE project	Completion report by OSE.				Q4	2025	Ministry of Infrastructure and Transport		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence:</p> <p>Report by independent Engineer endorsed by OSE, duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence and elements: list of projects and sub-projects and for each of them a) a brief description; b) a copy of the certificate of final acceptance issued in accordance with the national legislation; c) the beneficiaries involved.</p> <p>Completion report by OSE</p>	<p>Completion of the OSE digitalisation project:</p> <ol style="list-style-type: none"> 1. Ticket Management and Telematics System, with at least 60% passengers using electronic tickets; 2. Infrastructure of smart stations; 3. Customer Experience Services; 4. Implementation and Operation of Telecommunication Network for high speed Internet on Trains and Stations; 5. OSE Vehicle Telematics System Installation Services; and 6. Training Services.
275	17 - 4.6. Modernise and improve resilience of key economic sectors - 16960_Smart	Milestone	Completion of smart infrastructure project	Projects completed supported by report by				Q4	2025	Ministry of Infrastructure and Transport		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document</p>	<p>All sub-projects completed:</p> <ol style="list-style-type: none"> 1. Information System for watercourses delineation to

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
	Infrastructure with environmental and cultural focus			an independent engineer ratified by Ministry of Infrastructure								shall include as an annex the following documentary evidence: Report by independent Engineer ratified by the Ministry of Infrastructure, duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence and elements: list of projects and sub-projects completed and for each of them a) a brief description; b) a copy of the certificate of final acceptance issued in accordance with the national legislation; c) the beneficiaries involved.	contribute to nature and biodiversity protection; 2. Digital Bank for Building Plot Ration transactions; 3. Single Digital Map; 4. Digital action measurement and monitoring of air pollutants and marine pollution for the optimization of the environmental footprint and digital environmental inspections to contribute to improving air quality; and 5. Smart infrastructure and Development of interactive digital services and digital content production for the promotion of cultural exhibits with Augmented and Virtual Reality for Museums.
276	17 - 4.6. Modernise and improve resilience of key economic sectors - 16937_Digital Integrated Program Management System for the Administration of the Technical Works and Structural Assets of the Ministry of Infrastructure and Transport	Milestone	Completion of PMIS for the Ministry of Infrastructure	Completion report of the Ministry of Infrastructure				Q4	2025	Ministry of Infrastructure and Transport		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: Completion report by the Ministry of Infrastructure.	Provision of a state-of-the-art PMIS (Portfolio Management Information System) for the Ministry of Infrastructure.
277	17 - 4.6. Modernise and improve resilience of key economic	Milestone	Simplification of procedures	Completion report of the Ministry of				Q4	2025	Ministry of Infrastructure		Summary document duly justifying how the milestone (including all the constitutive elements) was	Entry into force of a new operational model implementing the digital

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
	sectors - 16786_Simplification of the Procedures of the Ministry of Infrastructure & Transport		for Ministry of Transport	Infrastructure						e and Transport		satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) copy of the adopted operational model and a link to the website where it can be accessed, b) list and description of simplification interventions implemented, and c) report from the Ministry of Infrastructure and Transport demonstrating that the new operational model is fully set in force.	transformation and simplification of procedures.
278	17 - 4.6. Modernise and improve resilience of key economic sectors - 16715_Labor Reform in the Cultural Sector	Milestone	Legislation for Labour Reform in the Cultural sector	Entry into force of legislation and secondary legislation and set up of a system to credibly evaluate status of the "creative or cultural professional"				Q3	2022	Ministry of Culture and Sports		A.) Copy of the publication in the Official Journal for primary legislation and the secondary legislation that is critical for achieving the objectives described in the milestone and in the CID and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: (i) Copy of the publication in the Official Journal for primary and secondary legal framework for labour reform in the cultural sector, including reference to the relevant provisions indicating the entry into force of primary and secondary legislation (ii) Description of the administrative process set up to	Entry into force of legislation for Labour Reform in the Cultural sector, including definition of a status of "creative or cultural professionals" and proportionate tax and social security incentives.

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
												credibly evaluate status of the “creative or cultural professionals” B.) Economic assessment of the tax and/or social security incentives provided showing that they are proportionate.	
279	17 - 4.6. Modernise and improve resilience of key economic sectors - 16486_Museum of underwater antiquities	Milestone	Contract award for Museum of underwater antiquities	Notification of award for Museum of underwater antiquities and Detailed timetable for works on Museum of underwater antiquities				Q4	2023	Ministry of Culture and Sports		Summary document justifying how milestone (including all constitutive elements) was satisfactorily fulfilled, including as an annex the following documentary evidence: (i) Copy of contract(s) award notification for Museum of underwater antiquities (ii) extract of the relevant parts of the technical specifications of the project proving alignment with the CID’s description of the investment and milestone	Contract award on Museum of underwater antiquities.
280	17 - 4.6. Modernise and improve resilience of key economic sectors - 16293_Culture as a driver of growth	Milestone	Contemporary Greek Culture Brand and Platform	Report on Contemporary Greek Culture Branding, Green design platform, Greek music database and revived Greek literature translation programme.				Q4	2023	Ministry of Culture and Sports		Summary document justifying how milestone (including all constitutive elements) was satisfactorily fulfilled, including as an annex the following documentary evidence: (i) Report on rollout of the new Contemporary Greek Culture Branding with Brand manual, (ii) Link to Greek design IT platform; (iii) Link to Greek music database IT platform; (iv) Report of Greek literature translation programme, with links to Greek books IT platform, and listing or electronic copies of the translated books.	Culture as Driver of Growth: Contemporary Greek Culture Branding developed, set up of Greek Design platform, Greek music database and updated Greek literature translation program

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
281	17 - 4.6. Modernise and improve resilience of key economic sectors - 16723_Skill building for creative and cultural professionals	Target	Skill building for creative and cultural professionals (mid-term)		Number of registered cultural and creative professionals who have completed the first cycle of training	0	1 800	Q4	2023	Ministry of Culture and Sports		Summary document duly justifying how the target was satisfactorily fulfilled with appropriate links to the underlying evidence Summary annex including: (i) Report by competent authority demonstrating: the successful completion by at least 1800 registered cultural and creative professionals of programme attested by a completion report with a detailed statistical annex of completed courses and successful completions by provider and qualification. (ii) a list with references to the individual certificates proving that the training programmes have been completed (iii) a list of complete curricula that were used with, where available, certification and recognition of acquired skills	Skill building for creative and cultural professionals: Completion of first cycle of training for cultural and creative professionals, training at least 1 800 of Greece's registered professionals
282	17 - 4.6. Modernise and improve resilience of key economic sectors - 16970_Highways for Nature and Culture	Milestone	Highways for Nature and Culture	Completion report, including proofs of payment and results of audits of investments, certification from beneficiaries on				Q4	2025			Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, including as annexes: (i) Report by an independent engineer(s) certifying completion specified works at least at 28 monuments and installation of 5G infrastructure along routes of particular natural and cultural interest to tourists. (ii) Certification by an independent cultural professional of completion of	Completion of Highways for Nature and Culture: investment in the physical infrastructure of at least 28 monuments and installation of 5G infrastructure along routes of particular natural and cultural interest to tourists, complemented with the development of digital services, e-commerce services and certification of providers of local goods and services.

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
				investment completion								development of digital services, e-commerce services and certification of providers of local goods and services, including where appropriate certification from beneficiaries on services provided.	
283	17 - 4.6. Modernise and improve resilience of key economic sectors - 16293_Culture as a driver of growth	Milestone	Culture as a driver of growth	Completion reports of all sub-projects, including proofs of payment and results of audits of investments, certification from beneficiaries on investment completion				Q4	2025	Ministry of Culture and Sports		Summary document duly justifying how the final milestone (including all the constitutive elements) was satisfactorily fulfilled, including as annexes the following reports (including proofs of payment and results of audits of investments, certification from beneficiaries on investment completion) (i) Final report on Greek Cultural Brand project, (ii) Report by Ministry concerning support provided to Cultural and Creative Industries (CCIs) regional strategies; (iii) Report by Ministry concerning support provided to local craft ecosystems, including detailed reports on each project; (iv) Report by Ministry concerning set up and usage of platform developed for the management of cultural venues with link to IT platform; (v) Report by Greek Film Centre concerning support provided to promotion of the film industry; (vi) Report by independent engineer on improvements to on-site infrastructures for archaeological sites and monuments, ancient and modern.	Completion of Culture as a driver for Growth Finalisation of sub-projects covered in Q2 2023 and completion of remaining contracts regarding the digital transformation of cultural production and distribution: providing support to Cultural and Creative Industries (CCIs) regional strategies; providing support to local craft ecosystems; broadening the use of archaeological sites and monuments as venues and events sites; promotion of the film industry. Completion of energy efficient renovations and energy efficiency measures regarding public infrastructure, demonstration projects and supporting measures by upgrading existing public buildings.

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
284	17 - 4.6. Modernise and improve resilience of key economic sectors - 16536_Upgrade of infrastructure, renewal of equipment and upgrade of quality of services provided by HOCRED Stores – former ARF Stores (On-spot and electronic	Miles tone	Upgrade of the Hellenic Organisation of Cultural Resources Development (HOCRED)	Completion reports, including proofs of payment and results of audits of investments, certification from beneficiaries on investment completion.				Q4	2025	Ministry of Culture and Sports		Summary document duly justifying how the final milestone (including all the constitutive elements) was satisfactorily fulfilled, including as annexes the following reports (including proofs of payment and results of audits of investments, certification from beneficiaries on investment completion) (i) Report by independent engineer on completion of specified improvement to Hellenic Organization of Cultural Resources Development (HOCRED) operations, including energy efficiency renovations, construction of production workshop and new stores, and upgrading of existing infrastructure (SP 2, 4 and 6). (ii) Report by independent auditors of provision of technical equipment (SP1), stock and publications (SP 3), sales systems (SP5) for the physical and on-line HOCRED stores and auditing of improved performance of stores involved in pilot exercise, off-site store, and e-sales (overall impact and SP7 and SP8).	Improvement to Hellenic Organization of Cultural Resources Development (HOCRED) operations, including energy efficiency renovations, construction and upgrading of the infrastructure and provision of equipment for the physical and on-line stores and upgrades of the quality of services.
285	17 - 4.6. Modernise and improve resilience of key economic sectors - 16725_Upgrading higher arts education	Miles tone	Upgrading higher arts education	Completion report, including (a) proofs of payment and results of audits of investments,				Q4	2025	Ministry of Culture and Sports		Summary document duly justifying how the final milestone (including all the constitutive elements) was satisfactorily fulfilled, including as annexes the following reports (including proofs of payment and results of audits of investments, certification from beneficiaries on	Completion of Higher Arts Education Project, including setting up new Audiovisual school and completion of relocation of the National School of Dance and the Thessaloniki State Conservatory; and revision of legal framework to upgrade curricular and ensure the quality of art education.

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
				certification from beneficiaries on investment completions; and (b) documented revisions to legal framework with references to Official Journal.							investment completion) (a) Report by independent engineer on specified investment works (including proofs of payment and results of audits of investments, certification from beneficiaries on investment completions); (i) Improvement of digital infrastructure of National Drama Schools (ii) Construction and equipment for new National Audiovisual School in Greece (SP2) (iii) Relocation and upgrade of National School of Dance (SP3) (iv) Upgrade of National Conservatory of Thessaloniki (SP4) and (v) expansion of National School of Fine Arts (marble) in Tinos. (b) Report from Ministry on institutional set up of new Audiovisual school and completion of the institutional relocation of the National School of Dance and the Thessaloniki State Conservatory. (c) Documentation of revisions to legal framework to upgrade the curriculum and ensure the quality of art education. with references to the publication in the Official Journal of relevant primary and secondary legislation, including their entry into force.		
286	17 - 4.6. Modernise and improve resilience of key economic sectors - 16723_Skill building for creative	Target	Skill building for creative and cultural professionals (completion)		Number of registered creative	1 800	3 600	Q4	2025	Ministry of Culture and Sports	Summary document duly justifying how the target was satisfactorily fulfilled with appropriate links to the underlying evidence Summary annex including (i) Report by competent	Completion of Skill building for creative and cultural professionals: Completion of first cycle of training for cultural and creative professionals, training at least 3600	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
	and cultural professionals				and cultural professionals who completed the training							authority demonstrating: the successful completion by at least 3600 registered cultural and creative professionals of programme attested by a completion report with a detailed statistical annex of completed courses and successful completions by provider and qualification. (ii) a list with references to the individual certificates proving that the training programmes have been completed (iii) a report by the responsible body confirming the certification and recognition of acquired skills	of Greece's registered CCI professionals.
287	17 - 4.6. Modernise and improve resilience of key economic sectors - 16486_Museum of underwater antiquities	Milestone	Museum of underwater antiquities	Completion Report, including (1a) Certification on investment completion; and (1b) Certification of works for permanent exhibition space, conservation works and documentation and publications				Q4	2025	Ministry of Culture and Sports		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, including as annexes: (i) Report by an independent engineer certifying completion of specified investment works for Museum of Underwater Antiquities, including certification of the completion of energy efficiency works. (ii) Certification by an independent museum expert of completion of works for permanent exhibition space, conservation works and documentation and publications supporting exhibition. Evidence of planned use for organisation of permanent exhibition capable of creating substantial added value for	Completion of Museum of underwater antiquities: (1a) completion of energy efficiency works and (1b) organisation of permanent exhibition creating substantial added value for tourism and culture for Piraeus and the wider Athens area.

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
				supporting exhibition.								tourism and culture for Piraeus and the wider Athens area.	
288	17 - 4.6. Modernise and improve resilience of key economic sectors - 16485_Cultural Routes At Emblematic Archaeological Sites And Monuments	Milestone	Cultural Routes at Emblematic Archaeological Sites	Completion Report, including Certification from beneficiaries on investment completion.				Q4	2025	Ministry of Culture and Sports		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, including as annexes: (i) Overall Completion report on the Cultural Routes project from the Ministry providing five geographically spread cultural routes with thematic narratives from Greek history, the upgrade of services and infrastructure, the development of interactive digital applications, and the inclusion of arts and cultural events (including certification from beneficiaries on investment completion); (ii) Report from an independent engineer certifying the completion of works for the preservation and restoration of specified selected monuments.	Completion of Cultural Routes: providing five geographically spread cultural routes with thematic narratives from Greek history, including the preservation and restoration of selected monuments, the upgrade of services and infrastructure, the development of interactive digital applications, and the inclusion of arts and cultural events.
289	17 - 4.6. Modernise and improve resilience of key economic sectors - 16735_Utilizing “arts on prescription”, promoting social cohesion, and tapping on the silver economy	Milestone	Utilizing “arts on prescription”,	Completion Report, including Certification from beneficiaries on investment completion.				Q4	2025	Ministry of Culture and Sports		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, including as annexes: (i) Report by independent engineer certifying completion of specified works to improve the physical access and provide guided tour systems with hearing and vision aids to cultural venues such as museums, theatres, festivals, archaeological sites; (ii) Report by Ministry of Culture and Sports of	Completion of Arts on Prescription, improving physical access and providing guided tour systems with hearing and vision aids to cultural venues such as museums, theatres, festivals, archaeological sites; and promoting interventions which use the arts and culture to aid recovery from mental health issues

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
												financial interventions which use the arts and culture to aid recovery from mental health issues;	
290	17 - 4.6. Modernise and improve resilience of key economic sectors - 16433_Protection of cultural monuments and archaeological sites from climate change	Milestone	Protection of cultural monuments from climate change	Completion Report, including Copies of climate change adaption plans, proofs of payment and results of audits of investments certification of investment completion				Q4	2025	Ministry of Culture and Sports		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: Report by an independent engineer on completion of Protection of cultural monuments from climate change, including development of climate change adaptation plans for cultural heritage sites thus sustaining the contribution of cultural heritage sites to economic activity, including spatial and temporal assessments of the climate risks and identification of vulnerabilities faced by cultural heritage sites. The Report will include Copies of climate change adaption plans, proofs of payment and results of audits of investments certification of investment completion	Completion of Protection of cultural monuments from climate change, including development of climate change adaptation plans for cultural heritage sites thus sustaining the contribution of cultural heritage sites to economic activity, including spatial and temporal assessments of the climate risks and identification of vulnerabilities faced by cultural heritage sites.
291	17 - 4.6. Modernise and improve resilience of key economic sectors - 16435_Restoration - Conservation-Enhancement of the Acropolis Monuments	Milestone	Restoration - Conservation-Enhancement of the Acropolis	Completion Report, including g proofs of payment and results of audits of investments,				Q4	2025	Ministry of Culture and Sports		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence:	Completion Restoration of Monuments of the Acropolis to preserve the monument against the climate change, including restoration work for the Parthenon and Walls, conservation of specific parts of the site, consolidation and stabilisation of

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
				certification of investment completion.							Report by an independent engineer certifying the completion of specified works on Restoration of Monuments of the Acropolis to preserve the monument against the climate change, including restoration work for the Parthenon and Walls, conservation of specific parts of the site, consolidation and stabilisation of rock masses and improved visitor access works. The Report will include proofs of payment and results of audits of investments, certification of investment completion.	rock masses and improved visitor access works.	
292	17 - 4.6. Modernise and improve resilience of key economic sectors - 16931_Tourism Development	Milestone	Tourist development: reforms for tourist ports	1. Entry into force of amendments to law 2160/1993 on tourist ports. 2. Entry into force of amendments to laws 4179/2013 and 4276/2014 concerning ski resorts. 3 Report attesting the establishment of the Project				Q1	2022	Ministry of Tourism	Copies of the publication in the Official Journal of the following legislation, including reference to the relevant provisions indicating the entry into force of primary and secondary legislation accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled: (1) to reform the legal framework for tourist ports law to encourage investments, including amendment of provisions relating to installation and operation licensing in line with the Investment Licensing Law 4442/2016. (2) legislation to reform the legal framework for ski resorts to encourage investments, including amendment of provisions relating to installation and operation licensing in line with the Investment Licensing Law 4442/2016.	(1) Tourist Development: Entry into force of legislation to reform the legal framework for tourist ports law to encourage new investments, including amendment of provisions relating to installation and operation licensing in line with the Investment Licensing Law 4442/2016. (2) Tourist Development: Entry into force of legislation to reform the legal framework for ski resorts to encourage new investments, including amendment of provisions relating to installation and operation licensing in line with the Investment Licensing Law 4442/2016. (3) Tourism Development: Establishment of Project Management Office for supervision	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
				Management Office.							installation and operation licensing in line with the Investment Licensing Law 4442/2016. (3) Establishment of Project Management Office for supervision of investments in upgrade of Tourist ports. In each case, an accompanying document shall duly justify how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	of investments in upgrade of Tourist ports.	
293	17 - 4.6. Modernise and improve resilience of key economic sectors - 16975_Upgrade Interventions for Regional Ports	Target	Contracting for Regional port upgrades		Notification of award of contracts for individual projects	0	28	Q2	2023	Ministry of Shipping and Island Policy	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) Copy of contracts award notification. b) extract of the relevant parts of the technical specifications of the project proving alignment with the description of the milestone and investment in the CID. d) extract of the relevant parts of the technical specifications containing the selection criteria that ensure compliance with DNSH.	Notification of award of contracts for regional port upgrades to improve energy efficiency shall be completed.	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
294	17 - 4.6. Modernise and improve resilience of key economic sectors - 16944_Master plan for the renewal of the Greek passenger shipping fleet	Milestone	Master plan for Greek passenger shipping	Completed report and summary of consultation exercise.				Q2	2025	Ministry of Shipping and Island Policy		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) Copy of the Master plan and a link to the website where it can be accessed. b) Summary of the consultation exercise	Master plan for the renewal of the Greek passenger shipping fleet: Completion of project
295	17 - 4.6. Modernise and improve resilience of key economic sectors - 16931_Tourism Development	Milestone	Tourism development: contracting for tourist ports	Notification of award of contracts				Q4	2023	Ministry of Tourism		Summary document justifying how milestone (including all constitutive elements) was satisfactorily fulfilled, including as an annex the following documentary evidence: Copy of contract(s) award notification; extract of the relevant parts of the technical specifications of the project specifying works in individual ports proving consistency of contract with required energy savings.	Contract award process for Tourist port upgrades to improve energy efficiency shall be completed.
296	17 - 4.6. Modernise and improve resilience of key economic sectors - 16921_Reskilling and Upskilling in Tourism	Target	Reskilling and Upskilling in Tourism (completion)		Number of participants who successfully	0	18 000	Q2	2025	Ministry of Tourism		Summary document duly justifying how the target was satisfactorily fulfilled with appropriate links to the underlying evidence Summary annex including (i) Report by competent authority demonstrating: the successful completion of at least	Upskilling and Reskilling in Tourism: Completion of training sessions attested by a completion report with a detailed statistical annex of completed courses and successful

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
					complete the training							18,000 participants in the programme attested by a completion report with a detailed statistical annex of completed courses and successful completions by the provider and qualification. (ii) a report by the responsible body confirming the certification and recognition of acquired skills	completions by provider and qualification.
297	17 - 4.6. Modernise and improve resilience of key economic sectors - 16931_Tourism Development	Milestone	Tourist Development project completion	1a. Completion Report by an independent engineer on works ratified by Ministry of Tourism. 1b. Completion report, including certification from beneficiaries on investment completion				Q4	2025	Ministry of Tourism		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled., including: a) Completion Report ratified by Ministry of Tourism by an independent engineer on specified upgrading works on tourist ports to encourage tourism and private investments that projects have been completed and the investment has been given to operation. b) Completion report from competent authorities on completion of specified investments, and certification of energy efficient renovations of public infrastructure and installation of new renewable wind energy sources' capacity in mountain tourism destinations. c) Implementation reports with statistical annexes and quantified measures of impacts for completion of all RRF-funded tourism	Tourism Development: (1a) Completion of specified upgrading works on tourist ports to encourage tourism and private investments. (1b) Completion of other tourism interventions to promote alternative forms of tourism and extend the season, including: - Green Development: improving destination management through the creation of local Destination Management office and associated Sustainable Tourism Observatories; development of mountain tourism covering energy efficient renovations of public infrastructure and installation of new renewable energy sources' capacity (wind); health and wellness tourism through thermal spring utilization; promotion of agro-tourism and gastronomy. - Blue Development: upgrade interventions to improve the

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
												interventions to promote alternative forms of tourism and extend the season, including: (i) Green Development: improving destination management through the creation of local Destination Management office and associated Sustainable Tourism Observatories; development of mountain tourism; health and wellness tourism through thermal spring utilization; promotion of agro-tourism and gastronomy; (ii) Blue Development: upgrade interventions to improve the governance, infrastructure and services offered in marinas, accessibility to beaches for older people and persons with disabilities, and to promote the development of diving & underwater tourism.	governance, infrastructure and services offered in marinas, accessibility to beaches for older people and persons with disabilities, and to promote the development of diving & underwater tourism.
298	17 - 4.6. Modernise and improve resilience of key economic sectors - 16975_Upgrade Interventions for Regional Ports	Target	Upgrade Interventions for Regional Ports		Number of completed specified regional port improvements in islands and areas with	0	28	Q4	2025	Ministry of Shipping and Island Policy		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: Report by independent engineer ratified by the Ministry of Shipping, duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence and elements: list of	Completion of regional port improvements in islands and areas with developed tourism activity attested by a completion report by an independent engineer on works, ratified by Ministry of Shipping, including proofs of payment and results of audits of investments, and certification from beneficiaries on investment completion.

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
					developed tourism activity							projects and sub-projects and for each of them a) a brief description; b) a copy of the certificate of final acceptance issued in accordance with the national legislation; c) the beneficiaries involved;	
299	17 - 4.6. Modernise and improve resilience of key economic sectors - 16593_Amendment of the legal framework for the attraction of strategic investment	Milestone	Strategic investments – legislative reform	Entry into force of legislative amendments				Q4	2021	Ministry of Development		Copy of the publication in the Official Journal for primary legislation and the secondary legislation that is critical for achieving the objectives described in the milestone and in the CID to reform the legislative framework for attracting strategic investments (Law 3894/2010 and Law 4608/2019), including through legal codification to create a uniform and cohesive framework and legal amendments to introduce a new strategic investments category ‘Emblematic Investment of Great Significance’, and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This shall include an analysis on how the changes help accelerate the administrative procedure related to the approval and licensing of a Strategic Investment (i.e. to improve the fast-track procedure), and demonstrate that the new categories	Entry into force of legislative amendments to reform the legislative framework for attracting strategic investments (Law 3894/2010 and Law 4608/2019), including through legal codification to create a uniform and cohesive framework and legal amendments to introduce a new strategic investments category ‘Emblematic Investment of Great Significance’. The reform of the strategic investment framework shall also introduce provisions to help accelerate the administrative procedure related to the approval and licensing of a Strategic Investment (i.e. to improve the fast-track procedure). New categories of strategic investments shall be introduced in the law on the basis of criteria conducive to innovation or technology diffusion, use of renewables and transition to low carbon economy, and/or to significantly promote the

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
												of strategic investments introduced in the law adhere to the criteria set i.e. that they are conducive to innovation or technology diffusion, use of renewables and transition to low carbon economy, and/or to significantly promote the competitiveness of the Greek economy at international level.	competitiveness of the Greek economy at international level.
300	17 - 4.6. Modernise and improve resilience of key economic sectors - 16721_Acceleration of smart manufacturing	Milestone	Launch of calls for manufacturing	Launch of calls for manufacturing firms				Q1	2022	Ministry of Development		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document will include as an annex the following documentary evidence and elements: a) copy of the publication of the calls, showing that the competition is open to applications, b) justification that the technical specifications of the call are fully aligned with the description, criteria and conditions as set out in the milestone and of the description of the investment in the CID, and c) extract of the relevant parts of the technical specifications containing the selection criteria that ensure compliance with DNSH.	Launch of all competitive calls for proposals for the manufacturing sector in investments regarding digitalisation of production lines, automation and interconnection of supply chains, designing and production of smart products and services, implementation of smart manufacturing technologies in ultra-high-speed/ 5G network mechanical, laboratory & manufacturing equipment, quality control equipment, ICT & software equipment, software licenses, cloud licenses, implementation services for the new IT infrastructure and S/W, IT Security services, product design, intellectual property, patent and certification costs, with terms of reference including eligibility criteria that ensure that the selected projects comply with the Do No Significant Harm Technical Guidance (2021/C58/01) through the use of an

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
													exclusion list and the requirement of compliance with the relevant EU and national environmental legislation.
301	17 - 4.6. Modernise and improve resilience of key economic sectors - 16634_New Industrial Parks	Milestone	Launch of calls for Industrial parks	Launch of calls for proposals for industrial parks				Q1	2022	Ministry of Development		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document will include as an annex the following documentary evidence and elements: a) copy of the publication of the call, showing that the competition is open to applications, b) justification that the technical specifications of the call are fully aligned with the description, criteria and conditions as set out in the milestone and of the description of the investment in the CID, and c) extract of the relevant parts of the technical specifications containing the selection criteria that ensure compliance with DNSH.	Launch of all competitive calls for proposals for the development of industrial parks for investments in a) infrastructure for the establishment of the new generation parks (including the acquisition of the land) with specific energy efficiency criteria for the construction of new buildings and energy efficiency and demonstration projects in large enterprises and supporting measures, b) infrastructure to digitally transform and create smart industrial areas, c) solar renewable energy, d) water management and water resource conservation (investments shall have an average Infrastructure Leakage Index (ILI) of <= 1,5), e) waste water collection and treatment systems compliant with energy efficiency criteria, f) electromobility (development of refuelling networks for electric or hydrogen vehicles or refuelling points for biomethane for transport), g) projects for the rehabilitation of industrial sites and contaminated lands. Terms of reference including eligibility criteria shall ensure that the selected projects comply with the Do No Significant Harm Technical Guidance

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
													(2021/C58/01) through the use of an exclusion list and the requirement of compliance with the relevant EU and national environmental legislation. The construction of new buildings shall comply with a Primary Energy Demand (PED) that is at least 20% lower than the NZEB requirement (nearly zero-energy building, national directives). In the case of construction of front-to-end waste water systems, the measure shall have net zero energy use, and in the case of the renewal of the front-to-end waste water systems, the measure shall lead to a decreased average energy use by at least 10% (solely by energy efficiency measures and not by material changes or changes in load). Investments in electromobility shall be in line with Directive (EU) 2018/2001 and shall relate to alternative fuel for transport.
302	17 - 4.6. Modernise and improve resilience of key economic sectors - 16634_New Industrial Parks	Milestone	Industrial Parks – legislative reform (primary law)	Publication of legislation in Official Journal				Q3	2022	Ministry of Development		Copy of the publication in the Official Journal for primary legislation and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This shall include an analysis by the	Enactment of primary legislation to improve the regulatory framework for Industrial Business Parks, including addressing legal uncertainties, resolving governance issues, and providing effective incentives for the resolution of informal industrial concentrations

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
												Ministry of Development on how the changes improve the regulatory framework for Industrial Business Parks, including addressing legal uncertainties, resolving governance issues, and providing effective incentives for the resolution of informal industrial concentrations.	
303	17 - 4.6. Modernise and improve resilience of key economic sectors - 16593_Amendment of the legal framework for the attraction of strategic investment	Milestone	Strategic investments - selection of eligible projects	Selection of 'Emblematic Investments of Great Significance' eligible for financing				Q4	2023	Ministry of Development		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document will include as an annex the following documentary evidence and elements: a) link to the published approval decision of the Interministerial Committee for Strategic Investments and a list of all chosen projects with a project description and time schedule for implementation and official list of references to contracts signed with all chosen contractual counterparts, b) justification that the technical specifications of the chosen projects are fully aligned with the description, criteria and conditions as set out in the CID's description of the investment and milestone and c) extract of the relevant parts of the technical specifications described in the investment file for each of the approved projects that ensure compliance with DNSH.	The selection of the Emblematic Investments shall be made through the so-called "first in -first serve" procedure throughout the whole period from 2022 -2025. According to the selection procedure the potential investor shall file an application to Enterprise Greece to be included in the Emblematic Investments. An application may be filed to Enterprise Greece in 2023 and the investment shall be concluded until the Q4 2025. Evaluation by "Enterprise Greece" and final approval of the investment proposals shall be completed by the Interministerial Committee for Strategic Investments (characterisation of investment proposals as "Emblematic Investments of Great Significance"; Selection of eligible beneficiaries amongst the newly characterised "Emblematic Investments of Great Significance" via the approval decision of the Interministerial Committee for Strategic Investments

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
													<p>(attested by publication of decision) for investment projects to promote innovation or technology diffusion, the green economy, use of renewables and transition to low carbon economy, and/or promotion of the competitiveness of the Greek economy at international level. Regarding the energy investments, eligible investments shall comprise of investments in a) infrastructure with specific energy criteria for the construction of new buildings, b) hybrid power generation projects from RES in unconnected islands, c) investments for the production of green hydrogen, d) systems for electric power storage produced from RES, and e) installations of offshore wind parks and offshore photovoltaic parks in compliance with the 'Do no significant harm' Technical Guidance (2021/C58/01) through the use of an exclusion list and the requirement of compliance with the relevant EU and national environmental legislation.</p> <p>The construction of new buildings shall comply with a Primary Energy Demand (PED) that is at least 20% lower than the NZEB requirement (nearly zero-energy building, national directives).</p>

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
304	17 - 4.6. Modernise and improve resilience of key economic sectors - 16634_New Industrial Parks	Milestone	Industrial Parks – legislative reform (secondary legislation)	Entry into force of all required legislation				Q2	2023	Ministry of Development		Copy of the publication in the Official Journal for the secondary legislation that is critical for achieving the objectives described in the milestone and in the CID, and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This shall include an analysis by the Ministry of Development on how the changes improve the regulatory framework for Industrial Business Parks, including addressing legal uncertainties, resolving governance issues, and providing effective incentives for the resolution of informal industrial concentrations.	Entry into force of all necessary secondary legislation to operationalise the new framework to improve the regulatory framework for Industrial Business Parks, including addressing legal uncertainties, resolving governance issues, and providing effective incentives for the resolution of informal industrial concentrations.
305	17 - 4.6. Modernise and improve resilience of key economic sectors - 16592_Trade facilitation	Milestone	Implementation of trade facilitation actions	Report attesting to the completion of the simplification measures and introduction of systems, as provided in the Trade Facilitation Roadmap.				Q4	2023	Ministry of Foreign Affairs		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) copy of the publication in the Official Journal for secondary legislation that is critical for achieving the objectives described in the CID's description of the investment and milestone and reference to the relevant provisions indicating the	Complete the implementation of measures outlined in the Trade Facilitation Roadmap (entry into force of secondary legislative act), in particular through actions to: - review and eliminate unjustifiably burdensome process steps and certificates required for the trade of goods, in particular exports, both at customs and pre-customs level - introduce a risk-assessment approach to make ex-ante controls more targeted, and improve coordination between involved

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
											entry into force, and b) report by the Ministry of Foreign Affairs demonstrating the completion of the simplification measures and introduction of systems, as provided in the Trade Facilitation Roadmap and justifying how these have led to achieving the objective of the reform, in particular through actions to: - eliminate unjustifiably burdensome process steps and certificates required for the trade of goods, in particular exports, both at customs and pre-customs level - introduce a risk-assessment approach to make ex-ante controls more targeted, and improve coordination between involved services in the execution of joint controls on exports - build new procedures into 'Single Window' system according to international best practices, - establish a monitoring system to ensure proper and efficient implementation of controls related to cross-border trade (provide circulars issued on new procedures and control arrangements).	services in the execution of joint controls on exports - build new procedures into 'Single Window' system according to international best practices, - establish a monitoring system to ensure proper and efficient implementation of controls related to cross-border trade (provide circulars issued on new procedures and control arrangements)	
306	17 - 4.6. Modernise and improve resilience of key economic sectors - 16599_Digitilization of	Milestone	Digitalisation of Economic Diplomacy Network –	Report testifying implementation of the actions to				Q2	2024	Ministry of Foreign Affairs	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document	Complete the digitalisation of Economic Diplomacy Network, including through: - operationalisation of the "Single Window" exports Gate	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
	Economic Diplomacy Network & Exporters Training Program		implementation of all actions	digitalise the Economic Diplomacy Network (i.e. implementation of Single Window and exporters' Helpdesk, publication of databases and digital communication channels with investors and exporters, digitalisation of internal processes in Enterprise Greece and launch of an Ombudsman service) necessary to complete the digitalisation of the Economic Diplomacy Network.							<p>shall include as an annex the following documentary evidence:</p> <p>(a) certificate of works completion signed by the contractor and the Ministry of Foreign Affairs demonstrating that the project has been completed and is operational, including through the completion of the following actions:</p> <ul style="list-style-type: none"> - operationalisation of the "Single Window" exports Gate - "Helpdesk" services - publication of databases on international market and exports procedures - launch of an Ombudsman service to assist exporters overcome obstacles during the exports process - digitalisation of Enterprise Greece's internal processes and creation of a digital vault for the investment portfolio of Enterprise Greece and of strategic investors - creation of new digital channels of communication with exporters and potential investors, 	<ul style="list-style-type: none"> - "Helpdesk" services - publication of databases on international market and exports procedures - launch of an Ombudsman service to assist exporters overcome obstacles during the exports process - digitalisation of Enterprise Greece's internal processes and creation of a digital vault for the investment portfolio of Enterprise Greece and of strategic investors - creation of new digital channels of communication with exporters and potential investors 	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
											and provide link to the relevant “Single Window” and “Helpdesk” platforms. (b) Report testifying implementation of the actions necessary to complete the digitalisation of the Economic Diplomacy Network		
307	17 - 4.6. Modernise and improve resilience of key economic sectors - 16634_New Industrial Parks	Milestone	Industrial parks– implementation of investments	Provide results of audits of construction works, certification from beneficiaries on investment completion and proof of payment to attest to the implementation of selected investment projects in industrial parks.				Q4	2025	Ministry of Development	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) a list of projects selected under the competitive calls for proposals and for each of them a brief description and the official references of the certificate of completion issued in accordance with national legislation, b) justification of compliance with the description of the investment in the CID, c) copies of results of audits of construction works, d) copies of certification from beneficiaries on investment completion and e) copies of proof of payment to attest to the implementation of selected investment projects.	Completion of construction of all investment projects selected under the competitive calls for proposals.	
308	17 - 4.6. Modernise and improve resilience of key economic sectors -	Milestone	Strategic investments – implementation of investments	Provide results of audits of construction				Q4	2025	Ministry of Development	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document	Completion of construction of all investment projects selected in line with the approval decision of the	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
	16593_Amendment of the legal framework for the attraction of strategic investment			works, certification from beneficiaries on investment completion and proof of payment to attest to the implementation of selected investment projects in 'Emblematic Investments of Great Significance'.								shall include as an annex the following documentary evidence: a) a list of projects and for each of them a brief description and the official references of the certificate of completion issued in accordance with national legislation, b) justification of compliance with the description of the investment in the CID, c) copies of audits of construction works, d) copies of certification from beneficiaries on investment completion and e) copies of proof of payment to attest to the implementation of selected investment projects.	Interministerial Committee for Strategic Investments.
309	17 - 4.6. Modernise and improve resilience of key economic sectors - 16721_Acceleration of smart manufacturing	Milestone	Manufacturing, sector – implementation of investments	Provide results of audits of intervention works, certification from beneficiaries on investment completion and proof of payment to attest to the implementation of selected				Q4	2025	Ministry of Development		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) a list of projects selected under the competitive calls for proposals and for each of them a brief description and the official references of the certificate of completion issued in accordance with national legislation, b) justification of compliance with the description of the investment in the CID, c) copies of audits of intervention	Completion of construction of all investment projects selected under the competitive calls for proposals.

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
				investment projects in manufacturing sector.								works, d) copies of certification from beneficiaries on investment completion and e) copies of proof of payment to attest to the implementation of selected investment projects.	
310	17 - 4.6. Modernise and improve resilience of key economic sectors - 16626_Economic transformation on the Agricultural Sector	Milestone	Economic transformation of agriculture: Launching of the programme	Contract with implementing partner signed				Q1	2022	Ministry of Rural Development and Food		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document will include as an annex the following documentary evidence and elements: report:</p> <p>a) copy of the publication of the call, showing that the competition is open to applications, and</p> <p>b) technical specifications of the call, with a reference to those specifications that demonstrate full alignment with the description, criteria and conditions as set out in the milestone and investment in the CID Annex.</p> <p>c) extract of the relevant parts of the technical specifications containing the selection criteria that ensure compliance with DNSH</p> <p>d) copy of the signed contract with implementing partner</p>	<p>Launch of the Calls for the Economic Transformation of the Agricultural sector.:</p> <p>Competitive calls for proposals with terms of reference including eligibility criteria that ensure that the selected projects comply with the 'Do no significant harm' Technical Guidance (2021/C58/01) through the use of an exclusion list and the requirement of compliance with the relevant EU and national environmental legislation.</p> <p>The competitive calls shall include the following actions: actions related to energy upgrade of production units, buildings and mechanical equipment with low energy consumption, energy upgrade of tourism facilities (buildings), environmentally friendly means of transportation (electric cars, bicycles, etc.), support for environmentally friendly production processes and resource efficiency in SMEs, renewable energy (solar), climate change adaptation and prevention measures and</p>

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
													management of climate related risks, biodiversity protection, and natural heritage and resources.
311	17 - 4.6. Modernise and improve resilience of key economic sectors - 16653_Digital Transformation of the Agri-Food Sector	Milestone	Launch of the call for the digital transformation of the agri-food sector	Launch of the call				Q3	2022	Ministry of Rural Development and Food		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document will include as an annex the following documentary evidence and elements: a) copy of the publication of the call, showing that the competition is open to applications, and b) justification that the technical specifications of the call are fully aligned with the description, criteria and conditions as set out in the milestone/target and of the description of the investment in the CID.	Launch of the call for the digital transformation project for the development of a large-scale open digital agricultural infrastructure and a cognitive agriculture environment for the production process and management of natural resources.
312	4 - 1.4. Sustainable use of resources, climate resilience and environmental protection - 16285_Investments in the national irrigation network through PPP schemes	Milestone	Irrigation projects contracts awarded	Award of contracts				Q4	2023	Ministry of Rural Development and Food		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) Copy of contracts award notification. b) extract of the relevant parts of the technical specifications of the project proving alignment with the	Award of PPP contracts for the construction and operation of the listed 18 irrigation projects. For each sub-investment, full compliance with the requirements of EU law, including the Water Framework Directive, shall be ensured before, during and after the commencement of any construction works. In particular, when publishing the draft environmental impact assessment for public consultation, it should be framed with a justification of the purpose of the investment as compared to alternatives, both in

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
												<p>description of the milestone and investment in the CID.</p> <p>c) extract of the relevant parts of the technical specifications containing the selection criteria that ensures compliance with DNSH</p> <p>terms of the goal (extent of irrigated land vs sustainable rural regeneration) and the means (reducing water demand and nature-based solutions).</p> <p>Any investment in dams shall respect the following criteria:</p> <ul style="list-style-type: none"> i) the life-cycle GHG emissions from generation of electricity from the hydropower, are lower than 100 g CO₂e/kWh; or the power density of the electricity generation facility is above 5W/m² and; ii) all technically feasible and ecologically relevant mitigation measures have been or shall be implemented to reduce adverse impacts on water and relevant habitats and species, also taking into account the projected future impacts from climate change and the implementation of adaptation measures, and; iii) for a newly built dam, ensure that it shall not result in the deterioration nor compromise the achievement of good status of the relevant and connected water bodies; and 	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
													other possible alternatives to building a dam have been explored and the authorities provide the reasons why, if applicable, such alternatives were not feasible.
313	17 - 4.6. Modernise and improve resilience of key economic sectors - 16653_Digital Transformation of the Agri-Food Sector	Milestone	Completion of the digital transformation of agriculture project	Completion report. Outward-looking Agriculture digital services incorporated in the Easy Agro Expo platform.				Q2	2025	Ministry of Rural Development and Food		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: (a) Completion report of the project by Ministry of Rural Development and Food. (b) certificate of works completion signed by the contractor and the Ministry of Rural Development and Food demonstrating that the two components of the project have been completed in line with the CID's description of the investment and milestone, and provide links to the Easy Agro Expo platform and the product-promotion portal Greek Farms.	Completion of the two components: 1. Digital Transformation of the Agricultural Sector, which shall include the development of a large-scale open digital agricultural infrastructure, with cloud (edge computing) infrastructure and large-scale processing capabilities of earth observation (satellite and aerial/drone) data and multidisciplinary technologies; 2. Outward-looking Agriculture, which shall include improvement of the Easy Agro Expo platform for the issuing of export certificates, development of a system for the management of import and intra-community trade data, development of a business Intelligence system for imports and exports and upgrading of the product-promotion portal Greek farms.
314	17 - 4.6. Modernise and improve resilience of key economic sectors -	Milestone	Completion of economic transformation of agriculture	Project closure with issuance of audit				Q4	2025	Ministry of Rural		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document	Economic transformation on the Agricultural Sector: Financial Closure of all components:

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
	16626_Economic transformation on the Agricultural Sector			certificates provided by beneficiaries approved by Ministry of Rural Development.						Development and Food		shall include as an annex the following documentary evidence: Report by Ministry of Rural Development and Food duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with list of projects and sub-projects and for each of them a) a brief description; b) a copy of the certificate of completion in accordance with the national legislation; c) the beneficiaries involved; d) a list with references to the audit certificates provided by the beneficiaries and approved by Ministry of Rural Development.	<ol style="list-style-type: none"> 1. Innovation and green transition on processing agricultural products 2. Modernisation of primary sector 3. Green rural tourism 4. Cultivation restructuring 5. Animal genetic improvement
315	17 - 4.6. Modernise and improve resilience of key economic sectors - 16584_Proposals for actions in the Aquaculture Sector	Milestone	Aqua-culture completed	Completion report.				Q4	2025	Ministry of Rural Development and Food		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: Report by Ministry of Rural Development and Food with list of completed projects and sub-projects	Aquaculture: All actions completed, which shall include upgrade of production units, equipment, waste management equipment, new technologies-ICT, promotion of new products, transfer of know-how, genetic material bank, expert advisory.

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
												and for each of them a) a brief description; b) a copy of the certificate of completion in accordance with the national legislation; c) the beneficiaries involved; d) in the context of the upgrade of equipment, detailed list of the new equipment	
316	4 - 1.4. Sustainable use of resources, climate resilience and environmental protection - 16285_Investments in the national irrigation network through PPP schemes	Milestone	Irrigation completion	Completion of project as per certificate of independent engineer approved by the Ministry of Rural Development.				Q4	2025	Ministry of Rural Development and Food		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: Certificate of completion by independent Engineer approved by the Ministry of Rural Development and Food, duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence and elements: list of projects and sub-projects and for each of them a) a brief description; b) a copy of the certificate of completion issued in accordance with the national legislation; c) the beneficiaries involved.	Irrigation: All 18 projects completed and operational.

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
317	18 - 4.7. Improve competitiveness and promote private investments and exports - 16543_Actions for the simplification of the business environment and its upgrading in quality and safety	Milestone	Establishment of the quality policy and new regulatory framework for Quality infrastructure	Adopt a national strategy on quality infrastructure in Greece), and adopt necessary enabling regulation on standardization, metrology, accreditation and conformity assessment through necessary legislative acts (provide Official Journal reference); and adopt legislative amendments to law 3325/2005 (Part B concerning the establishment				Q2	2023	Ministry of Development		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) copy of the adopted national strategy on quality infrastructure in Greece and a link to the website where the strategy can be accessed b) report from the Ministry of Development demonstrating full development of a modern regulatory, organizational and operational framework for Quality Infrastructure in Greece, in line with Regulation 765/2008 concerning accreditation of conformity assessment bodies, including copy of the publication in the Official Journal for primary legislation and the secondary legislation that is critical for achieving the objectives in the CID's description of the investment and milestone, and reference to the relevant provisions indicating the entry into force; and (c) copy of the publication in the Official Journal for primary legislation and the secondary legislation that is critical for achieving the objectives set out in the CID's description of the investment and milestone concerning	a) Develop a modern regulatory, organizational and operational framework for Quality Infrastructure in Greece, in line with Regulation 765/2008 concerning accreditation of conformity assessment bodies; and (b) entry into force of legislation to reform the regulatory framework concerning the installation of manufacturing activities in Attica with a view to eliminating excessively high restrictions that are non-proportional to policy objectives. The scope of (b) shall cover the establishment of new industrial units and the modernisation of existing ones operating in Attica, as well as relocation and extension of existing installations in Attica.

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
				nt, extension and modernisation of manufacturing activities in the Attica Region								the reform the regulatory framework concerning the installation of manufacturing activities in Attica, and reference to the relevant provisions indicating the entry into force, accompanied by an analysis on how the changes eliminate excessively high restrictions that are non-proportional to policy objectives. The scope of (b) shall cover the establishment of new industrial units and the modernisation of existing ones operating in Attica, as well as relocation and extension of existing installations in Attica.	
318	18 - 4.7. Improve competitiveness and promote private investments and exports - 16591_Ease of doing business	Milestone	Improvement of business environment – ease doing business	-For actions that require legislation: Publication of legislation in Official Journal (Official Journal reference) -For interoperability functions, platforms and registries: Operationalisation of systems				Q2	2024	Ministry of Development		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) report from the Ministry of Development demonstrating full completion of the reform to reduce complexity of procedures, time and cost in four sub-areas: getting credit, obtaining an electricity connection, registering property, and getting a construction permit justifying how the implemented actions have led to achieving the	Complete the reform to reduce complexity of procedures, time and cost in four sub-areas: getting credit, obtaining an electricity connection, registering property, and getting a construction permit Specifically, the reform will include the following subprojects and actions: 1. Getting credit - Establish modern and reliable regulatory framework on securities in movable assets - Establish a register of secure transactions 2. Getting Construction Permit - Achieve operational interoperability between e-adeies system for

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
				(attested by a report) -Delivery of equipment for equipment (attested by report and proof of purchase) -Completion of campaigns and issuance of guidelines (attested by issued guidelines/circulars)							objective of the reform as per CID Annex, b) copy of the publication in the Official Journal for primary legislation and the secondary legislation that is critical for achieving the establishment of a modern and reliable regulatory framework on securities in movable assets, as well as the establishment of a register of secure transactions, and reference to the relevant provisions indicating the entry into force c) links to issued guidelines and fee schedule made available online, d) copy of circulars issued on the introduction and use of new digital inspection functions for the Fire Department, e) copy of the guidelines made publically available concerning the requirements for application to HEDNO, f) link to e-platform enabling purchasers to complete all requirements for transferring property online, g) report attesting that the relevant systems (e-platform enabling purchasers to complete all	construction permits with other public systems - Implement outreach campaigns with private sector stakeholders - Equipping and training of staff - Guidelines made available online - Fee schedule available online - Instate digital inspection functions for the Fire Department 3. Getting Electricity - Simplify/reduce the requirements for application to HEDNO and unify the system for declaring square meters to Municipalities 4. Registering property - Create e-platform enabling purchasers to complete all requirements for transferring property online	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
											requirements for transferring property online) are operational, and h) detailed list of the new equipment.		
319	18 - 4.7. Improve competitiveness and promote private investments and exports - 16543_Actions for the simplification of the business environment and its upgrading in quality and safety	Milestone	Improvement of business environment – licensing simplification and market surveillance	Publication of legislation in Official Journal (Official Journal reference)				Q4	2025	Ministry of Development	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) copy of the publication in the Official Journal for primary legislation and the secondary legislation that is critical for achieving the objectives set out in the CID’s description of the investment and milestone, and reference to the relevant provisions indicating the entry into force, to underpin all the regulatory aspects of the reform, b) copy of ex-post impact assessment of the licensing reform that has taken place by Q1 2024, and list of policy recommendations implemented, c) list of economic activities under law 4442/2016 for which licensing processes have been simplified, and a report by the Ministry of Development describing the extent and scope of simplification that took place, so as to demonstrate reduction of requirements and certificates, elimination of non-value adding steps of the process,	Entry into force of legislation to reform and take necessary actions to further improve the regulatory framework for the licensing and effective surveillance of businesses: -undertake ex-post impact assessment of the licensing reform that has taken place by Q1 2024, and implement policy recommendations, -review and simplify licensing processes for new economic activities that shall be defined under law 4442/16, by reducing requirements and certificates, eliminating non-value adding steps of the process, reducing application processing times, and restricting ex ante control to only high-risk activities, in line with the principles of Laws 4442/2016 and 4512/2018, - codification of laws 3325/2005, 3982/2011, 4302/2014 and 4442/2016, - develop a market surveillance strategy in line with Regulation 1020/2019, and - effective implementation of the new surveillance system of economic activities under 4512/18 legislation, through adoption of relevant	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
												reduction of application processing times, and restriction of ex ante control to only high-risk activities if applicable, in line with the principles of Laws 4442/2016 and 4512/2018, d) copy of the adopted market surveillance strategy in line with Regulation 1020/2019 and a link to the website where the strategy can be accessed, including an explanatory report demonstrating how the actions foreseen in this strategy contribute to achieving the objectives of the reform, e) report by the Ministry of Development to demonstrate that the new surveillance system of economic activities under 4512/18 legislation is fully and effectively implemented, and that the system for the evaluation of inspecting authorities is fully set up, and f) certificate of works completion signed by the contractor and the Ministry of Development demonstrating the full implementation and deployment of IT tools to facilitate market surveillance functions processes.	legislative acts and setting into force a system for the evaluation of inspecting authorities, -implement and deploy IT tools to facilitate market surveillance functions processes
320	4.7. Improve competitiveness and promote private investments and exports - 16980_RRP Loan Facility	Milestone	Operational agreements with IFIs	Operational agreement with one International Financial				Q3	2021	Ministry of Finance		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document	Adopt a framework operational arrangement to be used for all loan agreements with International Financial Institutions and sign the operational agreements between the Ministry of Finance and at least

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
				Institution signed								<p>shall include as an annex the following documentary evidence:</p> <p>(i) a copy of the legal act constituting the framework for the operational arrangements with International Financial Institutions, including all provisions as provided in the milestone;</p> <p>(ii) a copy of the operational agreement(s) signed between the Ministry of Finance and International Financial Institution(s), including all provisions as provided in the milestone;</p> <p>(iii) extract of the relevant parts of the legal act constituting the framework for the operational arrangements with International Financial Institutions and the operational agreement signed between the Ministry of Finance and International Financial Institution proving alignment with the description of the milestone and with the description of the measure in the CID.</p>	<p>one International Financial Institution. The framework operational arrangement shall set out:</p> <p>a) Criteria of governance, selection, monitoring and audit, and loss-sharing as follows</p> <p>i. The governance framework:</p> <p>a. Decision-making shall be based on sound economic criteria and shall be at arms' length from the government.</p> <p>b. IFI shall evaluate funding requests and decide based on their internal criteria. IFI shall ensure that the funded investments have positive net present values, are aligned with the strategic pillars for the Loan Facility, and comply with State aid rules.</p> <p>c. A dedicated Investment Board Committee shall monitor the implementation, without being involved in the selection process. IFI shall report to the Investment Board Committee on regular intervals.</p>

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
													<ul style="list-style-type: none"> ii. The amount of the disbursement which shall occur in tranches and the modalities for monitoring and audit: <ul style="list-style-type: none"> a. Key performance indicators (KPIs) shall be set for the monitoring of disbursed loans that can also serve as benchmarks for the conditional release of further tranches. b. Three levels of checks on eligibility are foreseen: (i) assessment by the financial institution providing the financing; (ii) assessment by an independent certified auditor prior to the provision of financing; and (iii) ex-post assessment by an independent certified auditor. Independent auditors shall assess the eligibility of the investments according to the selection criteria and compliance with relevant State aid rules. iii. Losses on loans (bonds or syndicated): The State and the

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
													<p>IFI shall participate <i>pari passu</i>. All decisions regarding restructuring shall be allocated to the financial institutions.</p> <p>iv. Refinancing of outstanding loans shall be excluded.</p> <p>b) Selection criteria for compliance with the Do No Significant Harm Technical Guidance (2021/C58/01) of supported activities, requiring the use of sustainability proofing, an exclusion list, and mandatory legal compliance checks with the relevant EU and national environmental legislation by an independent auditor.</p> <p>c) Commitment to invest at least 38.5% of the funds to support the climate transition and 20.8% of the funds to support the digital transition, using the methodology in Annexes VI and VII of the RRF Regulation.</p>
321	4.7. Improve competitiveness and promote private investments and exports - 16980_RRP Loan Facility	Milestone	Launch of commercial banks call	Launch of call				Q3	2021	Ministry of Finance		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence:</p> <p>(i) a copy of the legal act constituting the framework for the operational arrangements with commercial</p>	<p>Adopt a framework operational arrangement to be used for all loan agreements with commercial banks and launch call for the selection of commercial banks including:</p> <p>a) Criteria of governance, selection, monitoring and audit, and loss-sharing following the same principles as those for loans channelled through IFI as described above (milestone nr. 320). No state guarantee shall be provided on</p>

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
												banks, including all provisions as provided in the milestone; (ii) a copy of the launched call(s) for the selection of commercial banks, including all provisions as provided in the milestone; (iii) extract of the relevant parts of the framework operational arrangement to be used for all loan agreements with commercial banks and the launched calls proving alignment with the description of the milestone and with the description of the measure in the CID .	loans extended by commercial banks in the framework of the Loan Facility. b) Selection criteria for compliance with the Do No Significant Harm Technical Guidance (2021/C58/01) of supported activities, requiring the use of sustainability proofing, an exclusion list, and mandatory legal compliance checks with the relevant EU and national environmental legislation by an independent auditor. c) Commitment to invest at least 38.5% of the funds to support the climate transition and 20.8% of the funds to support the digital transition, using the methodology in Annexes VI and VII of the RRF Regulation.
322	4.7. Improve competitiveness and promote private investments and exports - 16980_RRP Loan Facility	Milestone	Agreement for equity platform	Mandate agreement signed				Q1	2022	Ministry of Finance	The mezzanine fund of funds shall be officially called "Q-Equity Fund of Funds", and the Innovate Now Equifund shall be officially called "Innovate Now Fund of Funds". The mandate agreement shall include, as a	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex a copy of the mandate agreement signed between the Ministry of Finance and the Hellenic Development Bank of Investments, including all provisions as provided in the milestone.	Signature of the mandate agreement between the Ministry of Finance and the Hellenic Development Bank for Investments, that shall manage the Mezzanine Fund of Funds and the Innovate Now Equifund. The mandate agreement shall include the selection criteria for compliance with the Do No Significant Harm Technical Guidance (2021/C58/01) of supported companies, requiring the use of sustainability proofing, an exclusion list, and mandatory legal compliance checks with the

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
											minimum, the following set of Key Performance Indicators (KPIs): (i) number of funds and volume of commitments to these funds under the Q-Equity Fund of Funds and the Innovate Now Fund of Funds; (ii) paid-in capital versus committed capital per fund under the Q-Equity Fund of Funds and the Innovate Now Fund of Funds; (iii) number and volume of investments to different types instruments under the Q-Equity Fund of Funds and the Innovate Now Fund of Funds; (iv) a breakdown of number and volume of investments per		relevant EU and national environmental legislation by an independent auditor.

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
											size of company as per EU definitions, and per sector; (v) information on the allocation of investment cost between Fund of Funds and fund partners so as to comply with the maximum limit of RRF participation for the two Fund of Funds, at the level of each individual fund, and at aggregate level for each programme; (vi) gross and net internal rate of return per investments and at an aggregate level for each of the two Fund of Funds; (vii) average investment period per fund; (viii) income from deposits interest from each Fund of Fund, and total		

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
											amount of fees paid to the Hellenic Development Bank of Investments; (ix) divestments of equity and quasi-equity investments, and gains/losses made upon exit/final rate of return achieved.		
323	4.7. Improve competitiveness and promote private investments and exports - 16980_RRP Loan Facility	Milestone	InvestEU contribution agreement	Contribution Agreement signed				Q1	2022	Ministry of Finance		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex a copy of the InvestEU contribution agreement signed between the Ministry of Finance and the European Commission, including all provisions as provided in the milestone.	Signature of the InvestEU Contribution Agreement between the Ministry of Finance and the European Commission, including: a) the selection criteria for compliance with the Do No Significant Harm Technical Guidance (2021/C58/01) of supported companies, requiring the use of sustainability proofing, an exclusion list, and mandatory legal compliance checks with the relevant EU and national environmental legislation by an independent auditor. b) Commitment to invest at least 38.5% of the funds to support the climate transition and 20.8% of the funds to support the digital transition, using the methodology in

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
													Annexes VI and VII of the RRF Regulation.
324	4.7. Improve competitiveness and promote private investments and exports - 16980_RRP Loan Facility	Target	EUR 586.4 million of financial institutions funds signed with final beneficiaries		Percentage of funds signed	0	5	Q4	2022	Ministry of Finance		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex a report by the Ministry of Finance including the information as provided below.</p> <p>With reference to the International Financial Institutions and commercial banks distribution channels: (i) Disbursement schedule of the tranches and the allocation of funds, including an explanation on how asset quality criteria have been taken into account; (ii) Information on investment costs contributions concerning the agreements signed to comply with the following: a) maximum 50% by the State, b) minimum 30% by International financial institutions / commercial banks, c) minimum 20% by debtors; (iii) Key measurable objectives such as: a) number and volume of signed loan agreements, including information on which of the five strategic pillars are covered, b) utilisation progress of the projects; (iv) Key Performance Indicators such as: a) Value of loans disbursed over total value of loan agreements signed, b) Value of deferred loan</p>	EUR 586.4 million (including management fees) of RRF loan facility funds related to International Financial Institutions and commercial banks have been signed with the final beneficiaries in accordance with the mandate defined in the milestone and following ex-ante verification by independent auditors of compliance with governance, selection, monitoring and audit and loss-sharing criteria, the Do No Significant Harm Technical Guidance (2021/C58/01) and with the 38.5% climate target and 20.8% digital target.

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
											<p>service payments over total value of ordinary loan service payments, c) Value of performing loans over total value of loan portfolio and corresponding values for loans under restructuring and the different categories of non-performing exposures in the loan portfolio (0-90 days passed due; >90 days passed due but non-denounced; denounced loans), including the recoveries related to each of these categories of non-performing exposures, d) Value of interest paid over value of accrued interest, e) Value of interest paid over value of loans disbursed. This information in points (i) to (iv) shall be provided: a) separately for the International Financial Institutions and commercial banks distribution channels; b) where applicable, per International Financial Institution / commercial bank, and per type of beneficiary in terms of firm size as per EU definitions.</p>		

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
325	4.7. Improve competitiveness and promote private investments and exports - 16980_RRP Loan Facility	Target	EUR 3518.4 million of financial institutions funds signed with final beneficiaries		Percentage of funds signed	5	30	Q4	2023	Ministry of Finance		[same as T #324]	EUR 3518.4 million (including management fees) of RRF loan facility funds related to International Financial Institutions and commercial banks have been signed with the final beneficiaries in accordance with the mandate defined in the milestone and following ex-ante verification by independent auditors of compliance with governance, selection, monitoring and audit and loss-sharing criteria, the Do No Significant Harm Technical Guidance (2021/C58/01) and with the 38.5% climate target and 20.8% digital target.

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
326	4.7. Improve competitiveness and promote private investments and exports - 16980_RRP Loan Facility	Target	EUR 5864 million of financial institutions funds signed with final beneficiaries		Percentage of funds signed	30	50	Q4	2024	Ministry of Finance	[same as T #324]	EUR 5864 million (including management fees) of RRF loan facility funds related to International Financial Institutions and commercial banks have been signed with the final beneficiaries in accordance with the mandate defined in the milestone and following ex-ante verification by independent auditors of compliance with governance, selection, monitoring and audit and loss-sharing criteria, the Do No Significant Harm Technical Guidance (2021/C58/01) and with the 38.5% climate target and 20.8% digital target.	
327	4.7. Improve competitiveness and promote private investments and exports - 16980_RRP Loan Facility	Target	EUR 9382.4 million of financial institutions funds signed with final beneficiaries		Percentage of funds signed	50	80	Q4	2025	Ministry of Finance	[same as T #324]	EUR 9382.4 million (including management fees) of RRF loan facility funds related to International Financial Institutions and commercial banks have been signed with the final beneficiaries in accordance with the mandate defined in the milestone and following ex-ante verification by independent auditors of compliance with governance, selection, monitoring and audit and loss-sharing criteria, the Do No Significant Harm Technical Guidance (2021/C58/01) and with the 38.5% climate target and 20.8% digital target.	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
328	4.7. Improve competitiveness and promote private investments and exports - 16980_RRP Loan Facility	Target	EUR 11728 million of financial institutions funds signed with final beneficiaries		Percentage of funds signed	80	100	Q2	2026	Ministry of Finance		[same as T #324]	EUR 11728 million (including management fees) of RRF loan facility funds related to International Financial Institutions and commercial banks have been signed with the final beneficiaries in accordance with the mandate defined in the milestone and following ex-ante verification by independent auditors of compliance with governance, selection, monitoring and audit and loss-sharing criteria, the Do No Significant Harm Technical Guidance (2021/C58/01) and with the 38.5% climate target and 20.8% digital target.
329	4.7. Improve competitiveness and promote private investments and exports - 16980_RRP Loan Facility	T	Investment of 100% of equity support		Percentage of equity support invested	0	100	Q2	2026	Ministry of Finance	100% of the total amount of the equity platform signed with the financial intermediaries (funds) by the Hellenic Development Bank of Investments	Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex a report by the Ministry of Finance attesting that 100% of the total amount of the equity platform was signed with the financial intermediaries (funds) by the Hellenic Development Bank of Investments.	Investment of 100% of the equity support, in accordance with the mandate agreement defined in the milestone, which shall include the selection criteria for compliance with the Do No Significant Harm Technical Guidance (2021/C58/01) of supported companies, requiring the use of sustainability proofing, an exclusion list, and mandatory legal compliance checks with the relevant EU and national environmental legislation by an independent auditor.

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
330	4.7. Improve competitiveness and promote private investments and exports - 16980_RRP Loan Facility	Target	InvestEU approval of operations		Percentage of investment operations approved	0	100	Q2	2026	Ministry of Finance		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex a report by the Ministry of Finance attesting the approval of operations amounting to 100% of the overall amount of financing targeted (or investment mobilised) in compliance with the 38.5% climate target and 20.8% digital target.	InvestEU Investment Committee approves investment operations amounting to 100% of the overall amount of financing targeted (or investment mobilised) in compliance with the 38.5% climate target and 20.8% digital target.
331	19 - 16968_Technical Assistance	Milestone	EDEL's legal mandate and setting up the management, control and audit systems	EDEL's legal mandate in force and the Management, Control and Audit Systems established				Q3	2021	Secretary General for Coordination, Ministry of Finance, EDEL		For the Audit and Control System, copy of the publication in the Official Journal for primary legislation and secondary legislation that is critical for achieving the objectives set out in the CID's description of the milestone and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. For the audit report on the system set up, copy of the EDEL report, which shall include corrective actions to address any weaknesses identified and confirm that the system:	Entry into force of EDEL's legal mandate and establishment of the Audit and Control System that shall (a) ensure the collection of data and monitoring of the achievement of milestones and targets; (b) allow for the preparation of management declarations and the audit summary as well as payment claims and (c) establish the necessary procedures to collect and store data on beneficiaries, contractors, subcontractors, and beneficial owners in accordance with Article 22 of Regulation (EU) 2021/241, before the first payment request is made. A dedicated audit report on the system set up shall be undertaken. In case that the report identifies any

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
											<p>(i) is able to collect data and monitor the achievement of milestones and targets;</p> <p>(ii) has necessary procedures to collect, store and ensure access to the data required by Article 22(2)(d)(i) to (iii) of the RRF Regulation;</p> <p>To demonstrate that the system allows for the preparation of management declarations, evidence that the collection, storage and access to the data required by Article 22(2)(d)(i) to (iii) of the RRF Regulation has started shall be provided.</p>	weaknesses, the audit report shall recommend corrective actions.	

ANNEX II

Arrangements and Timetable for Monitoring

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
Top investment 1									
1	16870_Interventions for the electricity interconnection of islands and the upgrading of the electricity network	Milestone	Interconnection of islands – contract awards	Notification of award of all contracts				Q2	2023
1.1	Interim Step	Monitoring	Competition notice published for the award of the contract(s)					Q2	2022
2	16870_Interventions for the electricity interconnection of islands and the upgrading of the electricity network	Milestone	Interconnection of islands – progress of works	Confirmation of acceptance by the IPTO of the cable laying works, approval of tests, and certification of progress for the completion of 50% of EHVC Koumoundouros – Korinthos (parts 1 and 2)				Q2	2025
2.1	Interim Step	Monitoring	Report providing evidence of progress on the execution of the actions in compliance with the description of the measure in the CID annex.					Q2	2024

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
3	16870_Interventions for the electricity interconnection of islands and the upgrading of the electricity network	Milestone	Interconnection of islands – completion	Successful start of operation/electrification certified by IPTO; issuance of Successful Trial Operation Certificates				Q4	2025
Key reform 1									
4	16865_Restructuring and enhancement of the RES CHP Account revenues	Milestone	RES account — legislation to amend L. 4001/2011; entry into force of all relevant decisions, including codes, by ministries, by the National Regulatory Authority (RAE) and by the Administrator of Renewable Energy Sources and Guarantees of Origin (DAPEEP).	Entry into force of legislation and relevant executive decisions.				Q2	2022
4.1	Interim step	Monitoring	Completion of public consultation on draft legislation. Necessary regulatory decisions identified and outlined.					Q1	2022
5	16860_Streamline the efficient operation of the new electricity market model and the development of new RES plants to reach NECP targets through the implementation of monitoring mechanism,	Milestone	RES account — market reforms and simplification of licensing	Entry into force of all relevant legislation, including ministerial decisions, and regulatory framework by RAE and DAPEEP				Q2	2022

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
	the participation of demand response and an extensive reform of the licensing procedure for new RES								
5.1	Interim step	Monitoring	Completion of public consultation on draft legislation. Necessary regulatory decisions identified and outlined.					Q1	2022
6	16865_Restructuring and enhancement of the RES CHP Account revenues	Target	RES account — capacity increase target 1		New capacity (GW) of renewable energy sources put in operation		1	Q2	2023
7	16865_Restructuring and enhancement of the RES CHP Account revenues	Target	RES account — capacity increase target 2		New capacity (GW) of renewable energy sources put in operation	1	2	Q2	2024
8	16865_Restructuring and enhancement of the RES CHP Account revenues	Target	RES account — capacity increase target 3		New capacity (GW) of renewable energy sources put in operation	2	3	Q2	2025
Group 1									
9	16871_Revitalization actions of the most affected territories (Just transition territories)	Milestone	Land rehabilitation — framework law	Entry into force				Q1	2022

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
10	16871_Revitalization actions of the most affected territories (Just transition territories)	Milestone	Land rehabilitation — urban plans	Ministry of Environment to certify approval of all Special Urban Plans; Notification of award of contracts				Q2	2023
10.1	Interim Step	Monitoring	Draft Special Urban Plans submitted to the Ministry of Environment for approval.					Q1	2023
11	16926_Support of the installation of storage systems to enhance RES penetration	Milestone	Storage — contracts	Notification of award of all contracts				Q2	2023
11.1	Interim Step	Monitoring	Competition notice published for the award of the contract(s)					Q2	2022
12	16901_HEDNO network upgrades aiming at enhancing resilience and protecting the environment	Milestone	HEDNO — contracts 1	Notification of award of all contracts				Q4	2023
12.1	Interim Step	Monitoring	Competition notice published for the award of the contract(s)					Q4	2022
13	16900_HEDNO overhead network upgrading in forest areas	Milestone	HEDNO — contracts 2	Notification of award of all contracts				Q4	2023
13.1	Interim Step	Monitoring	Competition notice published for the award of the contract(s)					Q4	2022

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
14	16899_Installed capacity increase in Hellenic Electricity Distribution Network Operator (HEDNO) HV/MV substations for new RES connection	Milestone	HEDNO — contracts 3	Notification of award of all contracts				Q4	2023
14.1	Interim Step	Monitoring	Competition notice published for the award of the contract(s)					Q4	2022
15	16871_Revitalization actions of the most affected territories (Just transition territories)	Target	Land rehabilitation — completion		Land rehabilitation (ha) completed and certified by Ministry of Environment		15 000	Q4	2025
15.1	Interim Step	Monitoring	Completion of land rehabilitation for 15% (2250ha) of the land					Q4	2023
16	16926_Support of the installation of storage systems to enhance RES penetration	Milestone	Energy Storage — completion	IPTO to certify entry into operation of energy storage projects for up to 1 380 MW of storage installed				Q4	2025
16.1	Interim Step	Monitoring	Issuance of the Installation permit for Amfilochia					Q3	2024
16.2	Interim Step	Monitoring	Completion of at least 30% of installation works for the Amfilochia PHS project and Issuance of all relevant installation permits and licenses for all the rest storage systems					Q3	2024

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
17	16901_HEDNO network upgrades aiming at enhancing resilience and protecting the environment	Milestone	HEDNO — completion 1	HEDNO to provide evidence of project completion for all interventions related to upgrades for resilience and environment, and entry into operation certificates				Q4	2025
17.1	Interim Step	Monitoring	Completion of at least 50% of installation works.					Q4	2024
18	16900_HEDNO overhead network upgrading in forest areas	Milestone	HEDNO —completion 2	HEDNO to provide evidence of project completion for all interventions related to overhead network upgrades in forest areas, and entry into operation certificates				Q4	2025
18.1	Interim Step	Monitoring	Completion of at least 50% of installation works.					Q4	2024
19	16899_Installed capacity increase in Hellenic Electricity Distribution Network Operator (HEDNO) HV/MV substations for new RES connection	Milestone	HEDNO — completion 3	HEDNO to provide evidence of project completion for all interventions related to capacity increase of HV/MV substations and entry into operation certificates				Q4	2025
19.1	Interim Step	Monitoring	Completion of at least 50% of installation works.					Q4	2024
Top investment 2									
20	16872_Energy renovation on residential buildings	Milestone	Residential renovation – 1st round launch	Entry into force of a Joint Ministerial Decision				Q4	2020

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
21	16872_Energy renovation on residential buildings	Milestone	Residential renovation – 2nd round launch including energy poor households	Entry into force of a Joint Ministerial Decision				Q3	2022
21.1	Interim Step	Monitoring	Definition of actions to be part of the sub-program aiming to provide support to energy poor households.					Q2	2022
22	16872_Energy renovation on residential buildings	Milestone	Residential renovation – 3rd round launch including energy poor households	Entry into force of a Joint Ministerial Decision				Q4	2022
23	16872_Energy renovation on residential buildings	Target	Residential renovation – renovation of residences #1		Number of certified renovations completed		8 000	Q4	2023
24	16872_Energy renovation on residential buildings	Target	Residential renovation – renovation of residences #2		Number of certified renovations completed	8 000	50 000	Q4	2024
24.1	Interim Step	Monitoring	Residential renovation – 2nd round: Evaluation and approval of applications.					Q1	2023
25	16872_Energy renovation on residential buildings	Target	Residential renovation – renovation of residences for energy poor households		Number of certified energy poor households for which interventions have been completed		50 000	Q4	2025
26	16872_Energy renovation on residential buildings	Target	Residential renovation – renovation of residences #3		Number of certified renovations completed	50 000	105 000	Q4	2025
26.1	Interim Step	Monitoring	Residential renovation – 3rd round: Evaluation and approval of applications					Q4	2023

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
Key reform 2									
27	16879_Preparation of Urban Plans in implementation of the urban policy reform	Milestone	Urban Plans award I	Notification of award of contracts				Q4	2022
27.1	Interim Step	Monitoring	Competition notice for the award of 30% of all contracts, in compliance with climate intervention field of this measure.					Q1	2022
28	16879_Preparation of Urban Plans in implementation of the urban policy reform	Milestone	Urban Plans award II	Notification of award of contracts				Q4	2023
28.1	Interim step	Monitoring	Competition notice for the award of the remaining 70% of all contracts					Q4	2022
29	16879_Preparation of Urban Plans in implementation of the urban policy reform	Target	Completion of urban planning		Number of municipal units for which the projects have been completed		750	Q4	2025
30	16894_Establishment of new special spatial planning for RES, industry, tourism and aquaculture	Milestone	Adoption of Special Spatial Frameworks	Adoption of four special spatial frameworks for Renewable Energy Sources (RES), Tourism, Industry and Aquaculture				Q4	2025
30.1	Interim Step	Monitoring	Studies received and approved by Central Council of Urban Issues and Disputes (included in subprojects 1,2,3 and 4)					Q4	2024

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
31	16891_Establishment of new maritime spatial planning	Milestone	Adoption of maritime strategy	New maritime spatial strategy adopted				Q4	2025
31.1	Interim Step	Monitoring	Entry into force of law introducing a National Strategy for Maritime Spatial Planning					Q4	2022
Group 2									
32	16920_Energy poverty action plan	Milestone	Energy poverty – adoption of action plan	Entry into force of a Ministerial Decision by the Ministry of Environment and Energy.				Q3	2021
33	16874_Energy and entrepreneurship	Milestone	Energy efficiency private sector – applications approved	Notification of awards for approved applications by the Ministry of Environment and Energy of selected interventions at private sector entities.				Q2	2023
33.1	Interim Step	Monitoring	Programme launch: a (Joint) Ministerial Decision comes into effect covering (i) implementation guide complying with the climate intervention field; (ii) confirmation of intermediary body, (iii) electronic platform operational.					Q3	2022

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
34	16876_Energy upgrade of public sector buildings	Milestone	Energy efficiency public buildings – applications approved	Notification of awards for approved applications by the Ministry of Environment and Energy of selected interventions at public sector buildings.				Q2	2023
34.1	Interim Step	Monitoring	Programmes launched for energy renovation of at least 210 public buildings.					Q2	2022
35	16876_Energy upgrade of public sector buildings	Target	Energy efficiency public buildings – completed		Number of buildings with completed interventions		210	Q4	2025
35.1	Interim Step	Monitoring	Notification of contracts of renovation works for public buildings.		Number of buildings with completed interventions		210	Q2	2024
36	16874_Energy and entrepreneurship	Target	Energy efficiency private sector – completed #2		Number of private sector entities with completed interventions		9 700	Q4	2025
36.1	Interim Step	Monitoring	Energy efficiency private sector – notification of contracts		Energy efficiency private sector – notification of contracts for respective entities		9 700	Q4	2023
Group 3									
37	16932_Olympic Athletic Center of Athens	Milestone	OAKA – Contract award	Notification of the award of the contract(s)				Q1	2023
37.1	Interim Step	Monitoring	Launch of call for proposals					Q2	2022

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
38	16873_Green Interventions - Interventions in residential areas and in the building stock	Milestone	Urban interventions - contract awards	Notification of the award of contract(s)				Q2	2023
38.1	Interim Step	Monitoring	Launch of call for proposals for sub-measures (i), (ii) and (iii) is published.					Q3	2022
39	16932_Olympic Athletic Center of Athens	Milestone	OAKA – completion of works	Completion of all works for these subprojects confirmed by signing of completion form by construction supervisor.				Q2	2024
40	16873_Green Interventions - Interventions in residential areas and in the building stock	Milestone	Urban interventions – completion of all works	Completion of works and services confirmed by signing of completion form by construction supervisor.				Q4	2025
41	16875_Infrastructure development and buildings' restoration in former royal estate in Tatoi	Milestone	Tatoi – completion of all works	Completion of works and services confirmed by signing of completion form by construction supervisor				Q4	2025
41.1	Interim Step	Monitoring	Award notice for all contracts					Q3	2023
Key reform 3									
42	16281_Framework for installation and operation of EV charging infrastructure	Milestone	Charging points for electric vehicles – Entry into force of legal framework	Entry into force of Ministerial Decisions adopted.				Q3	2021

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
43	16281_Framework for installation and operation of EV charging infrastructure	Target	Charging points for electric vehicles – local plans approved		Number of plans adopted by the Ministry of Environment and Energy		300	Q4	2022
43.1	Interim Step	Monitoring	Legal provisions adopted and have come into effect: (i) primary/secondary legislation on simplifying the necessary permitting process and allow for publicly accessible charge points to be installed especially in public areas; and (ii) specifications/requirements for training of EV technicians.					Q2	2022
Group 4									
44	16924_Electric Busses_Electromobility	Milestone	Public transport – Entry into force of market regulation for Public Service Obligation (busses)	Entry into force of revised legal framework.				Q4	2021
45	16924_Electric Busses_Electromobility	Milestone	Public transport – implementation of new market regulation for Public Service Obligation (busses)	Entry into force of secondary legislation related to revised legal framework.				Q3	2022
46	16831_Produc- E Green	Milestone	Industrial Units– launch of programme	Entry into force of Ministerial Decision(s).				Q4	2022
47	16924_Charging Points_Electromobility	Milestone	Electric vehicles charging points – launch of programmes	Entry into force of Ministerial Decision(s).				Q4	2022

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
48	16924_Electric Busses_Electromobility	Milestone	Sustainable transport – feasibility study	Entry into force of a Joint Ministerial Decision adopting the Feasibility Study for an eMobility Agency.				Q4	2022
48.1	Interim step	Monitoring	Submission to the European Commission of the feasibility study, including options for establishment of an eMobility Agency.					Q3	2022
49	16924_Charging Points_Electromobility	Milestone	Charging points for electric vehicles – installation locations confirmed	Notification of award by the Ministry of Environment and Energy of approved application				Q4	2023
50	16831_Produc- E Green	Milestone	Industrial Units– companies selected	Notification of award by Ministry of Environment and Energy of approved applications				Q4	2023
51	16831_Produc- E Green	Milestone	Carbon Capture and Storage (CCS) – storage permission	Issuance of the storage permit and establishment of a reporting system.				Q2	2024
51.1	Interim Step	Monitoring	Carbon Capture and Storage (CCS): submission of the application for the permission.					Q2	2023
52	16924_Electric Busses_Electromobility	Target	Busses and taxis – replacement with electric ones		Number of old taxis and busses scrapped by an Authorised Treatment Facility and replaced with battery electric vehicles or electric busses		2 200	Q4	2024

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
52.1	Interim Step	Monitoring	Electric buses: contract signed with contractor.					Q2	2022
53	16831_CCS_Produc- E Green	Milestone	CCS – operation certificate issued	Issuance of a certificate of operation for the Carbon Capture and Storage.				Q4	2025
54	16831_Industrial Units_Produc- E Green	Milestone	Industrial units – operating	Completion certified by report of the Ministry of Environment and Energy on fully operational industrial units				Q4	2025
55	16924_Charging Points_Electromobility	Target	Charging points for electric vehicles – installations completed		Number of charging points for electric vehicles installed as confirmed by the Ministry of Environment and Energy		8 000	Q4	2025
55.1	Interim Step	Monitoring	Charging points for electric vehicles – installations completed		Number of charging points for electric vehicles installed as confirmed by the Ministry of Environment and Energy		2 700	Q2	2024
Key reform 4									
56	16772_Waste management law for the implementation of	Milestone	Entry into force of waste management law	Entry into force of legislation				Q3	2021

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
	sustainable landfilling and recycling								
57	16772_Waste management law for the implementation of sustainable landfilling and recycling	Milestone	Entry into force of waste management regulator law	Entry into force of legislation				Q3	2022
57.1	Interim Step	Monitoring	Draft legislation of waste management regulator law					Q2	2022
58	16979_Establishment of new water and wastewater regulatory authority	Milestone	Entry into force of water regulator law	Entry into force of legislation				Q4	2022
58.1	Interim Step	Monitoring	Concept paper with the responsibilities and organisation of the water and wastewater authority					Q2	2022
59	16772_Waste management law for the implementation of sustainable landfilling and recycling	Milestone	Set-up and functioning of the waste management regulator	Entry into force of a Joint Ministerial Decision and all necessary administrative and legislative measures for setting up the Authority				Q2	2023
60	16979_Establishment of new water and wastewater regulatory authority	Milestone	Set-up and functioning of the water management regulator	Entry into force of a Joint Ministerial Decision and all necessary administrative and legislative measures for setting up the Authority				Q4	2023
Group 5									
61	16849_National Reforestation Plan and	Milestone	Reforestation — contracts	Reforestation — contracts				Q2	2023

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
	Parnitha flagship investment								
61.1	Interim Step	Monitoring	Tenders for works and equipment launched, for all sub-projects (National Reforestation Plan and Parnitha flagship investment).					Q3	2022
62	16849_National Reforestation Plan and Parnitha flagship investment	Milestone	Reforestation — Completion of subproject 2 (Mt Parnitha)	Reforestation — Completion of subproject 2 (Mt Parnitha)				Q2	2025
63	16849_National Reforestation Plan and Parnitha flagship investment	Milestone	Reforestation — Completion of subproject 1 (Restoration of 16 500 ha)	Reforestation — Completion of subproject 1 (Restoration of 16 500 ha)				Q4	2025
64	16851_Biodiversity protection as a driver for sustainable growth	Milestone	Biodiversity — Completion	Biodiversity — Completion				Q4	2025
64.1	Interim Step	Monitoring	Tenders for works and equipment launched, for all sub-projects.					Q3	2022
Group 6									
65	16882_Flood mitigation projects	Milestone	Notification of award of flood protection contracts	Notification of award for all contracts				Q4	2023
65.1	Interim Step	Monitoring	Tenders for works and equipment launched					Q2	2023
66	16850_Drinking Water Supply and Saving Infrastructures	Milestone	Issuance of a call of interest for water saving actions	Call of interest issued by the Ministry of Environment				Q2	2023

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
66.1	Interim Step	Monitoring	Water supply infrastructures: Call of municipalities to express interest in the scheme for sub-projects 1 to 4.					Q2	2022
67	16898_Water Supply Projects	Milestone	Notification of award of contract for water supply projects	Notification of award of all contracts				Q4	2023
67.1	Interim Step	Monitoring	Tenders for works and equipment launched					Q4	2022
68	16846_New infrastructure - Urban Wastewater and Sludge Management Infrastructures from Wastewater Treatment	Milestone	Notification of award of contract for wastewater projects	Notification of award of all contracts				Q4	2023
68.1	Interim Step	Monitoring	Tenders for works and equipment launched for the three sub-projects: a) sewage network infrastructure and wastewater treatment plants; b) upgrading, expansion and modernization of wastewater treatment plants and reuse of treated water; and c) implementation of sludge management infrastructure.					Q2	2023

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
69	16882_Flood mitigation projects	Milestone	Completion of 60% of flood mitigation works	Report by independent engineer certified by the Ministry of Infrastructure				Q4	2024
70	16898_Water Supply Projects	Milestone	Completion of 60% of water supply projects	Report by independent engineer certified by the Ministry of Infrastructure				Q4	2024
71	16850_Drinking Water Supply and Saving Infrastructures	Milestone	Completion of 50% of water saving actions and water supply	Report by independent engineer certified by the Ministry of Environment and Energy				Q4	2024
72	16846_New infrastructure - Urban Wastewater and Sludge Management Infrastructures from Wastewater Treatment	Milestone	Completion of 50% of wastewater works	Completion report by independent engineer certified by the Ministry of Environment and Energy				Q4	2024
73	16846_New infrastructure - Urban Wastewater and Sludge Management Infrastructures from Wastewater Treatment	Milestone	Completion of Urban Wastewater and Sludge Management Infrastructures	Completion report by independent engineer certified by the Ministry of Environment and Energy				Q4	2025
74	16850_Drinking Water Supply and Saving Infrastructures	Milestone	Completion of Drinking Water Supply and Saving Infrastructures	Completion report by independent engineer certified by the Ministry of Environment and Energy				Q4	2025
75	16882_Flood mitigation projects	Milestone	Completion of Flood mitigation projects	Completion report by independent engineer certified by the Ministry of Environment and Energy				Q4	2025

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
76	16898_Water Supply Projects	Milestone	Completion of water supply projects	Completion report by independent engineer certified by the Ministry of Environment and Energy				Q4	2025
Group 7									
77	16283_Implementation of Regional Civil Protection Centers (PEKEPP) through PPP schemes	Milestone	Tender for 13 Regional Centres	Publication of tender notice				Q3	2021
78	16910_Monitoring and Management System	Milestone	Contract for GPS	Notification of award of contracts				Q4	2022
78.1	Interim Step	Monitoring	Tender for GPS launched					Q2	2022
79	16911_Aerial means for crisis management	Milestone	Purchase of two Sikorsky helicopters	Notification of award of contracts				Q4	2023
80	16283_Implementation of Regional Civil Protection Centers (PEKEPP) through PPP schemes	Target	Completion of 13 buildings		Number of regional civil protection centres put into operation since the completion of construction		13	Q4	2024
80.1	Interim Step	Monitoring	Specifications under the competitive dialogue process will include the technical specifications pertaining to energy efficiency and DNSH					Q1	2022
81	16910_Monitoring and Management System	Milestone	Completion of Monitoring and management system for civil protection	Completion certified by Report of Ministry of Interior				Q4	2025
82	16911_Aerial means for crisis management	Milestone	Completion of project of aerial means for crisis management	Completion certified by a Report of Ministry of Interior				Q4	2025

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
83	16912_Forest firefighting, prevention and response equipment	Milestone	Completion of forest fighting equipment	Completion certified by report of Ministry of Interior				Q4	2025
83.1	Interim Step	Monitoring	Adoption of a detailed project plan for the purchase of the equipment with clear demarcation of structural funds and EIB financing.					Q2	2022
84	16909_Infrastructure - Establishment of a strategic National Disaster Risk Management	Milestone	Completion of National Disaster Risk Management	Completion certified by report of Ministry of Interior				Q4	2025
84.1	Interim Step	Monitoring	Adoption of a plan for the completion of the project with detailed timetable					Q2	2022
Group 8									
85	16818_Fiber optic infrastructure in buildings	Milestone	Award of contract(s) for the 'Fiber optic infrastructure in buildings' project	Notification of award of contract(s)				Q3	2022
86	16962_Submarine fiber cables	Milestone	Award of contract(s) for the 'Submarine fibre cables' project	Notification of award of contract(s)				Q2	2023
86.1	Interim Step	Monitoring	Launch of the tender					Q2	2022
87	16855_Small-satellites	Milestone	Award of contract(s) for the 'Small Satellites' project	Notification of award of contract(s)				Q2	2023
88	16834_5G Corridors – Develop 5G networks that will provide coverage of all Greek	Milestone	Award of contract(s) for the '5G corridors' project	Notification of award of contract(s)				Q2	2023

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
	motorways that are part of the Trans-European Transport Networks								
89	16962_Submarine fiber cables	Target	Completion of the 'Submarine fibre cables' project		Km of submarine fibre cables installed		1 370	Q4	2025
89.1	Interim Step	Monitoring	At least 600 km of submarine fibre cable deployed					Q3	2024
90	16818_Fiber optic infrastructure in buildings	Target	Completion of the 'Fiber optic infrastructure in buildings' project		Number of private buildings fully connected with Fiber To The Home (FTTH) fibre optic infrastructure		120 000	Q4	2025
90.1	Interim Step	Monitoring	At least 60 000 private buildings fully connected with Fiber To The Home (FTTH) fibre optic infrastructure					Q3	2024
91	16834_5G Corridors – Develop 5G networks that will provide coverage of all Greek motorways that are part of the Trans-European Transport Networks	Target	Completion of the '5G corridors' project		Km of 5G infrastructure deployed		1 918	Q4	2025
91.1	Interim Step	Monitoring	At least 1 000 km of 5G infrastructure deployed					Q3	2024

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
92	16855_Small-satellites	Milestone	Completion of the 'Small satellites' project	In-Orbit Commissioning Reports following the Small Satellites launch				Q4	2025
92.1	Interim Step	Monitoring	Submission of a report presenting a state of play in the implementation of the project and focusing in particular on the completion of the Pilot Project implementation and include the In-Orbit Commissioning Reports.					Q2	2024
Top investment 3									
93	16778_Digitisation of archives and related services	Milestone	Contract(s) award for digitisation of archives	Notification of contract(s) award covering all 9 subprojects of the digitisation of archives project				Q4	2022
93.1	Interim Step	Monitoring	Launch of tender(s) for 9 subprojects					Q1	2022
94	16778_Digitisation of archives and related services	Target	Digitisation of archives – first phase of implementation		Percentage of archives digitised, meta-tagged and migrated into existing systems, across all 9 subprojects		0.3	Q4	2023
95	16778_Digitisation of archives and related services	Target	Digitisation of archives – full implementation		Percentage of archives digitised, meta-tagged and migrated into existing systems across all 9 subprojects	0.3	0.9	Q4	2025

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
95.1	Interim Step	Monitoring	50% of archives digitised, meta-tagged and migrated into existing systems across all 9 subprojects					Q4	2024
Key reform 5									
96	16929_Towards Public Administration's "customer"-oriented services through simplification and improvement of processes, systems enhancements and compliance with European strategies and policies	Milestone	Set up of the national registry of procedures and implementation of national plan for process simplification (first phase)	Report by the Ministry of Digital Governance attesting to the operationalisation of national registry of procedures and the completion of the work streams under the first phase of the National Programme of Process Simplification				Q3	2022
96.1	Interim Step	Monitoring	Adoption of a concrete 4-year National Programme of Process simplification, clearly outlining the envisaged actions, intervention areas, expected outcomes and timelines for implementation, in the context of a holistic medium-term strategy for the reduction of administrative burden within the public administration in line with					Q4	2021

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
			the provisions of the CID annex.						
96.2	Interim Step	Monitoring	<p>Adopt all enabling secondary legislation of law 4727/2020 relating to gov.gr services</p> <p>Complete a pilot review of the regulatory impact of a new or existing legal framework (Indicatively: employment card)</p>					Q2	2022
97	16929_Towards Public Administration's "customer"-oriented services through simplification and improvement of processes, systems enhancements and compliance with	Milestone	Implementation of national plan for process simplification (second phase)	Report by the Ministry of Digital Governance attesting to the completion of the second phase of simplification work streams under the National Programme of Process simplification				Q4	2023

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
	European strategies and policies								
97.1	Interim Step	Monitoring	Full set up and operationalisation of an Observatory to monitor the regulatory impact of new and existing regulation, including completion of pilot project.					Q2	2023
98	16782_Interconnection and interoperability of registries, systems and services for data exchange between national public organisations	Milestone	Regulatory basis for interconnection and interoperability of registries	Report by the Ministry of Digital Governance attesting the adoption of the regulatory changes including all connected primary and secondary legislation for the interconnection and interoperability of registries and services				Q4	2024

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
98.1	Interim Step	Monitoring	Adoption of a plan and roadmap for establishing necessary system interconnections and interoperability including a proposed timeline and responsible ministries published (on www.gov.gr) in line with the provisions of the CID annex. Completion of the set-up of the master interoperability registry of citizens' records, including full data cleansing and matching across the 4 registries.					Q4	2021
98.2	Interim Step	Monitoring	Adoption of all legislative changes needed for the interconnection and interoperability of registries and services for data exchange between national public organizations in line with the new European Interoperability framework, including all relevant enabling secondary legislation on interoperability of law 4727/2020.					Q2	2023

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
99	16929_Towards Public Administration's "customer"-oriented services through simplification and improvement of processes, systems enhancements and compliance with European strategies and policies	Milestone	Completion of strategy on reducing administrative burden and national plan for process simplification (final phase)	Report by the Ministry of Digital Governance attesting the completion of all the simplification and digitalization work streams under the 4-year action plan for the National Programme for Process Simplification				Q4	2025
Group 9									
100	16779_Interoperability and web services development	Milestone	Contract award for interoperability and web services development project	Notification of award of contract				Q4	2022
101	16810_CRM for the General Government	Milestone	Contract award for CRM for the General Government	Notification of award of contract				Q4	2022
102	16780_Further Modernisation of Public Administration's One-Stop Shops	Milestone	Contract award for Further Modernisation of Public Administration's One-Stop Shops	Notification of award of contract				Q4	2022
103	16736_New system for Public Procurements	Milestone	Contract award for New system for Public Procurements	Notification of award of contract				Q4	2022
104	16823_Cybersecurity strategy and policies for the Public Sector & advanced security services for national critical infrastructures	Milestone	Contract award for Cybersecurity strategy	Notification of award of contract				Q4	2022
105	16826_Digital skills upgrade programs for conscripts	Milestone	Contract award for Digital skills upgrade programs for conscripts	Notification of award of contract				Q4	2022

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
106	16742_Digital transformation of the Ministry of Foreign Affairs	Milestone	Contract award for Digital transformation of the Ministry of Foreign Affairs	Notification of award of contract				Q4	2022
107	16824_ERegistries	Milestone	Contract award for E-Registries	Notification of award of contract				Q4	2022
108	16779_Interoperability and web services development	Milestone	Completion of the project Interoperability and web services development	Report by the Ministry Digital Governance documenting the completion of project on systems' interoperability and the completion of open data				Q4	2024
109	16810_CRM for the General Government	Milestone	Completion of the project CRM for the General Government	Report by the Ministry of Digital Governance documenting the implementation of the integrated system for managing the full lifecycle of Public Administration's relationship with citizens and businesses				Q4	2024
110	16780_Further Modernisation of Public Administration's One-Stop Shops	Milestone	Completion of the project One-Stop Shops	Final project report by the Ministry of Digital Governance documenting the completion of the further modernisation of Public Administration's One-Stop Shops.				Q4	2024

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
111	16965_Data Classification Studies for Public Sector's Information Systems	Milestone	Completion of the project Data Classification Studies	Report by the Ministry of Digital Governance documenting the completion of the project. Data Classification Studies for the public sector Information Systems				Q4	2024
112	16823_Cybersecurity strategy and policies for the Public Sector & advanced security services for national critical infrastructures	Milestone	Completion of the project Cybersecurity strategy	Report by the Ministry Digital Governance on the documenting the implementation of the new Cybersecurity Strategy and Policies in Public Administration and projects included there in				Q4	2024
112.1	Interim Step	Monitoring	Security guidelines, requirements and legislative compliance finalised. Study for the drafting/updating of security guidelines and requirements finalised. Preparation phase for the Security operations centre concluded					Q2	2023
113	16738_Central Document Management System	Milestone	Completion of Central Document Management System Project	Final report by the Ministry of Digital Governance documenting the completion of the Central Document Management System				Q2	2025

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
114	16742_Digital transformation of the Ministry of Foreign Affairs	Milestone	Completion of Digital transformation of the Ministry of Foreign Affairs	Report by the Ministry of Foreign Affairs documenting the completion of all sub projects of the 'Digitalisation of the Ministry of Foreign Affairs' project				Q2	2025
114.1	Interim Step	Monitoring	Deliver study for Ministry of Foreign Affairs' strategic and operational planning, including the mapping of workflows for all processes and suggestions for simplification of procedures, roles, standardization of operational models.					Q4	2023
115	16791_Digital Transformation of the Greek National Tourism Organisation	Milestone	Completion of digitalisation of the Greek National Tourism Organisation	Report by the Greek National Tourism Organization documenting the completion of the 'Digital Transformation of the Greek National Tourism Organization' project				Q2	2025
115.1	Interim Step	Monitoring	Digital tourist map launched					Q4	2023

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
116	16964_Next-Generation Interoperability Centre (KED)	Milestone	Completion of Next-Generation Interoperability Centre	Report by the Ministry of Digital Governance documenting the completion of the 'Next Generation Interoperability Centre' project.				Q2	2025
117	16785_Tourism Registry e-MHTE	Milestone	Completion of the digital tourism registry	Final report by the Ministry of Tourism documenting the operationalisation of the 'New e-MHTE' platform				Q2	2025
118	16826_Digital skills upgrade programs for conscripts	Target	Number of conscripts trained		Number of conscripts trained		150 000	Q2	2025
119	16736_New system for Public Procurements	Milestone	Completion of the new system for public procurement	Report by the Ministry of Digital Governance documenting the implementation of the 'new system for public procurement' project				Q4	2025
120	16824_ERegistries	Milestone	Completion of E-Registries project	Report by the Ministry of Digital Governance documenting the implementation of 'e-registries'				Q4	2025
Group 10									
121	16842_Central BI - Data Analytics	Milestone	Contract award Central Business Intelligence (BI)	Notification of award of contract				Q4	2022

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
122	16853_Supply of Central Cloud Computing Infrastructure and Service	Milestone	Completion of Central Cloud computing infrastructure and service	Report by the Ministry of Digital Governance documenting the completion of the set-up of all project components and parametrize infrastructure for the central cloud computing infrastructure and services project.				Q2	2024
122.1	Interim Step	Monitoring	Contact award for all project elements for the supply of central cloud computing infrastructure and services					Q4	2022
123	16854_Smart cities	Target	Full implementation of smart city projects		Number of cities that implemented infrastructures, platforms and systems to support their transformation into smart cities		11	Q4	2025
123.1	Interim Step	Monitoring	Contract award for all 11 smart city projects. Establishment of the Smart Sustainable City observatory to act as a supporting mechanism for all participating bodies to the initiative.					Q2	2023

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
124	16928_Incorporation of new technologies and trends towards Public Administration's advanced services, increase of efficiency and effectiveness, and decrease of systems operating, upgrade and maintenance costs	Milestone	Completion of new technologies for public administration	Report by the Ministry of Digital governance summarizing how needs and gaps in technology solutions in public administration have been addressed				Q4	2025
124.1	Interim Step	Monitoring	Complete review of existing situation and establish a roadmap and implementation/monitoring structures for developing a holistic framework to bring technological advancements into the public administration for the purposes of efficient data collection, processing, presentation and storage					Q2	2022
125	16955_Upgrade of Cloud-computing infrastructure and services of the National Infrastructures for Research and Technology (GRNET)	Milestone	Completion of GRNET	Final report concluding the full implementation of all subprojects for the Upgrade of Cloud-computing infrastructure and services of the National Infrastructures for Research and Technology (GRNET) by the Ministry of Digital Governance				Q4	2025

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
125.1	Interim Step	Monitoring	Adopt all enabling secondary legislation of law 4727/2020 relating to the implementation of cloud technologies					Q4	2022
125.2	Interim Step	Monitoring	Completion of subproject 2 Upgrade of National High-Performance Computing infrastructure ARIS – Phase B					Q2	2023
126	16287_Enhancement of Public Sector's Business Continuity	Milestone	Completion of public sector business continuity	Final report by the ministry of Digital Governance documenting the completion of the Public Sector's Business Continuity project, including the supply of the 71500 corporate laptops.				Q4	2025
127	16956_Expansion of Syzefksis II	Milestone	Completion of Syzefksis II	Summary document verifying the implementation of the new infrastructure, register of entities of the public sector network, Security Management System, survey, monitoring mechanism, supply of equipment under the expansion of Syzefksis II by the Ministry of Digital Governance				Q4	2025

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
128	16827_Data Governance strategy & policies for the Public Sector	Milestone	Completion of data governance strategy	Project conclusion report by the Ministry of digital Governance summarizing how the Data Governance strategy & policies for the Public Sector have achieved the development of a Government Cloud Data governance strategy and ecosystem for open and reusable data in the public and private sector.				Q4	2025
128.1	Interim Step	Monitoring	Adopt all enabling secondary legislation of law 4727/2020 relating to open data					Q4	2022
129	16842_Central BI - Data Analytics	Milestone	Completion of Central BI	Project report by the Ministry of Digital Governance outlining how the Central BI project has created a central business intelligence and data analytics platform and how it is used by the public administration.				Q4	2025
129.1	Interim Step	Monitoring	Data governance framework, Identification of key performance indicators and data dictionary finalised					Q4	2023
Top investment 4									
130	16706_Digital Transformation of SMEs	Milestone	Digital transformation of SMEs - calls for proposals	Published call for proposals				Q1	2022

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
131	16706_Digital Transformation of SMEs	Milestone	Digital transformation of SMEs - Delivery of products and services	Report by the Ministry of Digital governance attesting the full implementation of all 4 subprojects including the following targets: 100 000 SMEs supported with digitalisation voucher (Subproject 1) 1000 SMEs supported with the voucher scheme in their transition to cloud only (subproject 2); 4 lighthouse Industrial Data Platforms and the Gaia X SME hub established (Subproject 3). Subproject 4 concluded with the upgrade of 500 000 cash registers and replacement of 100 000 POS systems.				Q2	2025
131.1	Interim Step	Monitoring	Design, develop and operate the Digital Marketplace for Subprojects 1 & 2 Develop the OTT Media Platform and the related content Establish a Project Management Office Establish a Central Supporting Mechanism to provide services to beneficiaries					Q2	2023

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
132	16973_Establishment of a digital business ecosystem and introduction of tax incentives for the facilitation of the SMEs digital transformation	Milestone	Digital transformation of SMEs Legislative reform to incentivise uptake of technologies	Entry into force of primary legislation and secondary acts by government as relevant for the introduction of tax incentives to digital investment, and reports by the Ministry of Digital Governance documenting the establishment of a digital business ecosystem.				Q2	2025
132.1	Interim Step	Monitoring	Develop a strategy and action plan for the implementation of a set of horizontal interventions by the Ministry of Digital Governance in order to promote the creation of a favourable digital business ecosystem that fosters digital transformation, including draft legislation					Q4	2022

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
Key reform 6									
133	16744_Modernisation and Simplification of Labour Law	Milestone	Entry into force Labour law	Provision in the law indicating the entry into force -				Q3	2021
134	16750_Digital Transformation of Labour Systems	Milestone	Labour IT systems contract award	Notification of award of contracts				Q4	2022
135	16942_OAED Digitalization	Target	OAED Digitalisation A3 A4 pages digitised archives		Number of A3/A4 pages of OAED archives digitised		8 000 000	Q4	2023
135.1	Interim Step	Monitoring	Contract award for digitisation of 8 000 000 A3/A4 pages of OAED archives as confirmed by a report by OAED					Q3	2022
136	16750_Digital Transformation of Labour Systems	Milestone	ATLAS pension award system completion	Entry into force of secondary legislation enacting the system				Q2	2024
137	16750_Digital Transformation of Labour Systems	Milestone	ARIADNE Single IT system secondary legislation entry into force	Entry into force of secondary legislation launching nationwide collection of data through the system				Q4	2024
Top investment 5									
138	16913_A New Strategy for Lifelong Skilling:	Milestone	Lifelong learning strategy entry into force of legislation	Entry into force of primary and				Q2	2022

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
	Modernising and Upgrading Greece's Upskilling and Reskilling System			secondary legislation					
138.1	Interim Step	Monitoring	Approval by Council of Ministers of draft legislation on Lifelong learning Strategy					Q1	2022
139	16913_A New Strategy for Lifelong Skilling: Modernising and Upgrading Greece's Upskilling and Reskilling System	Target	Training programmes lifelong learning strategy completion validation		Number of persons who received a certificate of successful participation in a training programme		150 000	Q4	2022
140	16913_A New Strategy for Lifelong Skilling: Modernising and Upgrading Greece's Upskilling and Reskilling System	Target	Training programmes lifelong learning stagey completion validation		Number of persons who received a certificate of successful completion of the training programme	150 000	500 000	Q4	2025
Group 11									
141	16941_Restructuring and rebranding of OAED local PES (KPA2)	Milestone	OAED Organisational reform entry into force of legislation	Entry into force of legislation				Q3	2021
141.1	Interim Step	Monitoring	Contract award for the renovation of OAED Centers of Employment Promotion (KPA)					Q4	2023

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
142	16746_Reform of Passive Labour Market Policies to Support Transitions to Employment	Milestone	Mutual obligation framework reform entry into force of legislation	Entry into force of legislation				Q3	2022
143	16792_Labor force skilling, reskilling and upskilling through a reformed training model (Vocational Education & Training Reform)	Milestone	VET quality control system contract award	Notification of award of contract				Q2	2023
144	16747_Active Labour Market Policies Reform	Target	ALMP upskilling reskilling employment programme completion		Number of unemployed persons (aged 25-45) who received a certificate of successful completion of the training programme		13 500	Q4	2023
145	16794_Strengthening the Apprenticeship System	Target	Training courses completion of digitisation e-learning and completion of energy efficient renovations		Number training courses digitalized (e-learning courses)		250	Q4	2025
145.1	Interim Step	Monitoring	Contract award for the energy and operational upgrade of the vocational education schools of OAED					Q2	2024

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
146	16792_Labor force skilling, reskilling and upskilling through a reformed training model (Vocational Education & Training Reform)	Milestone	VET quality control system completion	Report by the national Employment Organization confirming the completion of the of VET quality control system				Q4	2025
Group 12									
147	16289_Strategy for Excellence in Universities & Innovation	Milestone	Universities of excellence Clusters of Research contract award	Notification of award of contracts				Q4	2023
148	16676_Digital transformation of Education	Target	Interactive systems installation completion		Number of interactive learning systems installed		36 000	Q4	2024
148.1	Interim Step	Monitoring	Installation of at least 20 000 interactive learning systems (including white-boards, laptops, interactive projectors and internal cables) for classrooms of primary and secondary schools					Q3	2023
149	16933_Upgrading Vocational Education and Training (VET): Supply of laboratory equipment for Laboratory Centers for IEK, EPAL, Post-Secondary Year-Apprenticeship Class	Target	Renewal modernisation of VET laboratory centres completion		Number of laboratories in VET schools completely modernised and renewed		376	Q4	2025

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
	and Vocational Training Schools								
149.1	Interim Step	Monitoring	Completion of upgrade, renewal and complete technological modernization of the infrastructure of laboratory equipment for 200 laboratories in VET schools: -Institutes of Vocational Training (IEK) - Vocational Lyceums (EPAL) - Post-Secondary Year-Apprenticeship Class of Vocational Training Schools.					Q1	2024
150	16289_Strategy for Excellence in Universities & Innovation	Milestone	Visiting Professors completion	Report by the Hellenic Authority for Higher Education confirming the completion of the 'Visiting Professors' initiative and assessing its impact.				Q4	2025
151	16289_Strategy for Excellence in Universities & Innovation	Target	Trust your stars completion		Number of projects completed		112	Q4	2025
151.1	Interim Step	Monitoring	Selection of Proposals and signing of contracts for 50					Q1	2023

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
			projects of individual researchers and 62 collaborative research projects ('Trust your Stars').						
152	16934_Upgrading Vocational Education and Training	Milestone	Upgrading VET system IEK, Model EPAL Digitalisation EOPPEP occupational profiles completion	Report by Ministry of Education confirming completion of projects				Q4	2025
152.1	Interim Step	Monitoring	<p>Award of contracts for following projects aimed to upgrade the Vocational Education and Training system:</p> <p>1. Design and development of 5 thematic and 10 experimental Vocational Training Institutes (IEK), where the projects would encompass the provision of equipment and services, building interventions, and training of trainers;</p> <p>2. Creation and/or gradual transformation of 25 Model Vocational Lyceums (Model EPAL), where the projects would encompass the provision of equipment and services, building interventions, and training of model EPAL teachers;</p> <p>3. Digitalization of the</p>					Q2	2023

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
			National Organisation for the Certification of Qualifications and Vocational Guidance (EOPPEP), including the development of a platform for e-examinations and an e-learning platform for VET; 4. Development and certification by EOPPEP of 200 occupational profiles in sectors such as energy, environment and digital economy.						
Key reform 7									
153	16816_Reforms and acceleration of investments in the Healthcare Sector - Clawback reduction and rationalization of healthcare expenditure	Milestone	Clawback –legislation entry into force	Entry into force of the revised legislation introducing risk-sharing and the binding targets for minimum clawback reduction according to the timeline outlined in the Description.				Q3	2021
154	16816_Reforms and acceleration of investments in the Healthcare Sector - Clawback reduction and rationalization	Target	Clawback decrease 50 000 000 - step 1		Decrease in the amount of clawback compared with the 2020 levels (EUR million)		50	Q2	2023

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
	of healthcare expenditure								
154.1	Interim Step	Monitoring	Issuance of the JMDs for pharmaceuticals budget limits per category for 2022					Q4	2021
155	16816_Reforms and acceleration of investments in the Healthcare Sector - Clawback reduction and rationalization of healthcare expenditure	Target	Clawback decrease 150 000 000 - step 2		Decrease in the amount of clawback compared with the 2020 levels (EUR million)		150	Q2	2024
155.1	Interim Step	Monitoring	Issuance of the JMD to reset the yearly clawback limits for 2023 and respective JMD for pharmaceuticals budget limits per category for 2023					Q4	2022
156	16816_Reforms and acceleration of investments in the Healthcare Sector - Clawback reduction and rationalization of healthcare expenditure	Target	R&D pharmaceutical investment proof 2021-23		Investment (in EUR million), applied through offsets of an equivalent amount with the clawbacks	150	250	Q2	2024

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
157	16816_Reforms and acceleration of investments in the Healthcare Sector - Clawback reduction and rationalization of healthcare expenditure	Target	Clawback decrease 300 000 000 - step 3		Decrease in the amount of clawback compared with the 2020 levels (EUR million)	250	300	Q2	2025
157.1	Interim Step	Monitoring	Issuance of the JMD to reset the yearly clawback limits for 2024 and respective JMD for pharmaceuticals budget limits per category for 2024					Q4	2023
158	16816_Reforms and acceleration of investments in the Healthcare Sector - Clawback reduction and rationalization of healthcare expenditure	Target	Clawback decrease 400 000 000 - step 4		Decrease in the amount of clawback compared with the 2020 levels (EUR million)	300	400	Q2	2026
158.1	Interim Step	Monitoring	Proof of issuance of the JMD to reset the yearly clawback limits for 2025 and respective JMD for pharmaceuticals budget limits per category for 2025					Q4	2024

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
Group 13									
159	16755_Reform of the Primary Health Care System	Milestone	Primary Health Care family medicine curricula activation	Proof of start of courses for all newly activated academic curricula in family medicine and of the inclusion of a family medicine module in all medical curricula.				Q4	2022
159.1	Interim Step	Monitoring	Report on the creation/activation of new additional family medicine curricula highlighting their design and functioning and highlighting the link with the PHC staffing strategy, i.e. how these contribute to creating a stock of family doctors to achieve full population coverage, and describing the status quo in terms of available curricula and stock of doctors.					Q1	2022
159.2	Interim Step	Monitoring	Contract award for the development of general medicine guidelines and the retraining of health professionals in modern practices; updated figures on available stock of family doctors and gaps to reach full population coverage.					Q3	2022

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
160	16820_Reform in the fields of mental health and addictions	Target	Mental health – 50 units open – step 1 of 2		Number of Mental Health Units completed and operational		50	Q4	2022
161	16755_Reform of the Primary Health Care System	Milestone	Primary Health Care - contract award health centres	Notification of award of contracts				Q4	2023
161.1	Interim Step	Monitoring	Launch of tenders for the award of contracts for the renovation of at least 156 Health Centres (50% of total Health Centres in Greece) that shall upgrade through energy efficient renovations and energy efficient measures regarding the public infrastructure and medical equipment.					Q2	2023
162	16820_Reform in the fields of mental health and addictions	Target	Mental health – 106 units open – step 2 of 2		Number of Mental Health Units completed and operational	50	106	Q4	2023
163	16756_Organizational Reforms in the Health System (KETEKNY, ODIPY)	Milestone	Health system –finalise the Greek DRG Institute KETEKNY and the new Agency for Quality Assurance in Healthcare ODIPY (excl. training)	Proof of completion of subprojects 1, 2, 3, for KETEKNY and subprojects 1, 2, 3 and 5 for ODIPY by means of submission of above deliverables and, for the renovation (subproject 5 of ODIPY) a report on				Q2	2025

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
				the completion of the building renovation					
163.1	Interim Step	Monitoring	Entry into force of primary legislation for the National Strategy for Quality Assurance, Patient Safety and Patient Engagement in Healthcare Services provision (ODIPY subproject 1) and OJ of the Ministerial Decision for the National Quality of Care and Safety Policies, Standards and Procedures (ODIPY subproject 3) Contract award for Subprojects 1, 2, 3, 4					Q2	2023
164	16756_Organizational Reforms in the Health System (KETEKNY, ODIPY)	Target	Health system –KETEKNY ODIPY complete training		Number of healthcare professionals who completed the training programmes and are formally certified in clinical coding and billing and		4 500	Q2	2025

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
					compliance assessment				
164.1	Interim Step	Monitoring	At least 2500 healthcare professionals who completed the training programmes and are formally certified in clinical coding and billing and compliance assessment					Q2	2024
165	16783_Implementation of the National Public Health Prevention Program "Spiros Doxiadis" (NPP"SD")	Milestone	Spiros National Public Health Prevention Program 'Doxiadis' – all projects completed	Proof of completion of all projects as testified by reports for all areas (primary, secondary, tertiary and functional modernisation of the public health system) covering all actions and population covered by each action.				Q4	2025

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
165.1	Interim Step	Monitoring	Contracts award notice for 1. interventions to prevent psychosocial problems in children (subproject 1.4) of the Primary Prevention projects, 2. all projects of the Secondary Prevention programme, 3. all projects of the Tertiary prevention, 4. all projects of the functional modernization of the Public Health system.					Q4	2023
166	16755_Reform of the Primary Health Care System	Target	PHC –health centres fully renovated		Number of Health Centres (at least) where infrastructure renovation is fully completed and the centres are operational		156	Q4	2025
166.1	Interim Step	Monitoring	Submission of an annual progress report by the Ministry of Health on the implementation of upgrades for all launched primary-health-care-related tenders (and subprojects)					Q2	2023

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
			highlighting operationalisation status in the centres to be/that were upgraded compared to the other primary health care centres. Proof of operationalisation is defined as in Annex I as follows: staffing by unit, number of registered patients and number of visits, share of referrals to specialist care out of total visits by family doctors for each centre, list of services provided)						
Group 14									
167	16752_Digital Transformation of Health (DigHealth)	Milestone	Health Care digital transformation - National Digital Health Record (subproject 1)	Report testifying completion of all major elements of Subproject 1 (Digital Health Record - see Description)				Q4	2023
167.1	Interim Step	Monitoring	Contract award for National Digital Patient Health Record (NDPHR) (Subproject 1)					Q4	2022

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
168	16752_Digital Transformation of Health (DigHealth)	Milestone	Digital transformation – cancer digital program– subproject 2	Report testifying completion of all major elements of Subproject 2 (Cancer Digital Health Program – see Description) and full completion of Subproject 1				Q2	2024
168.1	Interim Step	Monitoring	Contract award for Cancer treatment digital transformation program, (Subproject 2)					Q4	2022
169	16753_Establishment of Home Health Care & Hospital at Home systems	Milestone	Home care – opening of units	Reports testifying the opening of the 8 operational units providing home care and completion of all relevant subprojects				Q2	2025
169.1	Interim Step	Monitoring	Contract awards for all subprojects related to the establishment of home care units (needs assessment survey, devices and equipment for home nursing, national registry, KPIs Site Selection and Preparation for 2 Home					Q4	2022

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
			Care centres: 1 in Athens and 1 in Thessaloniki (pilot phase)						
170	16795_NHS Hospital Renovation and Infrastructure Upgrade	Milestone	NHS Infrastructure upgrade completion	Report testifying completion of the infrastructure works for the NHS Hospital Renovation and Infrastructure Upgrade.				Q4	2025
170.1	Interim Step	Monitoring	Contract awards for NHS hospitals infrastructure according to the specifications in the technical studies due by Q4 2021					Q4	2022
171	16757_Establishment of a Radiotherapy Center at the "Sotiria" Thoracic Diseases Hospital of Athens	Milestone	Sotiria Radiotherapy Centre completion	Report testifying completion of the infrastructure works for the establishment of a Radiotherapy Centre at the "Sotiria" Thoracic Diseases Hospital of Athens.				Q4	2025

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
171.1	Interim Step	Monitoring	Contract awards for Sotiria Hospital New Radiotherapy Department (Subproject 1), new building infrastructure (subproject 2), Building Infrastructure, Bridge to Interconnect Emergency Department with Surgery department and other buildings (subproject 3) the renovation of clinics (Subproject 4)					Q4	2022
172	16793_Project for the construction of a building dedicated to Cellular & Gene Therapies and Hematology Clinic Laboratories within the General Hospital of Thessaloniki "Papanikolaou"	Milestone	Papanikolaou hospital completion	Report testifying completion of the infrastructure works for the construction of a building dedicated to cellular and gene therapies and haematology clinic laboratories within the General Hospital of Thessaloniki "Papanikolaou".				Q4	2025
172.1	Interim Step	Monitoring	Contract awards for the construction of the new three-stores building and the restructuring of the ground floor of the existing building according to the technical specifications due by Q3 2021					Q4	2022

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
173	16752_Digital Transformation of Health (DigHealth)	Milestone	Digital transformation – all subprojects complete	Report testifying the finalisation and full operationalization of the five subprojects supporting the digital transformation of the health care system covering all elements for each subproject.				Q4	2025
173.1	Interim Step	Monitoring	Contract award for telemedicine, Hospital Digital Readiness, EOPYY digital transformation (Subprojects 3, 4, 5)					Q1	2023
Group 15									
174	16904_Disability	Milestone	Personal assistance disability law and rollout of first phase pilot scheme	Entry into force of primary and secondary Legislation (Official Journal reference) and publication of notice for Call for Applications for Personal Assistance scheme.				Q1	2022

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
175	16726_Social Benefits Optimisation	Milestone	Social Benefits Optimisation pre-paid cards	Report by OPEKA and OAED attesting the completion of the introduction of prepaid cards for the payment of social benefits provided by these two services				Q4	2023
176	16904_Disability	Milestone	Completion of second phase personal assistance disability assessment	Report with statistical annex testifying that the two pilot schemes have been completed with at least 1800 beneficiaries. Evaluation report of the pilot scheme and assessment system with full statistics and recommendations				Q4	2023
177	16919_Child Protection	Target	De-institutionalisation minors: disability professional foster carers completion		Number of minors placed in the care of professional foster carers		160	Q4	2023

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
178	16919_Child Protection	Target	Independent living apartments for de-institutionalisation of adolescents completion		Number of adolescents placed in semi-independent living apartments		200	Q4	2023
179	16904_Disability	Milestone	National rollout of Personal Assistance disability scheme.	Entry into force of the primary and secondary legislation for the national rollout. Report with statistical annex testifying that the rollout has been completed.				Q3	2024
180	16919_Child Protection	Target	Childcare centres staffing completion		Number of early childcare places	12 500	62 500	Q4	2024
180.1	Interim step	Monitoring	Award of contract for at least 50 000 new early childcare places					Q4	2022
181	16945_Creation of childcare units within large companies	Target	Childcare units large companies completion		Number of childcare facilities in large companies		120	Q4	2024
181.1	Interim Step	Monitoring	Award of contracts for the creation and staffing of 120 childcare facilities in large companies: companies targeted by this measure are 50 companies with more than 100 employees (medium) and 70					Q2	2023

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
			companies with more than 250 employees (large).						
Group 16									
182	16925_Digital Transformation of the social support system	Target	Disability cards managing authority delivery completion		Number of disability cards delivered to beneficiaries		80 000	Q4	2023
182.1	Interim Step	Monitoring	Contract award for the production of 80 000 disability cards					Q4	2022
183	16922_Social Integration	Target	Social integration GMI recipients homeless completion		Number of Guaranteed Minimum Income recipients and homeless people with certified participation		7 000	Q4	2025
183.1	Interim Step	Monitoring	Selection of 7,000 beneficiaries within the target group of homeless people as well as beneficiaries of Guaranteed Minimum Income (GMI) for the training/employment program					Q3	2023
184	16685_Diversity Awareness	Target	Diversity awareness training managers front-office completion		Number of managers and front office employees with		680 000	Q4	2023

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
					certified participation				
184.1	Interim Step	Monitoring	Completion of diversity awareness training platform with all educational content up and running to be used by 680 000 managers and front office employees					Q2	2022
185	16763_Digital transformation of the immigration and asylum system	Milestone	Digitalisation Migration Asylum System completion	Confirmation on acceptance of deliverable by manager/contracting authority				Q4	2024
185.1	Interim Step	Monitoring	Regarding the KENTAVROS IT system: a) Legal Act setting out data processing issues and Agreement of data protection, b) Fundamental rights impact assessment providing evidence that the system complies with certain standards concerning personal data and fundamental rights					Q4	2021
185.2	Interim Step	Monitoring	Award of contracts for a) the Digitization & Document Management System of Legal Migration of the Central Service of Ministry of Migration and Asylum & Decentralized Administrations and b) the					Q4	2022

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
			provision of Integrated Digital Migration Services						
186	16922_Social Integration	Target	Social housing renovation apartment completion		Number of apartments renovated and ready to be provided to beneficiaries		100	Q4	2024
186.1	Interim Step	Monitoring	Completion of technical study and awareness campaign for the social housing program					Q2	2023
187	16688_Promote integration of the refugee population into the labour market	Target	Refugee labour market integration		Number of refugees who have completed traineeship programme		14 580	Q4	2025
187.1	Interim Step	Monitoring	Selection of beneficiaries of traineeship programs targeting at least 14 580 refugees in firms					Q4	2023
Key reform 8									
188	16614_Online cash registers & POS (reform)	Milestone	Independent Authority for Public Revenue (IAPR): Online cash registers & Point-of-Sale (POS) – Entry into force of the legal framework	Entry into force of the law				Q1	2022
189	16614_Online cash registers & POS (reform)	Target	Independent Authority for Public Revenue: Online cash registers & Point-of-Sale		Number of businesses		500 000	Q2	2024

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
			(POS) - rollout and interconnection						
189.1	Interim Step	Monitoring	At least 500.000 eligible cash registers connected online with myDATA to automatically register their businesses' transactions to e-books, as attested through a report by the Independent Authority for Public Revenue.				Q2	2023	
Group 17									
190	16656_New framework for the fight against smuggling, mainly for products subject to excise duties (tobacco, alcohol and energy)	Milestone	Fight against smuggling – regulatory decisions roadmap	Report by the Independent Authority for Public Revenue containing the roadmap for the decisions /circulars related to the fight against smuggling.				Q1	2022
191	16656_New framework for the fight against smuggling, mainly for products subject to excise duties (tobacco, alcohol and energy)	Milestone	Fight against smuggling – adoption of regulatory decisions	Regulatory decisions / circulars entered into force.				Q3	2022
191.1	Ex post monitoring	Monitoring	- Progress report by the Independent Authority for Public Revenue on the status of implementation of the measure.				Q4	2022	

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
			- Entry into force of all regulatory decisions / circulars adopted by the Independent Authority for Public Revenue on the design of a new integrated system for the fight against smuggling.						
192	16611_Digital transformation of tax audits	Milestone	Tax audits – Mydata and bank information	Report by the Independent Authority for Public Revenue attesting the: a) Full activation of Mydata system. b) Completion of the project for the interconnection and use of third party bank information by the Independent Authority for Public Revenue.				Q2	2023
192.1	Interim Step	Monitoring	Contract award notice for the case management platform for tax audits, which shall make use of the business intelligence / data analytics system supporting the digital transformation aiming to strengthen the capacity of the Independent Authority for Public Revenue to fulfil its obligations as a fully					Q4	2022

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
			independent authority (in compliance with the Independent Authority for Public Revenue enabling law 4389/2016).						
193	16610_Promoting the acceleration of VAT refunds	Milestone	Fully automated VAT refunds - launch of IT system	Report by the Independent Authority for Public Revenue attesting the launch of the new IT system.				Q4	2023
193.1	Interim Step	Monitoring	Development of the operating functionalities of the VAT refund system and all the necessary requirements for the operationalisation of the fully automated VAT refund system (technical specifications), as attested through a report by the Independent Authority for Public Revenue.					Q2	2022
194	16611_Digital transformation of tax audits	Milestone	Completion of digital transformation of tax audits	Report by the Independent Authority for Public Revenue attesting the operationalisation of the case management platform.				Q4	2025

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
194.1	Interim Step	Monitoring	Delivery by the contractor of the business intelligence / data analytics system, including the output of relevant testing by the Independent Authority for Public Revenue, as attested through a report by the Independent Authority for Public Revenue.					Q2	2024
195	16291_Digital Transformation of the Tax and Customs Administration	Milestone	Completion of first phase deliverables of the integrated tax and audit IT environment of the Independent Authority for Public Revenue as part of its digital transformation	Report by the Independent Authority for Public Revenue attesting the completion of the first phase deliverables of the integrated IT environment.				Q4	2025
195.1	Interim Step	Monitoring	- Entry into force of a circular adopted by the Independent Authority for Public Revenue on a joint roadmap with the General Secretariat for Information Systems of the Public Administration (part of Ministry of Digital Governance) to ensure consistency of competencies and detailed timelines for IT projects supported by the RRP. - Submission of a service-level agreement between					Q2	2022

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
			<p>the Independent Authority for Public Revenue and the Ministry of Digital Governance (General Secretariat of Information System of the Public Administration) to strengthen the autonomy of the Independent Authority for Public Revenue.</p> <p>- Contract award notices for the following subprojects: Subproject 4 - Integrated information system for the Independent Authority for Public Revenue's general directorate for financial services; Subproject 5 - Human resources management system for the Independent Authority for Public Revenue; Subproject 6 - Upgrade and maintenance for information systems of the Independent Authority for Public Revenue; Subproject 8 - Office management services / equipment supply for the Independent Authority for Public Revenue; Subproject 9 - IT service management tools; Subproject 12 - Enterprise risk management system</p>						

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
			and business continuity plan for the Independent Authority for Public Revenue.						
195.2	Interim Step	Monitoring	Contract award notices for the following subprojects: Subproject 1 - Development of a new integrated taxation information system of the Independent Authority for Public Revenue; Subproject 2 - Extension of the integrated customs information system (ICISnet); Subproject 3 - Development of a new integrated information system for the chemical state laboratory of Greece; Subproject 7A - Office management services and software for the Independent Authority for Public Revenue; Subproject 7B - Office management services and software for the Independent Authority for Public Revenue - Archives					Q2	2024

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
			digitisation; Subproject 10 - Upgrade of services for public assets management - confiscated vehicles; Subproject 11 - Commercial vehicles and containers surveillance system; Subproject 13 – Expansion / upgrade of taxpayers service center; Subproject 14 - Data security.						
196	16291_Digital Transformation of the Tax and Customs Administration	Milestone	Launch of the commercial vehicles and containers surveillance system	Report by the Independent Authority for Public Revenue attesting the launch of the commercial vehicles and containers surveillance system.				Q4	2025
Group 18									
197	16863_Super – depreciation of expenses on green economy, energy and digital transition	Milestone	Super-deduction for SME green and digital investments	Entry into force of primary and secondary legislation for Super-deduction for SME green and digital investments				Q4	2021

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
198	16616_Adoption of measures and incentives to increase electronic transactions	Milestone	Legislation to encourage electronic transactions	Entry into force of primary and secondary legislation, providing incentives for the enhancement of electronic transactions				Q4	2021
199	16643_Codification and simplification of tax legislation	Milestone	Schedule for Tax Codification	Publication of secondary legislation with set up of committees and timetable for Tax codification.				Q3	2021
200	16598_Incentivization regime for productivity and extroversion of enterprises (increasing the size of enterprises)	Milestone	Draft legislation to encourage business extroversion	Drafts of primary and secondary legislation to encourage business extroversion.				Q3	2021
201	16598_Incentivization regime for productivity and extroversion of enterprises (increasing the size of enterprises)	Milestone	Legislation to encourage business extroversion	Entry into force of the legislation to encourage business extroversion				Q1	2022
202	16643_Codification and simplification of tax legislation	Milestone	Raising capacity for tax codification	Publication of secondary legislation for set up of Tax Codification unit in Ministry of Finance and				Q2	2022

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
				Service Provision Directorate in IAPR.					
203	16643_Codification and simplification of tax legislation	Milestone	Recodifying income tax and tax procedure codes	Adoption of codified primary and secondary tax legislation for Income Tax Code and Tax Administration Code				Q2	2023
203.1	Interim Step	Monitoring	Submission to public consultation of draft legislation for modernised and updated income tax and tax procedure codes.					Q4	2022
204	16643_Codification and simplification of tax legislation	Milestone	Completion of initial tax codification and taxpayer information system	a: 1. Adoption of codified primary and secondary tax legislation. 2. Provide proofs of payment and results of audits of codification investments. b: 1. Publication of secondary legislation and comprehensive guide with links to Content Management System and				Q2	2024

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
				taxpayer website. 2. Provide proofs of payment and results of audits of CMS investments					
Key reform 9									
205	16972_Reforming Public Administration	Milestone	Public administration – launch of performance-pay system	Entry into force of primary legislation setting up a pilot rewarding system.				Q2	2022
205.1	Interim Step	Monitoring	Rewarding system for civil servants Submission to the European Commission of: (i) a feasibility study regarding the criteria (not related to goal setting/evaluation) for the rewarding of civil servants related to citizen satisfaction; and (ii) a study on the terms and deliverables of the Agreement between Ministry of Interior and candidate Entities.					Q1	2022

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
206	16972_Reforming Public Administration	Milestone	Public administration – legislative framework to clarify mandates	Entry into force of legal provisions modifying the legislative framework of the general government entities at central, regional and local level.				Q3	2022
206.1	Interim Step	Monitoring	Multi-level governance: Submission to the European Commission of a detailed analysis and reflection of the current situation by policy area (responsibilities, overlaps of responsibilities, complexity, etc.) and record the international best practices and respective experience.					Q1	2022
207	16972_Reforming Public Administration	Milestone	Public administration – new rewarding system	Entry into force of the primary legislation establishing the rewarding system.				Q4	2023
207.1	Interim Step	Monitoring	1. Entry into force of secondary legislation setting up a pilot rewarding system. 2. Submission to the European Commission of an assessment report / development of a guide for rewards strategy (specification of the					Q4	2022

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
			methodology for rewarding, timelines and methods). 3. Creation of an AI-based strategic workforce planning tool: submission of an evaluation report on the pilot implementation. 4. Completion of planned actions to modernise hiring procedures.						
208	16972_Reforming Public Administration	Target	Public administration – completion of training for civil servants		Number of civil servants who completed the training programmes.		250 000	Q4	2025
208.1	Interim Step	Monitoring	Upgrading the skills of the human resources of the Public Sector: (i) Implementation of a certification programme for vocational training structures; and (ii) Development of a follow-up system regarding the whole training process.					Q1	2023
Group 19									
209	16978_Efficient Combating of Corruption	Milestone	Asset declarations and political parties	Entry into force of new legislation				Q3	2022
210	16952_Strengthening the National Anti-Corruption Framework through targeted	Milestone	National anti-corruption action plan	Adoption by the National Transparency Authority of National Anti-				Q3	2022

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
	interventions in the fields of detection, prevention and raising awareness			Corruption Action Plan for the period 2022-2025					
210.1	Ex post monitoring	Monitoring	<ul style="list-style-type: none"> - Establishment of National Transparency Authority's annual operational action plan including specific quantitative indicators/targets to monitor the performance of the unit of inspections and audits. - Entry into force of new legislation on lobbying. - Revamping the 2012 code of conduct, and develop two codes of professional conduct for two distinct categories of employees (in collaboration with the Ministry of Interior). - Develop a risk based audit methodology for the National Transparency Authority. - Entry into force of the joint decision (by the Minister of the Interior and National Transparency Authority's governor) defining the modus operandi of National Transparency Authority's 					Q4	2022

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
			database for monitoring disciplinary cases.						
210.2	Ex post monitoring	Monitoring	Completion of all subprojects under the reform, namely: Subproject 1: Development of a comprehensive forensics policy framework and training package; Subproject 2: Develop an Integrated Audit Management System (AMS); Subproject 3: Develop a data analysis tool building on AI and machine learning for the automated access, retrieval and combined analysis of data from the "DIAVGEIA" platform and other open data platforms; Subproject 4: Capacity building initiatives on integrity and anti-corruption in public administration; Subproject 5: Develop External Reporting Channel for Whistleblowers; Subproject 6: Professional Certification in the fields of Internal Audit, Fraud Examination and Information Systems					Q4	2025

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
			Auditing; Subproject 7: New business premises for the National Transparency Authority; Subproject 8: Raising Awareness (Content Development and Campaign Implementation); Subproject 9: Upgrade E-Pothen Platform and Database for Asset Declaration.						
211	16952_ Strengthening the National Anti-Corruption Framework through targeted interventions in the fields of detection, prevention and raising awareness	Milestone	Internal Controls law implementation	- Report by the National Transparency Authority on internal control systems established - Regulatory acts issued - Joint Ministerial Decision issued				Q4	2022
212	16702_ Enhancing the AML/CFT Framework	Milestone	Enhanced Anti-Money Laundering (AML) and Combating the Financing of Terrorism (CFT) Framework	Platform for the collection of statistical data launched; improvements in beneficial ownership special registry completed				Q2	2023
212.1	Interim Step	Monitoring	Contract awards for the platform for the collection of statistical data held by national competent authorities (i.e. judicial,					Q3	2022

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
			supervisory and law enforcement) managed by the Directorate for Financial Policy of the Hellenic Ministry of Finance, which acts as the Central Coordinating Unit, according to law 4557/2018 (national AML law).						
213	16703_Combating illegal trade and protecting intellectual property	Milestone	Combating illegal trade - IT system and control stations	IT system is operational and 10 new fully equipped control stations (including needed equipment) are fully operational				Q2	2025
213.1	Interim Step	Monitoring	1. Procurement completed with contracts signed concerning (i) purchase of all HXM-MobileScanTM; and (ii) development of an integrated information system. 2. Introduction of new, modern and interoperable, electronic control tools: set up of an Operation Center.					Q3	2023
Group 20									
214	16701_Enhance State-aid network	Milestone	Enhanced State-aid network	Entry into force of the enhanced state-aid framework				Q4	2022

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
214.1	Interim Step	Monitoring	Report identifying the gaps of the existing framework and the needs of the enhanced state-aid framework concerning the operation of Central State Aid Network (CESANET) information system					Q3	2022
215	16981_Enhancement of policy planning and coordination	Milestone	Policy planning and coordination – impact assessment	Training programme launched with 100 civil servants selected to attend.				Q4	2022
215.1	Interim Step	Monitoring	Impact assessment: a training programme and accreditation procedure for public servants is in place. Legal codification: creation of a digital codification template.					Q2	2022
216	16711_Professionalisation of Public Procurement domain	Milestone	Professionalisation of Public Procurement domain - new legislation	New legislation entered into force; in-depth study completed				Q2	2024
216.1	Interim Step	Monitoring	Contract(s) award notice for the legal and technical assistance on creating a new legislative framework for public procurement professionals.					Q2	2023
217	16940_Modernise the Hellenic Consignment	Milestone	Completion of all subprojects of the Hellenic Consignment Deposit and Loans Fund	Report by the Hellenic Consignment Deposit and Loans				Q2	2025

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
	Deposit and Loans Fund			Fund attesting the completion of subprojects.					
217.1	Interim Step	Monitoring	Contract(s) award notice for all subprojects of the Modernise the Hellenic Consignment Deposit and Loans Fund: (i) archive digitalisation and document management system; (ii) Integrated Information System; (iii) ERP Information System; (iv) Managed Printing Services; (v) Human Resources Management System.					Q2	2024
218	16711_Professionalisation of Public Procurement domain	Milestone	Implementation of the National Strategy on Public Procurement 2021-2025	National Public Procurement strategy fully implemented				Q4	2025
218.1	Interim Step	Monitoring	- Entry into force of: (i) the legislation for the digital price observatory; (ii) the methodology to monitor the effectiveness of the public procurement system. - Establishment of a roadmap for issuing the legislation necessary for the implementation of the National Strategy for Public Procurement 2021-2025.					Q2	2022
218.2	Interim Step	Monitoring	Completion of the following actions: (i) empowerment of the national central					Q1	2024

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
			<p>purchasing authorities with specific actions, aiming at increasing economies of scale and decreasing administrative burden; (ii) action plan to integrate social public procurement policies; (iii) entry into force of the regulatory framework for e-procurement systems certification; (iv) development of guidelines for facilitating access of SMEs to public procurement; (v) establishment of the risk assessment strategy and tools for public procurement, and of prototypes for audits and codes of deontology / integrity; (vi) establishment of an audit system in public procurement; (vii) the review of the compliance of e-procurement systems with international standards and submission of a report on the outcome and further actions envisaged.</p>						
219	16974_Accounting Reform	Milestone	Accounting Reform: Consolidated financial statements	Compilation of consolidated financial				Q4	2025

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
				statements completed.					
219.1	Interim Step	Monitoring	Accounting policies fully developed and adopted including submission to the Hellenic Accounting and Auditing Standards Oversight Board (HAASOB) for opinion.					Q4	2023
220	16705_Digital Transformation of Fiscal Management and Supervision in Governance & Electronic Invoicing	Milestone	Government Enterprise Resource Planning (GOV-ERP)	IT system fully operational.				Q4	2025
220.1	Interim Step	Monitoring	Contract award notice for all projects of the Digital Transformation of Fiscal Management and Supervision in Governance & Electronic Invoicing: 1. Digital transformation of the financial management and supervision framework through the Government Enterprise Resource Planning (GOV-ERP), 2. Digital Transformation of the Financial Management and Supervision of Government Entities of the General Government, 3. Connection of existing ERP systems of General					Q4	2022

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
			Government to the Greek e-Invoice Network						
221	16711_Professionalisation of Public Procurement domain	Target	Completion of upskilling / reskilling programs for Public Procurement		Number of public officials trained and certified		6 000	Q4	2025
Group 21									
222	16292_New Judicial Buildings	Milestone	Identification – Eligible Buildings	Completion of list				Q3	2021
223	16575_Accelerating the administration of justice	Milestone	Technical support - Judicial Performance Tool	Award of tender for technical support				Q3	2022
223.1	Interim Step	Monitoring	Adoption of primary legislation for the creation of a judicial police.					Q2	2022
223.2	Interim Step	Monitoring	(i) Submission to the European Commission of the Council of State committee report and proposals for legislative reforms regarding the revision of the judicial map (administrative courts). (ii) Launch of call for proposals for technical support for the development of the Judicial Performance Tool.					Q1	2022
224	16733_Skills and digital skills for judges and judicial employees (judicial staff)	Target	Training – Judges and Clerks (10)		Number of judges enrolled in the national school of judges		10	Q1	2022

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
225	16575_Accelerating the administration of justice	Milestone	Judicial Police – Secondary legislation	Entry into force of legislation				Q3	2022
226	16575_Accelerating the administration of justice	Milestone	Judicial map - primary legislation - administrative	Entry into force of legislation				Q4	2022
227	16292_New Judicial Buildings	Milestone	Judicial Buildings Construction and Renovation - List Adjustment – Launch of tenders	List of renovation projects in line with the relevant law on the revision of the judicial map, as per milestone 14 4.3 / Q4 2022; launch of tenders				Q4	2022
227.1	Interim Step	Monitoring	Adoption of legislation (primary and secondary) regarding the creation of the e-identity registry).					Q3	2022
228	16733_Skills and digital skills for judges and judicial employees (judicial staff)	Target	Training – Judges and Clerks (25)		Number of judges enrolled in the national school of judges	10	25	Q1	2023
228.1	Interim Step	Monitoring	Adoption and entry into force of primary legislation for the creation of a National School for judicial clerks.					Q4	2022
229	16727_Digital Transformation of Justice (E-Justice)	Milestone	Upgrade Record Systems & IT Justice Systems	Project audit reports to confirm adherence to contractual obligations				Q2	2023

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
229.1	Interim Step	Monitoring	Adoption by the Ministry of Justice of a roadmap with specific actions and timeline for the full rollout and operationalisation of (a) OSDDY-PP A (b) OSDDY-PP B, (c) OSDDY-DD, (d) the National Criminal Records Register System and (e) the Court of Audits project.					Q2	2022
230	16575_Accelerating the administration of justice	Milestone	Adoption – Judicial Clerks Performance Tool	Entry into force of primary and secondary legislation				Q2	2023
231	16292_New Judicial Buildings	Milestone	Contracts	Award of Contracts				Q2	2023
232	16575_Accelerating the administration of justice	Milestone	Judicial Map revision – primary legislation - Civil and Penal	Entry into force of legislation				Q4	2023
232.1	Interim Step	Monitoring	Launch of public consultation regarding primary legislation for the revision of the judicial map - civil and penal					Q3	2023
232.2	Ex-post monitoring	Monitoring	Progress report on the status of implementation of the measure. Judicial map revision - adoption of secondary legislation - civil and penal					Q2	2024
233	16292_New Judicial Buildings	Milestone	Judicial Buildings Construction and Renovation – Launch of tenders	Launch of tenders				Q4	2023

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
234	16575_Accelerating the administration of justice	Milestone	Justice Police Operational	Judicial police fully operational and functional both at central and regional level				Q4	2023
234.1	Interim Step	Monitoring	Judicial map - adoption of secondary legislation - administrative courts					Q2	2023
235	16733_Skills and digital skills for judges and judicial employees (judicial staff)	Milestone	Training – Judges and Clerks (M)	Report certifying implementation of changes in the syllabus of the National School of Judges and enrolment of 65% of judges and clerks in lifelong training				Q4	2024
235.1	Interim Step	Monitoring	Conduct of the first entrance competition for the National School of judicial clerks.					Q3	2024
236	16575_Accelerating the administration of justice	Milestone	Judicial Map revision – Progress	Progress report that reflects and verifies percentages as evidenced by official statements by the respective courts' administrations confirming the operationalisation and functionality of the reformed entities.				Q4	2024

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
237	16292_New Judicial Buildings	Milestone	Construction and renovation works – e-identity - completion	Report verifying that all construction projects are fully completed and handed over to users. Report confirmation of the full operationalisation and functionality of the e-identity platform.				Q4	2025
237.1	Interim Step	Monitoring	Award of contracts for construction projects launched in Q4 2023 (civil and penal courthouses).					Q2	2024
238	16575_Accelerating the administration of justice	Milestone	Judicial Map revision – Full Implementation	Progress report that confirms operationalisation and functionality of all reformed entities on the basis of official documents.				Q4	2025

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
239	16727_Digital Transformation of Justice (E-Justice)	Milestone	Record-keeping and IT upgrades	Audio data record-keeping systems fully operational in all civil and penal courts. OSDDY-PP phase II, OSDDY-DD, Court of Audits and National Criminal Record projects fully implemented, delivered and operational.				Q4	2025
Group 22									
240	16581_Enhanced capital market supervision and trustworthiness	Milestone	Capital markets, supervision, digitalisation of supervisory processes, Capital Market Union (CMU) (M Q4 2021)	Entry into force of legislation (reference to Official Journal)				Q4	2021
241	16580_Implementation of the new unified insolvency framework for the restructuring of debt and 2nd chance	Milestone	Supervision, digitalisation of supervisory processes, CMU, capital markets, preventive debt restructuring	Reports testifying the operationalisation of the above systems, including links to websites where relevant				Q4	2024
241.1	Interim Step	Monitoring	Contract award for the IT system of the preventive debt restructuring and early warning mechanism.					Q2	2023

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
242	16576_New Loans Promotion – Establishment of the Credit Expansion Observatory	Milestone	Capital markets, supervision, digitalisation of supervisory processes, CMU (M Q4 2024)	Reports testifying the operationalisation of the systems, including links to websites where relevant				Q4	2024
242.1	Interim Step	Monitoring	Contract award to the private contractor who will develop the IT system of the Credit Expansion Observatory.					Q2	2023
243	16581_Enhanced capital market supervision and trustworthiness	Milestone	Capital markets, supervision, digitalisation of supervisory processes, Capital Market Union (CMU) (M Q4 2025)	Operationalisation of the CMU IT system				Q4	2025
243.1	Interim Step	Monitoring	Contract award for the Hellenic Capital Markets Commission IT infrastructure and tenderers for the Data Protection System and the Market Surveillance System.					Q1	2023
244	16957_Strengthening the capacity of the financial system to overcome legacy challenges and finance the real economy	Milestone	Debt resolution, NPL resolution, NPL sales, financial stability, Public Credit Bureau, solvency, NPL Strategy, Private Debt Monitoring Registry.	Report verifying the completion of the 33 projects planned under the Strategy				Q4	2025
244.1	Interim Step	Monitoring	Adoption of legislation for the establishment of the Central Credit Registry and the Public Credit Bureau.					Q2	2022

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
244.2	Interim Step	Monitoring	<ul style="list-style-type: none"> - Adoption of legislation for the development of a private debt monitoring register. - Contract award with selected private contractor who will develop the solvency assessment IT system for the public credit bureau and set-up Central Credit Registry. - Implementation update as attested by a report by the Ministry of Finance on: (i) the Development of the solvency assessment IT system for the Private Debt Monitoring register - start of pilot operation; (ii) setting up of the Central Credit Registry; (iii) the Roadmap with the concrete actions to be implemented under the National Private debt resolution strategy, including actions to facilitate NPL transactions. 					Q3	2023
Group 23									
245	16618_Basic & Applied Research	Milestone	Legislation on Basic & Applied Research	Entry into force of legislation (primary and secondary acts establishing the legal entities)				Q1	2022

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
246	16624_Creation - Expansion – Upgrade of Infrastructures of Research Centres supervised by the General Secretariat for Research and Technology (GSRT)	Milestone	Call for proposals for Research Centres	Launched call for proposals and tender specifications published				Q1	2022
247	16624_Creation - Expansion – Upgrade of Infrastructures of Research Centres supervised by the General Secretariat for Research and Technology (GSRT)	Milestone	Contracts award for Research Centres	Notification of award of contracts				Q1	2023
248	16654_TH 2 ORAX: Trellis Holistic & Hybrid Operational Ruggedized Autonomous eXemplary system	Milestone	Contracts award for TH ² ORAX	Notification of award of contracts				Q1	2023
248.1	Interim Step	Monitoring	Launch of call for proposals for TH ² ORAX project.					Q2	2022
249	16624_Creation - Expansion – Upgrade of Infrastructures of Research Centres supervised by the General Secretariat for Research and Technology (GSRT)	Milestone	Completion of Research Centres projects	Report by the General Secretariat for Research & Innovation (GSRi) testifying that the projects are completed				Q4	2025

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
249.1	Interim Step	Monitoring	Implementation of 20% of upgrade / expansion activities as attested by a report and relevant documentation by the General Secretariat of Research and Innovation of the Ministry of Development (GSRI).					Q4	2023
250	16618_Basic & Applied Research	Milestone	Completion of Basic & Applied Research projects	Report by the General Secretariat for Research & Innovation (GSRI) testifying that the projects are completed				Q4	2025
250.1	Interim Step	Monitoring	Contracts award for the following subprojects under the Basic & Applied Research measure: Basic Research financing; Flagship research projects in challenging interdisciplinary sectors.					Q4	2022
251	16654_TH 2 ORAX: Trellis Holistic & Hybrid Operational Ruggedized Autonomous eXemplary system	Milestone	Completion of TH ² ORAX project	Report by the General Secretariat for Research & Innovation (GSRI) testifying that the project is completed				Q4	2025

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
251.1	Interim Step	Monitoring	Implementation of 20% of TH ² ORAX project, as attested by a report and relevant documentation by the General Secretariat of Research and Innovation of the Ministry of Development (GSRI).					Q3	2023
252	16971_Research - Create - Innovate	Milestone	Completion of Research - Create - Innovate projects	Report by the General Secretariat for Research & Innovation (GSRI) testifying that the projects are completed				Q4	2025
252.1	Interim Step	Monitoring	Contracts award to: (i) all selected proposals of the Research-Create-Innovate measure in the following categories: Research and Development for enterprises; partnerships of enterprises with research organisations; exploitation of research results; and 'Seal of Excellence' for excellent, but not financed proposals from HORIZON 2020 relevant call; (ii) all selected proposals of the HORIZON 2020-Seal of Excellence measure.					Q4	2022
253	16621_Extroversion of the Research and Innovation	Milestone	Completion of extroversion of R&I ecosystem projects	Report by the General Secretariat for				Q4	2025

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
	Ecosystem of Greece			Research & Innovation (GSRI) testifying that the projects are completed					
253.1	Interim Step	Monitoring	Contract award notice for the software development, maintenance and upgrade of the operation of the 'Elevate Greece' platform.					Q4	2022
Top investment 6									
254	16628_Central Greece Highway E-65: Trikala- Egnatia Section	Milestone	Start of construction works in E-65	Report by an independent engineer ratified by Ministry Of Infrastructure				Q2	2022
254.1	Interim Step	Monitoring	Prepare a detailed Project Time Schedule for the completion of the project.					Q4	2021
255	16628_Central Greece Highway E-65: Trikala- Egnatia Section	Milestone	E-65 works — first phase of construction	60% of project completed supported by report by an independent engineer ratified by Ministry Of Infrastructure				Q4	2023
255.1	Interim Step	Monitoring	30% of project completed supported by report by an independent engineer ratified by Ministry Of Infrastructure					Q1	2023

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
256	16628_Central Greece Highway E-65: Trikala- Egnatia Section	Milestone	E-65 works — completion	100 % of project completed, supported by report by an independent engineer ratified by Ministry Of Infrastructure				Q2	2025
256.1	Interim Step	Monitoring	85% of project completed supported by report by an independent engineer ratified by Ministry Of Infrastructure				Q3	2024	
Top investment 7									
257	16631_Road Safety Upgrade	Milestone	Contract award for road safety – first batch of contracts	Notification of award of contracts for at least 2 300 locations.				Q2	2023
257.1	Interim Step	Monitoring	Tender for first batch of contracts launched				Q3	2022	
258	16631_Road Safety Upgrade	Milestone	Contract award for road safety – all contracts	Notification of award of 100% of contracts			Q2	2024	
259	16631_Road Safety Upgrade	Milestone	Road safety project completion	Proof by an independent engineer of the completion of all road safety works			Q4	2025	
259.1	Interim Step	Monitoring	Completion of projects in at least 1500 locations.				Q4	2024	
Top investment 8									

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
260	16630_Cretan Northern Highway (B.O.A.K.)	Milestone	Notification of award of contracts for three sub-projects of BOAK	Notification of award of contracts				Q2	2023
260.1	Interim Step	Monitoring	Submission to the European Commission of a detailed Project Time Schedule for the completion of the project					Q1	2022
260.2	Interim Step	Monitoring	Call for submission of binding offers for the award of contracts as following: a) the Concession Agreement; b) the Public-Private Partnership					Q4	2022
261	16630_Cretan Northern Highway (B.O.A.K.)	Target	Progress of construction works of BOAK		Percentage of the value of works completed, approved by report by an independent engineer and approved by Ministry of Infrastructure		60	Q2	2025
261.1	Interim step	Monitoring	30% progress of construction works of BOAK					Q2	2024

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
262	16630_Cretan Northern Highway (B.O.A.K.)	Milestone	Project completion of BOAK	Completion of 100% of the value of the works certified by an independent engineer. The certificate of completion shall be approved by the Ministry of Infrastructure.				Q4	2025
Group 24									
263	16982_Organisational reform in railway sector	Milestone	Roadmap for railways reform	Roadmap				Q3	2021
264	16982_Organisational reform in railway sector	Milestone	Railways reform law	Entry into force of primary and secondary legislation				Q2	2022
264.1	Interim Step	Monitoring	Approval by the Council of Ministers of draft railways reform law					Q2	2022
265	16954_Interventions for the upgrade and redeployment of the Greek rail network system and infrastructure	Milestone	PPP contract award for upgrade and redeploy rail network	Notification of award of contracts				Q1	2023
265.1	Interim Step	Monitoring	Competition notice published					Q3	2022
266	16950_Electronic Tolls	Milestone	Contract award for e-tolls	Notification of award of contracts				Q2	2023
267	16833_Implementation of EASA	Milestone	Notification of the award for European Union Aviation Safety Agency	Notification of award of contracts				Q2	2023

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
	compliance rectification works		(EASA) works in regional airports						
267.1	Interim Step	Monitoring	Tenders for works and equipment for all 13 sub-projects launched					Q3	2022
268	16982_Organisational reform in railway sector	Milestone	Implementation of railways reform	The new entities of OSE/ERGOSE will be fully operational. ERTMS functioning on PATHE				Q4	2023
268.1	Interim Step	Monitoring	Implementation of all actions of the roadmap by mid-2023					Q2	2023
269	16833_Implementation of EASA compliance rectification works	Milestone	Completion of EASA works	Certification by EASA				Q2	2025
269.1	Interim Step	Monitoring	Completion of 50% of the works for all sub-projects (average).					Q2	2024
270	16954_Interventions for the upgrade and redeployment of the Greek rail network system and infrastructure	Milestone	Upgrade of rail network completed	Certification by OSE that the elements have been implemented and received				Q4	2025
270.1	Interim Step	Monitoring	Completion of 40% of the works					Q4	2023
271	16892_Upgrading suburban railway of West Attica	Milestone	Completion of West Attica railway	Certification report by OSE that the project is				Q4	2025

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
				completed and received by OSE					
271.1	Interim Step	Monitoring	Contract award					Q2	2023
271.2	Interim Step	Monitoring	Completion of 50% of i superstructure and 30% of electrification works					Q2	2024
272	16949_Smart Bridges	Milestone	Completion of smart bridges project	Completion report by an independent engineer ratified by Ministry of Infrastructure				Q4	2025
272.1	Interim Step	Monitoring	Contract award notice					Q2	2023
273	16950_Electronic Tolls	Milestone	Completion of electronic tolls project	Completion report by an independent engineer ratified by Ministry of Infrastructure				Q4	2025
274	16959_Digital Transformation of the Hellenic Railways Organization	Milestone	Completion of digital transformation of OSE project	Completion report by OSE.				Q4	2025
274.1	Interim Step	Monitoring	Contract award notice					Q2	2023
275	16960_Smart Infrastructure with environmental and cultural focus	Milestone	Completion of smart infrastructure project	Projects completed supported by report by an independent engineer ratified				Q4	2025

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
				by Ministry of Infrastructure					
275.1	Interim Step	Monitoring	Contact award notice					Q1	2023
276	16937_Digital Integrated Program Management System for the Administration of the Technical Works and Structural Assets of the Ministry of Infrastructure and Transport	Milestone	Completion of PMIS for the Ministry of Infrastructure	Completion report of the Ministry of Infrastructure				Q4	2025
277	16786_Simplification of the Procedures of the Ministry of Infrastructure & Transport	Milestone	Simplification of procedures for Ministry of Transport	Completion report of the Ministry of Infrastructure				Q4	2025
277.1	Interim Step	Monitoring	Award of contract and a provide a detailed project implementation timeline for the completion of the project					Q4	2022
Group 25									
278	16715_Labor Reform in the Cultural Sector	Milestone	Legislation for Labour Reform in the Cultural sector	Entry into force of legislation and secondary legislation and set up of a system to credibly evaluate status of the "creative or				Q3	2022

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
				cultural professional”					
278.1	Interim Step	Monitoring	Draft legislation for labour reform in the Cultural sector placed in public consultation					Q2	2022
279	16486_Museum of underwater antiquities	Milestone	Contract award for Museum of underwater antiquities	Notification of award for Museum of underwater antiquities and Detailed timetable for works on Museum of underwater antiquities				Q4	2023
280	16293_Culture as a driver of growth	Milestone	Contemporary Greek Culture Brand and Platform	Report on Contemporary Greek Culture Branding, Green design platform, Greek music database and revived Greek literature translation programme.				Q4	2023

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
280.1	Interim Step	Monitoring	(i) Mapping and development of integrated regional and local cultural strategy and masterplan for selected areas (SP1) (ii) call for the design of curriculum for crafts (specifically weaving, woodcarving and pottery/ceramics) (SP2) (iii) Issuance of call for development of a platform to monitor, manage and operate events at cultural sites (SP3) (iv) Issuance of calls for technological infrastructure and the digital transformation of cultural organizations and entities (SP4) (v) Calls to support film development (SP5) (vi) Development of Greek cultural brand, including development of a new prototype for the Greek pavilion in international book and cultural fairs (SP6).					Q4	2022
281	16723_Skill building for creative and cultural professionals	Target	Skill building for creative and cultural professionals (mid-term)		Number of registered cultural and creative professionals who have completed the first cycle of training		1 800	Q4	2023

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
282	16970_Highways for Nature and Culture	Milestone	Highways for Nature and Culture	Completion report, including proofs of payment and results of audits of investments, certification from beneficiaries on investment completion				Q4	2025
283	16293_Culture as a driver of growth	Milestone	Culture as a driver of growth	Completion reports of all sub-projects, including proofs of payment and results of audits of investments, certification from beneficiaries on investment completion				Q4	2025
284	16536_Upgrade of infrastructure, renewal of equipment and upgrade of quality of services provided by HOCRED Stores – former ARF Stores (On-spot and electronic)	Milestone	Upgrade of the Hellenic Organisation of Cultural Resources Development (HOCRED)	Completion reports, including proofs of payment and results of audits of investments, certification from beneficiaries on investment completion.				Q4	2025

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
285	16725_Upgrading higher arts education	Milestone	Upgrading higher arts education	Completion report, including (a) proofs of payment and results of audits of investments, certification from beneficiaries on investment completions; and (b) documented revisions to legal framework with references to Official Journal.				Q4	2025
285.1	Interim Step	Monitoring	Revision of legal framework to empower higher arts education institutions; and issuance of open tenders for (i) Improvement of digital infrastructure of National Drama Schools (ii) Development of curriculum, building and outfitting specifications for the new National Audiovisual School (SP2) (iii) Renovations of the National School of Dance (SP3) (iv) Renovations in the building of the National Conservatory of Thessaloniki (SP4) and (v) expansion of the National					Q4	2022

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
			School of Fine Arts (Marble) in Tinos (SP5)						
286	16723_Skill building for creative and cultural professionals	Target	Skill building for creative and cultural professionals (completion)		Number of registered creative and cultural professionals who completed the training	1 800	3 600	Q4	2025
287	16486_Museum of underwater antiquities	Milestone	Museum of underwater antiquities	Completion Report, including (1a) Certification on investment completion; and (1b) Certification of works for permanent exhibition space, conservation works and documentation and publications supporting exhibition.				Q4	2025
288	16485_Cultural Routes At Emblematic Archaeological Sites And Monuments	Milestone	Cultural Routes at Emblematic Archaeological Sites	Completion Report, including Certification from beneficiaries on investment completion.				Q4	2025

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
288.1	Interim Step	Monitoring	Issuance of the Ministerial Decision for in-house contracts of SP1, SP2, SP3, SP4, SP5.					Q4	2022
289	16735_Utilizing “arts on prescription”, promoting social cohesion, and tapping on the silver economy	Milestone	Utilizing “arts on prescription”,	Completion Report, including Certification from beneficiaries on investment completion.				Q4	2025
289.1	Interim Step	Monitoring	Contract awards for tenders (i) for improving accessibility infrastructure (public and private institutions) (ii) for supply of digital content and (iii) programmes for people 65+ or with disabilities (all SP1) (iv) Report on collaborative structure and proposals in regards with institutional framework for arts on prescription (SP2) (v) Rollout of pilot support mechanisms and running of awareness campaigns (SP2)					Q3	2023
290	16433_Protection of cultural monuments and archaeological sites from climate change	Milestone	Protection of cultural monuments from climate change	Completion Report, including Copies of climate change adaption plans, proofs of payment and results of audits of				Q4	2025

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
				investments certification of investment completion					
290.1	Interim Step	Monitoring	Contract awards for Philippi (SP4), Mystras (SP5) and Recording/Monitoring systems (SP6)					Q4	2022
291	16435_Restoration - Conservation-Enhancement of the Acropolis Monuments	Milestone	Restoration - Conservation-Enhancement of the Acropolis	Completion Report, including g proofs of payment and results of audits of investments, certification of investment completion.				Q4	2025
291.1	Interim Step	Monitoring	Contract awards for outsourcing tenders for (i) new marble blocks (ii) 3D models (iii) stabilisation costs of areas of rock masses (iv) visitor access works. Progress report on works on works for restoration, conservation, and enhancement.					Q4	2023

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
Group 26									
292	16931_Tourism Development	Milestone	Tourist development: reforms for tourist ports	<p>1. Entry into force of amendments to law 2160/1993 on tourist ports.</p> <p>2. Entry into force of amendments to laws 4179/2013 and 4276/2014 concerning ski resorts.</p> <p>3 Report attesting the establishment of the Project Management Office.</p>				Q1	2022
292.1	Interim Step	Monitoring	Draft legislation on tourist ports and ski resorts in public consultation.					Q4	2021
293	16975_Upgrade Interventions for Regional Ports	Target	Contracting for Regional port upgrades		Notification of award of contracts for individual projects		28	Q2	2023
294	16944_Master plan for the renewal of the Greek passenger shipping fleet	Milestone	Master plan for Greek passenger shipping	Completed report and summary of consultation exercise.				Q2	2025
294.1	Interim Step	Monitoring	Award of contract					Q1	2023
295	16931_Tourism Development	Milestone	Tourism development: contracting for tourist ports	Notification of award of contracts				Q4	2023

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
295.1	Interim Step	Monitoring	Ministerial decisions on (i) Creation of financial instrument (FI) for 10 tourism DMMOs (SP1) (ii) FI for mountain tourism projects (SP2) (iii) FI for Health and wellness (SP3) (iv) Set up of PMO for tourist ports (SP5) (v) programme on Accessible beaches (SP6) and (vi) Financial instrument for diving and underwater projects (SP7)	#				Q2	2022
296	16921_Reskilling and Upskilling in Tourism	Target	Reskilling and Upskilling in Tourism (completion)		Number of participants who successfully complete the training		18 000	Q2	2025
296.1	Interim Step	Monitoring	(i) JMD for submission of proposals, including certification requirements, and evaluation procedure for courses (ii) set up of electronic platform for applications					Q2	2022
297	16931_Tourism Development	Milestone	Tourist Development project completion	1a. Completion Report by an independent engineer on works ratified by Ministry of Tourism. 1b. Completion report, including				Q4	2025

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
				certification from beneficiaries on investment completion					
298	16975_Upgrade Interventions for Regional Ports	Target	Upgrade Interventions for Regional Ports		Number of completed specified regional port improvements in islands and areas with developed tourism activity		28	Q4	2025
298.1	Interim Step	Monitoring	All contracts awarded					4	2023
Group 27									
299	16593_Amendment of the legal framework for the attraction of strategic investment	Milestone	Strategic investments – legislative reform	Entry into force of legislative amendments				Q4	2021
300	16721_Acceleration of smart manufacturing	Milestone	Launch of calls for manufacturing	Launch of calls for manufacturing firms				Q1	2022
301	16634_New Industrial Parks	Milestone	Launch of calls for Industrial parks	Launch of calls for proposals for industrial parks				Q1	2022
302	16634_New Industrial Parks	Milestone	Industrial Parks – legislative reform (primary law)	Publication of legislation in Official Journal				Q3	2022

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
303	16593_Amendment of the legal framework for the attraction of strategic investment	Milestone	Strategic investments - selection of eligible projects	Selection of 'Emblematic Investments of Great Significance' eligible for financing				Q4	2023
303.1	Interim Step	Monitoring	Strengthen the administrative, IT and scientific capacity of relevant structures (Enterprise Greece and Secretariat General for Strategic Investments) i.e. undertake contractual agreements with experts in relevant areas such as tax, spatial planning, and investment licensing to provide effective guidance and end-to-end support to investors, and implement an IT system to enable effective management and monitoring of the entire process, including the construction of the projects'					Q4	2022
304	16634_New Industrial Parks	Milestone	Industrial Parks – legislative reform (secondary legislation)	Entry into force of all required legislation				Q2	2023

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
305	16592_Trade facilitation	Milestone	Implementation of trade facilitation actions	Report attesting to the completion of the simplification measures and introduction of systems, as provided in the Trade Facilitation Roadmap.				Q4	2023
305.1	Interim Step	Monitoring	Adoption of the updated Trade Facilitation Roadmap 2020, which will include a detailed timeline for the implementation of all actions under the project					Q2	2022
306	16599_Digitalization of Economic Diplomacy Network & Exporters Training Program	Milestone	Digitalisation of Economic Diplomacy Network – implementation of all actions	Report testifying implementation of the actions to digitalise the Economic Diplomacy Network (i.e. implementation of Single Window and exporters' Helpdesk, publication of databases and digital communication channels with investors and exporters,				Q2	2024

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
				digitalisation of internal processes in Enterprise Greece and launch of an Ombudsman service) necessary to complete the digitalisation of the Economic Diplomacy Network.					
306.1	Interim Step	Monitoring	1st call for applications for the upskilling and reskilling of the local export base (Greek companies) so as to upgrade local production, import new technologies and know-how and ultimately, boost exports by liaising them with “productive” investments.				Q4	2022	

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
307	16634_New Industrial Parks	Milestone	Industrial parks– implementation of investments	Provide results of audits of construction works, certification from beneficiaries on investment completion and proof of payment to attest to the implementation of selected investment projects in industrial parks.				Q4	2025
307.1	Interim Step	Monitoring	Issue Ministerial decision that lists the chosen investment proposals qualifying for aid					Q1	2023
308	16593_Amendment of the legal framework for the attraction of strategic investment	Milestone	Strategic investments – implementation of investments	Provide results of audits of construction works, certification from beneficiaries on investment completion and proof of payment to attest to the implementation of selected investment projects in 'Emblematic Investments of				Q4	2025

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
				Great Significance’.					
309	16721_Acceleration of smart manufacturing	Milestone	Manufacturing, sector – implementation of investments	Provide results of audits of intervention works, certification from beneficiaries on investment completion and proof of payment to attest to the implementation of selected investment projects in manufacturing sector.				Q4	2025
309.1	Interim Step	Monitoring	Issue Ministerial decision that lists the chosen investment proposals qualifying for aid					Q1	2023
Group 28									
310	16626_Economic transformation on the Agricultural Sector	Milestone	Economic transformation of agriculture: Launching of the programme	Contract with implementing partner signed				Q1	2022

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
311	16653_Digital Transformation of the Agri-Food Sector	Milestone	Launch of the call for the digital transformation of the Agri-food sector	Launch of the call				Q3	2022
312	16285_Investments in the national irrigation network through PPP schemes	Milestone	Irrigation projects contracts awarded	Award of contracts				Q4	2023
312.1	Interim Step	Monitoring	Approval of PPP inter-ministerial committee. Finalization of tender documents. The tender documents should include eligibility criteria that ensure that the selected projects comply with the 'Do no significant harm' Technical Guidance (2021/C58/01) through the use of an exclusion list and the requirement of compliance with the relevant EU and national environmental legislation					Q2	2022
313	16653_Digital Transformation of the Agri-Food Sector	Milestone	Completion of the digital transformation of agriculture project	Completion report. Outward-looking Agriculture digital services incorporated in the Easy Agro Expo platform.				Q2	2025

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
313.1	Interim Step	Monitoring	Complete implementation of subproject 1					Q4	2024
314	16626_Economic transformation on the Agricultural Sector	Milestone	Completion of economic transformation of agriculture	Project closure with issuance of audit certificates provided by beneficiaries approved by Ministry of Rural Development.				Q4	2025
314.1	Interim Step	Monitoring	Publication of databases on international market and exports procedures - Launch of an Ombudsman service to assist exporters overcome obstacles during the exports process					Q2	2022
315	16584_Proposals for actions in the Aquaculture Sector	Milestone	Aqua-culture completed	Completion report.				Q4	2025
315.1	Interim Step	Monitoring	Establishment of a new financial instrument - program fund titled "Proposals for action in the aquaculture sector 2021-2025					Q1	2022
316	16285_Investments in the national irrigation network through PPP schemes	Milestone	Irrigation completion	Completion of project as per certificate of independent engineer approved by the				Q4	2025

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
				Ministry of Rural Development.					
Key reform 10									
317	16543_Actions for the simplification of the business environment and its upgrading in quality and safety	Milestone	Establishment of the quality policy and new regulatory framework for Quality infrastructure	Adopt a national strategy on quality infrastructure in Greece), and adopt necessary enabling regulation on standardization, metrology, accreditation and conformity assessment through necessary legislative acts (provide Official Journal reference); and adopt legislative amendments to law 3325/2005 (Part B concerning the establishment, extension and modernisation of manufacturing activities in the Attica Region				Q2	2023

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
318	16591_Ease of doing business	Milestone	Improvement of business environment – ease doing business	<p>-For actions that require legislation: Publication of legislation in Official Journal (Official Journal reference)</p> <p>-For interoperability functions, platforms and registries: Operationalisation of systems (attested by a report)</p> <p>-Delivery of equipment for equipment (attested by report and proof of purchase)</p> <p>-Completion of campaigns and issuance of guidelines (attested by issued guidelines/circulars)</p>				Q2	2024

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
318.1	Interim Step	Monitoring	<p>Complete the following sub-actions:</p> <p>1. Getting Construction Permit a) Complete interconnection of e-adeies with other systems (EFKA, Fire Department, HEDNO, Forestry Department and DESFA) b) Improve and digitize fire service inspection procedures</p> <p>2. Getting Electricity Abolish the notification of the building surface to HEDNO and complete the unification of the system for declaring square meters to Municipalities (provide circular issued on new procedure)</p> <p>3. Getting credit: Adoption of legislation to create a framework for secured transactions in movable assets</p>					Q1	2023

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
318.2	Interim Step	Monitoring	<p>Complete the following sub-actions:</p> <p>1. Getting credit: a) Complete the set-up of a fully functional secured transactions registry</p> <p>2. Getting Construction Permit Make platform fully operational, including through necessary equipment and training to staff</p> <p>3. Registering Property Fully operationalize the e-platform enabling purchasers to complete all requirements for transferring property online</p>					Q4	2023
319	16543_Actions for the simplification of the business environment and its upgrading in quality and safety	Milestone	Improvement of business environment –licensing simplification and market surveillance	Publication of legislation in Official Journal (Official Journal reference)				Q4	2025
319.1	Interim Step	Monitoring	Complete the inspections reform roll-out as per law 4512/2018 in the first two domains i.e. on consumer protection and public health (adopt legislation, tools, and complete the design of roll-out of training/train-the-trainers model).					Q3	2022

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
319.2	Interim Step	Monitoring	Adoption of primary and secondary legislation to extend the licensing simplification reform under law 4442/2016 for a number of activities, as approved by the Steering Committee, including: canteens, internet rooms, organization of conventions and trade shows, child day-care activities, social care housing facilities (elderly/disabled). Adoption of necessary primary and all secondary legislation for licensing of non-therapeutic spas and massage centres, artificial tanning units, and storage of boats in land areas.					Q2	2023
319.3	Interim Step	Monitoring	Undertake ex-post impact assessment of the licensing reform on entrepreneurial activity, identify areas for fine-tuning or further simplification and develop policy recommendations in key economic activities that will be addressed by Q4 2025, and develop monitoring and evaluation tools for a systematic					Q4	2023

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
			<p>impact assessment approach.</p> <p>Fully complete the inspections reform roll-out as per law 4512/2018 in all 4 domains (i.e. consumer protection, public health, occupational health, and safety of infrastructures) (adopt legislation, tools and roll-out of training).</p> <p>Implement a system for the evaluation of inspecting authorities across all 7 inspection domains, through set-up of relevant processes, KPIs, roll-out of training and adoption of legislation.</p>						
Technical assistance									
331	16968_Technical Assistance	Milestone	EDEL's legal mandate and setting up the management, control and audit systems	EDEL's legal mandate in force and the Management, Control and Audit Systems established				Q3	2021
331.1	Ex-post monitoring	Monitoring	Report on the implementation of the management, control and audit systems, including an audit report carried out by					Q2	2022

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
			EDEL which shall include the audit of the full operationalization of the Management Information System.						

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
Loan Support									
320	16980_RRP Loan Facility	Milestone	Operational agreements with IFIs	Operational agreement with one International Financial Institution signed				Q3	2021
321	16980_RRP Loan Facility	Milestone	Launch of commercial banks call	Launch of call				Q3	2021
321.1	Ex post monitoring	Monitoring	- Submission of the draft operational agreements between the Ministry of Finance and the commercial banks selected through the call. - Signatures of the operational agreements between the Ministry of Finance and the commercial banks selected through the call, including all provisions set out in the framework operational agreement as per the relevant Milestone.					Q1	2022
322	16980_RRP Loan Facility	Milestone	Agreement for equity platform	Mandate agreement signed				Q1	2022
322.1	Interim Step	Monitoring	- Submission of the draft mandate agreement on the equity platform between the Ministry of Finance and the Hellenic Development Bank of Investments, including all provisions as per the relevant Milestone. - Launch of calls for fund partners by the Hellenic Development Bank of Investments concerning the equity platform, including all					Q4	2021

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
			provisions as per the relevant Milestone.						
323	16980_RRP Loan Facility	Milestone	InvestEU contribution agreement	Contribution Agreement signed				Q1	2022
324	16980_RRP Loan Facility	Target	EUR 586.4 million of financial institutions funds signed with final beneficiaries		Percentage of funds signed		5	Q4	2022
325	16980_RRP Loan Facility	Target	EUR 3518.4 million of financial institutions funds signed with final beneficiaries		Percentage of funds signed	5	30	Q4	2023
326	16980_RRP Loan Facility	Target	EUR 5864 million of financial institutions funds signed with final beneficiaries		Percentage of funds signed	30	50	Q4	2024
327	16980_RRP Loan Facility	Target	EUR 9382.4 million of financial institutions funds signed with final beneficiaries		Percentage of funds signed	50	80	Q4	2025
328	16980_RRP Loan Facility	Target	EUR 11728 million of financial institutions funds signed with final beneficiaries		Percentage of funds signed	80	100	Q2	2026
329	16980_RRP Loan Facility	Target	Investment of 100% of equity support		Percentage of equity support invested		100	Q2	2026
329.1	Interim Step	Monitoring	Submission of a consolidated report by the Ministry of Finance on the performance of the Q-Equity Fund of Funds and the Innovate Now Fund of Funds on the basis of the following KPIs, as minimum: (i) number of funds and volume of commitments to these funds under the Q-Equity Fund of Funds and the Innovate Now Fund of Funds; (ii) paid-in capital versus					Q2	2023

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
			committed capital per fund under the Q-Equity Fund of Funds and the Innovate Now Fund of Funds; (iii) number and volume of investments to different types instruments under the Q-Equity Fund of Funds and the Innovate Now Fund of Funds; (iv) a breakdown of number and volume of investments per size of company as per EU definitions, and per sector; (v) information on the allocation of investment cost between Fund of Funds and fund partners so as to comply with the maximum limit of RRF participation for the two Fund of Funds, at the level of each individual fund, and at aggregate level for each programme; (vi) gross and net internal rate of return per investments and at an aggregate level for each of the two Fund of Funds; (vii) average investment period per fund; (viii) income from deposits interest from each Fund of Fund, and total amount of fees paid to the Hellenic Development Bank of Investments; (ix) divestments of equity and quasi-equity investments, and gains/losses made upon exit/final rate of return achieved.						

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
329.2	Interim Step	Monitoring	<p>- 50% of the total amount of the equity platform signed with the financial intermediaries (funds) by the Hellenic Development Bank of Investments, in accordance with the mandate agreement defined in the milestone.</p> <p>- Submission of a consolidated report by the Ministry of Finance on the performance of the Q-Equity Fund of Funds and the Innovate Now Fund of Funds on the basis of the following KPIs, as minimum:</p> <p>(i) number of funds and volume of commitments to these funds under the Q-Equity Fund of Funds and the Innovate Now Fund of Funds; (ii) paid-in capital versus committed capital per fund under the Q-Equity Fund of Funds and the Innovate Now Fund of Funds; (iii) number and volume of investments to different types instruments under the Q-Equity Fund of Funds and the Innovate Now Fund of Funds; (iv) a breakdown of number and volume of investments per size of company as per EU definitions, and per sector; (v) information on the allocation of investment cost</p>					Q4	2024

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
			between Fund of Funds and fund partners so as to comply with the maximum limit of RRF participation for the two Fund of Funds, at the level of each individual fund, and at aggregate level for each programme; (vi) gross and net internal rate of return per investments and at an aggregate level for each of the two Fund of Funds; (vii) average investment period per fund; (viii) income from deposits interest from each Fund of Fund, and total amount of fees paid to the Hellenic Development Bank of Investments; (ix) divestments of equity and quasi-equity investments, and gains/losses made upon exit/final rate of return achieved.						
329.3	Interim Step	Monitoring	Submission of a consolidated report by the Ministry of Finance on the performance of the Q-Equity Fund of Funds and the Innovate Now Fund of Funds on the basis of the following KPIs, as minimum: (i) number of funds and volume of commitments to these funds under the Q-Equity Fund of Funds and the Innovate Now Fund of Funds; (ii) paid-in capital versus					Q2	2025

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
			committed capital per fund under the Q-Equity Fund of Funds and the Innovate Now Fund of Funds; (iii) number and volume of investments to different types instruments under the Q-Equity Fund of Funds and the Innovate Now Fund of Funds; (iv) a breakdown of number and volume of investments per size of company as per EU definitions, and per sector; (v) information on the allocation of investment cost between Fund of Funds and fund partners so as to comply with the maximum limit of RRF participation for the two Fund of Funds, at the level of each individual fund, and at aggregate level for each programme; (vi) gross and net internal rate of return per investments and at an aggregate level for each of the two Fund of Funds; (vii) average investment period per fund; (viii) income from deposits interest from each Fund of Fund, and total amount of fees paid to the Hellenic Development Bank of Investments; (ix) divestments of equity and quasi-equity investments, and gains/losses made upon exit/final rate of return achieved.						

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
329.4	Interim Step	Monitoring	Submission of a consolidated report by the Ministry of Finance on the performance of the Q-Equity Fund of Funds and the Innovate Now Fund of Funds on the basis of the following KPIs, as minimum: (i) number of funds and volume of commitments to these funds under the Q-Equity Fund of Funds and the Innovate Now Fund of Funds; (ii) paid-in capital versus committed capital per fund under the Q-Equity Fund of Funds and the Innovate Now Fund of Funds; (iii) number and volume of investments to different types instruments under the Q-Equity Fund of Funds and the Innovate Now Fund of Funds; (iv) a breakdown of number and volume of investments per size of company as per EU definitions, and per sector; (v) information on the allocation of investment cost between Fund of Funds and fund partners so as to comply with the maximum limit of RRF participation for the two Fund of Funds, at the level of each individual fund, and at aggregate level for each programme; (vi) gross and net internal rate of return per investments and at an aggregate level for each of the					Q2	2026

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
			two Fund of Funds; (vii) average investment period per fund; (viii) income from deposits interest from each Fund of Fund, and total amount of fees paid to the Hellenic Development Bank of Investments; (ix) divestments of equity and quasi-equity investments, and gains/losses made upon exit/final rate of return achieved.						
330	16980_RRP Loan Facility	Target	InvestEU approval of operations		Percentage of investment operations approved		100	Q2	2026
330.1	Interim Step	Monitoring	Signature of the Guarantee Agreement between the European Commission and the Implementing Partner(s) to implement the products specified in the InvestEU Contribution Agreement.					Q1	2023
330.2	Interim Step	Monitoring	InvestEU Investment Committee approves investment operations amounting to 50% of the overall amount of financing targeted (or investment mobilised).					Q4	2024