## Europe PMC Roadmap - January to March 2018

Mission: "To build open, full text scientific literature resources and support innovation by engaging users, enabling contributors, and integrating related research data."

	Europe PMC Objectives	In progress	Planned new work Jan-Mar 2018 <sup>1</sup>	Conside
•	High performance service, continuous improvements	<ul> <li>Improve API documentation using Swagger.io 95%</li> <li>Upgrade pPMC version and downgrade pPMC databases 35%</li> <li>Improve Grant Finder search for grant ID searches 60%</li> <li>Refactor front-end code to improve page loading speeds 100%</li> <li>Update Agricola data loader 100%</li> </ul>	<ul> <li>Investigate use of the CrossRef API to enrich content and citations in Europe PMC. Phase 1 - load preprints metadata. 70%</li> <li>Re-factor article page front-end code (in parallel with implementing new designs) 60%</li> </ul>	
	Full text search/view mechanisms	<ul> <li>Snippets - resolving any post-release issues 100%</li> <li>Implement new designs for abstract and article pages 70%</li> <li>Data tab on abstract / article page 100%</li> </ul>	<ul> <li>Benchmark usability testing by external agency 100%</li> <li>Text mine funder acknowledgements 10%</li> </ul>	
•	Tools and approaches to support literature-based workflows	• Create new online training courses 40%	Annotation API webinar 100%	<ul><li>Auth</li><li>Investor</li><li>for a</li></ul>
•	Platform for innovation	<ul> <li>Resolve Annotations API post-release issues including consistent link back URIs 60%</li> </ul>	<ul> <li>Improve SciLite annotation mapping mechanisms to ensure all text-mined terms are highlighted. (ON HOLD) 60%</li> </ul>	• Plan
•	Integrate manuscript submission and related services	<ul> <li>Prototype improved Manuscript Submission System (ON HOLD) 65%</li> <li>Test manuscript submissions system (ON HOLD)</li> </ul>		



lering for Apr-Jun 2018<sup>2</sup>

thor services webinar vestigation into ORCID-based notifications authors (e.g. new citations of your papers)

an impact hackathon for developers

<sup>&</sup>lt;sup>1</sup> Some work currently in progress may continue into the 2nd or 3rd quarter of 2018.

<sup>&</sup>lt;sup>2</sup> The roadmap indicates what we plan to work on in the 1st quarter of 2018, although this may change depending on other priorities, user research and changes to requirements.

## Completed - October to December 2017

	Europe PMC Objectives     Released/completed Oct-Dec 2017	
•	High performance service, continuous improvements	<ul> <li>Annual MEDLINE database update</li> <li>Updated ORCID claiming tool to handle new restriction on the maximum number of articles which can be claimed at on</li> </ul>
	Full text search/view mechanisms	• Text snippets (in search results and on abstract page) released
	Tools and approaches to support literature-based workflows	Data search webinar delivered in October
•	Platform for innovation	<ul> <li>Ran 'curathon' at Force 11 conference (comparing SciLite annotations with human annotation)</li> <li>Annotations API released</li> </ul>
•	Integrate manuscript submission and related services	• Alpha version of manuscript submission process completed and usability testing completed



one time

Last updated: 28/03/2017