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ADDENDUM NO. 2 
 

Date of Addendum: ___________________ 
 
 
PROJECT NAME:  BARC Replacement Building 
 
PROJECT NO:       D-650010 
 
SUBMITTAL DATE: February 1, 2024 (There is no change to the Submittal Date). 
 
FROM: City of Houston, General Services Department 

900 Bagby, 2nd Floor, City Hall Annex 
Houston, Texas 77002 
Attn: Ulises Gonzalez, Senior Project Manager 

 
 
TO: Prospective Respondents 
 
This Addendum forms a part of the Request for Qualifications (RFQ) and will be 
incorporated into the Contract, as applicable.  Insofar as the original RFQ is inconsistent, 
this Addendum governs.   
 
 

CHANGES TO RFQ 
 

1. Replace RFQ with attached revised. 
  

CHANGES TO ESTIMATED DESIGN/BUILD BUDGET 
 

2. The estimate design/build budget is revised from $37,000.000 to $44,000,000. 
 

CHANGES TO ADVERTISEMENT 
 

3. The advertisement lists the wrong submittal date.  Submittal date is February 1, 
2024, as noted in the RFQ. 

 
QUESTIONS AND ANSWERS 

 
4. Question: How do I upload our submittal to 

the https://www.civcastusa.com/ website? I can download the documents but am 
unable to upload my working document 
Answer: Contact support@civcast.com or 281-376-4577 for clarification on 
uploading to Civcast. 
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5. Question: Cover letters are standard proposal documents (to summarize a 

team’s commitment to a project). Without being penalized, can we include a 2-
page maximum cover letter with our submittal? 
Answer: Cover letters will not be accepted.  Please follow RFQ instructions. 
 

6. Question: On experience forms, similar to form "1.1 Respondent's Design Team 
Experience", can the additional two pages of photographs include supplemental 
project data? 
Answer: No, only photographs. Please follow RFQ instructions. 

 
7. Question: Does prime respondent's design partner need to complete a separate 

form "0.1 Respondent's General Information  
Answer: No, only fill out form 0.1 once. Design Team Experience shall be filled 
out on form 1.1.  Please follow RFQ instructions. 

 
8. Question: Can respondent provide one key personnel that fills more than one 

required role? 
Answer: Yes.  Please follow RFQ instructions. 
 

9. Question: RFQ states project is seeking LEED certification. Is there a specific 
level you would like to achieve? 
Answer: Certified. 
 

10. Question: Please confirm how to submit RFQ response attachments. No space 
is currently provided in the Civcast site to upload response attachments. 
Answer: Contact support@civcast.com or 281-376-4577 for clarification on 
uploading to Civcast. 
 

 
END OF ADDENDUM NO. 2 

 
 
 
(TRC:______ )________________________ DATED: ____________ 
Richard Vella 
Assistant Director 
Real Estate, Design & Construction Division 
General Services Department 

 
 

DocuSign Envelope ID: BA997D37-11CB-4975-B383-49739E60A245

1/24/2024



Form Date: 09-12-2023   
 Addendum #2 

 
 
 
 

 
 
 
 
 

 
 
 
 
 

REQUEST FOR QUALIFICATIONS 
FOR  

DESIGN-BUILD SERVICES 
 

BARC Replacement Building 
WBS No. D-650010 

 
Submittal Date 

Thursday, 02/01/2024 at 10:30am 
 
 

City of Houston 
General Services Department 

Real Estate, Design & Construction Division 
 
 
 
 
 
 
 

Pre-Construction and Construction Contract Administration MWBE Goal:  23% 
Construction MBE Goal:  21% 
Construction WBE Goal:  7%
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REQUEST FOR QUALIFICATIONS FOR 
DESIGN-BUILD SERVICES 
Project Name:  BARC Replacement Building 
Project Number: D-650010 

 
 

1 – RFQ PROCESS 
 

1.1   PURPOSE 

The City of Houston (City), General Services Department (GSD), on behalf of the Administration 
and Regulatory Affairs (ARA) Department, is requesting qualifications (RFQ) for the selection of 
a Design-Build Team for this Project in accordance with Texas Government Code Chapter 2269, 
Subchapter G. 
 
The City anticipates retaining a Design-Build Team to provide the Scope of Services outlined in 
Document 2 of this RFQ.  The Design-Build Team with significant experience in planning, design, 
and construction of projects with similar characteristics will be given prime consideration for this 
Project. Those firms or joint ventures that participate in this RFQ process will be referred to as 
“Respondent(s)”.   Respondent and its Sub-Consultants shall be referred to collectively as the 
“Design-Build Team”.   
 
 
1.2  SUBMITTAL INSTRUCTIONS  

 Step 1 - Statement of Qualifications (SOQ) 

City will utilize online bidding services via Civcast at 
https://www.civcastusa.com/bids. 
Electronic Submittals are due at 10:30 a.m., local time on Submittal Date.  
Follow Submittal instructions on https://www.civcastusa.com/. 

 
Hard Copies will not be accepted for this Submittal.  Submittal will be 
opened, and the results will be posted on Civcast on the Submittal Date.  
Submittal results will be read aloud via Microsoft Teams dial up access on the 
same day at 11:00 am only.  Microsoft Teams Number 1-936-755-1521 ID: 598 
888 117#.  All interested parties are invited to attend.  Place and date of 
Submittal opening may be changed in accordance with Sections 15-45(c) City of 
Houston Code of Ordinances (City Code).  All Respondents shall comply with 
Article II, Chapter 15, City of Houston Code of Ordinances. 

  
Submittal documents may only be obtained electronically on Civcast. For 
more information, go to the City’s website: 
https://www.publicworks.houstontx.gov/contracting-services 

 
The submittal is due at the date and time set out below. Late submittals will 
not be accepted. 

 
Date:  Thursday, 02/01/2024 
Time:        Accepted until 10:30 a.m.  
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Step 2 - Proposal – RFP For Short Listed Respondents Only 

Shortlisted Respondents will be invited to submit a Construction Phase Fee 
Proposal (see Document 5).   

City will utilize online bidding services via Civcast at 
https://www.civcastusa.com/bids. 
Electronic Proposals are due at 10:30 a.m., local time on Proposal Date.  
Follow Proposal instructions on https://www.civcastusa.com/. 

 
Hard Copies will not be accepted for this Proposal.  Proposals will be 
opened, and the results will be posted on Civcast on the Proposal Date.  
Proposal results will be read aloud via Microsoft Teams dial up access on the 
same day at 11:00 am only.  Microsoft Teams Number 1-936-755-1521 ID: 598 
888 117#.  All interested parties are invited to attend.  Place and date of Proposal 
opening may be changed in accordance with Sections 15-45(c) City of Houston 
Code of Ordinances (City Code).  All Respondents shall comply with Article II, 
Chapter 15, City of Houston Code of Ordinances. 

  
Proposal documents may only be obtained electronically on Civcast. For 
more information, go to the City’s website: 
https://www.publicworks.houstontx.gov/contracting-services 

 
The proposal is due at the date and time set out below. Late proposals will 
not be accepted. 

 
Date:  Thursday, 03/14/2024 
Time:        Accepted until 10:30 a.m. 

 

1.3   PRE-SUBMITTAL MEETING 

A Pre-Submittal meeting will be held at the date, time, and location set out below.  Attendance at 
the meeting is not mandatory; however, it is recommended as meeting minutes will not be issued.  
 

Date:  Friday, 01/19/2024 
Time:  11:00am 
Location: 900 Bagby Street, 2nd Floor, Room 242, Houston, TX 77026 

 
 

1.4   PRE-PROPOSAL MEETING 

A Pre-Proposal meeting will be held at the date, time, and location set out below.  Attendance at 
the meeting is not mandatory; however, it is recommended as meeting minutes will not be issued.  
 

Date:  Thursday, 03/07/2024 
Time:  10:30am 
Location: 3200 Carr Street, Houston, TX 77026 
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1.5   QUESTIONS 

 Please email questions concerning this RFQ to: 
 
Richard A. Vella 
Assistant Director of Real Estate, Design & Construction 
General Services Department 
Email: Richard.Vella@houstontx.gov 
 
c/o  
Ulises Gonzalez 
Senior Project Manager 
General Services Department 
Email: Ulises.Gonzalez@houstontx.gov 
 

All questions must be submitted before 12:00 p.m. on Tuesday, 01/23/2024 
 

1.6   ADDENDA 

All modifications or clarifications of this RFQ will be issued in writing as an Addendum.  
Addenda will be posted on  https://www.civcastusa.com/ 

Respondents may only rely on information set out in this RFQ, as modified by Addenda. By 
submitting a proposal, Respondents will be deemed to have received all Addenda. 

No Addendum will be issued later than Friday, 01/26/2024, except Addenda with minor 
clarifications, withdrawing the RFQ, or postponing the Submittal Date. 
 
 
1.7 ESTIMATED RFQ TIMELINE 

Pre-Submittal Meeting:  11:00am, Friday, 1/19/2024 
 
Questions Deadline:   12:00pm, Tuesday, 01/23/2024 
 
Addenda Deadline:   6:00pm, Friday, 01/26/2024 
 
Submittal Date:   10:30am, Thursday, 02/01/2024 
 
Short List Notification Date:  10:30am, Friday, 03/01/2024 
 
Pre-Proposal Meeting:  10:30am, Thursday, 03/07/2024 
 
Proposal Date:   10:30am, Thursday, 03/14/2024 
 
Anticipated Selection Date:  04/2024 
 
Anticipated Award Date:  06/2024  
 
Anticipated Notice to Proceed: 06/2024   
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REQUEST FOR QUALIFICATIONS FOR 
DESIGN-BUILD SERVICES 
Project Name:  BARC Replacement Building 
Project Number: D-650010 
 

2 – SCOPE OF SERVICES 
 
  
2.1   PROJECT DESCRIPTION 
 
Project Name: BARC Replacement Building 
 
Location: 3200 Carr Street, Houston, TX 77026 and 2515 Old Farm Road,  
 Houston, TX 77063 

 
Estimated Design-Build Budget: $44,000,000 
 
Purpose: 
 
The City of Houston is seeking the services of a qualified contractor and architectural and 
engineering team for the estimated costs to design and build an animal shelter.   
 
Project Description: 
 
The animal shelter shall be designed to emphasize and accommodate the adoption of sheltered 
animals while providing a sustainable structure constructed of low-maintenance, durable, easily 
sanitized materials.  The facility should be inviting to the public and offer a friendly, enjoyable 
experience presenting animals in an appealing manner.  The facility should provide a comfortable, 
healthy, and low-stress environment for the animals.  Both animal and public health, safety, and 
welfare shall be considered.  Animal holding areas should provide as much health protection, 
safety, and comfort as possible.   
 
The new animal shelter shall be located at the existing BARC site at 3200 Carr Street. However, 
an option to instead locate the animal shelter on approximately 7 acres at 2515 Old Farm Road 
shall be explored through an operations analysis as the administrative building shall be 
maintained at 3200 Carr, where current operations are limited.  Buffalo Bayou runs through the 
wooded site at 2515 Old Farm Road and if the adoption center is to be located at that location, 
existing trees would need to be preserved as much as reasonably possible. 
 

The new building should be sized to accommodate 27,000 animals annually. The building shall 
be no less than 60,988 square feet.  All the standard features of robust modern animal 
shelter/adoption center should be considered including sanitation and grooming areas, cleaning 
and laundry facilities, commercial refrigeration units, storage, food preparation, commercial walk-
in style freezer, waste disposal, large compartment sinks within dog kennels for proper hygiene, 
employee and volunteer break room, conference room and training room. A medical area with 
rooms for public wellness, a surgical and recovery area/ room, veterinarian and staff office space, 
euthanasia, a sallyport for animal control truck deliveries, and owner surrenders shall also be 
included. Best practices shall be considered in the design for the ventilation, cleaning procedures, 
water/feeding, and features to control disease.  Public parking shall be provided at the front along 
with secured parking in back for employees.   
 
Accommodations shall be provided for an emergency backup generator to power the critical 
components of the building in the event of power failure.  This generator shall be connected to 
the building’s electrical power system via appropriate automatic switching equipment. The new 
design shall require all ADA regulations to be followed. 
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Existing dome building is to be gutted and preserved.  The administration building, and double 
modular trailers are to be demolished at 3200 Carr Street. Recently installed chillers and Air 
Handling Units shall be salvaged. 
 
The existing warehouse at 3200 Carr Street shall be demolished and replaced with a new 
warehouse of comparable size.  The warehouse is approximately 8,160 square feet and requires 
cold storage, cameras, office space, restrooms, and its own dedicated back-up generator. 
  
2.2   PROPOSED PROJECT SCHEDULE 
 
For planning purposes, the anticipated timeline for the Project is:  
 
Design-Build Services Procurement  December 2023 – June 2024 
Pre-Construction Services   July 2024 – June 2025 
Permitting                             July 2025 – September 2025 
Construction Phase    October 2025 – March 2027 
Warranty Phase    April 2027 – March 2028 
    
2.3   CONSTRUCTION DELIVERY METHOD 
 
The Project will utilize the Design-Build (DB) delivery method. 
 
 
2.4 LEED CERTIFICATION  
 
The project will seek Leadership in Energy & Environmental Design (LEED) Certification. 
 
2.5   DESIGN-BUILD SERVICES 
 
 Pre-Construction Phase   
 
Design-Build has been selected as the delivery method for this project and binds the Design 
Build Team (DBT) to deliver the Project within a Guaranteed Maximum Price (GMP).  The DBT 
shall provide a construction cost estimate at the appropriate milestones of the pre-construction 
phase services required for the Project.  The pre-construction phase milestones are: 

 Programming 
 Schematic Design 
 Design Development 
 50% Contract Documents 
 95% Contract Documents 

 
The DBT shall obtain a building permit, prepare, and submit the GMP. The DBT shall manage 
and control design and construction costs to not exceed the GMP; any costs exceeding the 
GMP that are not change orders are the financial liability of the DBT. 
 
Construction and Post-Construction Phases  
  
DBT shall provide construction administration and management services necessary for the 
Project.  DBT shall construct the work in accordance with the contract documents and General 
Conditions. DBT shall be responsible for commissioning procedures and documentation, close-
out documentation, as-built documentation, maintenance plans, post-construction 
observations, one-year warranty walkthrough, and follow-up.  
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Refer to attached Document 7 – Contract Form for additional information. 
 
 
2.6   ADDITIONAL INFORMATION 
 
N/A 
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REQUEST FOR QUALIFICATIONS FOR 
DESIGN-BUILD SERVICES 
Project Name:  BARC Replacement Building 
Project Number: D-650010  

 
3 – EVALUATION PROCESS AND CRITERIA 

 
3.1   EVALUATION CRITERIA  

Respondents will be ranked by an Evaluation Committee based on the following criteria and 
points:  

0. Proposal completed in accordance with instructions. (5 Points Maximum)  

1. Respondent’s Experience (20 Points Maximum) – Reference Document 4 – Proposal 
Form-Part A, Sections 1.1 – 1.2 

2. Proposed Key Personnel’s Experience (20 Points Maximum) – Reference Document 
4 – Proposal Form-Part A, Sections 2.1 – 2.11  

3. Proposed Design Team Consultants’ Experience (20 Points Maximum) – Reference 
Document 4 – Proposal Form-Part A, Sections 3.1 – 3.4  

4. Project Approach (15 Points Maximum) – Reference Document 4 – Proposal Form-
Part A, Section 4.1. 

5. Safety (5 Points Maximum) – Reference Document 4 – Proposal Form – Part A, 
Section 5.1. 

6. Hire Houston First (5 Points Maximum). Document 4 – Proposal Form A, Section 5.2 
requires Respondents to confirm if Respondent is a “City Business Enterprise” or a 
“Local Business Enterprise” as designated by the City of Houston, as defined in the 
Code of Ordinances Section 15-176.  Respondents designated a “City Business 
Enterprise” will receive 5 points.  Respondents designated as a “Local Business 
Enterprise” will receive 3 points.   

7. Total Available SOQ Points: (90 Points Maximum) 

 
3.2   FEE PROPOSALS AND INTERVIEWS/PRESENTATIONS 

A maximum of five Respondents may be shortlisted to submit proposals and participate in 
interviews/presentations. Respondents will be notified in writing of the date/time and location 
of their interview. Respondents shall submit their proposal in accordance with the instructions 
set out in Document 1 – RFQ Process.  The Respondent’s designated Key Personnel will be 
expected to participate in the interview/presentation.  
 
Fee Proposal (15 Point Maximum) – Reference Document 5 –Proposal Form Part B.  
This will be added to the SOQ points for a potential grand total of 105 points. 
 
Each team will have five minutes prior to the scheduled interview time to set up the 
presentation (Smart Board available).  Next, the team will have 30 minutes to make a 
presentation.  Following each presentation, the Evaluation Committee will conduct a 15-
minute question and answer session. Specific questions may be asked about the submitted 
Proposal. 
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The presentation shall include the following: 

1. Introduction 

a. Highlight relevant Respondent’s experience including Design-Build delivery 
method. 

b. Highlight relevant Project Experience of Key Personnel including Design-Build 
delivery method. 

c. Demonstrate successful team synergy and dynamics. 

2. Project Approach 

 
a. Discuss and present Respondent’s preconstruction approach. 
b. Highlight ideas related to this project and include a constructability statement. 

Examples of innovative solutions applicable to this project are encouraged. 
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                                      4 – STATEMENT OF QUALIFICATIONS– PART A (QUALIFICATIONS) 

                                             FOR DESIGN-BUILD SERVICES 

 
Proposals are to have clearly marked tabs that correspond to the sections of the Proposal. Total pages are limited by the Proposal 
form and additional pages set out in Proposal instructions. Other pages should not be included. The response boxes can be 
expanded to fit more information; however, the tables must remain the same size. Typically, font size shall be 8 pt. or larger 

 
0.1   RESPONDENT’S GENERAL INFORMATION 
 
Is SOQ being submitted by a 
Joint Venture? 

      Yes                                  No 

Respondent’s legal name:       

Respondent’s assumed names 
(if any): 

      

Respondent’s local address:       
Respondent’s Headquarters 
Address (if different than local 
address): 

      

Contact Name for SOQ:  
Email address: 
Telephone number: 

      Federal Tax ID Number:       
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0.2  JOINT VENTURE FIRM(S) INFORMATION.  If submitting as a joint venture, the following information is required for each 
additional joint venture firm.  Insert additional tables, if necessary. 

 

Firm’s legal name:       

Firm’s assumed names (if any):       

Firm’s local address:       
Firm’s Headquarters Address (if 
different than local address): 

      

Federal Tax ID Number:         
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1.1 RESPONDENT’S DESIGN TEAM EXPERIENCE.  Respondents should select three representative projects of similar size and 
scope.  Recent projects completed within ten years or less are preferable. The three projects are not limited to projects of similar 
occupancy type.   

Architectural Services Firm Name:       

I. Project Name:       

Project Location:       

Year Construction Completed 
(month/year): 
NOTE: If the project is not 
substantially complete at the time 
of submission, the Respondent will 
be awarded zero points. 

      
 
LEED Certification Level:        
 

 
Renovation or New:        
 

Construction Cost:       Building Area (Sq. Ft.):          

Name, Phone Number and Email 
of Owner’s Representatives: 

      

Project Description:       

Services Provided:       

Names of Proposed Key 
Personnel Listed in Section 2.1 
that Worked on this Design Project 
(if any): 

      

Attach up to two pages of photographs behind this sheet. 
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1.1  

Architectural Services Firm Name:       

II. Project Name:       

Project Location:       

Year Construction Completed 
(month/year): 
NOTE: If the project is not 
substantially complete at the time 
of submission, the Respondent will 
be awarded zero points. 

      
LEED Certification Level:  
      

Renovation or New:        

Construction Costs:       Building Area (Sq. Ft.):         

Name, Phone Number and Email 
of Owner’s Representatives: 

      

Project Description:       

Services Provided:       

Names of Proposed Key 
Personnel Listed in Section 2.1 
that Worked on this Design Project 
(if any): 

      

Attach up to two pages of photographs behind this sheet. 
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1.1 
 
 

Architectural Services Firm Name:       

III. Project Name:       

Project Location:       

Year Construction Completed 
(month/year): 
NOTE: If the project is not 
substantially complete at the time 
of submission, the Respondent will 
be awarded zero points. 

      
LEED Certification Level:  
      

Renovation or New:        

Construction Cost:       Building Area (Sq. Ft.):         

Name, Phone Number and Email 
of Owner’s Representatives: 

      

Project Description: 
      
 

Services Provided:       

Names of Proposed Key 
Personnel Listed in Section 2.1 
that Worked on this Design Project 
(if any): 

      

Attach up to two pages of photographs behind this sheet. 
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1.2 RESPONDENT’S CONSTRUCTION TEAM EXPERIENCE.  Respondents should select three representative projects of similar 
size, scope, and delivery method.  Recent projects completed within ten years or less are preferable. The three projects are not limited 
to projects of similar occupancy type.   

Construction Firm Name:       

I. Project Name:       

Project Location:       Construction Delivery Method:      

Year Construction Completed 
(month/year): 
NOTE: If the project is not 
substantially complete at the time 
of submission, the Respondent 
will be awarded zero points. 

      

 
New Construction or Renovation:        
 
 

Construction Cost:       Building Area (Sq. Ft.):          

Name, Phone Number and Email 
of Owner’s Representatives: 

      

Project Description:       

Architectural Firm:       

Names of Proposed Key 
Personnel Listed in Section 3.1 
that Worked on this Design 
Project (if any): 

      

Attach up to two pages of photographs behind this sheet. 
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1.2   

Construction Firm Name:       

II. Project Name:       

Project Location:       Construction Delivery Method:      

Year Construction Completed 
(month/year): 
NOTE: If the project is not 
substantially complete at the time 
of submission, the Respondent 
will be awarded zero points. 

      

 
New Construction or Renovation:        
 
 

Construction Cost:       Building Area (Sq. Ft.):          

Name, Phone Number and Email 
of Owner’s Representatives: 

      

Project Description:       

Architectural Firm       

Names of Proposed Key 
Personnel Listed in Section 3.1 
that Worked on this Design 
Project (if any): 

      

Attach up to two pages of photographs behind this sheet. 
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1.2   

Construction Firm Name:       

III. Project Name:       

Project Location:       Construction Delivery Method:      

Year Construction Completed 
(month/year): 
NOTE: If the project is not 
substantially complete at the time 
of submission, the Respondent 
will be awarded zero points. 

      

 
New Construction or Renovation:        
 
 

Construction Cost:       Building Area (Sq. Ft.):          

Name, Phone Number and Email 
of Owner’s Representatives: 

      

Project Description:       

Architectural Firm       

Names of Proposed Key 
Personnel Listed in Section 3.1 
that Worked on this Design 
Project (if any): 

      

Attach up to two pages of photographs behind this sheet. 
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2.1  PROPOSED DESIGN TEAM KEY PERSONNEL.  List the Design Team personnel proposed for this project. Include the names 
of the Project Architect, Project Manager, Project Designer, and the Construction Administrator.   
 

SOQ Project Role Personnel Name Firm Name/Corporate Title 
Active Licenses / Registrations / 

Certifications 
Years of 

Experience 

2.2 Project Architect                         

2.3 Project Manager                         

2.4 Project Designer                         

2.5 Construction 
Administrator 
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2.2  EXPERIENCE OF PROJECT ARCHITECT.  Respondents should select three representative design projects of similar size and 
scope for the Project Architect. These projects do not have to match projects in Section 1.1- Respondent’s Design Team Experience.  
Recent projects completed within ten years or less are preferable.   The three projects are not limited to projects of similar occupancy 
type.   
 

Project Architect’s Name:  

I. Project Name:       

Project Location:       
Year Construction Completed 
(month/year): 
NOTE: If the project is not 
substantially complete at the time of 
submission, the Respondent will be 
awarded zero points.. 

      LEED Certification Level:        Renovation or New:        

Construction Cost:       Building Area (Sq. Ft.):         

Name, Phone Number and Email of 
Owner’s Representatives: 

      

Project Description:       

Project Duties Performed by the 
Project Architect: 

      

Names of Proposed Key Personnel 
Listed in Section 2.1 that Worked 
on this Design Project (if any): 

      

Attach up to two pages of photographs behind this sheet. 

DocuSign Envelope ID: BA997D37-11CB-4975-B383-49739E60A245



REQUEST FOR QUALIFICATIONS (RFQ)  
FOR DESIGN-BUILD SERVICES 
BARC Replacement Building/D-650010 

Form Date: 09-12-2023    Addendum #2 

 
2.2 

 

Project Architect’s Name:  

II. Project Name:       

Project Location:       

Year Construction Completed 
(month/year): 
NOTE: If the project is not 
substantially complete at the time of 
submission, the Respondent will be 
awarded zero points. 

      LEED Certification Level:        Renovation or New:        

Construction Cost:       Building Area (Sq. Ft.):         

Name, Phone Number and Email of 
Owner’s Representatives: 

      

Project Description:       

Project Duties Performed by the 
Project Architect: 

      

Names of Proposed Key Personnel 
Listed in Section 2.1 that Worked 
on this Design Project (if any): 

      

Attach up to two pages of photographs behind this sheet. 

 
 

 
 

DocuSign Envelope ID: BA997D37-11CB-4975-B383-49739E60A245



REQUEST FOR QUALIFICATIONS (RFQ)  
FOR DESIGN-BUILD SERVICES 
BARC Replacement Building/D-650010 

Form Date: 09-12-2023    Addendum #2 

2.2 

Project Architect’s Name:  

III. Project Name:       

Project Location:       
Year Construction Completed 
(month/year): 
NOTE: If the project is not 
substantially complete at the time of 
submission, the Respondent will be 
awarded zero points. 

      
LEED Certification Level:  
      

Renovation or New:        

Construction Cost:       Building Area (Sq. Ft.):         

Name, Phone Number and Email of 
Owner’s Representatives: 

      

Project Description:       

Project Duties Performed by the 
Project Architect: 

      

Names of Proposed Key Personnel 
Listed in Section 2.1 that Worked 
on this Design Project (if any): 

      

Attach up to two pages of photographs behind this sheet. 

DocuSign Envelope ID: BA997D37-11CB-4975-B383-49739E60A245



REQUEST FOR QUALIFICATIONS (RFQ)  
FOR DESIGN-BUILD SERVICES 
BARC Replacement Building/D-650010 

Form Date: 09-12-2023    Addendum #2 

2.3 EXPERIENCE OF PROJECT MANAGER.  Respondents should select three representative design projects of similar size and 
scope for the Project Manager. These projects do not have to match projects in Section 1.1- Respondent’s Design Team Experience.  
Recent projects completed within ten years or less are preferable.   The three projects are not limited to projects of similar occupancy 
type. 
 

Project Manager’s Name:  

I. Project Name:       

Project Location:       
Year Construction Completed 
(month/year): 
NOTE: If the project is not 
substantially complete at the time 
of submission, the Respondent will 
be awarded zero points. 

      LEED Certification Level:        Renovation or New:        

Construction Cost:       Building Area (Sq. Ft.):         
Name, Phone Number and Email of 
Owner’s Representatives: 

      

Project Description:       

Project Duties Performed by the 
Project Manager: 

      

Names of Proposed Key Personnel 
Listed in Section 2.1 that Worked 
on this Design Project (if any): 

      

Attach up to two pages of photographs behind this sheet. 

DocuSign Envelope ID: BA997D37-11CB-4975-B383-49739E60A245



REQUEST FOR QUALIFICATIONS (RFQ)  
FOR DESIGN-BUILD SERVICES 
BARC Replacement Building/D-650010 

Form Date: 09-12-2023    Addendum #2 

 
2.3 

 

Project Manager’s Name:  

II. Project Name:       

Project Location:       
Year Construction Completed 
(month/year): 
NOTE: If the project is not 
substantially complete at the time 
of submission, the Respondent will 
be awarded zero points. 

      LEED Certification Level:        Renovation or New:        

Construction Cost:       Building Area (Sq. Ft.):         

Name, Phone Number and Email of 
Owner’s Representatives: 

      

Project Description:       

Project Duties Performed by the 
Project Manager: 

      

Names of Proposed Key Personnel 
Listed in Section 2.1 that Worked 
on this Design Project (if any): 

      

Attach up to two pages of photographs behind this sheet. 

  

DocuSign Envelope ID: BA997D37-11CB-4975-B383-49739E60A245



REQUEST FOR QUALIFICATIONS (RFQ)  
FOR DESIGN-BUILD SERVICES 
BARC Replacement Building/D-650010 

Form Date: 09-12-2023    Addendum #2 

2.3 

Project Manager’s Name:  

III. Project Name:       

Project Location:       
Year Construction Completed 
(month/year): 
NOTE: If the project is not 
substantially complete at the time 
of submission, the Respondent will 
be awarded zero points. 

      
LEED Certification Level:  
      

Renovation or New:        

Construction Cost:       Building Area (Sq. Ft.):         

Name, Phone Number and Email of 
Owner’s Representatives: 

      

Project Description:       

Project Duties Performed by the 
Project Manager: 

      

Names of Proposed Key Personnel 
Listed in Section 2.1 that Worked 
on this Design Project (if any): 

      

Attach up to two pages of photographs behind this sheet. 

DocuSign Envelope ID: BA997D37-11CB-4975-B383-49739E60A245



REQUEST FOR QUALIFICATIONS (RFQ)  
FOR DESIGN-BUILD SERVICES 
BARC Replacement Building/D-650010 

Form Date: 09-12-2023    Addendum #2 

2.4 EXPERIENCE OF PROJECT DESIGNER.  Respondents should select three representative design projects of similar size and 
scope for the Project Designer. These projects do not have to match projects in Section 1.1- Respondent’s Design Team Experience.  
Recent projects completed within ten years or less are preferable.   The three projects are not limited to projects of similar occupancy 
type. 
 

Project Designer’s Name:  

I. Project Name:       

Project Location:       
Year Construction Completed 
(month/year): 
NOTE: If the project is not 
substantially complete at the time 
of submission, the Respondent will 
be awarded zero points. 

      LEED Certification Level:        Renovation or New:        

Construction Cost:       Building Area (Sq. Ft.):         
Name, Phone Number and Email of 
Owner’s Representatives: 

      

Project Description:       

Project Duties Performed by the 
Project Designer: 

      

Names of Proposed Key Personnel 
Listed in Section 2.1 that Worked 
on this Design Project (if any): 

      

Attach up to two pages of photographs behind this sheet. 

DocuSign Envelope ID: BA997D37-11CB-4975-B383-49739E60A245



REQUEST FOR QUALIFICATIONS (RFQ)  
FOR DESIGN-BUILD SERVICES 
BARC Replacement Building/D-650010 

Form Date: 09-12-2023    Addendum #2 

 
2.4 

 

Project Designer’s Name:  

II. Project Name:       

Project Location:       

Year Construction Completed 
(month/year): 
NOTE: If the project is not 
substantially complete at the time 
of submission, the Respondent will 
be awarded zero points. 

      LEED Certification Level:        Renovation or New:        

Construction Cost:       Building Area (Sq. Ft.):         

Name, Phone Number and Email of 
Owner’s Representatives: 

      

Project Description:       

Project Duties Performed by the 
Project Designer: 

      

Names of Proposed Key Personnel 
Listed in Section 2.1 that Worked 
on this Design Project (if any): 

      

Attach up to two pages of photographs behind this sheet. 

DocuSign Envelope ID: BA997D37-11CB-4975-B383-49739E60A245



REQUEST FOR QUALIFICATIONS (RFQ)  
FOR DESIGN-BUILD SERVICES 
BARC Replacement Building/D-650010 

Form Date: 09-12-2023    Addendum #2 

 
2.4 

 

Project Designer’s Name:  

III. Project Name:       

Project Location:       

Year Construction Completed 
(month/year): 
NOTE: If the project is not 
substantially complete at the time 
of submission, the Respondent will 
be awarded zero points. 

      
LEED Certification Level:  
      

Renovation or New:        

Construction Cost:       Building Area (Sq. Ft.):         

Name, Phone Number and Email of 
Owner’s Representatives: 

      

Project Description:       

Project Duties Performed by the 
Project Designer: 

      

Names of Proposed Key Personnel 
Listed in Section 2.1 that Worked 
on this Design Project (if any): 

      

Attach up to two pages of photographs behind this sheet. 

 

DocuSign Envelope ID: BA997D37-11CB-4975-B383-49739E60A245



REQUEST FOR QUALIFICATIONS (RFQ)  
FOR DESIGN-BUILD SERVICES 
BARC Replacement Building/D-650010 

Form Date: 09-12-2023    Addendum #2 

2.5 EXPERIENCE OF PROJECT CONSTRUCTION ADMINISTRATOR.  Respondents should select three representative design 
projects of similar size and scope for the Project Construction Administrator. These projects do not have to match projects in Section 
1.1- Respondent’s Design Team Experience.  Recent projects completed within ten years or less are preferable. The three projects are 
not limited to projects of similar occupancy type. 
 
Project Construction Administrator’s 
Name: 

 

I. Project Name:       

Project Location:       
Year Construction Completed 
(month/year): 
NOTE: If the project is not 
substantially complete at the time of 
submission, the Respondent will be 
awarded zero points. 

      LEED Certification Level:        Renovation or New:        

Construction Cost:       Building Area (Sq. Ft.):         

Name, Phone Number and Email of 
Owner’s Representatives: 

      

Project Description:       

Project Duties Performed by the 
Project Construction Administrator: 

      

Names of Proposed Key Personnel 
Listed in Section 2.1 that Worked 
on this Design Project (if any): 

      

Attach up to two pages of photographs behind this sheet. 

  

DocuSign Envelope ID: BA997D37-11CB-4975-B383-49739E60A245



REQUEST FOR QUALIFICATIONS (RFQ)  
FOR DESIGN-BUILD SERVICES 
BARC Replacement Building/D-650010 

Form Date: 09-12-2023    Addendum #2 

2.5 

Project Construction Administrator’s 
Name: 

 

II. Project Name:       
Project Location:       
Year Construction Completed 
(month/year): 
NOTE: If the project is not 
substantially complete at the time of 
submission, the Respondent will be 
awarded zero points. 

      LEED Certification Level:        Renovation or New:        

Construction Cost:       Building Area (Sq. Ft.):         

Name, Phone Number and Email of 
Owner’s Representatives: 

      

Project Description:       

Project Duties Performed by the 
Project Construction Administrator: 

      

Names of Proposed Key Personnel 
Listed in Section 2.1 that Worked 
on this Design Project (if any): 

      

Attach up to two pages of photographs behind this sheet. 

DocuSign Envelope ID: BA997D37-11CB-4975-B383-49739E60A245



REQUEST FOR QUALIFICATIONS (RFQ)  
FOR DESIGN-BUILD SERVICES 
BARC Replacement Building/D-650010 

Form Date: 09-12-2023    Addendum #2 

 
2.5 

 

Project Construction Administrator’s 
Name: 

 

III. Project Name:       

Project Location:       

Year Construction Completed 
(month/year): 
NOTE: If the project is not 
substantially complete at the time of 
submission, the Respondent will be 
awarded zero points. 

      
LEED Certification Level:  
      

Renovation or New:        

Construction Cost:       Building Area (Sq. Ft.):         

Name, Phone Number and Email of 
Owner’s Representatives: 

      

Project Description:       

Project Duties Performed by the 
Project Construction Administrator: 

      

Names of Proposed Key Personnel 
Listed in Section 2.1 that Worked 
on this Design Project (if any): 

      

Attach up to two pages of photographs behind this sheet. 

DocuSign Envelope ID: BA997D37-11CB-4975-B383-49739E60A245



REQUEST FOR QUALIFICATIONS (RFQ)  
FOR DESIGN-BUILD SERVICES 
BARC Replacement Building/D-650010 

Form Date: 09-12-2023    Addendum #2 

 
2.6 PROPOSED CONSTRUCTION TEAM KEY PERSONNEL.  List the Key Personnel proposed for this project. Include the 

Preconstruction Project Manager, Constructability/Document Coordination Reviewer, Estimator, Construction Project Manager, 
and the Project Superintendent. 

 

SOQ Project Role 
Describe 

Functions of 
Project Role 

Personnel Name Corporate Title 
Active Registrations 

/ Certifications / 
Licenses 

Years of 
Experienc

e 

2.7 - Preconstruction 
Project Manager 

 
      

                  
      
 

2.8 -Constructability/ 
Document Coordination 
Reviewer 

 
      

                  
      
 

2.9 - Estimator 

 
      

                  
      
 

2.10 - Construction Project 
Manager 

 
      

                  
      
 

2.11 - Project 
Superintendent 

 
      

                  
      
 

 
 

DocuSign Envelope ID: BA997D37-11CB-4975-B383-49739E60A245



REQUEST FOR QUALIFICATIONS (RFQ)  
FOR DESIGN-BUILD SERVICES 
BARC Replacement Building/D-650010 

Form Date: 09-12-2023    Addendum #2 

2.7   EXPERIENCE OF PRECONSTRUCTION PROJECT MANAGER.  Respondents should select three representative projects of 
similar size, scope, and delivery method for the Preconstruction Project Manager. These projects do not have to match projects in 
Section 1.2- Respondent’s Construction Team Experience.  Recent projects completed within ten years or less are preferable.  The 
three projects are not limited to projects of similar occupancy type. 
Preconstruction Project 
Manager’s Name: 

      

I. Project Name:       

Project Location:       Construction Delivery Method:       
Year Construction Completed 
(month/year): 
NOTE: If the project is not 
substantially complete at the time 
of submission, the Respondent 
will be awarded zero points. 

      New Construction or Renovation:       

Construction Cost:       Building Area (Sq. Ft.):        

Name, Phone Number and Email 
of Owner’s Representatives: 

      

Project Description:       

Architectural Firm:       

Project Duties Performed by the 
Preconstruction Project Manager: 

      

Names of Proposed Key 
Personnel Listed in Section 3.1 
that Worked on this Project (if 
any): 

      

Attach up to two pages of photographs behind this sheet. 

 

DocuSign Envelope ID: BA997D37-11CB-4975-B383-49739E60A245



REQUEST FOR QUALIFICATIONS (RFQ)  
FOR DESIGN-BUILD SERVICES 
BARC Replacement Building/D-650010 

Form Date: 09-12-2023    Addendum #2 

 
2.7 
Preconstruction Project 
Manager’s Name: 

      

II. Project Name:       

Project Location:       Construction Delivery Method:       

Year Construction Completed 
(month/year): 
NOTE: If the project is not 
substantially complete at the time 
of submission, the Respondent 
will be awarded zero points. 

      New Construction or Renovation:       

Construction Cost:       Building Area (Sq. Ft.):        

Name, Phone Number and Email 
of Owner’s Representatives: 

      

Project Description:       

Architectural Firm:       

Project Duties Performed by the 
Preconstruction Project Manager: 

      

Names of Proposed Key 
Personnel Listed in Section 3.1 
that Worked on this Project (if 
any): 

      

Attach up to two pages of photographs behind this sheet. 

DocuSign Envelope ID: BA997D37-11CB-4975-B383-49739E60A245



REQUEST FOR QUALIFICATIONS (RFQ)  
FOR DESIGN-BUILD SERVICES 
BARC Replacement Building/D-650010 

Form Date: 09-12-2023    Addendum #2 

 
2.7 
Preconstruction Project 
Manager’s Name: 

      

III. Project Name:       

Project Location:       Construction Delivery Method:       

Year Construction Completed 
(month/year): 
NOTE: If the project is not 
substantially complete at the time 
of submission, the Respondent 
will be awarded zero points. 

      New Construction or Renovation:       

Construction Cost:       Building Area (Sq. Ft.):        

Name, Phone Number and Email 
of Owner’s Representatives: 

      

Project Description:       

Architectural Firm:       

Project Duties Performed by the 
Preconstruction Project Manager: 

      

Names of Proposed Key 
Personnel Listed in Section 3.1 
that Worked on this Project (if 
any): 

      

Attach up to two pages of photographs behind this sheet. 

DocuSign Envelope ID: BA997D37-11CB-4975-B383-49739E60A245



REQUEST FOR QUALIFICATIONS (RFQ)  
FOR DESIGN-BUILD SERVICES 
BARC Replacement Building/D-650010 

Form Date: 09-12-2023    Addendum #2 

 
 
2.8  EXPERIENCE OF CONSTRUCTABILITY/DOCUMENT COORDINATION REVIEWER   Respondents should select three 
representative projects of similar size, scope, and delivery method for the Constructability/Document Coordination Reviewer. These 
projects do not have to match projects in Section 1.2- Respondent’s Construction Team Experience.  Recent projects completed within 
ten years or less are preferable.  The three projects are not limited to projects of similar occupancy type. 
 
Constructability/Document 
Coordination Reviewer’s Name: 

      

I. Project Name:       

Project Location:       Construction Delivery Method:       
Year Construction Completed 
(month/year): 
NOTE: If the project is not 
substantially complete at the time of 
submission, the Respondent will be 
awarded zero points. 

      New Construction or Renovation:       

Construction Cost:       Building Area (Sq. Ft.):        

Name, Phone Number and Email of 
Owner’s Representatives: 

      

Project Description:       

Architectural Firm:       
Project Duties Performed by the 
Constructability/Document 
Coordination Reviewer: 

      

Names of Proposed Key Personnel 
Listed in Section 3.1 that Worked 
on this Project (if any): 

      

Attach up to two pages of photographs behind this sheet. 

DocuSign Envelope ID: BA997D37-11CB-4975-B383-49739E60A245



REQUEST FOR QUALIFICATIONS (RFQ)  
FOR DESIGN-BUILD SERVICES 
BARC Replacement Building/D-650010 

Form Date: 09-12-2023    Addendum #2 

2.8 
Constructability/Document 
Coordination Reviewer’s Name: 

      

II. Project Name:       

Project Location:       Construction Delivery Method:       

Year Construction Completed 
(month/year): 
NOTE: If the project is not 
substantially complete at the time 
of submission, the Respondent 
will be awarded zero points. 

      New Construction or Renovation:       

Construction Cost:       Building Area (Sq. Ft.):        

Name, Phone Number and Email 
of Owner’s Representatives: 

      

Project Description:       

Architectural Firm:       
Project Duties Performed by the 
Constructability/Document 
Coordination Reviewer: 

      

Names of Proposed Key 
Personnel Listed in Section 3.1 
that Worked on this Project (if 
any): 

      

Attach up to two pages of photographs behind this sheet. 

 

DocuSign Envelope ID: BA997D37-11CB-4975-B383-49739E60A245



REQUEST FOR QUALIFICATIONS (RFQ)  
FOR DESIGN-BUILD SERVICES 
BARC Replacement Building/D-650010 

Form Date: 09-12-2023    Addendum #2 

 
2.8 
Constructability/Document 
Coordination Reviewer’s Name: 

      

III. Project Name:       

Project Location:       Construction Delivery Method:       

Year Construction Completed 
(month/year): 
NOTE: If the project is not 
substantially complete at the time 
of submission, the Respondent 
will be awarded zero points. 

      New Construction or Renovation:       

Construction Cost:       Building Area (Sq. Ft.):        

Name, Phone Number and Email 
of Owner’s Representatives: 

      

Project Description:       

Architectural Firm:       
Project Duties Performed by the 
Constructability/Document 
Coordination Reviewer: 

      

Names of Proposed Key 
Personnel Listed in Section 3.1 
that Worked on this Project (if 
any): 

      

Attach up to two pages of photographs behind this sheet. 

DocuSign Envelope ID: BA997D37-11CB-4975-B383-49739E60A245



REQUEST FOR QUALIFICATIONS (RFQ)  
FOR DESIGN-BUILD SERVICES 
BARC Replacement Building/D-650010 

Form Date: 09-12-2023    Addendum #2 

2.9  EXPERIENCE OF ESTIMATOR   Respondents should select three representative projects of similar size, scope, and delivery 
method for the Estimator. These projects do not have to match projects in Section 1.2- Respondent’s Construction Team Experience.  
Recent projects completed within ten years or less are preferable. The three projects are not limited to projects of similar occupancy 
type. 
 

Estimator’s Name:       

I. Project Name:       

Project Location:       Construction Delivery Method:       
Year Construction Completed 
(month/year): 
NOTE: If the project is not 
substantially complete at the time 
of submission, the Respondent 
will be awarded zero points. 

      New Construction or Renovation:       

Construction Cost:       Building Area (Sq. Ft.):        

Name, Phone Number and Email 
of Owner’s Representatives: 

      

Project Description:       

Architectural Firm:       
Project Duties Performed by the 
Estimator: 

      

Names of Proposed Key 
Personnel Listed in Section 3.1 
that Worked on this Project (if 
any): 

      

Attach up to two pages of photographs behind this sheet. 

DocuSign Envelope ID: BA997D37-11CB-4975-B383-49739E60A245



REQUEST FOR QUALIFICATIONS (RFQ)  
FOR DESIGN-BUILD SERVICES 
BARC Replacement Building/D-650010 

Form Date: 09-12-2023    Addendum #2 

 
 
2.9 

Estimator’s Name:       

II. Project Name:       

Project Location:       Construction Delivery Method:       

Year Construction Completed 
(month/year): 
NOTE: If the project is not 
substantially complete at the time of 
submission, the Respondent will be 
awarded zero points. 

      New Construction or Renovation:       

Construction Cost:       Building Area (Sq. Ft.):        

Name, Phone Number and Email of 
Owner’s Representatives: 

      

Project Description:       

Architectural Firm:       

Project Duties Performed by the 
Estimator: 

      

Names of Proposed Key Personnel 
Listed in Section 3.1 that Worked 
on this Project (if any): 

      

Attach up to two pages of photographs behind this sheet. 

DocuSign Envelope ID: BA997D37-11CB-4975-B383-49739E60A245



REQUEST FOR QUALIFICATIONS (RFQ)  
FOR DESIGN-BUILD SERVICES 
BARC Replacement Building/D-650010 

Form Date: 09-12-2023    Addendum #2 

2.9  

Estimator’s Name:       

III. Project Name:       

Project Location:       Construction Delivery Method:       
Year Construction Completed 
(month/year): 
NOTE: If the project is not 
substantially complete at the time of 
submission, the Respondent will be 
awarded zero points. 

      New Construction or Renovation:       

Construction Cost:       Building Area (Sq. Ft.):        

Name, Phone Number and Email of 
Owner’s Representatives: 

      

Project Description:       

Architectural Firm:       

Project Duties Performed by the 
Estimator: 

      

Names of Proposed Key Personnel 
Listed in Section 3.1 that Worked 
on this Project (if any): 

      

Attach up to two pages of photographs behind this sheet. 

 

DocuSign Envelope ID: BA997D37-11CB-4975-B383-49739E60A245



REQUEST FOR QUALIFICATIONS (RFQ)  
FOR DESIGN-BUILD SERVICES 
BARC Replacement Building/D-650010 

Form Date: 09-12-2023    Addendum #2 

2.10  EXPERIENCE OF CONSTRUCTION PROJECT MANAGER   Respondents should select three representative projects of 
similar size, scope, and delivery method for the Construction Project Manager. These projects do not have to match projects in Section 
1.2- Respondent’s Construction Team Experience.  Recent projects completed within ten years or less are preferable. The three 
projects are not limited to projects of similar occupancy type. 
Construction Project Manager’s 
Name: 

      

I. Project Name:       

Project Location:       Construction Delivery Method:       
Year Construction Completed 
(month/year): 
NOTE: If the project is not 
substantially complete at the time 
of submission, the Respondent 
will be awarded zero points. 

      New Construction or Renovation:       

Construction Cost:       Building Area (Sq. Ft.):       
Name, Phone Number and Email 
of Owner’s Representatives: 

      

Project Description:       

Architectural Firm:       

Project Duties Performed by the 
Construction Project Manager: 

      

Names of Proposed Key 
Personnel Listed in Section 3.1 
that Worked on this Project (if 
any): 

      

Attach up to two pages of photographs behind this sheet. 

DocuSign Envelope ID: BA997D37-11CB-4975-B383-49739E60A245



REQUEST FOR QUALIFICATIONS (RFQ)  
FOR DESIGN-BUILD SERVICES 
BARC Replacement Building/D-650010 

Form Date: 09-12-2023    Addendum #2 

 
2.10 

 

Construction Project Manager’s 
Name: 

      

II. Project Name:       

Project Location:       Construction Delivery Method:       
Year Construction Completed 
(month/year): 
NOTE: If the project is not 
substantially complete at the time 
of submission, the Respondent 
will be awarded zero points. 

      New Construction or Renovation:       

Construction Cost:       Building Area (Sq. Ft.):       

Name, Phone Number and Email 
of Owner’s Representatives: 

      

Project Description:       

Architectural Firm:       

Project Duties Performed by the 
Construction Project Manager: 

      

Names of Proposed Key 
Personnel Listed in Section 3.1 
that Worked on this Project (if 
any): 

      

Attach up to two pages of photographs behind this sheet. 

DocuSign Envelope ID: BA997D37-11CB-4975-B383-49739E60A245



REQUEST FOR QUALIFICATIONS (RFQ)  
FOR DESIGN-BUILD SERVICES 
BARC Replacement Building/D-650010 

Form Date: 09-12-2023    Addendum #2 

 
2.10 

 

Construction Project Manager’s 
Name: 

      

III. Project Name:       

Project Location:       Construction Delivery Method:       
Year Construction Completed 
(month/year): 
NOTE: If the project is not 
substantially complete at the time 
of submission, the Respondent 
will be awarded zero points. 

      New Construction or Renovation:       

Construction Cost:       Building Area (Sq. Ft.):        

Name, Phone Number and Email 
of Owner’s Representatives: 

      

Project Description:       

Architectural Firm:       

Project Duties Performed by the 
Construction Project Manager: 

      

Names of Proposed Key 
Personnel Listed in Section 3.1 
that Worked on this Project (if 
any): 

      

Attach up to two pages of photographs behind this sheet. 

DocuSign Envelope ID: BA997D37-11CB-4975-B383-49739E60A245



REQUEST FOR QUALIFICATIONS (RFQ)  
FOR DESIGN-BUILD SERVICES 
BARC Replacement Building/D-650010 

Form Date: 09-12-2023    Addendum #2 

 
2.11 EXPERIENCE OF CONSTRUCTION SUPERINTENDENT Respondents should select three representative projects of similar 
size, scope, and delivery method for the Construction Superintendent. These projects do not have to match projects in Section 1.2- 
Respondent’s Construction Team Experience.  Recent projects completed within ten years or less are preferable.  The three projects 
are not limited to projects of similar occupancy type. 
Construction Superintendent’s 
Name: 

      

I. Project Name:       

Project Location:       Construction Delivery Method:       
Year Construction Completed 
(month/year): 
NOTE: If the project is not 
substantially complete at the time 
of submission, the Respondent 
will be awarded zero points. 

      New Construction or Renovation:       

Construction Cost:       Building Area (Sq. Ft.):       

Name, Phone Number and Email 
of Owner’s Representatives: 

      

Project Description:       

Architectural Firm:       

Project Duties Performed by the 
Construction Superintendent: 

      

Names of Proposed Key 
Personnel Listed in Section 3.1 
that Worked on this Project (if 
any): 

      

Attach up to two pages of photographs behind this sheet. 

DocuSign Envelope ID: BA997D37-11CB-4975-B383-49739E60A245



REQUEST FOR QUALIFICATIONS (RFQ)  
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2.11 

 

Construction Superintendent’s 
Name: 

      

II. Project Name:       

Project Location:       Construction Delivery Method:       

Year Construction Completed 
(month/year): 
NOTE: If the project is not 
substantially complete at the time 
of submission, the Respondent 
will be awarded zero points. 

      New Construction or Renovation:       

Construction Cost:       Building Area (Sq. Ft.):       

Name, Phone Number and Email 
of Owner’s Representatives: 

      

Project Description:       

Architectural Firm:       

Project Duties Performed by the 
Construction Superintendent: 

      

Names of Proposed Key 
Personnel Listed in Section 3.1 
that Worked on this Project (if 
any): 

      

Attach up to two pages of photographs behind this sheet. 
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2.11 

 

Construction Superintendent’s 
Name: 

      

III. Project Name:       

Project Location:       Construction Delivery Method:       
Year Construction Completed 
(month/year): 
NOTE: If the project is not 
substantially complete at the time 
of submission, the Respondent 
will be awarded zero points. 

      New Construction or Renovation:       

Construction Cost:       Building Area (Sq. Ft.):        

Name, Phone Number and Email 
of Owner’s Representatives: 

      

Project Description:       

Architectural Firm:       

Project Duties Performed by the 
Construction Superintendent: 

      

Names of Proposed Key 
Personnel Listed in Section 3.1 
that Worked on this Project (if 
any): 

      

Attach up to two pages of photographs behind this sheet. 
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FOR DESIGN-BUILD SERVICES 
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Form Date: 09-12-2023    Addendum #2 

3.1 PROPOSED DESIGN TEAM CONSULTANTS.  Provide information for all proposed Design Team Consultants for the project in the 
table below. Add rows as necessary.  Local firms are preferred.  Experience and representative design projects are only required for 
MEP, and Structural Engineer Design Consultants in Sections 3.3 – 3.4. If MEP is more than one firm, provide 3 additional tables for 
each firm. 
 

Design 
Consultant 

Type 
Firm’s Legal Name 

Office Location 
(City) 

Responsibilities and Scope of 
Work 

Approximate 
% of work 

on this 
project 

Indicate 
MBE or 
WBE (if 

applicable) 

MEP                               

Structural                               
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3.2 PRE-CONSTRUCTION and CONSTRUCTION CONTRACT ADMINISTRATION MWBE COMPLIANCE PLAN.  Indicate intent to 
meet goal as set out on the Cover page of this RFQ.  If “No” is indicated below, SOQ will not be evaluated.  Respondent must 
demonstrate in Section 3.1 how it intends to meet the goal. 

 
Project Pre-Construction and Construction 
Contract Administration MWBE Goal met as 
indicated above? 

*   Yes                          *   No 
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3.3   EXPERIENCE OF MEP CONSULTANT.  Respondents should select three representative design projects of similar size and 
scope for the MEP Consultant. These projects do not have to match projects in Section 1.1- Respondent’s Design Team Experience.  
Recent projects completed within ten years or less are preferable.  The three projects are not limited to projects of similar occupancy 
type. 
 
MEP Firm Name:        

I. Project Name:       

Project Location:       
Year Construction Completed 
(month/year): 
NOTE: If the project is not 
substantially complete at the 
time of submission, the 
Respondent will be awarded 
zero points. 

      LEED Certification Level:        Renovation or New:        

Construction Cost:       Building Area (Sq. Ft.):          

Name, Phone Number and 
Email of Owner’s 
Representatives: 

      

Project Description:       

Services Provided:       

Attach up to two pages of photographs behind this sheet. 
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3.3 

 

MEP Firm Name:       

II. Project Name:       

Project Location:       

Year Construction Completed 
(month/year): 
NOTE: If the project is not 
substantially complete at the 
time of submission, the 
Respondent will be awarded 
zero points. 

      LEED Certification Level:        Renovation or New:        

Construction Cost:       Building Area (Sq. Ft.):          

Name, Phone Number and 
Email of Owner’s 
Representatives: 

      

Project Description:       

Services Provided:       

Attach up to two pages of photographs behind this sheet. 
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3.3 

 

MEP Firm Name:       

III. Project Name:       

Project Location:       

Year Construction Completed 
(month/year): 
NOTE: If the project is not 
substantially complete at the time 
of submission, the Respondent 
will be awarded zero points. 

      LEED Certification Level:        Renovation or New:        

Construction Cost:       Building Area (Sq. Ft.):          

Name, Phone Number and Email 
of Owner’s Representatives: 

      

Project Description:       

Services Provided:       

Attach up to two pages of photographs behind this sheet. 
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3.4 EXPERIENCE OF STRUCTURAL ENGINEER CONSULTANT Respondents should select three representative design projects of 
similar size and scope for the Structural Engineer Consultant. These projects do not have to match projects in Section 1.1- 
Respondent’s Design Team Experience.  Recent projects completed within ten years or less are preferable. The three projects are not 
limited to projects of similar occupancy type. 

Structural Engineer Firm Name:       

I. Project Name:       

Project Location:       

Year Construction Completed 
(month/year): 
NOTE: If the project is not 
substantially complete at the time 
of submission, the Respondent 
will be awarded zero points. 

      
LEED Certification Level:  
           

Renovation or New:             

Construction Cost:       Building Area (Sq. Ft.):          

Name, Phone Number and Email 
of Owner’s Representatives: 

      

Project Description:       

Services Provided:       

Attach up to two pages of photographs behind this sheet. 
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3.4 

 

Structural Engineer Firm Name:       

II. Project Name:       

Project Location:       

Year Construction Completed 
(month/year): 
NOTE: If the project is not 
substantially complete at the time 
of submission, the Respondent 
will be awarded zero points. 

      LEED Certification Level:        Renovation or New:        

Construction Cost:       Building Area (Sq. Ft.):          

Name, Phone Number and Email 
of Owner’s Representatives: 

      

Project Description:       

Services Provided:       

Attach up to two pages of photographs behind this sheet. 
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3.4 

Structural Engineer Firm Name:       

III. Project Name:       

Project Location:       

Year Construction Completed 
(month/year): 
NOTE: If the project is not 
substantially complete at the time 
of submission, the Respondent 
will be awarded zero points. 

      
LEED Certification Level:  
           

Renovation or New:             

Construction Cost:       Building Area (Sq. Ft.):          

Name, Phone Number and Email 
of Owner’s Representatives: 

      

Project Description:       

Services Provided:       

Attach up to two pages of photographs behind this sheet. 
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4.1 PROJECT APPROACH. Attach up to two pages describing the following:  

a. Knowledge and understanding of local context. 
b. Current industry trends 
c. Relevant innovative concepts 
d. Existing site constraints and opportunities for the design of facilities with similar service types. 
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5.1   SAFETY:  
 

Does your company have a Safety Program 
Manual? 

        □   Yes                         □   No 

 
 
5.2 HIRE HOUSTON FIRST:  Respondents answer one of the following City of Houston designations, as defined in the Code of 
Ordinances Section 15-176. 
 
 
Designated as a “City Business 

Enterprise”? 
 □   Yes                   □   No 

Designated as a “Local 
Business Enterprise”? 

 □   Yes                         □   No 
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6.1 REQUIRED FORMS.  All Respondents must include with the RFQ the following forms. 

 
 Ownership Information Form - 00455 

http://purchasing.houstontx.gov/forms.shtml 
 

 POP1 - Pay or Play Acknowledgement Form - 00460   
http://www.houstontx.gov/obo/popforms.html
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5 - PROPOSAL FORM – PART B (FEE PROPOSAL) 

     FOR DESIGN-BUILD SERVICES 

 

5   FEE PROPOSAL FORM 

CONSTRUCTION PHASE FEE FOR THE 
PROJECT SERVICES (see Section 3.11 of 
DESIGN-BUILD Contract – Document 7) 

 
_______% 

 

DESIGN-BUILD Contingency (see Section 
11.1 of DESIGN-BUILD Contract – 
Document 7) 

3 % 

 

Note: Pre-Construction Fee will be negotiated with apparent successful Respondent. 

REQUIRED FORMS.  All Design-Build Respondents must include with the Proposal the 
following form. 

 Bid Bond (As referenced in Section 6.14 of the Terms and Conditions) 
 
 
 
 
 
Company Name 
 
 
 
Print Name/Title 
 
 
          
Authorized Signature       Date 
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BID BOND 
 
THAT WE,            , as 
Principal, 
(Respondent) 
(“Respondent”), and the other subscriber hereto, ________________________________, as 
Surety, do hereby acknowledge ourselves to be held and firmly bound to the City of Houston, a 
municipal corporation, in the sum of _______________________________________________ 
Dollars ($___________) (an amount equal to 10 percent of $________________________ the 
estimated construction cost for the payment of which sum, well and truly to be made to the City 
of Houston and its successors, the Respondent and Surety do bind themselves, their heirs, 
executors, administrators, successors, and assigns, jointly and severally. 
 
THE CONDITIONS OF THIS OBLIGATION ARE SUCH THAT: 
 
WHEREAS, the Respondenthas submitted on or about this day a response to the Request for 
Proposals for Design-Build services for: 
                  
     
              
(BARC Replacement Building, 3200 Carr Street, Houston, TX 77026 and 2515 Old Farm Road, 

Houston, TX 7063 D-650010) 
Now, THEREFORE; if the Respondent: 

1. Enters into a Design-Build Contract with the City, 
2. The City accepts a Guaranteed Maximum Price Proposal submitted by the Respondent 

in accordance with the Design-Build Contract, 
3. The Respondent executes a Guaranteed Price in the format set out in Design-Build 

Contract, 
4. The Respondent executes a Performance Bond, Payment Bond, and Maintenance Bond 

in the amount and format set out by the Design-Build Contract (such bonds to be 
executed by a Corporate Surety authorized by the State Board of Insurance to conduct 
insurance business in the State of Texas, and having an underwriting limitation in at 
least the amount of the bond), and 

5. The Respondent submits all other submittal documents required by the Design-Build 
Contract as part of the Guaranteed Maximum Price Proposal within the time set out in 
the Design-Build Contract, 

then this obligation shall become null and void; otherwise, it is to remain in full force and effect. 
 
If Respondent is unable to or fails to perform the obligations undertaken herein, the undersigned 
Respondent and Surety shall be liable to the City for the full amount of this obligation which is 
hereby acknowledged as the amount of damages which will be suffered by the City on account 
of the failure of such Respondent to perform such obligations, the actual amount of such 
damages being difficult to ascertain. 
 
Notices required or permitted hereunder shall be in writing and shall be deemed delivered when 
actually received or, if earlier, on the third day following deposit in a United States Postal 
Service post office or receptacle, with proper postage affixed (certified mail, return receipt 
requested), addressed to the respective other Party at the address prescribed in the Contract 
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documents, or at such other address as the receiving Party may hereafter prescribe by written 
notice to the sending Party. 
 
 
 
IN WITNESS THEREOF, the Respondent and Surety have signed and sealed this instrument 
on the respective dates written below their signatures and have attached current Power of 
Attorney. 
 
 
SIGNATURES 
 
 
 
ATTEST, SEAL: (if a corporation)          
WITNESS: (if not a corporation)        (Name of Respondent) 
 
By:       By:       

Name:       Name: 
Title:       Title: 

Date: 
 
ATTEST/SURETY WITNESS:      (SEAL)         
       (Full Name of Surety) 
 
                                                                            
 
              

(Address of Surety for Notice) 
 
      
       
(Telephone Number of Surety) 

 
 
 
By:       By:        

Name:       Name: 
Title:       Title: 
Date:       Date 
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REQUEST FOR QUALIFICATIONS FOR 
DESIGN-BUILD SERVICES 
Project Name:  BARC Replacement Building 
Project Number: D-650010 

 

6 – TERMS AND CONDITIONS 
 

6.1 NO CONTACT PERIOD AND GRATUITIES  
 
Neither Respondent nor any person acting on Respondent’s behalf shall attempt to influence 
the outcome of the award by the offer, presentation or promise of gratuities, favors, or anything 
of value to any appointed or elected official or employee of the City of Houston or their families. 
All inquiries regarding the solicitation are to be directed to the designated City Representative 
identified in Section 1.4 of this RFQ. Upon issuance of the solicitation, through the pre-award 
phase and up to the award, aside from Respondent’s formal response to the solicitation, 
communications publicly made during the official pre-Proposal meeting, written requests for 
clarification during the period officially designated for such purpose by the City 
Representative, neither Respondent nor persons acting on their behalf shall communicate 
with any appointed or elected official or employee of the City of Houston or their families 
through written or oral means in an attempt to persuade or influence the outcome of the award 
or to obtain or deliver information intended to or which could reasonably result in an advantage 
to any Respondent. However, nothing in this paragraph shall prevent a Respondent from 
making public statements to the City Council convened for a regularly scheduled session after 
the official selection has been made and placed on the City Council agenda for action, or to a 
City Council committee convened to discuss a recommendation regarding the solicitation. 
 
 
6.2 FALSE INFORMATION  

 
Respondents who provide false or misleading information, whether intentional or not, in any 
documents presented to the City for consideration in the selection process shall be excluded.  
Any false or misleading information in these documents would, in effect, render the entire 
document suspect and therefore useless. 
 
 

6.3 STANDARD CITY CONTRACT  
 
The successful Respondent will be required to execute a standard City of Houston Design-
Build Agreement. A copy of this document is included in this RFQ packet.  
 
 
6.4 CITY POLICIES & ORDINANCES 

 
Respondents shall comply with the City of Houston Ordinances and policies and procedures 
related to contracting with the City.  The following is a partial list of applicable subject matters. 

 
1. Equal Employment Opportunity  

https://purchasing.houstontx.gov/forms/EEOC.doc 
 

2.  Pre-Construction and Construction Contract Administration MWBE Goal as set out 
on Cover Page of this RFQ.  Construction MBE and WBE Goals as set out on Cover 
Page of this RFQ  
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https://houston.mwdbe.com 
 
3. City of Houston Fair Campaign Ordinance 

https://purchasing.houstontx.gov/forms/Fair_Campaign_Ordinance.doc 
 

4. Mayor’s Drug Detection and Deterrence Policy and Procedures  
http://www.houstontx.gov/execorders/1-31.pdf 

 
5. Indebtedness to Taxing Authorities Ordinance  

http://purchasing.houstontx.gov/index.html 
 
6. Pay or Play (POP) Program 

http://www.houstontx.gov/obo/payorplay 
 

6.5  ANTI-BOYCOTT OF ISRAEL 

Respondent certifies that Respondent is not currently engaged in and agrees for the duration of 
this Agreement not to engage in, the boycott of Israel as defined by Section 808.001 of the 
Texas Government Code.  

 
 

6.6 EXECUTIVE ORDER 1-56 ZERO-TOLERANCE FOR HUMAN TRAFFICKING IN THE 
CITY SERVICE CONTRACTS AND PURCHASING 
 

The City has a zero tolerance for human trafficking, and, per Executive Order 1-56, City funds 
shall not be used to promote human trafficking. City vendors are expected to comply with this 
Executive Order and notify the City’s Chief Procurement Officer of any information regarding 
possible violation by the vendor or its subcontractors providing services or goods to the City. 
The Executive order is available on the City’s website: Executive Orders (houstontx.gov)  

 
6.7  CONTRACT NEGOTIATIONS  
 
This RFQ is not to be construed as a contract or as a commitment of any kind.  If this RFQ 
results in a contract offered by the City, a specific scope of work, fees, and other contractual 
matters will be determined during contract negotiations.  To ensure that the appropriate staff 
are assigned to the project the City may require the inclusion of a “key personnel” clause as 
part of the contract negotiations. 
 
6.8  COST OF RFQ 
 
The City will not be responsible for costs incurred by anyone in the submittal of a proposal, or 
for any costs incurred prior to the execution of a formal contract. 
 
6.9  CONFIDENTIAL INFORMATION  
 
All responses shall be held confidential from other parties by the City to the extent allowable 
by law until after the selection process is completed.  Respondents should be aware that at 
the completion of the selection process, the contents of their RFQs are subject to the 
provisions of the Texas Public Information Act and may be made public.  Confidential and/or 
sensitive information should not be included in the proposal. The City has no obligation to 
return any materials provided; therefore, they will become the property of the City’s official 
files.  
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6.10 PROTEST 

A protest shall be handled according to the City of Houston Policies / Procedures, 
Administrative Policies, Section 5 – Purchasing, 5-12 Protests – 03.04.2016; 
http://www.houstontx.gov/adminpolicies/5-12.pdf 

 
6.11 The City of Houston reserves the right to: 

 
   1.  Evaluate the proposals submitted  

   2. Waive any irregularities 

   3. Request Respondents submit more detailed information 

   4. Interview Respondents 

   5. Accept any Proposal or portion of a Proposal   

   6. Reject any or all Respondents submitting proposals. 

 

6.12 PRESERVATION OF CONTRACTING INFORMATION 
 

The requirements of Subchapter J, Chapter 552, Texas Government Code, may apply to this 
bid and the contractor or vendor agrees that the contract can be terminated if the contractor 
or vendor knowingly or intentionally fails to comply with a requirement of that subchapter. 

 
 

6.13 PROSPECTIVE VENDOR RESPONSIBILITY 
 

The City will award contracts only to the responsible vendor possessing the ability to perform 
successfully under the terms and conditions of a proposed procurement. The City's policy is 
to award contracts only to a prospective vendor whom the City's contracting department has 
determined to be responsible, considering the following non-exhaustive factors: 

1. Record of integrity and business ethics, including timely payments to 
subcontractors/subconsultants, business judgment, reputation, and 
reliability. 

2. History of compliance with public policy and applicable laws, or the lack 
thereof. 

3. Record of past performance, including but not limited to, poor 
performance, failure to achieve reasonable progress, or defaulting on 
existing or previous City of Houston contracts, if any. 

4. Capacity to perform the required work or provide the required goods or 
services, which may include having (or having the ability to obtain) 
adequate financial and technical resources to perform the contract and 
any necessary equipment, facilities, organization, experience, efficiency, 
operational control, or technical skills, as applicable. 

5. Financial responsibility, including the ability to provide adequate bonds 
and insurance, as applicable. 

6. History of compliance with prevailing wage and other labor standards 
requirements. 

7. Record of failure to make good faith efforts to meet MWBE goals. 
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8. Qualification and eligibility to receive an award under applicable laws and 
regulations, including any federal rules or regulations (e.g., 2 CFR Part 
200). 

9. Ineligibility due to being suspended or debarred by federal, state, city, or 
county governmental agencies. 

 

6.14   BID BOND REQUIREMENT 

Each Respondent is required to submit with their proposals a bid bond equal to 10 percent 
of the estimated construction budget of $44,000,000.  This bid guarantee will assure the City 
that the Respondent will enter into the required contract and execute the required bonds and 
insurance documents and that the Respondent has the financial means to accept and 
complete the project. 
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DESIGN-BUILD AGREEMENT 
FOR THE 

 
BARC Replacement Building 

WBS No.: D-650010 
 
 
THE STATE OF TEXAS § 
    § 
COUNTY OF HARRIS § 
 

ARTICLE 1:  PARTIES 

 
1.1. ADDRESS  

 

THIS DESIGN-BUILD AGREEMENT ("Agreement") is made on the Countersignature 

Date between the CITY OF HOUSTON, TEXAS ("City"), a home-rule municipal corporation, and 

Name of Firm., ("Design-Build Contractor"), a limited partnership authorized to do business in the 

State of Texas, (also referred to as “Party” individually or “Parties” collectively). 

The initial addresses of the Parties, which one Party may change by giving written notice 

of its changed address to the other Party, are as follows: 

City Design-Build Contractor  
Director, General Services Department  
City of Houston                                                       
P.O. Box 1562 
Houston, Texas 77251 

Name & Title of Individual Executing Contract 
Address Line 1 
Address Line 2  
Address Line 3 

 
  

 The Parties agree as follows: 
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1.2. TABLE OF CONTENTS 
1.2.1. This Agreement consists of the following sections: 
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(DSE) & Hourly Billing Rates for Design-Build Team ....................................1 
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EXHIBIT E OTHER DOCUMENTS ...................................................1 
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1.3. PARTS INCORPORATED  
1.3.1. The above-described sections and exhibits are incorporated into this Agreement. 

1.4. CONTROLLING PARTS   
1.4.1 If a conflict between the sections and exhibits arises, the sections control over the    
exhibits  
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1.5. SIGNATURES  
 

The Parties have executed this Agreement in multiple copies, each of which is an original.  
Each person signing this Agreement represents and warrants that he or she is duly authorized 
and has legal capacity to execute and deliver this Agreement.  Each Party represents and 
warrants to the other that the execution and delivery of this Agreement and the performance of 
such Party’s obligations hereunder have been duly authorized, and that the Agreement is a valid 
and legal agreement binding on such Party and enforceable in accordance with its terms.  The 
Parties hereby agree that each Party may sign and deliver this Agreement electronically or by 
electronic means and that an electronic transmittal of a signature, including but not limited to, a 
scanned signature page, will be as good, binding, and effective as an original signature. 
 

 
 

 DESIGN-BUILD CONTRACTOR: 
Name of Firm 
 
By: 

Name:  Person executing contract 
Title:     
Federal Tax ID No.:  

ATTEST/SEAL: 
 
 
 

City Secretary 

  
CITY: 
CITY OF HOUSTON, TEXAS 
 
 

Mayor 

 
APPROVED: 
 

  
COUNTERSIGNED BY: 
 

 

Director, General Services Department  
 
  

  

City Controller 
 
DATE COUNTERSIGNED: 

   

APPROVED AS TO FORM: 
 

  

   

Assistant City Attorney 
L.D. File No.: CON-0000000524- 
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ARTICLE 2 
SCOPE OF WORK 

2.1. In accordance with the Agreement, as described below, the Design-Build Contractor 
shall design, engineer, procure, construct, deliver, erect, commission, start-up, and test the 
complete work required under the Contract Documents for the Project and shall provide all the 
necessary material, labor, supervision, machinery, equipment, facilities, tools, supplies, 
services, structures, and Work.  The Work, as defined herein, includes all things reasonably 
inferable from the Contract Documents and all things necessary to produce the stated result 
even though no mention thereof is made in the Contract Documents. 

ARTICLE 3 
CONTRACT DOCUMENTS 

3.1. The Agreement consists of the following documents (the “Contract Documents”). The 
Contract Documents are incorporated into this Agreement for all purposes.  

3.1.1. This document itself (the “Agreement”); 

3.1.2. Exhibit A – 00700 – General Conditions  

3.1.3. Exhibit B - Direct Salary Expense (DSE) & Hourly Billing Rates for Design-Build 
Team  

3.1.4. Exhibit C – Guaranteed Maximum Price (GMP) 

3.1.5. Exhibit D - General Requirements 

3.1.6. Exhibit E - Other Documents   

3.1.7. Exhibit F – Non-MWBE Submittal Documents 

3.1.8. Exhibit G – MWBE, MBE, and SBE Submittal Documents 

3.1.9. Guaranteed Maximum Price agreed upon by the Director and Design- Build 
Contractor  

3.1.10. Construction Documents approved by the Director; and 

3.1.11. Modifications 

ARTICLE 4 
DEFINITIONS 

4.1. As used in this Agreement, the terms, words, and phrases are defined in this Article.  If 
words, terms, or phrases are not defined in this Article, they shall have the meanings given in the 
General Conditions.  The meanings given to words, terms, and phrases in this Agreement and 
the General Conditions shall apply in the other Contract Documents unless otherwise defined in 
the specific Contract Document in which the term, word, or phrase is used. If not defined in any 
document, the words, terms, and phrases shall have their usual and customary meaning. 

4.1.1. Additional Pre-Construction Phase Services means the services set out in 
Section 6.9. 

4.1.2.  Agreement or Contract means this contract between the Parties and consists 
of the Contract Document set forth in Section 3.1.  The Agreement is referred to 
in the General Conditions as “Contract”. 
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4.1.3. Applicable Law means all laws, treaties, ordinances, judgments, decrees, 
injunctions, writs, orders, codes, rules, regulations, permits, and interpretations 
of any Governmental Authority having jurisdiction over the Parties, the Project, 
the Work, the Contract Documents, and each other document delivered 
hereunder or in connection herewith. 

4.1.4. Basic Pre-Construction Phase Services means the services set out in 
Sections 6.2 through 6.8. 

4.1.5. City is defined in the preamble of this Agreement and includes its successors 
and assigns.   

4.1.6. City Engineer: with respect to Sections 4.1.8 and 4.3 thru 4.5 of the General 
Conditions, is Obioma Nwakanma, P.E. (or his/her successor).  City Engineer, 
with respect to all other terms of the General Conditions, is Ulises Gonzalez (or 
his/her successor). 

4.1.7. Construction Contract Administration or CCA means those duties and 
services set forth in Section 8.3.  

4.1.8. Construction Contract Administration Fee means the fee set out in Section 
13.4.  

4.1.9. Construction Cost Limitation or CCL means the maximum monetary amount 
payable to Design Build Contractor for all Construction Phase Services, 
materials, labor, and other work required for completion of the Work in 
accordance with the Contract Documents. The CCL may be adjusted by 
agreement of the Director and Design-Build Contractor for changes in the scope 
of the Project before acceptance of the Guaranteed Maximum Price Proposal.  
Each state of construction may have a separate CCL for such items related to 
that stage, the total of which shall not exceed the amount in Section 13.3.  The 
CCL does not include Design-Build Contractor’s Pre-Construction Phase 
Services Fee, City’s Construction Contingency, or Allowances. 

4.1.10. Construction Documents means those portions of the Contract Documents 
prepared by or for Design-Build Contractor consisting of Drawings, diagrams, 
illustrations, schedules, reports, charts, analysis, maps, models, Specifications, 
the original reproducible of all Drawings and other submittal documents or other 
data that show the scope, extent, and character of the Work to be used for 
construction and further described in Section 6.5. 

4.1.11. Construction Phase Fee means the fee set out in Section 13.7.2. 

4.1.12. Construction Phase Services or Construction Phase means the 
implementation and execution of the construction work required by the Contract 
Documents.  Construction Phase Services or Construction Phase includes 
Construction Contract Administration.  The Construction Phase of the Project 
may be divided into different stages with each stage having different start and 
completion dates. 

4.1.13. Contract Sum shall have the meaning assigned to it in Section 13.1.2. 

4.1.14. CPM Milestone Schedule means the schedule described in Section 5.3. 

4.1.15. Cost of the Work means the costs defined in Section 13.8. 

4.1.16. Day means a calendar day. 
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4.1.17. Design-Build Contractor ’is defined in the preamble of this Agreement and 
includes its successors and assigns. 

4.1.18. Design-Build Contractor’s Contingency means the amount defined in 
Section 11.1. 

4.1.19. Design Consultant means any licensed professionals or firms engaged by City 
as an independent consultant(s) for the Project.   

4.1.20. Design Development Documents means those documents described in 
Section 6.4 of this Agreement. 

4.1.21. Direct Salary Expense or DSE is defined as the direct salary rates of Design-
Build Contractor’s employees and consultants directly engaged on the Project, 
plus the portion of the cost of their mandatory and customary contributions and 
benefits related thereto, such as, employment taxes and other statutory 
employee benefits, insurance, sick leave, holidays, vacations, pensions, and 
similar contributions and/or benefits. Direct salary rates in effect for the duration 
of this Agreement are shown in Exhibit B for the positions listed in Exhibit B, 
and such rates shall be deemed to include the cost of all contributions and 
benefits and shall be used as the Direct Salary Expense for such positions 
without any additional markup. 

4.1.22.  Director means the Director of the General Services Department (“GSD”) or his 
written designee, as may be modified in writing by the GSD Director from time to 
time. 

4.1.23. Effective Date shall be the date the City Controller Countersign’s this 
Agreement. 

4.1.24. Estimated Construction Cost or ECC means the total estimated cost of all 
elements of the Project that are the responsibility of Design-Build Contractor, 
including, without limitation, all alternates, Allowances, and contingencies 
designed and specified by Design-Build Contractor.    Estimated Construction 
Cost does not include Pre-Construction Phase Services Fees, the cost of the 
land, rights-of-way, or any costs that are the responsibility of City. 

4.1.25. General Conditions means the General Conditions of the Contract identified in 
Section 3.1 which may include terms and conditions that are substantially the 
same as those found in this Agreement and therefore shall be read together and 
interpreted by City and Design-Build Contractor to eliminate conflict between the 
two.  However, should a conflict exist, after City Engineer and Design-Build 
Contractor have used best efforts to reconcile the conflict, the provision most 
favorable to the City shall prevail. 

4.1.26. Governmental Authority means any federal, foreign, state, local or municipal 
governmental body; any governmental, regulatory, or administrative agency, 
commission, body, or other authority exercising or entitled to exercise any 
administrative, executive, judicial, legislative, policy, regulatory or taxing 
authority or power; or any court or governmental tribunal.  Notwithstanding the 
foregoing, Governmental Authority shall not include the Director or his 
designees. 
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4.1.27. Guaranteed Maximum Price or GMP means the amount in the GMP Proposal 
accepted by the City Engineer as the maximum cost to City for construction of 
the Work in accordance with the Contract Documents.   

4.1.28. Guaranteed Maximum Price Proposal or GMP Proposal means the proposal 
submitted by Design-Build Contractor to the City Engineer, the requirements of 
which are set forth in Article 7 of this Agreement. 

4.1.29. Other Documents means the documents identified in Exhibit E and Section 
3.1.6. 

4.1.30. Pre-Construction Phase Services means all professional services required to 
fulfill the Basic Pre-Construction Phase and Additional Pre-Construction Phase 
Services, including, but not limited to, Schematic Design, Design Development, 
and Construction Documents and services and Work described in Article 6, 
whether performed before or after construction begins. 

4.1.31. Pre-Construction Phase Services Fee means the fees set out in Sections 13.4, 
13.5 and 13.6. 

4.1.32. Program means all those quantitative and qualitative requirements for the 
Project that must be met or satisfied by the design and construction of the 
Project.  

4.1.33. Project is the total construction of which the Work performed under the Contract 
Documents may be the whole or a part and which may include construction by 
City or by separate contractors.   

4.1.34. Project Schedule means a schedule for Pre-Construction and Construction 
Phase Services as defined in Section 01325 of the Specifications or otherwise 
approved by the City Engineer.  

4.1.35. Project Team means City, Design-Build Contractor, any separate contractors 
employed by City and other consultants employed for the purpose of 
programming, design, and construction of the Project.  The constitution of the 
Project Team may vary at different phases of the Project.  The Project Team will 
be designated by the City Engineer and may be modified from time-to-time by 
the City Engineer. 

4.1.36. Proprietary Rights shall have the meaning assigned to it in Section 6.10.1. 

4.1.37. Reimbursable Expenses mean those expenses set forth in Section 13.6. 

4.1.38. Schematic Design Phase means the preparation of the Schematic Design 
Documents as set forth in Section 6.3. 

4.1.39. Schematic Design Documents means Drawings and Other Documents 
illustrating the scale and relationship of the Project components and further 
described in Section 6.3. 

4.1.40. Total Project Cost or TPC means the total budget established for the Project 
by the City Engineer at the end of the design development phase (subject to 
subsequent modification by the City Engineer), which includes but is not limited 
to Pre-Construction Phase Services Fee, Construction Phase Services Fee, the 
Cost of the Work, and Allowances. 

4.1.41. TPDES means Texas Pollution Discharge Elimination System. 
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4.1.42. Work means the provision of all services, labor, materials, supplies, and 
equipment, that are required, or reasonably inferable, to complete the Project in 
accordance with the requirements of the Contract Documents. The term 
“reasonably inferable” takes into consideration the understanding of the Parties 
that not every detail will be shown on the Drawings and included in the 
Specifications.  

ARTICLE 5 
DESIGN BUILD CONTRACTOR’S GENERAL RESPONSIBILITIES 

5.1. Design-Build Contractor shall perform all services and any other Contract Documents 
requirements, as well as those services and any other things reasonably inferable from the 
Contract Documents. 

5.2. Design-Build Contractor shall perform the Work to further the interests of City and the 
Project.   

5.3. Within 7 days of receipt of the Notice to Proceed with Pre-Construction Phase Services, 
Design Build Contractor shall submit for the City Engineer’s review and acceptance a Critical Path 
Method (CPM) Milestone Schedule to clearly delineate the Pre-Construction Phase Services set 
forth in this Article.  The CPM Milestone Schedule shall encompass the entire Project duration, 
including: 

5.3.1. performance of Pre-Construction Phase Services and the Construction Phase 
Services with limited detail for Construction Phase Services and  

5.3.2. with sufficient total Project float to allow minimum Construction Phase float as 
specified.  

In accordance with Section 7.8, Design-Build Contractor shall provide a schedule with details 
meeting the requirements of Section 3.15 of the General Conditions and Section 01325 of the 
Specifications for the entire Work.  

5.4. The CPM Milestone Schedule for the Pre-Construction Phase of the Project shall include 
14 days at the end of each phase for the City Engineer’s review, approval of design drawings and 
specifications and 63 days for approval of authorities having jurisdiction over the Project.   

5.5. Upon acceptance of the CPM Milestone Schedule, it shall become the baseline for 
evaluating Design-Build Contractor’s performance of the Work. Design-Build Contractor shall 
monitor the progress of the Work in relation to the CPM Milestone Schedule and provide the City 
Engineer with monthly updates and status reports as outlined in the Specifications.  Modifications 
to the CPM Milestone Schedule shall not be effective or binding upon City without written consent 
from the City Engineer. 

5.6. Design-Build Contractor shall designate a representative in writing who is authorized to 
act on Design Build Contractor’s behalf regarding the Project and who is also authorized to bind 
Design-Build Contractor.  Design-Build Contractor shall not replace such representative without 
30 days advance written notice to City Engineer. 

5.7. Design-Build Contractor shall establish and implement procedures for communication and 
coordination among the Project Team, Subcontractors, separate contractors, and all other entities 
performing the Work. 
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5.8. Design-Build Contractor shall establish and maintain a numbering and tracking system for 
all Work records, including Modifications, requests for information, submittals, and supplementary 
instructions, and shall provide updated records at each meeting with City as requested. 

5.9. If the City Engineer elects to “fast-track” or develop the Project in multiple stages, Design- 
Build Contractor shall organize and perform its services as appropriate to each stage.  In such 
circumstances, the City Engineer may elect to have each stage of the Project have a unique 
schedule for completion and a specific Construction Cost Limitation (CCL). 

5.10. For those portions of the Work that Design-Build Contractor will not self-perform, Design- 
Build Contractor shall have such Work performed under written subcontracts or by other 
appropriate written agreements.  Design-Build Contractor shall identify all Subcontractors 
Suppliers, and other personnel who will perform Work on the Project.  After execution of the 
Agreement by City, Design-Build Contractor shall not remove, replace, or substitute such persons 
or entities as assigned to the Project, except with the City Engineer’s written consent, after which 
Design-Build Contractor shall promptly update its list of Subcontractors. The City Engineer’s 
written consent may not be unreasonably withheld.  Design-Build Contractor shall not subcontract 
or enter into any agreement to perform Work on the Project with any entity to whom the City 
Engineer has a reasonable objection.   

5.10.1. For any Work that Design-Build Contractor proposes to perform with its own labor 
forces, Design-Build Contractor shall first obtain the approval of the City 
Engineer.   The City Engineer may, at its option, require Design-Build Contractor 
to submit a bid for such Work on a competitive lump sum or unit price bid basis 
and obtain competitive lump sum bids or unit price bids from multiple proposed 
Subcontractors for such Work.  If other bids are lower than Design-Build 
Contractor’s, the City Engineer may at its option require that Design-Build 
Contractor award a subcontract for such Work to a Subcontractor.  Except as 
may be otherwise provided, the City Engineer may require Design-Build 
Contractor to obtain multiple bids for any portions of the Work and may determine 
which portions of the Work will be performed by Subcontractors. 

5.10.2. Design-Build Contractor shall employ only Subcontractors who are duly licensed 
and qualified to perform the Work consistent with the Contract Documents. The 
City Engineer may reasonably object to the Design-Build Contractor’s selection 
of any Subcontractor, provided that the Contract Price and/or Project Schedule 
shall be adjusted to the extent that the City’s decision impacts Design-Build 
Contractor’s cost and/or time of performance.  

5.10.3. If City Engineer requires, Design-Build Contractor shall obtain bids and 
proposals from potential Subcontractors and Suppliers and shall submit to the 
City Engineer copies of all bids and other proposals.  The City Engineer will 
determine with the advice of Design-Build Contractor which bids will be 
accepted.  Design-Build Contractor shall not contract with anyone if Design-Build 
Contractor has not first given notice to the City Engineer or if the City Engineer 
has an objection to that person or entity. 

5.10.4. Design-Build Contractor shall coordinate the activities of all Subcontractors. If 
the City performs other work on the Project or at the Site with separate 
contractors under the City’s control, the Design-Build Contractor agrees to 
reasonably cooperate and coordinate its activities with those of such separate 
contractors so that the Project can be completed in an orderly and coordinated 
manner without disruption. 
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5.10.5. City Engineer may require Design-Build Contractor to change any Subcontractor 
previously approved. 

5.10.6. If a Guaranteed Maximum Price has been established and a specific bidder, 
among those whose bids are delivered by Design-Build Contractor to City (1) is 
recommended to City Engineer by Design-Build Contractor; (2) is qualified to 
perform that portion of the Work; and (3) has submitted a bid that conforms to 
the requirements of the Contract Documents without reservations or exceptions, 
but City Engineer requires that another bid be accepted or if City Engineer 
requires Design-Build Contractor to change any Subcontractor previously 
approved then Design-Build Contractor may require that a Change Order be 
issued to adjust the Guaranteed Maximum Price by the difference between the 
bid of the Subcontractor recommended to City Engineer by Design-Build 
Contractor or previously approved by City Engineer and the amount of the 
Subcontract or other agreement ultimately signed with the Subcontractor 
designated by City Engineer. 

5.10.7. Subcontracts or other agreements shall conform to the applicable payment and 
other provisions of the Contract Documents and shall not be awarded based on 
cost plus a fee without the prior written approval of the City Engineer. 

5.10.8. Except for the design subcontracts which do not include any construction work 
as approved by City Engineer, by appropriate agreement, Design-Build 
Contractor shall require each Subcontractor, to the extent of the Work to be 
performed by the Subcontractor, to be bound to Design-Build Contractor by the 
terms of the Contract Documents, and to assume toward Design-Build 
Contractor all the obligations and responsibilities that Design-Build Contractor, 
by these Documents, assumes toward City.  Each subcontract agreement shall 
preserve and protect the rights of City under the Contract Documents with 
respect to the Work to be performed by the Subcontractor so that subcontracting 
thereof will not prejudice such rights and shall allow the Subcontractor, unless 
specifically provided otherwise in the subcontract agreement, the benefit of all 
rights, remedies, and redress against Design-Build Contractor.  Where 
appropriate, Design-Build Contractor shall require each Subcontractor to enter 
into similar agreements with sub-subcontractors. Design-Build Contractor shall 
make available to each proposed Subcontractor prior to the execution of the 
subcontract agreement, copies of the Contract Documents to which the 
Subcontractor will be bound, and, upon written request of the Subcontractor, 
identify to the Subcontractor terms and conditions of the proposed subcontract 
agreement that may be at variance with the Contract Documents.  
Subcontractors shall similarly make copies of applicable portions of such 
documents available to their respective proposed sub-subcontractors. Design- 
Build Contractor shall provide City with a copy of each subcontract agreement 
upon request. 

5.10.9. Each subcontract agreement is assigned by Design-Build Contractor to City 
effective only after termination of this Agreement and effective only for those 
subcontract agreements that City Engineer accepts by notifying the 
Subcontractor in writing.  Design-Build Contractor agrees to execute such 
additional documents as City Engineer may request to confirm such 
assignments.  Design-Build Contractor shall include a provision in each 
subcontract agreement recognizing the rights of City pursuant to the foregoing 
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contingent assignment. Despite such acceptance by City Engineer of any such 
assignment, City shall not be liable for anything under such subcontract prior to 
the acceptance by City Engineer of the assignment or for any liability of Design- 
Build Contractor to the Subcontractor.  Acceptance of any such assignment shall 
not relieve Design-Build Contractor or the Subcontractor of their responsibilities 
and liabilities for any Work performed prior to City Engineer’s acceptance of such 
assignment.   

5.10.10. Nothing contained in the Contract Documents shall create any obligations or 
liabilities owed by City to any Subcontractor or Supplier.  City shall have no 
liability or responsibility for the performance   of any Subcontractor or Supplier, 
even if City Engineer designated, required, identified or approved such 
Subcontractor or Supplier of any tier. 

5.11. Design-Build Contractor is an independent contractor and not an agent of City.  Design- 
Build Contractor shall be liable to City for acts and omissions of Design-Build Contractor and 
Design-Build Contractor’s Subcontractors and Suppliers of any tier, and their agents, employees 
and parties in privity of contract with any of them and anyone acting on behalf of any of them, and 
any other persons performing any of the Work directly or indirectly under contract with Design-
Build Contractor, including any design professionals and their consultants and sub-consultants of 
any tier.  

5.12. Design-Build Contractor acknowledges that City will rely upon Design-Build Contractor for 
proper performance of this Agreement.  Design-Build Contractor and all of its design professionals 
and their consultants, the Subcontractors and Suppliers and their agents and employees warrant 
that the information provided to City about the qualifications, including financial information and 
past performance, is accurate, has not materially changed, and does not omit information that 
would materially affect those qualifications and that Design-Build Contractor is financially sound, 
fully solvent, and experienced in and fully qualified to perform the type of Work to be performed 
under this Agreement.  

5.13. Design-Build Contractor represents that it has: (a) visited the Project site, (b) taken such 
other steps as may be necessary to ascertain the nature and location of the Work and the general 
and local conditions that affect the Work or the cost thereof, and (c) investigated the labor 
situation, including the availability of all necessary labor and materials. 

5.14. Design-Build Contractor acknowledges its responsibility to coordinate the Work with that 
of any separate contractors and consultants for other work within the Project, or in the proximity 
of the Project.  Design-Build Contractor expressly agrees to schedule and coordinate its Work 
with such separate contractors so as to assist them, permit the Project to be completed on 
schedule, and so as not to interfere with other contractors working on other City projects. 

5.15. The design services required by this Agreement shall be performed by qualified architects, 
engineers, or other design professionals in accordance with all Applicable Laws, including but not 
limited to, Chapter 2269, Subchapter G of the Texas Government Code.  The contractual 
obligations of such professional persons or entities are undertaken and performed in the interest 
of Design-Build Contractor and City to fulfill its obligations under this Agreement.  The architects, 
engineers, or other design professional(s) selected and used by Design-Build Contractor shall be 
fully licensed in the State of Texas.    

5.16. City and Design-Build Contractor agree and acknowledge that City is entering into this 
Agreement in reliance on Design-Build Contractor's represented expertise and ability to provide 
design-build services.  Design-Build Contractor agrees to use its best efforts, skill, judgment, and 
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abilities to perform its obligations, and to further the interests of City in accordance with City’s 
requirements and procedures.   

5.17. Without diminishing the other obligations of Design-Build Contractor, Design-Build 
Contractor represents and agrees that it will perform its services under no circumstances with 
less than the usual and customary standards of Design-Build Contractor’s profession or business 
and in compliance with all Applicable Laws and in strict accordance with the Contract Documents. 
Design- Build Contractor agrees to bear the full cost (and pay for any related damages) of 
correcting Design-Build Contractor’s Work and services (and those of its Subcontractors and 
Suppliers) that are not in strict conformance with the Contract Documents or Applicable Laws or 
that are otherwise defective or negligently performed and any related damages or other harm.  
The term defective work or similar terms when used in the Contract Documents include Work that 
is not fully ready for occupancy with all equipment and systems operative as intended (so that a 
Certificate of Substantial Completion cannot be issued by the City Engineer) and in strict 
conformance with the Contract Documents (or reasonably inferable from them), or that is 
otherwise defective or negligently performed. 

5.18. Design-Build Contractor represents and agrees that all persons connected with Design- 
Build Contractor who are directly in charge of its services are duly registered and/or licensed 
under the laws, rules, and regulations of any authority having jurisdiction over the Project if 
registration or licensing is required. 

5.19. Design-Build Contractor represents and agrees to perform its services under the Contract 
Documents in an expeditious and economical manner consistent with good business practices 
and the interests of City in accordance with the Project Schedule.  Time is of the essence for this 
Agreement. 

5.20. Design-Build Contractor represents and agrees that there are no obligations, 
commitments, or impediments of any kind that will limit or prevent performance of its obligations 
under this Agreement. 

5.21. Design-Build Contractor represents and agrees that the individual executing this 
Agreement on behalf of Design Build Contractor is duly authorized to act for and bind Design-
Build Contractor to its terms. 

5.22. Except for the obligation of City to pay Design-Build Contractor certain fees, costs, and 
expenses pursuant to this Agreement, City has no liability to Design-Build Contractor or to anyone 
claiming through or under Design Build Contractor by reason of the execution or performance of 
this Agreement. 

5.23. Design-Build Contractor shall give all required notices and comply with all Applicable 
Laws.  The Work, including documents that are the responsibility of Design-Build Contractor, shall 
be in accordance with all Applicable Laws.  If Design-Build Contractor performs any Work that is 
contrary to Applicable Laws, Design-Build Contractor shall investigate, correct and provide 
suitable remedies to such Work at its expense and shall be liable for all costs, delays, and 
damages attributable thereto, including any damage to other Work or other property arising from 
or relating to the corrective Work. 

5.24. Design-Build Contractor will retain the following people for the following areas of 
responsibility throughout the performance of this Agreement: 
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Person  Area of Responsibility 

  

  

  

  

  

  

  

  

  

  

 

Design-Build Contractor acknowledges that City is materially relying upon Design-Build 
Contractor’s promises to use these persons in the performance of this Agreement.  Design-Build 
Contractor shall not remove or replace these persons from these areas of responsibility without 
the written consent of City Engineer, which shall not be unreasonably withheld.  Upon removal, 
any such persons shall be immediately replaced.  Any replacement shall be with a person who 
has work experience and qualities equal to or better than the person being replaced and who is 
acceptable to City Engineer, evidenced by written approval by the City Engineer. 

5.25. Design-Build Contractor shall establish, implement, and follow a quality assurance and 
quality control program for the Work during all phases.  Design-Build Contractor shall provide City 
Engineer with a copy of the written quality assurance and quality control program. 

5.26. In addition to the warranties and representations set out in other sections of the Contract 
Documents, as well as the warranties imposed upon Design-Build Contractor under all Applicable 
Laws, Design Build Contractor warrants the following: 

5.26.1. Design-Build Contractor is duly organized, validly existing and in good standing 
under the laws of the jurisdiction of its formation/incorporation and qualified to 
conduct business in Texas, is financially secure, and in respect of which no 
action relating to insolvency, liquidation or general suspension of payments by 
Design-Build Contractor has, to the knowledge of Design-Build Contractor, been 
taken.  

5.26.2. The execution, delivery and performance of the Contract Documents by Design- 
Build Contractor has been duly authorized by all necessary corporate action on 
the part of Design-Build Contractor and does not and will not require the consent 
of any trustee or holder of any indebtedness or other obligation of Design-Build 
Contractor or any other party to any other agreement with Design-Build 
Contractor. 

5.26.3. This Agreement has been duly executed and delivered by Design-Build 
Contractor.  This Agreement constitutes the legal, valid, binding and enforceable 
obligation of Design-Build Contractor. 

5.26.4. No governmental authorization, approval, order, license, permit, franchise or 
consent, and no registration, declaration or filing with any Governmental 
Authority is required on the part of Design-Build Contractor in connection with 
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the execution, delivery and performance of the Contract Documents, except 
those that have already been obtained or which Design-Build Contractor 
anticipates will be timely obtained in the ordinary course of performance of the 
Contract Documents.  

5.26.5. To the best of Design-Build Contractor’s knowledge, there are no strikes, 
lockouts or other labor disputes pending, or threatened or scheduled to occur, 
with respect to any of the factories, offices or other facilities of any of Design- 
Build Contractor’s Suppliers or vendors or proposed Subcontractors.  

5.26.6. Design-Build Contractor represents and warrants to City that Design-Build 
Contractor has carefully reviewed, studied and analyzed the CPM Milestone 
Schedule, Specifications related to the Project, the Project Site, Design-Build 
Contractor’s own design and manufacturing capabilities and capacities, and the 
likely availability of required materials for completion of the Work, and the 
schedules and availabilities of transportation resources to the Project Site, and 
that Design-Build Contractor is fully capable of performing the Work and meeting 
the CPM Milestone Schedule for the Contract Sum in accordance the Contract 
Documents and for agreed compensation.  

5.26.7. Design-Build Contractor is (or will be prior to performing any Work on the Project 
Site) the holder of all licenses required to permit it to operate or conduct its 
business now and as contemplated by the Contract Documents.  

5.26.8. Design-Build Contractor has not engaged in any illegal collusion or conspiracy 
or any other illegality in connection with the selection process or performance of 
this Agreement.  

5.26.9. There are no disputes or legal proceedings between Design-Build Contractor 
and City. 

5.26.10. The representations and warranties of Design-Build Contractor contained in the 
Agreement are true and correct on the date hereof and shall remain true and 
correct during the term of this Agreement. 

5.27. Access and Coordination.  

5.27.1. The City grants Design-Build Contractor and their personnel, subcontractors and 
agents, reasonable non-exclusive access to and over and across the Project 
location, during the term of this Agreement for the sole purpose of performing 
the Work; provided that no subcontractors or agents may enter the Project 
location without the primary contractor’s personnel present, unless such agents 
or subcontractors have been previously approved by the Director. Access is 
limited to only those portions of the Project location in which Work is being 
performed.  All Design-Build Contractor personnel, subcontractors and agents 
may be required to receive security clearance from the City and abide by all City 
safety and security rules, regulations and personnel as such may be amended 
from time-to-time.   

5.27.2. Coordination. Design-Build Contractor shall give the Director reasonable prior 
notice of its need to gain access to the Project location and coordinate all access 
with the Director so as to minimize any impact on the City’s operations and to 
ensure security.  The Design-Build Contractor and Director shall coordinate with 
the directors of the departments that may be impacted by the Work to minimize 
disruption to that department’s operations during and after the Work. 
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5.28. MWBE, WBE and SBE Compliance 

5.28.1. Design-Build Contractor shall comply with the City's Minority and Women 
Business Enterprise ("MWBE"), Minority Business Enterprise (“MBE”), and Small 
Business Enterprise (“SBE”) programs as set out in Chapter 15, Article V of the 
City of Houston Code of Ordinances.  The required forms are attached as Exhibit 
G and incorporated herein.  Design-Build Contractor acknowledges that it has 
reviewed the requirements for good faith efforts on file with the City’s Office of 
Business Opportunities (“OBO”) and will comply with them. 

1. During Pre-Construction Phase Services, Design-Build Contractor shall 
make good faith efforts to award subcontracts or supply agreements in at 
least 23% of the value of the Pre-Construction Phase Services and 
Construction Contract Administration services to MWBE firms.  If the 
Design-Build Contractor is a certified MBE or WBE, Design-Build 
Contractor may count toward goals the work that it commits to perform 
with its own work force, capped at 50% of the total advertised goal.   

2. During the Construction Phase Services, Design-Build Contractor shall 
make good faith efforts to award subcontracts or supply agreements in at 
least 21% of the value of Construction Phase services, excluding 
Construction Contract Administration services, to MBE firms and 7% of 
the value of Construction Phase services, excluding Construction 
Contract Administration services, to WBE firms.  The Design-Build 
Contractor may use up to 4% SBE participation to meet a portion of the 
MBE or WBE goals set out in this Section.  If the Design-Build Contractor 
is a certified MBE or WBE, Design-Build Contractor may count toward 
goals the work that it commits to perform with its own work force, capped 
at 50% of the total advertised goal.   

5.28.2. Design-Build Contractor shall require written subcontracts with all MWBE, MBE 
and SBE subcontractors and shall ensure the subcontracts contain the following 
terms: 

1.  “(MWBE subcontractor) shall not delegate or subcontract more than 50% 
of the work under this subcontract to any other subcontractor or supplier 
without the express written consent of the City of Houston's OBO Director 
("the OBO Director").” 

2. “(MWBE subcontractor) shall permit representatives of the City of 
Houston, at all reasonable times, to perform (1) audits of the books and 
records of the subcontractor, and (2) inspections of all places where work 
is to be undertaken in connection with this subcontract.  Subcontractor 
shall keep such books and records available for such purpose for at least 
four (4) years after the end of its performance under this subcontract.  
Nothing in this provision shall affect the time for bringing a cause of action 
nor the applicable statute of limitations.” 

3. “Within five business days of execution of this subcontract, Contractor 
(prime contractor) and (MWBE subcontractor) shall designate in writing to 
the OBO Director an agent for receiving any notice required or permitted 
to be given pursuant to Chapter 15 of the Houston City Code of 
Ordinances, along with the street and mailing address and phone number 
of such agent.” 
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ARTICLE 6 
PRE-CONSTRUCTION PHASE SERVICES 

6.1. Notice to Proceed.  The Pre-Construction Phase Services shall commence upon the date 
specified in a Notice to Proceed with Pre-Construction Phase Services issued by the City 
Engineer and shall continue through completion of the Construction Documents.  Design Build 
Contractor is not entitled to reimbursement for any costs incurred for Pre-Construction Phase 
Services performed before issuance of the Notice to Proceed.  Pre-Construction Phase Services 
may overlap Construction Phase Services.  Design-Build Contractor shall perform the Pre-
Construction Phase Services as provided in this Article and elsewhere in the Contract Documents. 

6.2. General Responsibilities 

6.2.1. Design-Build Contractor shall designate in writing a representative who is 
responsible for the day-to-day management of the Pre-Construction Phase 
Services.  The designated representative shall be City Engineer’s primary 
contact during the Pre-Construction Phase Services of the Project and shall be 
available, as required, for the benefit of the Project and City.  The designated 
representative shall be authorized to act on behalf of and bind Design-Build 
Contractor in all matters related to Pre-Construction Phase Services.  The 
designated representative may not be changed without the City Engineer’s 
approval, which may not be unreasonably withheld. 

6.2.2. Design-Build Contractor shall enter into separate agreements with other qualified 
professionals, as required, for performance of the Pre-Construction Phase 
Services.  Design-Build Contractor certifies that the professional consultants 
have been or will be selected on the basis of competence and qualifications 
pursuant to Texas Government Code Section 2254.004.  Design Build 
Contractor shall not perform any architectural or engineering services directly, 
unless Design-Build Contractor is licensed in the State of Texas to perform such 
services.  All drawings, specifications, and other design documents shall bear 
the seal of the licensed professional who prepared them in accordance with 
Applicable Laws. 

6.2.3. Design-Build Contractor is solely responsible for all of its obligations. In addition, 
Design-Build Contractor is solely responsible for all other professional service 
providers performing Work under the Contract Documents and shall pay for such 
providers from the fees for the Agreement.  However, Design-Build Contractor 
shall ensure that City is identified as an intended beneficiary in all the 
agreements entered into by or on behalf of Design-Build Contractor, and Design-
Build Contractor shall ensure that the professional service providers and others 
who are parties to such agreements acknowledge in writing by way of their 
agreements with Design-Build Contractor that they owe all their duties and 
obligations to City as well as to Design-Build Contractor for the Pre-Construction 
Phase Services provided for the Project and that City has the right and standing 
to enforce those agreements.  Nothing in the Contract Documents shall create 
any contractual obligation from City to the design professionals, or others who 
are parties to such agreements. 

6.2.4. Design-Build Contractor is responsible for performing and managing the Pre-
Construction Phase Services so as to ensure that the Project, as designed, is 
constructed for an amount that is within the CCL.  The obligation to design the 
Project to achieve the Program objectives regarding scope and cost shall 
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continue through completion and acceptance of all of the Work.  Any adjustment 
to the Program objectives during the Pre-Construction Phase to the scope, or 
quality considered necessary to comply with the CCL or the Program shall be 
mutually agreed upon by Design-Build Contractor and the City Engineer or 
otherwise accomplished pursuant to the terms of this Agreement and shall be 
considered normal to that process. 

6.2.5. Design-Build Contractor shall submit for the approval by the City Engineer, the 
names of all proposed consultants for Pre-Construction Phase Services. The 
City Engineer may not unreasonably withhold his approval.  Design-Build 
Contractor shall provide the City Engineer with a copy of the fully executed 
written contract authorizing services by any consultant.  All contracts shall 
provide that the consultants are bound to Design-Build Contractor in the same 
manner and extent as Design-Build Contractor is bound to City.   

6.2.6. Design-Build Contractor warrants to City the sufficiency and completeness of all 
Pre-Construction Phase Services performed and that all drawings, 
specifications, and other information furnished or provided by Design-Build 
Contractor is free from errors and omissions.   IT IS UNDERSTOOD THAT CITY 
IS AT ALL TIMES RELYING UPON DESIGN-BUILD CONTRACTOR’S SKILL 
AND KNOWLEDGE IN PERFORMING THE PRE-CONSTRUCTION PHASE 
SERVICES.   

6.2.7. The City Engineer shall have the right to reject defective Pre-Construction Phase 
Services or Construction Phase Services, or any defective Work.  In accordance 
with the Contract Documents, Design-Build Contractor shall correct any such 
defects at Design- Build Contractor’s expense.  If any portion of the Work is 
damaged or defective due to an error or omission in the Pre-Construction Phase 
Services or any other failure to comply with the Contract Documents, including 
errors or omissions in the drawings, specifications, or Other Documents 
prepared or furnished by Design-Build Contractor, Design-Build Contractor shall 
promptly correct the failure to comply, including any related damages or defects, 
at no cost to City.  Should Design-Build Contractor refuse or neglect to correct 
the damages or defects within the time set out in a Notice of Non-Compliance 
issued by the City Engineer, City may cause the damages or defects to be 
corrected and Design-Build Contractor shall reimburse City for all expenses 
incurred to correct the damages or defects.   

6.2.8. The City Engineer may elect to stage or “fast-track” construction of the Project in 
different stages.  Stages may overlap.  Design-Build Contractor shall perform 
Pre-Construction Phase Services in staged construction as appropriate to each 
phase of construction, which may result in differing schedules and/or reviews for 
the completion of each phase or stage of planned construction.  The City 
Engineer may elect to establish a different CCL for each phase or stage. 

6.2.9. Design-Build Contractor’s Basic Pre-Construction Phase Services are those 
services described in Section 6.2 through Section 6.8.  During the Pre-
Construction Basic Services and as necessary in Construction Phase, Design-
Build Contractor shall provide the following services as applicable” 

a. Architectural services 
b. Structural engineering services 
c. Mechanical and plumbing engineering services 
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d Electrical engineering services 
e. Construction cost estimating 
f. Other services required by the Contract Documents 

6.2.10. Design-Build Contractor, at the City Engineer’s request, shall attend public 
meetings and hearings concerning the development and schedule of the Project. 

6.2.11. Design-Build Contractor shall provide recommendations and information to City 
Engineer regarding the assignment of responsibilities for safety precautions and 
programs, temporary Project facilities, equipment, materials, and services for 
common use of the Subcontractors.  Design-Build Contractor shall verify that 
appropriate safety provisions are included in the Construction Documents.   

6.2.12. Design-Build Contractor, except at Design-Build Contractor’s sole financial risk, 
shall not proceed to any subsequent phase of Pre-Construction Phase Services 
until the City Engineer has authorized Design-Build Contractor to proceed in 
writing.   

6.2.13. Design-Build Contractor shall attend bi-weekly status meetings with the City 
Engineer throughout the Pre-Construction Phase to discuss progress of the 
Work and schedule updates, together with any other status meetings as the City 
Engineer may designate to review the Work.    Frequent Project Team meetings 
are anticipated prior to City Engineer’s acceptance of the GMP and during 
completion of the Construction Documents. 

6.3. Schematic Design Phase  

6.3.1. Based on City’s criteria and needs, schedule and construction budget 
requirements, including the Program, Design-Build Contractor shall prepare and 
submit for approval by City Engineer six (6) copies of Schematic Design 
Documents consisting of Drawings and Other Documents illustrating the scale 
and relationship of Project components. Along with the Schematic Design 
Documents, Design-Build Contractor shall prepare and submit to City Engineer 
a preliminary Estimated Construction Cost (“ECC”) based on current area, 
volume or similar conceptual estimating techniques.  Design-Build Contractor 
shall develop appropriate alternative approaches to design and construction of 
the Project.  In addition, Design-Build Contractor shall review such alternative 
approaches with the City Engineer.  The Schematic Design Documents shall 
include the following: 

a. General statement of proposed structural system or systems in sufficient 
detail to demonstrate that repair requirements have been accommodated 
and to provide a valid basis for the preliminary ECC; 

b. General statement of proposed signing and electrical systems in sufficient 
detail to demonstrate the accommodation of repair requirements and to 
provide a valid basis for the preliminary ECC; 

c. Scaled drawings of the site plan 

d. General listing of the types, quantities and sizes of the infrastructure 
improvements included in the design; and 

e. Preliminary ECC of the Project, based on proposed systems and 
quantities. 
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6.3.2. On or about the time of the scheduled submission for the deliverables under 
Section 6.3.1, Design-Build Contractor and City Engineer shall meet and confer 
about the submissions, with Design-Build Contractor identifying during the 
meeting, including but not limited to, the evolution of the design and any changes 
or deviations that have taken place from City’s criteria and needs.  Minutes of 
the meeting shall be maintained by Design-Build Contractor and provided to all 
attendees for review and approval. 

6.4. Design Development Phase  

6.4.1. Based on the approved Schematic Design Documents and any adjustments in 
City’s criteria and needs, schedule or budget, authorized by City Engineer in 
writing in accordance with the Contract Documents, Design-Build Contractor 
shall prepare, for approval by City Engineer, Design Development Documents 
consisting of Drawings and Other Documents to fix and describe the size and 
character of the Project as to architectural, structural, civil, mechanical and 
electrical systems, landscape architecture, materials, and such other elements 
as may be appropriate.  Design-Build Contractor shall advise City Engineer of 
any adjustments to the preliminary ECC. Completion of Design Development 
shall indicate that Design-Build Contractor has substantially solved the details of 
the design solution and is prepared to start Construction Documents. Design-
Build Contractor shall furnish to the City Engineer six (6) copies of the Design 
Development Documents. The Design Development Documents shall include, 
but not be limited to, the following where applicable: 

a. Scaled drawings of the site plan, elevations, and sections and/or details 
necessary to demonstrate the schematic design, 

b. Plan layout of the proposed structural system showing preliminary main 
member sizes, 

c. Plan layouts, each on separate sheets, of the proposed electrical systems 
in sufficient detail to show equipment, fixtures, lighting, devices, and 
distribution/gathering systems, 

d. Outline specifications of principal materials, systems, and equipment 
proposed for inclusion into the Project, and 

e. Updated ECC of the Project in sufficient detail to demonstrate its 
inclusiveness and the proposed level of quality throughout all aspects of 
the Project.  (The ECC shall affirm adherence to the CCL). 

6.4.2. On or about the time of the scheduled submission for the Design Development 
Documents under Section 6.4.1, Design-Build Contractor and City Engineer 
shall meet and confer about the submissions, with Design-Build Contractor 
identifying during the meeting, including but not limited to, the evolution of the 
design and any significant changes or deviations that have taken place from work 
product previously delivered, as well as any changes to the Project budget or 
preliminary Project schedule.  Minutes of the meeting shall be maintained by 
Design-Build Contractor and provided to all attendees for review and approval. 

6.5. Construction Documents Phase  

6.5.1. Based on the approved Design Development Documents and any further 
adjustments to the Program and the CCL, as authorized in writing by the City 
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Engineer, Design-Build Contractor shall prepare Construction Documents 
consisting of Drawings and a Project Manual (Specifications), setting forth in 
detail the requirements for the construction of the Project within the approved 
CCL.  Design-Build Contractor shall submit the Construction Documents to the 
City Engineer for approval.  The Construction Documents shall (1) be consistent 
with the intent of Project programming and City’s needs and criteria as stated in 
the Contract Documents and the Notice to Proceed except for deviations 
approved in writing by City Engineer that clearly identifies the deviations as 
deviations and that City Engineer approves such deviations; (2) provide 
information for the use of those in the building trades; (3) include documents 
customarily required for regulatory agency approvals; and (4) strictly comply with 
all Applicable Laws and the Contract Documents. 

6.5.2. The Construction Documents shall be consistent in all material respects with 
Design-Build Contractor’s prior design proposals to City and within the approved 
Guaranteed Maximum Price Proposal, if any. 

6.5.3. Design-Build Contractor shall advise City Engineer regarding construction 
phasing, scheduling, construction contract time period, and any other 
construction conditions considered appropriate for the Project. 

6.5.4. Design-Build Contractor shall furnish and deliver to the City Engineer six (6) 
copies of complete printed sets of Construction Documents. 

6.5.5. Following the City Engineer’s approval of the Construction Documents, Design- 
Build Contractor shall deliver to the City Engineer Computer-aided Design and 
Drafting (“CADD”) system copies of the Construction Documents in the format 
and media specified by the City Engineer. 

6.5.6. Approval by City Engineer of Construction Documents or other items required by 
the Contract Documents shall not relieve Design-Build Contractor of its 
responsibility for preparing such items in strict accordance with the Contract 
Documents. 

6.6. Review Drawings  

6.6.1. Design-Build Contractor, at its sole expense, shall provide City with the required 
number of design document review sets at each required phase of completion.  
Design- Build Contractor shall provide digital versions (including CADD) of 
design documents when requested and in the format and media requested by 
the City Engineer. 

6.6.2. Design-Build Contractor shall review all requests for corrections and 
amendments in the design documents.  Design-Build Contractor shall object in 
writing to the City Engineer if any corrections or amendments would violate 
Applicable Laws or breach the requirements of the Contract Documents. Design-
Build Contractor shall incorporate into the documents the corrections and 
amendments as the City Engineer requests at each phase review unless Design-
Build Contractor objects to the requests in writing and the City Engineer agrees 
to such objections. Design-Build Contractor shall be responsible for making all 
requested corrections and amendments in accordance with Applicable Law and 
the requirements of the Contract Documents.  Any additional cost incurred 
because of Design-Build Contractor’s failure to incorporate the City Engineer’s 
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requested corrections and amendments shall be borne by Design-Build 
Contractor.   

6.6.3. Design-Build Contractor shall identify to the City Engineer in writing anything in 
Design-Build Contractor’s drawings and specifications and any drawings, 
sketches, instructions, information, requirements, procedures, requests for 
action, and other data supplied to Design-Build Contractor (by the City Engineer 
or any other party) that Design-Build Contractor regards as unsuitable, improper, 
or inaccurate in connection with the purposes for which the documents or data 
are furnished.  Design-Build Contractor shall be solely responsible for the use of 
the documents or data unless Design-Build Contractor advises the City Engineer 
in writing that in its opinion such documents or data are unsuitable, improper or 
inaccurate, and the City Engineer instructs Design-Build Contractor in writing to 
proceed in accordance with the documents or data as originally given. 

6.6.4. Design-Build Contractor shall pay all costs for drawings, specifications, and other 
design and construction documents used by Design-Build Contractor and its 
consultants, Subcontractors, and all documents produced for review by the City 
Engineer. 

6.7. Design Document Review Sets and Estimated Construction Cost Reports 

6.7.1. Design-Build Contractor shall provide the following design review document sets 
along with ECC reports at the indicated phase of completion as part of Pre-
Construction Services and at no additional cost to City:  

Phase Number of Sets  

Schematic Design Documents 6 
Design Development Documents 6 
50% Construction Documents 6 
95% Construction Documents 6 
100% Construction Documents 6 
GMP Proposal Documents 3 
As-built Documents (per 7.2.10) 3 

6.8. Budget and Cost Consultation  

6.8.1. Design-Build Contractor is responsible for preparing and updating all ECCs and 
distributing them to the Project Team throughout the duration of the Project.  
Design- Build Contractor shall provide all calculations and support for the ECC. 

6.8.2. Design-Build Contractor shall provide ECC reports, organized in Construction 
Specifications Institute format (using the most current Industry Specifications 
Standard format) for each portion of the Work, at the required stages of 
completion of the Schematic Design Phase, Design Development Phase, and 
Construction Document Phase of the Project.  Detailed estimates of the ECC 
reports for the Design Development Phase and Construction Document Phase 
shall come from cost quantity surveys based on unit prices for labor, materials, 
overhead and profit.  

6.8.3. Design-Build Contractor shall provide continuous cost consultation services 
throughout the duration of the Project, including identification and tracking of 
decisions that affect the scope or quality of the Project, as well as provide 
ongoing updates of their cost and budget impact.  Design-Build Contractor shall 
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notify the Project Team in writing immediately if Design-Build Contractor has 
reason to believe that the most current ECC will exceed the CCL or not meet 
Project schedule requirements and recommend reasonable strategies for 
bringing the Project in line with the CCL and the Project schedule. 

6.8.4. Design-Build Contractor shall promptly identify and report all variances between 
ECCs and actual costs during the Construction Phase, to the Project Team along 
with recommendations for action no more than two business days after acquiring 
such information. 

6.9. Additional Pre-Construction Phase Services 

6.9.1. Provision of Additional Pre-Construction Services shall apply only, when 
necessary, as determined by the City Engineer in his sole discretion and as 
authorized in writing by the City Engineer related to the purpose of the 
Agreement, and when sufficient funding is allocated for such services.  City, as 
provided in Article 13 of the Agreement, shall pay for the following Additional 
Pre-Construction Phase Services, in addition to the compensation for Basic Pre-
Construction Services, if authorized by the City Engineer in writing: 

a. Prepare Elevation Certificates required for approvals by governmental 
authorities or other agencies having jurisdiction over the Project. 

b. Provide services relative to future facilities, systems, and equipment that 
are not intended to be constructed during the Contract Administration 
Services. 

c. Provide analyses of owning and operating costs, or detailed quantity 
surveys, inventories of material, equipment, and labor. 

d. Make revisions in drawings, specifications, or Other Documents when the 
revisions are inconsistent with written approvals or instructions previously 
given, or during Construction Documents Phase, revising Construction 
Documents required by the enactment or revision of codes, laws, or 
regulations subsequent to the preparation of the Construction 
Documents or due to other causes not within the control of Design-Build 
Contractor. 

e. Prepare Drawings, Specifications, supporting data and provide other 
services in connection with a change to approved Construction 
Documents to the extent that such services are in excess of the Basic or 
other Additional Pre-Construction Services required of Design-Build 
Contractor pursuant to the Contract Documents, as determined by the 
City Engineer in his sole discretion; provided that such changes are not 
necessitated by an act or omission of Design-Build Contractor.  In the 
event a Change Order is caused by an act or omission of Design-Build 
Contractor, Design-Build Contractor is required to prepare the Drawing, 
Specifications, and supporting data at no expense to City. 

f. Provide data processing and photographic production techniques when 
used in connection with another Additional Pre-Construction Phase 
Service. 

g. Design-Build Contractor will provide a preliminary phasing/sequencing 
plan to include construction zones, site access, and staging access. 
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h. Any other Additional Pre-Construction Phase Services mutually agreed 
to by City Engineer and Design-Build Contractor. 

6.10. Ownership and Use of the Documents 

6.10.1. For the consideration set forth in this Agreement, all designs, Drawings, 
Specifications, documents (including Construction Documents), models, 
electronic data and other work products, including all copyrights, patents, 
trademarks, trade secrets, and any other proprietary rights therein (all of the 
foregoing referred to as “Proprietary Rights”), furnished or produced hereunder 
by Design-Build Contractor, its agents, employees, contractors, and 
Subcontractors (collectively “Authors”) are instruments of service for this Project 
and are the property of City worldwide whether or not the Construction Phase of 
the Project is commenced or completed.  City is entitled to possession of such 
Proprietary Rights upon completion of the Project, termination of this Agreement, 
or City’s request, whichever occurs first.  Design-Build Contractor shall make all 
necessary arrangements to convey and assign all such Proprietary Rights to 
City.  Design-Build Contractor shall execute all documents required by the City 
Engineer to further evidence this assignment and ownership.  If requested by the 
City Engineer, Design-Build Contractor shall place a conspicuous notation on 
any documents, including Contract Documents indicating that City owns the 
Proprietary Rights.  

6.10.2. Design-Build Contractor shall cooperate with City in registering, creating, and 
enforcing Proprietary Rights arising under this Agreement.  Design-Build 
Contractor further agrees to provide City with reasonable assistance necessary 
to perfect City's interests in intellectual property created under this Agreement.  
This shall include, but not be limited to, the execution of all documents necessary 
for copyright registration.   

6.10.3. No Contract Documents may be used by Design-Build Contractor or any 
Subcontractor or Supplier on other projects or for additions to this Project outside 
the scope of the Work without the specific written consent of City Engineer.  

6.10.4. Design-Build Contractor, Subcontractors, and Suppliers are authorized to use 
and reproduce applicable portions of the Drawings, Specifications and Other 
Documents appropriate to and for use in the execution of their Work under the 
Contract Documents. All copies made under this authorization shall bear the 
statutory copyright notice, if any, shown on the Drawings, Specifications and 
Other Documents prepared by or for City.  Design-Build Contractor may retain 
copies of the Contract Documents for its archives at its own expense.  

6.10.5. Submission or distribution of documents to meet official regulatory requirements 
or for other purposes in connection with the Project is not to be construed as 
publication in derogation of City’s copyrights or other reserved rights.   

6.10.6. Design-Build Contractor shall pay royalties and license fees.  Design-Build 
Contractor shall defend suits or claims for infringement of patent rights and shall 
save City harmless from damages, liability, costs, and loss (including attorneys’ 
fees related thereto or to enforcement of this Section) on account thereof, except 
that City shall be responsible for such loss only when a particular design, process 
or product of a particular manufacturer is required by City over the written 
objection of Design-Build Contractor.  However, if Design-Build Contractor has 
reason to believe the use of a required design, process or product is an 
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infringement of a patent, Design-Build Contractor shall be responsible for such 
loss (including attorneys' fees related thereto or to the enforcement of this 
Section) unless such information is promptly given to City.  

6.10.7. Proprietary Rights developed, written, or produced under this Agreement for use 
as a contribution to a collective work; a part of a motion picture or other 
audiovisual work; a translation, a supplementary work; a compilation, an 
instructional text, a test, answer material for a test, or an atlas are “works made 
for hire.” 

6.11. Pre-Existing Conditions and Design Errors and Omissions 

6.11.1. Design-Build Contractor acknowledges that it was afforded unrestricted access 
to the existing improvements and conditions on the Project site, and it has 
thoroughly investigated those conditions.  The results of Design-Build 
Contractor’s investigation shall be deemed to be considered in establishing the 
Guaranteed Maximum Price of the Work.  Therefore, Design Build Contractor 
may not make and is not entitled to any claim for any adjustment to the Contract 
Time, Pre-Construction Phase Services Fee, or the GMP arising from Project 
conditions that Design- Build Contractor discovered or, in the exercise of 
reasonable care, should have discovered in Design-Build Contractor’s 
investigation of the Project site.  Nothing in this Section should be construed to 
require Design-Build Contractor to perform destructive testing. 

6.11.2. Before proceeding with the Construction Phase Services, Design-Build 
Contractor shall review the Drawings, Specifications, and other Construction 
Documents and notify City Engineer of any errors, omissions, or discrepancies 
in the Construction Documents of which it is aware.  Design-Build Contractor is 
responsible for discovering and correcting any defect, error, omission, conflict, 
inconsistency, failure to comply with the Contract Documents, or lack of clarity in 
the Construction Documents.  Design-Build Contractor shall be responsible for 
all costs, including the cost of redoing or remedying the Work, including materials 
and time delays resulting from any defect, error, omission, conflict, 
inconsistency, lack of clarity, or failure to comply with the Contract Documents in 
the Construction Documents. 

ARTICLE 7 
GUARANTEED MAXIMUM PRICE PROPOSAL 

7.1. When the City Engineer determines that the design of the Project is sufficiently developed 
and documented to allow detailed pricing whether in whole or in part, the City Engineer shall 
instruct Design-Build Contractor to prepare and submit a Guaranteed Maximum Price (“GMP”) 
Proposal to the City Engineer.  Design-Build Contractor shall within ten days prepare and submit 
a GMP Proposal in the form attached as Exhibit C to this Agreement.  If the construction is divided 
into stages, the GMP Proposal shall provide a GMP for each stage and the sum of the GMPs 
shall not exceed the CCLs for the Work.  If the total amount of the Design-Build Contractor’s GMP 
Proposal exceeds the CCL, for any stage of the Project, then Design-Build Contractor shall 
redesign the Project, or that stage of the Project in which the GMP Proposal exceeded the CCL, 
at no additional charge to City so that the GMP Proposal will not exceed the CCL.  Design-Build 
Contractor’s GMP Proposal shall include the following: 

7.1.1. the proposed Guaranteed Maximum Price for the Project or if the Project is 
divided into stages, for each stage of the Project; 
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7.1.2. a Schedule of Values showing a breakdown of the Guaranteed Maximum Price 
for the Project (and for each stage if the Project if divided into stages), including 
the Cost of the Work, Design-Build Contractor’s contingency, and the 
Construction Phase Fee (see Section 01292 Schedule of Values); 

7.1.3. a list of the Drawings and Specifications, including all addenda, which were used 
in preparation of Design Build Contractor’s GMP Proposal; 

7.1.4. a list of Cash Allowances as permitted by the General Conditions and a 
statement of their  basis; 

7.1.5. a list of the clarifications and assumptions made by Design-Build Contractor in 
the GMP; 

7.1.6. a list of Alternates used to calculate the Guaranteed Maximum Price, if any; 

7.1.7. Design-Build Contractor’s Contingency; 

7.1.8. Construction Phase Fee; 

7.1.9. the proposed Contract Time, including dates for Notice to Proceed, Date of 
Substantial Completion and Date of Final Completion, and any other milestone 
dates upon which the GMP Proposal is based; and 

7.1.10. any other items required by City Engineer.   

7.2. Deviations from City’s Program, or final approval of the Construction Documents shall be 
disclosed in the GMP Proposal. The City Engineer, at his sole option and discretion, may specify 
different requirements for the GMP Proposal.  Design-Build Contractor may not withdraw its GMP 
Proposal for 60 days following submission to the City Engineer.  

7.3. Upon submission of Design-Build Contractor’s GMP Proposal, Design-Build Contractor 
and City Engineer shall meet and confer to review Design Build Contractor’s Proposal. Design-
Build Contractor shall, upon receipt of City Engineer’s request, make appropriate adjustments to 
Design- Build Contractor’s GMP Proposal.  Design-Build Contractor shall review development of 
the GMP Proposal with the City Engineer on an ongoing basis to address clarifications of scope 
and pricing, distribution of contingencies, schedule, assumptions, exclusions, and other matters 
relevant to the establishment of a GMP.   

7.4. The GMP Proposal shall allow for all changes and refinements in the Drawings and 
Specifications through completion of the Construction Documents, except for material changes in 
scope as determined by the City Engineer.   

7.5. Included with and incorporated into its GMP Proposal, Design-Build Contractor shall 
provide three (3) complete bound sets of the drawings, specifications, sketches, instructions, 
requirements, materials, equipment specifications and other information or documents that fully 
describe the Project as developed at the time of the GMP Proposal and that are relevant to the 
establishment of the GMP.  The GMP Proposal shall reference and incorporate the bound 
supporting documents. 

7.6. The GMP Proposal and the supporting documents are complementary, and, in the event 
of an irreconcilable conflict between or among them, the interpretation that provides for the higher 
quality of material or workmanship shall prevail over all other interpretations. 

7.7. In submitting the GMP Proposal, Design-Build Contractor represents that it will provide 
every item, system, or element of Work that is identified, shown or specified in the GMP Proposal 

DocuSign Envelope ID: BA997D37-11CB-4975-B383-49739E60A245



 
 

Form Date: 08-07-2023 Addendum #2 

 28 

or the supporting documents, along with all necessary or ancillary materials and equipment for 
their complete operating installation, unless specifically excepted by the City Engineer.   

7.7.1. Upon the City Engineer’s acceptance of the GMP Proposal, Design-Build 
Contractor shall not be entitled to any increase in the Guaranteed Maximum 
Price due to the continued refinement of the Construction Documents or the 
absence or addition of any detail or specification that may be required in order 
to complete the construction of the Project as described in and reasonably 
inferable from the Contract Documents, the GMP Proposal or the supporting 
documents used to establish the GMP.  Any costs that exceed the GMP shall be 
borne solely by Design-Build Contractor without reimbursement by City.  Design-
Build Contractor is responsible for all designs, including incidental 
designing/detailing as required by the Specifications.  

7.8. Prior to commencement of the Construction Phase Services and concurrently with 
submission of the Guaranteed Maximum Price Proposal, Design-Build Contractor shall submit for 
the City Engineer’s acceptance a schedule for the performance of Construction Phase Services 
as specified by the City Engineer.  The Construction Phase schedule shall include reasonable 
periods of time for the City Engineer’s review and acceptance of design drawings and 
submissions and for approval of authorities having jurisdiction over the Project.  Upon acceptance 
of the GMP Proposal by the City Engineer, the Construction Phase Schedule may not be modified 
except for good cause as approved by the City Engineer at the City Engineer’s sole discretion.  

7.9. Prior to commencement of the Construction Phase Services and concurrently with 
submission of the Guaranteed Maximum Price Proposal, Design-Build Contractor shall submit the 
documents required in Exhibit G to the Office of Business Opportunities and City Engineer. 

7.10. The GMP Proposal shall adopt and incorporate all of the terms and conditions of this 
Agreement as well as all attachments to this Agreement.  In the event of a conflict between any 
term of the GMP Proposal and the terms of this Agreement and its attachments, the terms of this 
Agreement and its attachments shall control. 

7.11. The City Engineer may accept or reject the GMP Proposal or attempt to negotiate its terms 
with Design-Build Contractor.  Upon acceptance by the City Engineer of the GMP Proposal in 
writing, both the City Engineer and Design-Build Contractor shall execute the GMP Proposal and 
the terms of the GMP Proposal, including the Guaranteed Maximum Price and the supporting 
documents. The Guaranteed Maximum Price and the supporting documents shall become part of 
the Agreement between City and Design-Build Contractor.  If the City Engineer rejects the GMP 
Proposal or Design-Build Contractor and City Engineer are unable or unwilling to agree on a GMP, 
the City Engineer may terminate this Agreement in accordance with Article 15, in which case all 
Schematic Design Documents, Design Development Documents and Construction Documents 
prepared by Design-Build Contractor shall be transferred to and assigned to the City for its 
ownership and use as it sees fit in accordance with Section 6.10.  

7.12. Following the City Engineer's acceptance of the GMP Proposal, Design-Build Contractor 
shall continue to monitor the development of the Construction Documents so that when complete, 
the Construction Documents adequately incorporate and resolve qualifications, assumptions, 
clarifications, exclusions, and value engineering issues identified in the GMP Proposal.  During 
the Construction Documents phase, Design-Build Contractor shall deliver a monthly status report 
to the City Engineer describing the progress on the incorporation of all qualifications, 
assumptions, clarifications, exclusions, value engineering issues, and all other matters relevant 
to the establishment of the Guaranteed Maximum Price into the Construction Documents. 
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7.13. Design-Build Contractor shall pay all sales, consumer, use, and other taxes required to be 
paid by Design-Build Contractor in accordance with Applicable Laws.  Design-Build Contractor 
shall be entitled to an equitable adjustment of the GMP if it is required to pay or bear the burden 
of any new federal, state, local sales or use tax, or any rate increase of an existing sales or use 
tax adopted through statute, court decision, written ruling, or regulation enacted or issued after 
acceptance of the GMP Proposal.  This equitable adjustment does not apply to tax increases 
issued or enacted before acceptance of the GMP Proposal even if taking effect after the 
acceptance of the GMP Proposal and does not apply to tax increases borne solely by 
Subcontractors or Suppliers. 

ARTICLE 8 
CONSTRUCTION PHASE SERVICES 

8.1. Notice to Proceed.  The Construction Phase shall be deemed to commence upon the 
date specified in a Notice to Proceed issued by City Engineer after the City Engineer’s approval 
of the GMP Proposal and shall continue until Final Completion of all Work.  Pre-Construction 
Phase Services may overlap Construction Phase Services.  Design-Build Contractor shall not 
incur any costs for construction of the Work prior to issuance by City Engineer of the Notice to 
Proceed with Construction Phase Services.  Design-Build Contractor shall perform the following 
Construction Phase Services: 

8.2. General Responsibilities  

8.2.1. Construct the Work in accordance with the Contract Documents and as required 
by the General Conditions attached hereto as Exhibit A and Specifications 
within the time required by the Project Schedule approved by the City Engineer.   

8.2.2. Designate in writing a representative who is responsible for the day-to-day 
management of the Construction Phase Services.  The designated 
representative shall be City Engineer’s primary contact during the Construction 
Phase and shall be available as required for the benefit of the Project and City.  
The designated representative shall be authorized to act on behalf of and bind 
Design-Build Contractor in all matters related to Construction Phase Services, 
including, but not limited to, execution of Change Orders and applications for 
payment.   

8.2.3. Schedule and attend regular Project progress meetings and fully advise the 
Project Team of the Project status regarding schedule, costs, quality, and 
changes. Design-Build Contractor shall record and distribute the minutes of each 
meeting to each Project Team member 

8.2.4. In addition to regularly scheduled Project progress meetings, Design-Build 
Contractor shall schedule, direct, and attend interim progress meetings with 
other members of the Project Team as required to maintain Project progress.  
Design-Build Contractor shall record and distribute the minutes of each meeting 
to each Project Team member.  The minutes shall identify critical activities that 
require action and completion dates for each activity.  

8.2.5. Coordinate delivery, unload, store, protect, and install City-procured material and 
equipment, if any. 

8.2.6. Obtain building permits and special permits for permanent improvements as 
required by law and the Construction Documents.  Assist City to obtain all 
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approvals required from authorities having jurisdiction over the Project.  Modify 
design documents as necessary for permitting. 

8.2.7. Coordinate, monitor, and inspect the work of Subcontractors and others to 
ensure conformance with the Construction Documents. 

8.2.8. Design-Build Contractor shall keep City Engineer informed of the progress and 
quality of the Work. 

8.2.9. In accordance with the Contract Documents, Design-Build Contractor shall 
maintain and, as a condition to the City Engineer’s issuance of a Certificate of 
Substantial Completion, deliver the required record documents that describe 
changes or deviations from the Construction Documents, which occurred during 
construction and that reflect the actual “as-built” conditions of the completed 
Work, including CADD files for such “as built” documents in the format and 
medium acceptable to the City Engineer.   

8.2.10. Prevailing Wage Rates.  The prevailing Wage Rates effective on the Efffective 
Date of this Agreement are applicable to this Agreement. 

8.3. Construction Contract Administration 

Design-Build Contractor shall furnish all administration and management services 
necessary to perform the Work, including, but not limited to, all services as set forth below: 

8.3.1. Design-Build Contractor shall inspect the Project site to determine the progress 
and quality of the Work and to determine if the Work is proceeding in accordance 
with the Contract Documents.  Design-Build Contractor shall inspect the 
progress and quality of the Work and find, report to the City Engineer, and correct 
defects and deficiencies in the Work.  Design-Build Contractor shall provide daily 
written reports to the City Engineer of its on-site inspections within three business 
days after the on-site inspections. 

8.3.2. Design-Build Contractor shall provide start-up or mock-up reviews for significant 
work activities and accompany City as requested for formal inspections of the 
Work.  Design-Build Contractor shall provide written reports of all testing and 
inspections to the City Engineer within three business days after the on-site 
observation. 

8.3.3. Design-Build Contractor shall establish and maintain a numbering and tracking 
system for all the Project records, including changes, requests for information, 
and supplementary instructions.  In addition, Design-Build Contractor shall 
provide updated records at each City meeting and when requested. 

8.3.4. Design-Build Contractor shall administer and attend all regular progress and 
special meetings scheduled by City Engineer and shall promptly provide meeting 
minutes to all parties within seven days.  

8.3.5. Design-Build Contractor shall promptly respond to questions from the City 
Engineer. 

8.3.6. All proposed changes to Drawings and Specifications, regardless of how 
initiated, shall be fully described in the document depicting them as to scope of 
work added, removed, or changed.  Revision of the original copies of the 
Construction Documents is allowed to show changes, provided that all revisions 
are separately recorded by way of media acceptable to the City Engineer; CADD 
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in an appropriate media.  Revisions shall be clearly indicated, and the inclusion 
of a current revision date shall be on the reproducible copy.  Changes to the 
Specifications shall be consecutively numbered and dated.  All changes to 
Drawings or Specifications shall be identified by date of change, revision 
number, and other customary identification references.  Areas changed on 
Drawings shall be “clouded” to show each change.  Clouds designating previous 
changes shall be removed so that only the most recent changes appear as 
clouded.   

8.3.7. Design-Build Contractor shall participate in concealed space inspections, 
systems start-up inspections, substantial completion, and final completion 
inspections.  Design-Build Contractor shall also participate in City’s final walk-
through inspection one year after Date of Final Completion. 

8.3.8. Design-Build Contractor shall assist City with checking “as-built” drawings during 
the course of the Work and shall review final “as-built” documents for 
completeness and compliance with the requirements of the Contract Documents.  

8.3.9. Design-Build Contractor, as a condition precedent to the City Engineer’s 
issuance of a Certificate of Substantial Completion, shall provide “as-built” record 
drawings (two sets of full-sized prints, and CADD drawings / PDFs in a format 
approved by the City Engineer) and all operating and maintenance instructions 
and manuals.   

8.3.10. Design-Build Contractor shall submit all manuals, brochures, drawings, and 
other close-out documentation in conformance with the requirements of the 
Agreement. 

ARTICLE 9 
TIME 

9.1. General 

9.1.1. Time limits stated in the Contract Documents are of the essence.  Design-Build 
Contractor is responsible for schedule development, updating and reporting 
throughout the Project; including Pre-Construction Phase Services and 
Construction Phase Services.  Design-Build Contractor shall comply in all 
regards with requirements set forth in the Specifications.  The anticipated date 
for submitting a GMP shall be TBD calendar days after the Notice to Proceed 
(Pre-Construction Phase) is issued by City Engineer.  

9.2. Time of Completion 

9.2.1. The Construction Phase shall be deemed to commence on the Date of 
Commencement of the Work specified in a Notice to Proceed (Construction 
Phase) issued by City Engineer after approval of the GMP. 

9.2.2. Design-Build Contractor shall achieve Final Completion of the Work on or before 
the date agreed to in the GMP, subject to time extensions granted by Change 
Orders.   

9.2.3. The times set forth for completion of the work in the Notice to Proceed with 
Construction and the GMP are an essential element of the Agreement.  The City 
Engineer may elect, at his or her option, to stage or “fast-track” portions of the 
Work.  City shall issue a separate Notice to Proceed or Change Order for each 

DocuSign Envelope ID: BA997D37-11CB-4975-B383-49739E60A245



 
 

Form Date: 08-07-2023 Addendum #2 

 32 

stage and each stage shall have a separate substantial completion date and a 
separate liquidated damages amount. 

9.3. Liquidated Damages 

Liquidated damages shall be calculated in accordance with the General Conditions. 

ARTICLE 10 
CITY’S RESPONSIBILITIES 

10.1. City will provide a preliminary budget and schedule for the Project.  The budget will include 
the CCL, contingencies for changes in the Work during construction and other costs that are the 
responsibility of City.  The schedule will set forth City’s specified CPM format. 

10.2. City, at City’s cost, will secure the services of existing facility surveys and laboratory 
testing.  Design Build Contractor shall provide City with parameters for inclusion in City’s 
instructions to the providers. 

10.3. City shall arrange and pay for materials, structural, mechanical, chemical, and other 
laboratory tests, as required by the Construction Documents. 

10.4. City shall examine the design documents submitted by Design-Build Contractor and has 
the right to provide comments in writing to Design-Build Contractor concerning corrections or 
amendments to such documents.  City may obtain independent review of the design documents 
by its own Design Consultant.  City does not have any obligation to discover any defects in design 
documents and has no obligation to correct or amend them. Unless otherwise stated in the 
Contract Documents, City shall furnish within a reasonable time information, services, and 
approvals required of City. 

10.5. City may designate one or more construction inspectors of its choice.   Such construction 
inspectors shall be given access to the Work as requested or needed.  The provision of the 
inspections by City shall not reduce or lessen in any respect Design-Build Contractor’s 
responsibilities for the Work.  Design-Build Contractor shall remain fully and solely responsible 
for the Drawings, Specifications, and other Construction Documents furnished or provided by 
Design- Build Contractor, and for performing the Work in accordance with the Contract 
Documents. 

10.6. If available, City shall provide electronic CAD files for existing site plans and applicable 
elevations and sections for all existing buildings covered under this contract 

ARTICLE 11 
DESIGN-BUILD CONTRACTOR’S CONTINGENCY 

11.1. The Design-Build Contractor’s Contingency means the dollar amount set out in the 
Guaranteed Maximum Price that includes (but is not limited to) costs that Design-Build Contractor 
incurs as a result of: (a) its Subcontractors’ failure to perform or insolvency; (b) fines or penalties 
imposed by any governmental body for its negligent acts; (c) it or its Subcontractors’ failure to 
coordinate their work with that of the City or its contractors after agreeing to a schedule; and (d) 
it or its Subcontractors’ acts of negligence for costs related to defective, rejected, or 
nonconforming Work, materials, or equipment.  The Design-Build Contractor’s Contingency shall 
not exceed 3% of the Cost of the Work set out in the GMP. 

11.2. Any balance in Design-Build Contractor’s Contingency remaining at the end of the Project 
shall be returned to City as savings. 
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ARTICLE 12 
CONTRACT SAVINGS, ALLOWANCES, REBATES AND REFUNDS 

12.1. If the allowable, final, verified, audited amount of the Cost of the Work plus the 
Construction Phase Fee is less than the Guaranteed Maximum Price, the entire difference shall 
be credited to City as savings and an appropriate deductive Change Order shall be issued 
reducing the Guaranteed Maximum Price by the amount of such savings.  When the Project is 
substantially complete, City may recognize any savings achieved to that point by issuing a 
deductive Change Order for the saved amount. 

12.2. Items provided as Allowances shall be clearly identified in the Construction Documents 
and the GMP.  The cost of Allowances is determined in accordance with the General Conditions.  
Any Claim by Design-Build Contractor for an adjustment to an Allowance amount included in the 
Guaranteed Maximum Price shall be made within 30 days after the issuance of the Construction 
Documents.  Design-Build Contractor is entitled to any increase in the Contract Sum for increases 
to Allowance amount that is initially based on estimates provided by Design-Build Contractor.  City 
is entitled to retain 100% of the balance of any unused Allowance amounts. 

12.3. City is entitled to deduct amounts for the following items from any Application for Payment 
or from the request for Final Payment submitted by Design-Build Contractor: 

12.3.1. The fair market value of all surplus materials, equipment, and temporary 
structures that are charged to the Work (other than rental items) but were not 
consumed during construction or retained by City.  Upon completion of the Work 
or when no longer required, Design-Build Contractor shall either credit City for 
the fair market value (as approved by City Engineer), for all surplus equipment 
and materials retained by Design- Build Contractor, or, at City Engineer’s option, 
use commercially reasonable efforts to sell the surplus equipment and materials 
for the highest available price and credit the proceeds to City’s account.   

12.3.2. Discounts earned by Design-Build Contractor through advance or prompt 
payments funded by City.  Design-Build Contractor shall obtain all possible trade 
and time discounts on bills for material furnished and shall pay bills within the 
highest discount periods.  Design-Build Contractor shall purchase materials for 
the Project in quantities that provide the most advantageous prices to City.  
Design-Build Contractor shall secure the maximum available warranties for all 
labor, materials, supplies, equipment, etc. that is incorporated into the Work. 

12.3.3. Rebates, discounts, or commissions obtained by Design-Build Contractor from 
material Suppliers or Subcontractors, together with all other refunds, returns, and 
credits received for materials, bond premiums, insurance, and sales taxes. 

12.3.4. Deposits made by City and forfeited due to the fault of Design-Build Contractor. 

12.3.5. Balances remaining on any Allowances, Design-Build Contractor’s Contingency, 
or any other identified contract savings. 

12.4. City is entitled to recognize and recover 100% of any savings identified by cost review or 
audit at any time, prior to final payment. 
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ARTICLE 13 
PAYMENTS 

13.1. General Requirements 

13.1.1. The general requirements for payment for Design-Build Contractor’s Services 
are set forth in Article 9 of the General Conditions. 

13.1.2. The Contract Sum consists of the Basic Pre-Construction Service Fee, the 
Additional Preconstruction Service Fee (if any), Reimbursable Expenses (if any), 
Construction Contract Administration Fee, the Cost of the Work, and the 
Construction Phase Fee. 

13.2. Pre-Construction Phase Payments 

13.2.1. Payments for Pre-Construction Phase Services and Construction Contract 
Administration Fee shall be made monthly based on the percentage of 
completion of Design-Build Contractor’s required services for each phase of the 
services set out in accordance with the schedule in Section 13.4. 

13.2.2. All payment requests for Pre-Construction Phase Services shall be submitted on 
an Application for Payment and Schedule of Values approved by City Engineer 
and includes all required attachments identifying payments to all Subcontractors.   

13.3. Construction Cost Limitation 

13.3.1. The Construction Cost Limitation for the Project is $ TBD. 

13.4. Basic Pre-Construction Phase Services Fee and Construction Contract 
Administration Fee 

13.4.1. Subject to Section 13.11, for properly performed and completed Basic Pre-
Construction Phase Services and Construction Contract Administration Fee, City 
shall pay Design-Build Contractor a Pre-Construction Phase Services Fee and 
Construction Contract Administration Fee in the amount of $ TBD plus 
reimbursable expenses, as set out in Section 13.6, allocated as follows:  

a. Pre-Design $______________________ 

b. Schematic Design    $______________________ 

c. Design Development Phase  $______________________ 

d. Construction Document Phase  $______________________ 

e. Construction Administration Phase  $______________________ 

f. Preconstruction Management Services $______________________ 

g. Total       $______________________ 

13.4.2. City will pay Design-Build Contractor on the basis of invoices showing the 
percentage of services performed and materials purchased during the preceding 
month for each phase of Pre-Construction Phase Services based upon the 
allocation of the Basic Pre-Construction Phase Fee set forth above.  The Basic 
Pre-Construction Phase Fee shall be deemed to be full compensation to Design-
Build Contractor for all Basic Pre-Construction Phase Services, including all 
costs, overhead, and profit. 
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13.5. Additional Pre-Construction Services Fee  

13.5.1. Subject to Section 13.11, the fee for Additional Pre-Construction Phase Services 
of Design-Build Contractor, as described in Section 6.9, but excluding 
Reimbursable Expenses, shall be a multiple as shown in Exhibit B of the Direct 
Salary Expense of Design-Build Contractor’s employees and consultants’ 
employees incurred in the interest of Project.  The hourly Billing Rates in effect 
for the duration of this Agreement are shown in Exhibit B.  Additional Pre-
Construction Phase Services Fee shall not be incurred without prior written 
consent of the City Engineer and shall not exceed $ TBD.  

13.6. Reimbursable Expenses 

13.6.1. Reimbursable Expenses means only those reasonable costs necessarily 
incurred by Design-Build Contractor in performing Pre-Construction Phase 
Services. A maximum amount for each Reimbursable Expense shall be 
proposed by Design-Build Contractor at the time that Reimbursable Expenses 
are requested by the Design-Build Contractor and shall be negotiated and 
agreed upon by Design-Build Contractor and the City Engineer prior to such 
expenses being incurred.  The compensation for each Reimbursable Expense 
shall not exceed the agreed upon maximum amount including a 10% mark-up.  
Reimbursable Expenses are to be paid by the actual expenditures Design-Build 
Contractor is legally required to pay in the interest of the Project.  

a. The Design-Build Contractor may incur up to $TBD in pre-approved 
Reimbursable Expenses during the Pre-Construction Services. 

b. If authorized in advance in writing by the City Engineer, the expense of 
transportation in connection with the Project, living expenses in 
connection with out-of-town travel, and fees paid for securing approval of 
authorities having jurisdiction affecting the Project; 

c. Expense of reproductions, postage and handling of drawings, 
specifications, and Other Documents, excluding reproductions for the 
office use of Design-Build Contractor and Design-Build Contractor’s 
consultants, and number of sets of submittal documents required by the 
Agreement for review by the City Engineer;  

d. If authorized in advance by the City Engineer, the expense of renderings, 
models, and mock-ups; and 

e. If authorized in advance by the City Engineer, the expense of filing 
documents for governmental approval, except for building permits, 
required for the Project. 

13.7. Construction Phase  

13.7.1. Pursuant to the terms of this Agreement, City shall pay Design-Build Contractor 
for Design-Build Contractor’s Construction Phase proper and complete 
performance of the Construction Phase Services, the Cost of the Work and the 
Construction Phase Fee, up to the limit of the Guaranteed Maximum Price in 
accordance with the payment provisions found in Section 9 of the General 
Conditions.  Payment by City shall be deemed full compensation to Design-
Build Contractor for the performance of the Construction Phase.   
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13.7.2. Design-Build Contractor’s Construction Phase Fee shall be Insert % of the Cost 
of the Work. Design-Build Contractor shall not receive any fee for Work deleted 
by Modifications.  The Construction Phase Fee shall be compensation in full to 
Design-Build Contractor for all overhead and profit, and all costs not otherwise 
recoverable. 

13.7.3. The sum of the Cost of the Work and Design-Build Contractor’s Construction 
Phase Fee are guaranteed by Design- Build Contractor not to exceed whatever 
Guaranteed Maximum Price City Engineer and Design-Build Contractor may 
agree upon in writing, subject to additions and deductions by Change Order as 
provided in the Contract Documents.  This maximum sum is referred to in the 
Contract Documents as the Guaranteed Maximum Price.  Costs that would 
cause the Guaranteed Maximum Price to be exceeded shall be paid by Design- 
Build Contractor without reimbursement by City.  No Change Order shall affect 
the Guaranteed Maximum Price unless the Change Order specifies the exact 
total change to the Guaranteed Maximum Price. 

13.8. Cost of the Work 

13.8.1. Definition 

a. The term “Cost of the Work” shall mean costs necessarily incurred by 
Design-Build Contractor in the proper performance of the construction 
Work.  Such costs shall be at rates and amounts not higher than the 
standard paid at the place of the Project except with the prior written 
consent of City Engineer to that specific rate or amount being higher than 
the standard.  Cost of the Work shall not include costs not necessarily 
incurred or incurred at higher than permitted rates or amounts.  The Cost 
of the Work shall include only the items set forth below in this Section 
13.8: 

13.8.2. Labor Costs 

a. The actual wages of construction workers directly employed by Design- 
Build Contractor to perform the construction of the Work at the Project 
site or, with City Engineer’s written agreement, at off-site workshops.  
Design-Build Contractor shall provide certified payrolls and any other 
documentation requested by City to verify wages and hours.  The wages 
paid to construction workers will be subject to verification by audit. 

b. Direct Salary Expense (DSE) rates of Design-Build Contractor’s 
supervisory and administrative personnel as referenced in Exhibit B 
multiplied by actual hours worked.   Supervisory and administrative 
personnel shall be stationed at the Project site or offices other than the 
Project site with City’s written agreement.  If required by City, Design-
Build Contractor shall provide such documentation requested by City to 
verify amount of time worked.  

c. Actual costs paid or incurred by Design-Build Contractor for labor costs 
arising out of taxes, insurance, and benefits which are (i) required by law, 
(ii) required by collective bargaining agreements, (iii) or as otherwise 
customary so long as such costs are based on the actual wages of 
construction workers properly included in the Cost of the Work as defined 
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herein and are approved in advance by the City Engineer.  The total cost 
of these items shall be subject to verification by audit.   

13.8.3. Subcontractor Costs 

a. Payments actually made by Design-Build Contractor to Subcontractors 
for prosecution of the Work in accordance with the requirements of their 
agreements with Design-Build Contractor, but only for agreements to the 
extent they have been specifically consented to in writing by City 
Engineer.  Consent to such agreements shall not create any liability for 
City and shall not excuse Design-Build Contractor from complying with 
the terms of this Agreement.  

13.8.4. Costs of Materials and Equipment Incorporated in the Completed Construction 

a. Costs, including transportation, of materials and equipment incorporated 
or to be incorporated into the Work.  

b. Costs of materials described in the preceding Section 13.8.4.a in excess 
of those actually installed but required to provide reasonable allowance 
for waste and for spoilage.  City shall be entitled to take possession of 
excess materials not incorporated into the Work, or at City Engineer’s 
option, Design-Build Contractor shall sell such materials and deduct the 
gross proceeds from the Cost of the Work. 

13.8.5. Costs of Other Materials and Equipment, Temporary Facilities and Related Items 

a. Costs, including transportation, installation, maintenance, dismantling 
and removal of materials, supplies, temporary facilities, machinery, 
equipment, and hand tools not customarily owned by the construction 
workers, which are provided by Design-Build Contractor at the site and 
fully consumed in the performance of the Work; and if not fully consumed, 
then the cost shall be based on the cost of the item less its fair market 
salvage value.  Cost for items previously used by Design- Build 
Contractor shall mean fair market value.  The cost for hand and small 
tools shall not exceed 3% of the direct payroll costs for employees of 
Design Build Contractor. 

b. Rental charges for temporary facilities, machinery, equipment, excluding 
hand tools which are provided at the Project site, whether rented from 
Design-Build Contractor or others, and costs of transportation, 
installation, minor repairs and replacements, dismantling and removal 
thereof.  The aggregate rental charges for an item used on this Project 
(including the rental charges for items used to replace it) shall not under 
any circumstances exceed 75% of the value of that item or 75% of any 
applicable option purchase price, whichever is lower.  Machinery and 
equipment owned by Design-Build Contractor, or any person affiliated 
with or owned or controlled by Design-Build Contractor or persons 
affiliated with Design-Build Contractor shall not be charged at more than 
the market rate for such equipment in the Houston area or 90% of current 
published rental rates of the Associated Equipment Dealers, for such 
equipment, whichever is less. 

c. Costs of removal of debris from the Project site. 
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d. Costs of postage and parcel delivery charges, standard and reasonable 
telephone service at the Project site and reasonable petty cash expenses 
of the Project site office, incurred directly and solely in support of the 
Work, and all incurred at the Project site. 

e. That portion of the reasonable travel and subsistence expenses of 
Design Build Contractor’s personnel that are consistent with the City’s 
travel policies and incurred while traveling solely in the discharge of 
duties directly connected with the Work, but not including travel expenses 
or commuting expenses incurred within Houston and its extra-territorial 
jurisdiction. 

13.8.6. Miscellaneous Costs 

a. Premiums for insurance and bonds but only to the extent such premiums 
cover insurance and bonds directly attributable to this Agreement and the 
Work.  

b. Sales, use or similar taxes imposed by a Governmental Authority that are 
related to the Work and for which Design-Build Contractor is liable. 
Notwithstanding, City is a home-rule municipal corporation and Design- 
Build Contractor shall avail itself of all exemptions which may exist for 
such taxes based on City’s status. 

c. Fees and assessments for building permits and for other permits, 
licenses and inspections that Design-Build Contractor is required by the 
Contract Documents to pay for or obtain.   

d. Fees of testing laboratories for tests required by the Contract Documents 
and the terms and conditions of Document 00700-General Conditions, 
except those related to defective or nonconforming Work for which 
reimbursement is excluded. 

e. Other costs incurred in the performance of the Work if and to the extent 
agreed to in advance in writing by City Engineer. 

13.9. Costs Not Included in the Cost of the Work 

13.9.1. The Cost of the Work shall not include the items listed in this Section 13.9: 

a. Except as provided in Section 13.8.2, salaries and other compensation 
of Design-Build Contractor’s personnel stationed at Design-Build 
Contractor’s principal office or offices other than the Project site office.   

b. Expenses of Design-Build Contractor’s principal office and offices other 
than the Project Site office. 

c. Overhead and general expenses, except as may be expressly included 
in Sections 13.8.2 and 13.8.3. 

d. Design-Build Contractor’s capital expenses, including interest on Design- 
Build Contractor’s capital employed for the Work.  

e. Rental costs of machinery and equipment, except as specifically provided 
in Section 13.8.5.b. 

f. Costs due in whole or in part to the fault or negligence of Design-Build 
Contractor, Subcontractors, anyone directly or indirectly employed by 
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any of them, or for whose acts any of them may be liable, including but 
not limited to costs of the correction of damaged, defective or 
nonconforming Work, disposal and replacement of materials and 
equipment incorrectly ordered or supplied, and making good damage to 
property.  

g. Costs of entertainment. 

h. Costs incurred or that should have been incurred for Pre-Construction 
Phase Services. 

i. Any legal, accounting, professional, or other similar costs incurred by 
Design-Build Contractor, including costs incurred in connection with the 
prosecution or defense of any dispute, mediation, arbitration, litigation, or 
other proceeding related to or arising from the Project. 

j. Any sales, use, income, franchise, and similar taxes paid by Design- 
Build Contractor.  Any fines, penalties, sanctions, or other levies 
assessed by any governmental body against Design-Build Contractor. 

k. The cost of any and all insurance deductibles payable by Design-Build 
Contractor and costs due to the failure of Design-Build Contractor or any 
Subcontractor to procure and maintain insurance as and to the extent 
required by the Contract Documents. 

l. Any cost not specifically and expressly described in Section 13.8. 

m. Costs that would cause the Guaranteed Maximum Price to be exceeded. 

n. All profit, profit expectations and costs associated with profit sharing 
plans such as personnel bonuses, incentives, and rewards, company 
stock options, or any other like expenses of Design-Build Contractor. 

o. Legal and administrative costs to review and negotiate this Agreement 
and all other Contract Documents. 

p. Costs incurred by Design-Build Contractor resulting from the failure of 
Design-Build Contractor or its Subcontractors to coordinate their work 
with that of City and its contractors, if any, after agreeing to schedules, 
therefore. 

q. Liquidated damages imposed by City. 

r. Any costs arising out of the intentional acts or negligence of Design- Build 
Contractor, its Subcontractors, or any person or entity for whom they may 
be liable, including, without limitation, costs related to defective, rejected, 
or nonconforming Work within the Contract Time. 

s. Costs including, but not limited to, the failure to perform of any 
Subcontractor or the bankruptcy or insolvency of any Subcontractor. 

t. Costs for licenses. 

13.9.2. The Cost of the Work to be paid by City shall be credited with the following items: 

a. Proceeds of the sale of all tools, surplus materials, construction 
equipment, and temporary structures which have been charged to the 
Work other than by way of rental, and remaining after completion, 
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whether such sale is made to the City, the Design-Build Contractor, or to 
some other party; and any such sale, if made to others than the City, shall 
be at fair market price.  Upon completion of the Work or when no longer 
required, all tools, construction equipment and materials charged to the 
Cost of the Work shall be sold by Design Build Contractor (unless turned 
over to the City as set forth above) and the Design Build Contractor shall 
use its best efforts to obtain the highest price in respect of such sales. 

b. If City makes funds available to Design Build Contractor, discounts 
earned by the Design-Build Contractor through advance or prompt 
payments.  Design-Build Contractor shall provide sufficient advance 
notice of available discounts and the need for funds to be available to 
City Engineer for City to obtain the benefit of the discounts. The Design-
Build Contractor shall obtain all possible trade and time discounts on bills 
for material furnished and shall pay said bills within the highest discount 
periods.  The Design-Build Contractor shall purchase materials for this 
Project in such quantities as will provide the most advantageous prices 
to the City. 

c. Reasonable market value as approved by the City Engineer at the time 
of removal of all materials, tools, and equipment actually purchased for 
the Work and charged as a Cost of the Work and which is retained by the 
Design-Build Contractor upon completion of the Work. 

d. Rebates, discounts, or commissions allowed to and collected by the 
Design-Build Contractor from suppliers of materials or from 
Subcontractors, together with all other refunds, returns, or credits 
received for return of materials, or on bond premiums, or insurance and 
sales taxes. 

e. Design-Build Contractor shall reimburse City for deposits made by City 
and not returned to City due to the negligent or intentional acts of the 
Design-Build Contractor.  Should Design-Build Contractor not promptly 
so reimburse City upon demand, City shall be entitled to recover said 
amount from Design Build Contractor, including, but not limited to, by 
deducting the amount from payments due the Design- Build Contractor. 

13.10. Applications for Payment 

13.10.1. The procedures and timing for the Applications for Payment shall be determined 
by Article 9 of the General Conditions. 

13.11. Limit of Appropriation   

13.11.1. The City’s duty to pay money to Design-Build Contractor for any purpose under 
this Agreement is limited in its entirety by the provisions of this Section. 

13.11.2. In order to comply with Article II, Sections 19 and 19a of the City’s Charter and 
Article XI, Section 5 of the Texas Constitution, the City has allocated the sum of 
$ Insert Limit of Appropriation amount as Appropriated Funds to pay money 
due under this Agreement for Pre-Construction and Construction Phase 
Services, as may be required (“Original Appropriation”).  The executive and 
legislative officers of the City, in their discretion, may appropriate additional funds 
for this Agreement (“Supplemental Appropriation”), but they are not obligated to 
do so.   
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13.11.3. The aggregate of all sums duly authorized by City to be allocated to pay money 
due under the Agreement, including all Supplemental Appropriations, constitute 
the Appropriated Funds.  The City shall never be obligated to pay any money 
under this Agreement in excess of the Appropriated Funds.  Contractor must 
assure itself that sufficient Appropriated Funds have been made to pay for 
services it provides.  If Appropriated Funds are exhausted, Design-Build 
Contractor’s only remedy is suspension or termination of its performance under 
this Agreement and Design-Build Contractor has no other remedy in law or in 
equity against the City and no right to damages of any kind.  If Appropriated 
Funds are exhausted and City would otherwise owe Design-Build Contractor 
additional payments for continuing Work, Design-Build Contractor has the right 
to suspend performance of the Work by 7 days’ advance written notice to City 
Engineer describing the cause and Design-Build Contractor’s planned 
suspension.  Once Appropriated Funds have been increased, Design-Build 
Contractor shall resume Work and may be entitled to equitable adjustment in 
accordance with Section 14.3.3 of Document 00700-General Conditions.  If 
after more than 180 days Appropriated Funds have not been increased, Design-
Build Contractor shall have the right to terminate its performance under Section 
14.4 of the Document 00700-General Conditions. However, termination shall 
not relieve Design-Build Contractor of its continuing obligations to City already 
incurred. 

ARTICLE 14 
BONDS AND INSURANCE 

14.1. Prior to commencement of the Construction Phase Services and concurrently with 
submission of the Guaranteed Maximum Price Proposal, Design-Build Contractor shall provide 
performance and payment bonds on forms prescribed by City, in accordance with the 
requirements set forth in the General Conditions.  The penal sum of the payment and performance 
bonds shall be equal to the Guaranteed Maximum Price.     

14.2. Design-Build Contractor shall cause its design professional(s) to purchase and maintain 
professional liability, errors and omissions insurance, covering the Pre-Construction Phase 
Services and Construction Phase Services provided under this Agreement, as is acceptable to 
and approved by the City Engineer.  The insurance shall have minimum policy limits of $1,000,000 
in the aggregate and $1,000,000 per claim or such higher limits as may be otherwise required in 
the Contract Documents.  The premium for the insurance will be at no expense to the City.  
Design-Build Contractor shall cause its design professional(s) to maintain the insurance 
throughout the course of the Work and for a minimum of two years following Date of Substantial 
Completion.  The design professional(s) professional liability insurance policy(ies)is required to 
be furnished to the City Engineer prior to performance.  No policy providing the insurance shall 
be cancelled, materially altered, or allowed to expire without 30 days prior written notice to City 
Engineer.  

14.3. Prior to commencing the Work, Design-Build Contractor shall be required to purchase and 
maintain the insurance coverages set forth in Article 11 of the General Conditions; provided 
however, that Design-Build Contractor may delay purchase and maintenance of Owner’s and 
Contractor’s Protective Liability, Installation Floater, and Property and Casualty Coverage until 
submission of Guaranteed Maximum Price Proposal. The Design-Build Contractor shall not 
commence Construction Phase Services unless all insurance coverages set forth in Article 11 of 
the General Conditions are in full force and effect.  
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14.4. Design-Build Contractor shall not request payment, and City shall not be required to pay 
for Design-Build Contractor’s additional general liability insurance, builder’s all risk insurance or 
any other form of insurance coverage that is more than the required coverage amounts specified 
in this Agreement and in Article 11 of the General Conditions, and City shall be entitled to 
repayment of any amounts paid in excess of what City is required to pay.  The additional costs 
for coverages in addition to those coverages specifically required by this Agreement shall be the 
sole responsibility of Design-Build Contractor. 

ARTICLE 15 
PROJECT TERMINATION AND SUSPENSION 

15.1. This Agreement may be terminated as provided in the General Conditions. 

15.2. Termination of the Agreement shall not relieve Design-Build Contractor or any of its 
employees, Subcontractors, Suppliers, or consultants of liability for violations of this Agreement 
or for any act or omission or negligence of Design-Build Contractor.  In the event of termination, 
Design-Build Contractor hereby consents to employment by City of a substitute contractor to 
complete the Work. 

15.3. As of the date of termination of this Agreement, Design-Build Contractor shall furnish to 
City Engineer all statements, accounts, reports, Drawings, Specifications, Contract Documents 
and other materials as are required hereunder or as have been prepared by Design-Build 
Contractor in connection with Design-Build Contractor’s responsibilities hereunder.  City shall 
have the right to use the ideas and designs therein contained for the completion of the services 
described by this Agreement, and for completion of the Project, or otherwise. 

ARTICLE  
MISCELLANEOUS PROVISIONS 

16.1. The Miscellaneous Provisions. The Miscellaneous Provisions set out in the General 
Conditions apply to all phases of the Work under this Agreement.  References to sections, 
paragraphs, articles, or other provisions shall be deemed to mean those contained in this 
Agreement Form unless specified otherwise. 

16.2. The Contract Documents. The Contract Documents shall not be construed more strongly 
against City than against Design-Build Contractor. 

16.3. Captions.  The captions of paragraphs and sections in the Agreement are for convenience 
only and shall not be considered or referred to in resolving questions of interpretation or 
construction of the Contract Documents. 

16.4. Waivers.  No delay or omission by either of the Parties hereto in exercising any right or 
power accruing upon the non-compliance or failure of performance by the other Party hereto of 
any of the provisions of the Agreement shall impair any such right or power or be construed to be 
a waiver thereof.  A waiver by either of the Parties hereto of any of the covenants, conditions or 
agreements hereof to be performed by the other Party hereto shall not be construed to be a waiver 
of any subsequent breach thereof or of any other covenant, condition or agreement herein 
contained. 

16.5. The Duties of Design-Build Contractor are not diminished by any approval of City, nor shall 
Design-Build Contractor be released from any liability by any approval of City. 

16.6. Audit.  City shall have the right to verify and audit for a period of three years after final 
payment for the Construction Phase or date of termination, the details for both Pre-construction 

DocuSign Envelope ID: BA997D37-11CB-4975-B383-49739E60A245



 
 

Form Date: 08-07-2023 Addendum #2 

 43 

Phase Services and Construction Phase Services set forth in Design-Build Contractor’s billings, 
certificates, accountings, cost data, and statements, either before or after payment therefore, by 
(1) inspecting the books and records of Design-Build Contractor during normal business hours, 
such books and records to be made readily available to City; (2) examining any reports with 
respect to this Project; (3) interviewing Design-Build Contractor’s employees; (4) visiting the 
Project site; and (5) other reasonable action. City shall have the right to audit all costs, the basis 
of those costs, and all underlying expenses relating to Design-Build Contractor’s performance, 
including but not limited to the Cost of the Work, particularly, without limitation, Section 13.8.2. 

16.7. Dispute Resolution.  See Section 4.4 of the General Conditions for a description of 
dispute resolution procedures, which may be applicable to all phases of the Agreement. 

16.8. Independent Contractor.  Design-Build Contractor recognizes that it is engaged as an 
independent contractor and acknowledges that City will have no responsibility to provide 
transportation, insurance or other fringe benefits normally associated with employee status.  
Design-Build Contractor, in accordance with its status as an independent contractor, covenants 
and agrees that it shall conduct itself consistent with such status that it will neither hold itself out 
as nor claim to be an officer, partner, employee or agent of City by reason hereof, and that it will 
not by reason hereof make any claim, demand or application to or for any right or privilege 
applicable to an officer, partner, employee or agent of City, including, but not limited to, 
unemployment insurance benefits, social security coverage or retirement benefits.  Design-Build 
Contractor hereby agrees to make its own arrangements for any of such benefits as it may desire 
and agrees that it is responsible for all income taxes required by applicable law.  

16.9. Labor.  Section 3.4 of the General Conditions apply to all Work performed under the 
Contract Documents. 

16.10. Drug Detection and Deterrence.  Section 3.7 of the General Conditions applies to all Work 
performed under the Contract Documents. 

16.11. Subcontractors.  Section 5.1 of the General Conditions applies to the payment of 
Subcontractors. 

16.12. Pay or Play.  Design-Build Contractor agrees to comply with the City’s Pay or Play 
Program as described in Section 3.5.4 of the General Conditions. 

16.13. DESIGN-BUILD CONTRACTOR’S DEBT.  IF DESIGN BUILD CONTRACTOR, AT ANY 
TIME DURING THE TERM OF THIS AGREEMENT, INCURS A DEBT, AS THE WORD IS 
DEFINED IN SECTION 15-122 OF THE HOUSTON CITY CODE OF ORDINANCES, IT SHALL 
IMMEDIATELY NOTIFY THE CITY CONTROLLER IN WRITING.  IF THE CITY CONTROLLER 
BECOMES AWARE THAT DESIGN-BUILD CONTRACTOR HAS INCURRED A DEBT, IT SHALL 
IMMEDIATELY NOTIFY DESIGN BUILD CONTRACTOR IN WRITING.  IF DESIGN-BUILD 
CONTRACTOR DOES NOT PAY THE DEBT WITHIN THIRTY (30) DAYS OF EITHER SUCH 
NOTIFICATION, THE CITY CONTROLLER MAY DEDUCT FUNDS IN AN AMOUNT EQUAL TO 
THE DEBT FROM ANY PAYMENTS OWED TO DESIGN-BUILD CONTRACTOR UNDER THIS 
AGREEMENT, AND DESIGN-BUILD CONTRACTOR WAIVES ANY RECOURSE THEREFOR. 

16.14. Assignments.  This Agreement is a personal service contract for the services of Design- 
Build Contractor, and Design-Build Contractor’s interest in this Agreement, duties hereunder 
and/or fees due hereunder may not be assigned or delegated to a third party, except as provided 
by the Texas Business and Commerce Code.  

16.15. Entire Agreement; Modifications; Conflicts.  This Agreement supersedes all prior 
agreements, written or oral, between Design-Build Contractor and City and shall constitute the 
entire Agreement and understanding between the parties with respect to the subject matter 

DocuSign Envelope ID: BA997D37-11CB-4975-B383-49739E60A245



 
 

Form Date: 08-07-2023 Addendum #2 

 44 

hereof.  This Agreement and each of its provisions shall be binding upon the Parties and may not 
be waived, modified, amended or altered except by a writing signed by City and Design-Build 
Contractor.  If there is a conflict between this Agreement and the Document 00700-General 
Conditions, then the provision which provides the greatest benefit to City shall govern. 

16.16. Severability.  In case any provision hereof shall, for any reason, be held invalid or 
unenforceable in any respect, such invalidity or unenforceability shall not affect any other 
provision hereof, and this Agreement shall be construed as if such invalid or unenforceable 
provision had not been included herein. 

16.17. Terms.  Terms used in the Contract Documents shall have the meanings stated in the 
Agreement, Document 00700-General Conditions, or other Contract Documents.  

16.18. Governing Law.  This Agreement and all of the rights and obligations of the Parties hereto 
and all of the terms and conditions hereof shall be construed, interpreted and applied in 
accordance with and governed by and enforced under the laws of the State of Texas.  Venue for 
litigation shall be located in Harris County, Texas. 

16.19. Binding Effect.  This Agreement shall be binding upon and inure to the benefit of the parties 
hereto and their respective permitted assigns and successors. 

DocuSign Envelope ID: BA997D37-11CB-4975-B383-49739E60A245



 
 

Form Date: 08-07-23 Addendum #2 

 1 

EXHIBIT A 
DOCUMENT 00700 – GENERAL CONDITIONS 

DESIGN-BUILD CONTRACTOR 
August 7, 2023 EDITION 

 
 

TABLE OF ARTICLES 
 

 

1. GENERAL PROVISIONS 

2. THE CITY 

3. DESIGN-BUILD CONTRACTOR 

4. ADMINISTRATION OF THE CONTRACT 

5. SUBCONTRACTORS AND SUPPLIERS 

6. CONSTRUCTION BY THE CITY OR BY SEPARATE CONTRACTORS 

7. CHANGES IN THE WORK  

8. TIME 

9. PAYMENTS AND COMPLETION 

10. SAFETY PRECAUTIONS 

11. INSURANCE AND BONDS 

12. UNCOVERING AND CORRECTION OF THE WORK 

13. MISCELLANEOUS PROVISIONS 

14. TERMINATION OR SUSPENSION OF THE CONTRACT 

  

DocuSign Envelope ID: BA997D37-11CB-4975-B383-49739E60A245



 
 

Form Date: 08-07-23 Addendum #2 

 2 

Contents 

ARTICLE 1 - GENERAL PROVISIONS .......................................................................................... 7 

1.1 DEFINITIONS ......................................................................................................................................... 7 

1.2 EXECUTION, CORRELATION, AND INTENT .................................................................................. 11 

1.3 OWNERSHIP AND USE OF DOCUMENTS ..................................................................................... 12 

1.4 INTERPRETATION ............................................................................................................................. 12 

ARTICLE 2 -  CITY .............................................................................................................................. 12 

2.1 LIMITATIONS OF CITY’S OFFICERS AND EMPLOYEES ............................................................. 12 

2.2 DUTIES OF CITY ................................................................................................................................. 12 

2.3 AVAILABILITY OF LAND AND USE OF SITE ................................................................................. 13 

2.4 CITY’S RIGHT TO STOP THE WORK .............................................................................................. 13 

2.5 CITY’S RIGHT TO CARRY OUT WORK ........................................................................................... 13 

2.6 CITY’S RIGHT TO REJECT WORK .................................................................................................. 14 

ARTICLE 3 DESIGN-BUILD CONTRACTOR ............................................................................ 14 

3.1 RESPONSIBILITIES ........................................................................................................................... 14 

3.2 REVIEW OF CONTRACT AND FIELD CONDITIONS BY DESIGN-BUILD CONTRACTOR ...... 15 

3.3 SUPERVISION AND CONSTRUCTION PROCEDURES ................................................................ 15 

3.4 SUPERINTENDENT ............................................................................................................................ 15 

3.5 LABOR ................................................................................................................................................. 15 

3.6 PREVAILING WAGE RATES ............................................................................................................. 18 

3.7 LABOR CONDITIONS ........................................................................................................................ 18 

3.8 DRUG DETECTION AND DETERRENCE ........................................................................................ 19 

3.9 MATERIALS & EQUIPMENT ............................................................................................................. 20 

3.10 PRODUCT OPTIONS AND SUBSTITUTIONS ................................................................................. 21 

3.11 ALLOWANCES ................................................................................................................................... 22 

DocuSign Envelope ID: BA997D37-11CB-4975-B383-49739E60A245



 
 

Form Date: 08-07-23 Addendum #2 

 3 

3.12 WARRANTY......................................................................................................................................... 22 

3.13 TAXES .................................................................................................................................................. 23 

3.14 PERMITS, FEES, AND NOTICES ...................................................................................................... 23 

3.15 CONSTRUCTION SCHEDULES ........................................................................................................ 23 

3.16 DOCUMENTS AND SAMPLES AT THE SITE ................................................................................. 24 

3.17 MANUFACTURER’S SPECIFICATIONS .......................................................................................... 24 

3.18 SHOP DRAWINGS, PRODUCT DATA, AND SAMPLES ................................................................ 25 

3.19 CULTURAL RESOURCES AND ENDANGERED SPECIES .......................................................... 26 

3.20 CUTTING AND PATCHING ................................................................................................................ 26 

3.21 CLEANING ........................................................................................................................................... 27 

3.22 SANITATION ....................................................................................................................................... 27 

3.23 ACCESS TO WORK AND TO INFORMATION ................................................................................ 27 

3.24 TRADE SECRETS ............................................................................................................................... 27 

3.25 RELEASE AND INDEMNIFICATION................................................................................................. 27 

3.26 RELEASE AND INDEMNIFICATION – PATENT, COPYRIGHT, TRADEMARK, AND TRADE 

SECRET INFRINGEMENT ............................................................................................................................... 28 

3.27 INDEMNIFICATION PROCEDURES ................................................................................................. 29 

3.28 PRESERVATION OF CONTRACTING INFORMATION .................................................................. 30 

ARTICLE 4 - ADMINISTRATION OF THE CONTRACT ......................................................... 31 

4.1 CONTRACT ADMINISTRATION ....................................................................................................... 31 

4.2 COMMUNICATIONS IN ADMINISTRATION OF THE CONTRACT ............................................... 32 

4.3 CLAIMS AND DISPUTES ................................................................................................................... 32 

4.4 RESOLUTION OF CLAIMS AND DISPUTES ................................................................................... 34 

4.5 CONDITION PRECEDENT TO SUIT; WAIVER OF ATTORNEY FEES AND INTEREST ........... 34 

4.6 INTERIM PAYMENT WAIVER & RELEASE..................................................................................... 35 

ARTICLE 5 - SUBCONTRACTORS AND SUPPLIERS .......................................................... 35 

DocuSign Envelope ID: BA997D37-11CB-4975-B383-49739E60A245



 
 

Form Date: 08-07-23 Addendum #2 

 4 

5.1 AWARD OF SUBCONTRACTS OTHER CONTRACTS FOR PORTIONS OF THE WORK ........ 35 

5.2 DESIGN-BUILD CONTRACTOR RESPONSIBILITY FOR SUBCONTRACTORS ....................... 35 

ARTICLE 6 - CONSTRUCTION BY  CITY OR BY SEPARATE CONTRACTORS ........ 36 

6.1 THE CITY’S RIGHT TO PERFORM CONSTRUCTION AND TO AWARD SEPARATE 

CONTRACTS .................................................................................................................................................... 36 

6.2 COORDINATION ................................................................................................................................. 36 

6.3 MUTUAL RESPONSIBILITY .............................................................................................................. 37 

6.4 CITY’S RIGHT TO CLEAN UP ........................................................................................................... 37 

ARTICLE 7 - CHANGES IN THE WORK ..................................................................................... 37 

7.1 CHANGES ............................................................................................................................................ 37 

7.2 WORK CHANGE DIRECTIVES ......................................................................................................... 38 

7.3 ADJUSTMENTS IN CONTRACT TIME OR GUARANTEED MAXIMUM PRICE .......................... 38 

7.4 MINOR CHANGES IN THE WORK ................................................................................................... 39 

7.5 CHANGES IN APPLICABLE LAW .................................................................................................... 39 

ARTICLE 8 – TIME .............................................................................................................................. 39 

8.1 PROGRESS AND COMPLETION ...................................................................................................... 39 

8.2 DELAYS AND EXTENSIONS OF TIME ............................................................................................ 40 

ARTICLE 9 - PAYMENTS AND COMPLETION ........................................................................ 41 

9.1 APPLICATION FOR PAYMENT ........................................................................................................ 41 

9.2 CERTIFICATES FOR PAYMENT ...................................................................................................... 44 

9.3 COMPUTATIONS OF CERTIFICATES FOR PAYMENT ................................................................ 44 

9.4 DECISIONS TO WITHHOLD CERTIFICATION ................................................................................ 45 

9.5 PROGRESS PAYMENTS ................................................................................................................... 46 

9.6 DATE OF SUBSTANTIAL COMPLETION ........................................................................................ 46 

9.7 PARTIAL OCCUPANCY OR USE ..................................................................................................... 49 

9.8 FINAL COMPLETION AND FINAL PAYMENT ................................................................................ 49 

DocuSign Envelope ID: BA997D37-11CB-4975-B383-49739E60A245



 
 

Form Date: 08-07-23 Addendum #2 

 5 

9.9 LIQUIDATED DAMAGES ................................................................................................................... 51 

ARTICLE 10 - SAFETY PRECAUTIONS ..................................................................................... 51 

10.1 SAFETY PROGRAMS ........................................................................................................................ 51 

10.2 POLLUTANTS  AND POLLUTANT FACILITIES ............................................................................. 52 

10.3 SAFETY OF THE ENVIRONMENT, PERSONS, AND PROPERTY ............................................... 52 

10.4 EMERGENCIES ................................................................................................................................... 53 

ARTICLE 11 - INSURANCE AND BONDS ................................................................................. 53 

11.1 GENERAL INSURANCE REQUIREMENTS ..................................................................................... 53 

11.2 INSURANCE TO BE PROVIDED BY DESIGN-BUILD CONTRACTOR ........................................ 54 

11.3 PROOF OF INSURANCE ................................................................................................................... 59 

11.4 PERFORMANCE AND PAYMENT BONDS ..................................................................................... 59 

11.5 MAINTENANCE BONDS .................................................................................................................... 59 

11.6 SURETY ............................................................................................................................................... 59 

11.7 DELIVERY OF BONDS ....................................................................................................................... 60 

ARTICLE 12 - UNCOVERING AND CORRECTION OF THE WORK ................................ 61 

12.1 UNCOVERING OF THE WORK ......................................................................................................... 61 

12.2 CORRECTION OF THE WORK ......................................................................................................... 61 

12.3 ACCEPTANCE OF NONCONFORMING WORK ............................................................................. 62 

ARTICLE 13 - MISCELLANEOUS PROVISIONS ..................................................................... 62 

13.1 GOVERNING LAWS ........................................................................................................................... 62 

13.2 SUCCESSORS .................................................................................................................................... 62 

13.3 BUSINESS STRUCTURE AND ASSIGNMENTS ............................................................................. 62 

13.4 WRITTEN NOTICE .............................................................................................................................. 62 

13.5 RIGHTS AND REMEDIES .................................................................................................................. 63 

13.6 TESTS AND INSPECTIONS .............................................................................................................. 63 

DocuSign Envelope ID: BA997D37-11CB-4975-B383-49739E60A245



 
 

Form Date: 08-07-23 Addendum #2 

 6 

13.7 INTEREST ............................................................................................................................................ 64 

13.8 PARTIES IN INTEREST ...................................................................................................................... 64 

13.9 ENTIRE CONTRACT .......................................................................................................................... 64 

13.10 WRITTEN AMENDMENT ............................................................................................................... 64 

13.11 COMPLIANCE WITH LAWS .......................................................................................................... 64 

13.12 ENFORCEMENT ............................................................................................................................. 64 

13.13 SEVERABILITY .............................................................................................................................. 64 

ARTICLE 14 - TERMINATION OR SUSPENSION OF THE CONTRACT ........................ 65 

14.1 TERMINATION BY THE CITY FOR CAUSE .................................................................................... 65 

14.2 TERMINATION BY THE CITY FOR CONVENIENCE ...................................................................... 66 

14.3 SUSPENSION BY THE CITY FOR CONVENIENCE ....................................................................... 67 

14.4 TERMINATION BY DESIGN-BUILD CONTRACTOR ...................................................................... 68 

 

 

DocuSign Envelope ID: BA997D37-11CB-4975-B383-49739E60A245



 
 

Form Date: 08-07-23 Addendum #2 

 7 

ARTICLE 1 - GENERAL PROVISIONS 

1.1 DEFINITIONS 

1.1.1 Allowance:  An estimated sum of money to be used only for a limited class of expenditures 
such as utility relocation costs, fees for special licenses or permits, or other “pass-through” costs 
that would be the same for any contractor.  Cash Allowances may not be used to purchase goods 
or services that are not specified in the Contract, and exclude profit, overhead, and administrative 
costs.  The unspecified items must be purchased according to the terms of Article 7. 

1.1.2 Bonds:  Performance Bond, Payment Bond, Maintenance Bond, and other Surety 
instruments executed by Surety.  When in singular form, refers to individual instrument. 

1.1.3 Business Enterprise:  Any business entity registered in a program authorized by 49 C.F.R. § 26 
(where applicable) or City Code of Ordinances, Chapter 15, Article II, relating to Equal Opportunity 
Employment and taking affirmative action to ensure that applicants are employed and employees are 
treated without regard to race, religion, color, sex, national origin, or age.  The term “Business Enterprise” 
may include any Disadvantaged Business Enterprise (“DBE”), Minority Business Enterprise (“MBE”), 
Woman Business Enterprise (“WBE”), Small Business Enterprise (“SBE”), Person with Disability Enterprise 

(“PDBE”), and any Historically Underutilized Business (“HUB”).. 

1.1.4 Business Enterprise Policy:  Contract and applicable policies relating to Business 
Enterprises and authorized under 49 C.F.R. § 26 or City Code of Ordinances, Chapter 15, Article 
II. 

1.1.5 Certificate of Final Completion:  The certificate issued and signed by City Engineer pursuant 
to Section 9.8. 

1.1.6 Certificate of Substantial Completion:  The certificate issued and signed by City Engineer 
pursuant to Section 9.6. 

1.1.7 Change Order:  Written instrument prepared by City and signed by City Engineer and 
Design-Build Contractor, specifying the following: 

1. a change in the Work; 
2. a change in Guaranteed Maximum Price; and 
3. a change in Contract Time, if any. 

The value of a Change Order is the net amount after offsetting all deductions against all additions 
affected by the Change Order. 

1.1.8 Claim:  Written demand or written assertion by one Party seeking adjustment of the 
Contract, payment of money, extension of time, or other relief under the Contract and includes, but 
is not limited to, claims for materials, labor, equipment, delay, changes, adjustments, substitutions, 
fees, and third party claims.  The Party making the Claim has the responsibility to substantiate the 
Claim. 

1.1.9 Conditions of the Contract:  Document 00700-General Conditions and Supplementary 
Conditions, if any. 

1.1.10 Contract Time:  The time period stated in an approved Guaranteed Maximum Price to 
substantially complete the portion of the Work described in the approved Guaranteed Maximum 
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Price, plus days authorized by Change Order.  Contract Time may be delineated by Stages or 
phases.  

1.1.11 Contract Year:  a twelve (12) month period during the term of the contract commencing on 
the Effective Date of this Agreement and each anniversary thereof. 

1.1.12 Date of Commencement of the Work:  Date established in Notice to Proceed with a 
construction phase on which Contract Time will commence.  This date will not be changed by failure 
of Design-Build Contractor, or persons or entities for whom Design-Build Contractor is responsible, 
to act.  If and to the extent this provision is inconsistent with Section 8.1 of the Agreement, Section 
8.1 of the Agreement shall govern. 

1.1.13 Date of Final Completion or “Final Completion”:  The date upon which all Work has been 
completed to City Engineer’s satisfaction and is certified by City Engineer to be at Final Completion. 

1.1.14 Date of Substantial Completion:  Date that a Construction Phase, or portion thereof 
designated by City Engineer, is certified by City Engineer to be substantially complete. 

1.1.15 Drawings:  Graphic and pictorial portions of the Contract that define the character and scope 
of the Work.  Until otherwise identified with more specificity in a Modification, the Drawings are the 
most recent Drawings prepared by the Design-Build Contractor and accepted by City. 

1.1.16 Extra Unit Price:  Unit Prices, which may be required for completion of the Work.  

1.1.17 Final Completion:  Final Completion occurs when Design-Build Contractor fulfills all 
requirements for achieving Final Completion as set forth in the Contract, including Section 9.8, and 
City Engineer issues a Certificate of Final Completion. 

1.1.18 Furnish:  To supply, initially pay for, deliver to the site, and unload. 

1.1.19 General Requirements:  The sections of Division 01 Specifications that specify 
administrative and procedural requirements and temporary facilities required for the Work. 

1.1.20 Good Faith Efforts (GFE):  Steps taken to achieve an MBE, WBE, SBE, or PDBE goal or 
other requirements which, by their scope, intensity, and usefulness, demonstrate the bidder’s 
responsiveness to fulfill the business opportunity objective, as well as theDesign-Build Contractor’s 
responsibility to put forth measures to meet or exceed the MBE, WBE, SBE, or PDBE goal.  These 
steps apply from before a contract’s award, through its duration, and after its conclusion, in the 
event the Design-Build Contractor has been unsuccessful in meeting the Contract MBE, WBE, 
PDBE, or SBE goals.  These efforts are required whether a Goal Oriented Contract or a Regulated 
Contract, as defined in the Office of Business Opportunity’s Policy and Procedures Manual. 

1.1.21 Guaranteed Maximum Price (GMP):  The amount agreed upon by City and Design-Build 
Contractor as the maximum cost to City for the Workdefined in the GMP, including the Cost of the 
Work and the Design-Build Contractor’s Construction Phase Fee for the Work defined in the GMP. 

1.1.22 Inspector:  City’s employee or agent authorized to assist with inspection of the Work. 

1.1.23 Install:  Unpack, assemble, erect, place, anchor, apply, work to dimension, finish, cure, 
clean, protect, and similar operations. 
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1.1.24 Legal Holiday:  Day established by City Council as a holiday. 

1.1.25 Minor Change in the Work:  A written change in the Work, ordered by City Engineer, that 
does not change Guaranteed Maximum Price or Contract Time, and that is consistent with the 
general scope of the Contract. 

1.1.26 Modification:  Change Order, Work Change Directive, or Minor Change in the Work, all of 
which are required to be in writing. 

1.1.27 Notice of Noncompliance:  A written notice by City Engineer to Design-Build Contractor 
regarding defective or nonconforming work that does not meet the Contract requirements, and that 
establishes a time by which Design-Build Contractor shall correct the defective or nonconforming 
work. 

1.1.28 Notice to Proceed or NTP:  An authorization issued by City Engineer to Design-Build 
Contractor authorizing Design-Build Contractor to commence performing the portion of the Work, 
per the Notice to Proceed. 

1.1.29 Pollutant:  Any materials subject to the Texas Solid Waste Disposal Act. 

1.1.30 Pollutant Facility:  Any facility regulated by the State of Texas to protect the health and 
environment from contamination by Pollutants, including without limitation, landfills, oil and gas 
production and storage facilities, wastewater facilities, waste injection wells, and storage tanks 
(including drums). 

1.1.31 Product:  Materials, equipment, or systems permanently incorporated into the Work (or to 
be incorporated into the Work) and materials, tools, equipment or systems temporarily used in 
performance of the Work.  Products may include existing construction or components intended for 
reuse. 

1.1.32 Product Data:  Illustrations, standard schedules, performance charts, instructions, 
brochures, diagrams, and other information furnished by Design-Build Contractor to illustrate a 
Product. 

1.1.33 Project or Program Manager:  Professionals, or firms employing professionals, engaged by 
City to be the City Engineer’s authorized representative for administration of the Work.  Titles used 
within City’s departments may be different from those used in this definition.  Unless otherwise 
designated by City Engineer, references in the Contract to the Project or Program Manager shall 
refer to City Engineer.  More than one Program Manager may be under contract with City. 

1.1.34 Provide:  Furnish and Install, complete, ready for intended use. 

1.1.35 Safety Impact Position:  A Design-Build Contractor’s employment position involving duties 
that if performed with inattentiveness, errors in judgment, or diminished coordination, dexterity, or 
composure may result in mistakes that could present a real and/or imminent threat to the personal 
health or safety of the employee, co-workers, and/or the public. 

1.1.36 Samples:  Physical examples that illustrate Products, or workmanship, and establish 
standards by which the Work is judged. 
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1.1.37 Shop Drawings:  Drawings, diagrams, schedules, and other data specially prepared for the 
Work by Design-Build Contractor, Subcontractor or Supplier, to illustrate a portion of the Work. 

1.1.38 Specifications:  Divisions  01 through 33 that are incorporated into the Agreement, consisting 
of written General Requirements and requirements for Products, standards, and workmanship for 
the Work, and performance of related services.   

1.1.39 Subcontractor:  All trade contractors, separate contractors, consultants, and subcontractors 
entering into contracts (“Subcontracts”) with the Design-Build Contractor for the performance of the 
Work.  The relationship between the Design-Build Contractor and the Subcontractors shall be that 
of a general contractor to its subcontractors unless otherwise approved in advance in writing by City 
Engineer, or except when City enters into a separate contract directly with a Subcontractor. 

1.1.40 Substantial Completion:  Substantial Completion occurs when Design-Build Contractor 
fulfills all the requirements for achieving Substantial Completion of a Construction Phase as set forth 
in the Contract, including Section 9.6, and City Engineer issues a Certificate of Substantial 
Completion.  

1.1.41 Superintendent:  Employee of Design-Build Contractor Design-Build Contractor having 
authority and responsibility to act for and represent Design-Build Contractor. 

1.1.42 Supplementary Conditions: Part of the Conditions of the Contract that amends or 
supplements General Conditions. 

1.1.43 Supplier:  Manufacturer, distributor, materialman, or vendor having a direct agreement with 
Design-Build Contractor or Subcontractor for Products, or services and its authorized 
representatives. 

1.1.44 Surety:  Corporate entity that is bound by one or more Bonds and is responsible for 
completion of the Work, including the correction period, and for payment of debts incurred in fulfilling 
the contract.  Surety shall include co-surety or reinsurer, as applicable. 

1.1.45 Ultra Low Sulfur Diesel Fuel:  As defined in Section 3.9.1.1. 

1.1.46 Underground Facilities:  Pipes, conduits, ducts, cables, wires, manholes, vaults, tanks, 
tunnels, or other such facilities or attachments and encasements containing such facilities that exist 
below ground level. 

1.1.47 Unit Price:  An amount stated in the Contract for an individual, measurable item of work, 
which, when multiplied by actual quantities incorporated into the Work, amounts to full 
compensation for completion of the item, including work incidental to it. 

1.1.48 Unit Price Quantities:  Quantities indicated in the Contract that are approximations made by 
City for contracting purposes. 

1.1.49 Work:  All services, supervision, labor, materials, supplies, equipment, Products and other 
items for a Construction Phase required to perform this Agreement (whether completed or partially 
completed) in strict accordance with the Contract (as such may be modified or amended), including 
all things reasonably inferable from the Contract and all of the foregoing provided or to be provided 
by Design-Build Contractor to fulfill Design-Build Contractor’s obligations under the Contract. 
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1.1.50 Work Change Directive:  A written change in the Work, ordered by City Engineer, that is 
within the general scope of the Contract and consisting of additions, deletions, or other revisions.  
A Work Change Directive will state the proposed basis for adjustment, if any, in or Guaranteed 
Maximum Price, or Contract Time, or both. 

1.2 EXECUTION, CORRELATION, AND INTENT 

1.2.1 The Construction Documents have been read and carefully considered by Design-Build 
Contractor who understands and agrees to their sufficiency for the Work.  Design-Build Contractor 
represents that it is not aware of any insufficiency or defect in the Contract.  Execution of the 
Contract by Design-Build Contractor is conclusive that it has visited the Work site, become familiar 
with local conditions under which the Work will be performed, and fully informed itself as to 
conditions and matters that can affect the Work or costs.  Design-Build Contractor further agrees 
that it has carefully correlated personal observations with requirements of the Contract. The 
Contract shall not be more strongly construed against City than against Design-Build Contractor 
and Surety. 

1.2.2 Design-Build Contractor shall include all items necessary for proper execution and 
completion of the Work in strict accordance with the Contract and reasonably inferable therefrom.  

1.2.3 Reference to standard specifications, manuals, or codes of a technical society, organization, 
or association, or to laws or regulations of a governmental authority, whether specific or implied, 
mean the latest edition in effect as of date of written agreement as to the Guaranteed Maximum 
Price for the portion of the Work covered by that Guaranteed Maximum Price, except as may be 
otherwise specifically stated in the Contract. 

1.2.4 No provision of any referenced standard, specification, or manual changes the duties and 
responsibilities of City or City Engineer from those set forth in the Contract.   

1.2.5 Organization of Specifications into divisions, sections, and articles and arrangement of 
Drawings does not control Design-Build Contractor in dividing the Work among Subcontractors or 
in establishing the extent of Work to be performed by any trade. 

1.2.6 Unless otherwise defined in the Contract, words which have well-known construction 
industry technical meanings are used in the Contract in accordance with these recognized 
meanings. 

1.2.7 Any ambiguity or uncertainty in Drawings, Specifications, Addenda, and Modifications shall 
be interpreted and construed by City Engineer and City Engineer’s decision shall be final and 
binding upon all parties. 

1.2.8 Where the words “directed,” “required,” “permitted,” “ordered,” “designated,” “prescribed,” or 
words of like import are used, it shall mean the direction, requirement, permission, order, 
designation, or prescription of City Engineer unless explicitly stated otherwise.  The words 
“approved,” “acceptable,” “satisfactory,” or words of like import, shall mean approved by, or 
acceptable to, or satisfactory to City Engineer, unless explicitly stated otherwise. 

1.2.9 Reference to a specific requirement of a cited standard shall include all general 
requirements of the entire cited standard pertinent to the specific reference. 
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1.2.10 When the Contract use the capitalized term “Contractor,” that term shall be deemed to refer 
to Design-Build Contractor unless otherwise indicated. 

1.3 OWNERSHIP AND USE OF DOCUMENTS 

1.3.1 Drawings, Specifications, and other documents prepared by City or by Design-Build 
Contractor are instruments of service through which the Work to be executed by Design-Build 
Contractor is described.  Design-Build Contractor may retain one Contract record set.  

1.3.2 Neither Design-Build Contractor, Subcontractor, nor Supplier will own or claim a copyright 
to documents contained in the Contract or any part of the Contract. 

1.3.3 Documents contained in the Contract, prepared by City or by Design-Build Contractor, and 
copies furnished to Design-Build Contractor, are for use solely with respect to the Work.  They may 
not be used by Design-Build Contractor, Subcontractors or Suppliers on other projects or for 
additions to the Work, outside the scope of the Work, without the specific written consent of City 
Engineer. 

1.3.4 Design-Build Contractor, Subcontractors, and Suppliers are granted a limited license to use 
and reproduce applicable portions of the Contract appropriate to and for use in execution of their 
Work under the Contract. 

1.4 INTERPRETATION 

1.4.1 Specifications are written in an imperative streamlined form and are directed to Design-Build 
Contractor, unless noted otherwise.  When written in this form, words “shall be” are included by 
inference where a colon (:) is used within sentences or phrases. 

1.4.2 In the interest of brevity, the Contract  frequently omits modifying words such as “all” and 
“any” and articles such as “the” and “an”, but an absent modifier or article is not intended to affect 
interpretation of a statement. 

ARTICLE 2 -  CITY 

2.1 LIMITATIONS OF CITY’S OFFICERS AND EMPLOYEES 

2.1.1 No officer or employee of City may authorize Design-Build Contractor to perform an act or 
work contrary to the Contract, except as otherwise provided in the Contract. 

2.2 DUTIES OF CITY 

2.2.1 If a building permit is required, the City will process an application for, and Design-Build 
Contractor shall purchase and obtain the building permit before Date of Commencement of the 
Work or applicable Construction Phase of the Work. 

2.2.2 City will make available to Design-Build Contractor a reproducible set of Drawings.  
Additional copies will be furnished, on Design-Build Contractor’s request, at the cost of reproduction. 

2.2.3 When necessary for performance of the Work, City will provide surveys describing physical 
characteristics, legal limitations, legal description of site, and horizontal and vertical control 
adequate to lay out the Work. 
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2.2.4 Information or services that City is required to provide under the Contract will be provided 
by City with reasonable promptness to avoid delay in orderly progress of the Work. 

2.2.5 The Contract imposes no implied duty on the City.  The City does not warrant any plans or 
specifications associated with the Contract. 

2.2.6 Except as expressly stated in this Article, the City owes no duty to the Design-Build 
Contractor or any Subcontractor or Supplier. 

2.3 AVAILABILITY OF LAND AND USE OF SITE 

2.3.1 City will furnish, as indicated in the Contract, rights-of-way, land on which  the Work is to be 
performed, and other land designated in the Contract for use by Design-Build Contractor unless 
otherwise provided in the Contract. 

2.3.2 Design-Build Contractor shall confine operations at site to those areas permitted by law, 
ordinances, permits, and the Contract, and shall not unreasonably encumber the Project site with 
materials or equipment. 

2.3.3 In addition to land provided by City under Section 2.3, City shall provide all land and access 
to land that may be required for use by Design-Build Contractor for temporary construction facilities 
or for storage of materials and Design-Build Contractor equipment, and Design-Build Contractor 
shall indemnify City during its use of the land as stated in Section 3.25.  

2.4 CITY’S RIGHT TO STOP THE WORK 

2.4.1 If Design-Build Contractor fails to carry out the Work in accordance with the Contract, or 
fails to correct Work that is not in accordance with requirements of the Contract as required in 
Section 12.1.1 and Section 12.2, City may, by Notice of Noncompliance, order Design-Build 
Contractor to stop the Work or any portion of the Work until the cause for the order has been 
eliminated.  However, the right of City to stop the Work will not give rise to a Claim for delay or an 
increase in compensation or to a duty on the part of City to exercise this right for the benefit of 
Design-Build Contractor or any other person or entity, except to the extent required by Section 6.2.  
If Design-Build Contractor corrects the defective or nonconforming work within the time established 
in Notice of Noncompliance, City Engineer will give written notice to Design-Build Contractor to 
resume performance of the Work.   

2.5 CITY’S RIGHT TO CARRY OUT WORK 

2.5.1 If Design-Build Contractor fails to carry out work in accordance with the Contract, and fails 
within the period established in a Notice of Noncompliance to correct the nonconforming work, City 
may, after expiration of the required period, correct the deficiencies without prejudice to other 
remedies City may have, including rights of City  under Section 14.1. 

2.5.1.1 When City corrects deficiencies, City Engineer will issue an appropriate Change 
Order and deduct from payments then or thereafter due Design-Build Contractor the cost of 
correcting the deficiencies, including compensation for  other design consultants and City 
Engineer’s additional services and expenses made necessary by such default, neglect, or 
failure.  This action by City and amounts charged to Design-Build Contractor are both 
subject to prior approval of City Engineer.  If payments, then or thereafter due Design-Build 
Contractor are not sufficient to cover these amounts, Design-Build Contractor shall pay the 
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difference to City. Costs of correcting deficiencies which would have otherwise been 
reimbursable to Design-Build Contractor, as determined by the City Engineer in his sole 
discretion, shall not be deducted from sums otherwise due Design-Build Contractor, but 
shall be considered a Cost of the Work, as determined by the City Engineer in his sole 
discretion, in determining Guaranteed Maximum Price and any savings shall revert to the 
City. 

2.5.2 Notwithstanding City’s right to carry out Work, maintenance and protection of the Work 
remains Design-Build Contractor’s responsibility, as provided in the Contract. 

2.6 CITY’S RIGHT TO REJECT WORK 

2.6.1 City shall have the right to reject Work that does not conform to the Contract.  City shall also 
have the right to require special inspection or testing of the Work, whether or not such Work is then 
fabricated, installed, or completed.  Neither City’s right to act under this Section nor any decision by 
City either to exercise or not to exercise such right shall give rise to any duty or responsibility of City 
to Design-Build Contractor or to any other person or entity, or result in a waiver of any of City’s rights 
or relieve Design-Build Contractor of its obligations. 

 

ARTICLE 3 DESIGN-BUILD CONTRACTOR 

3.1 RESPONSIBILITIES 

3.1.1 Design-Build Contractor shall maintain an office with agent in the greater City of Houston 
area during Design-Build Contractor’s performance under the Contract.  Design-Build Contractor 
shall file its street address with City Engineer.  Design-Build Contractor may use the job site office 
of Design-Build Contractor to meet this requirement. 

3.1.2 Design-Build Contractor and Design-Build Contractor’s employees shall not give or lend 
money or anything of value to an officer or employee of City.  Should this Paragraph 3.1.2 be 
violated, City Engineer may terminate the Contract under Section 14.1. 

3.1.3 Design-Build Contractor shall submit to City Engineer written monthly progress reports 
(“Progress Reports”).  Such Progress Reports shall be submitted to City Engineer on forms 
approved by City Engineer with each Application for Payment.  Such monthly reports shall include:  
(i) an updated Project Schedule, including a description of any deviations from City’s approved 
Project Schedule; (ii) a complete cost report, including a description of deviations from the line items 
contained in the Guaranteed Maximum Price for that particular Construction Phase of the Project 
and a description of the amounts committed against Allowances, if any; (iii) a report of all 
Subcontractor Change Orders and pending claims; (iv) a description of problems, claims, disputes 
of any sort and potential problems, claims, or disputes of any sort arising in connection relating to 
the Work, including potential delays, materials and supplies availability, disputes with 
Subcontractors or suppliers, and similar items; (v) a statement indicating methods of overcoming 
any past delay; (vi) all past and an estimate of all future cash flow requirements; and (vii) any 
additional information as may be reasonably required by City Engineer. 
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3.2 REVIEW OF CONTRACT AND FIELD CONDITIONS BY DESIGN-BUILD CONTRACTOR 

3.2.1 Design-Build Contractor shall carefully prepare and study the Contract  and any information 
furnished by City and shall immediately report, in writing, any known or reasonably inferable errors, 
inconsistencies, or omissions to City Engineer.  If Work is affected, Design-Build Contractor shall 
obtain a written interpretation or clarification from City Engineer before proceeding with the affected 
Work.   

3.2.2 Design-Build Contractor shall take field measurements and verify field conditions, and shall 
carefully compare the conditions and other information known to Design-Build Contractor with the 
Contract, before commencing activities.  Design-Build Contractor shall immediately report, in 
writing, to City Engineer for interpretation or clarification of discrepancies, inconsistencies, or 
omissions discovered during this process. 

3.3 SUPERVISION AND CONSTRUCTION PROCEDURES 

3.3.1 Design-Build Contractor shall supervise, direct, and inspect the Work competently and 
efficiently, devoting the attention and applying the skills and expertise as necessary to perform the 
Work in accordance with the Contract.  Design-Build Contractor is solely responsible for and has 
control over construction means, methods, techniques, sequences, and procedures of construction; 
for safety precautions and programs in connection with the Work; and for coordinating all Work 
under the Contract. 

3.3.2 Regardless of observations or inspections by City or City’s consultants, Design-Build 
Contractor shall perform and complete the Work in accordance with the Contract and submittals 
approved pursuant to Section 3.18.  City is not liable or responsible to Design-Build Contractor or 
Surety for Work performed by Design-Build Contractor that is not in accordance with the Contract 
regardless of whether such nonconformities are discovered during construction or after acceptance 
of the Work. 

3.4 SUPERINTENDENT 

3.4.1 Design-Build Contractor shall employ a competent Superintendent and necessary 
assistants who shall be present at the site during performance of the Work.  Communications given 
to Superintendent are binding on the Design-Build Contractor. 

3.4.2 Design-Build Contractor shall notify City Engineer in writing of its intent to replace the 
Superintendent.  Design-Build Contractor shall not replace the Superintendent if City Engineer 
makes a reasonable objection in writing. 

3.5 LABOR; MINORITY and WIMEN BUSINESS ENTERPRISE COMPLIANCE 

3.5.1 Design-Build Contractor shall provide competent, qualified personnel to survey and lay out 
the Work and perform construction as required by the Contract. City may, by written notice, require 
Design-Build Contractor to remove from the Work any employee of Design-Build Contractor or 
Subcontractors to whom City Engineer makes reasonable objection.  

3.5.2 Design-Build Contractor shall comply with the City’s Minority and Women Business 
Enterprise (“MWBE”) programs set out in this Agreement, and as set out in Chapter 15, Article V of 
the City of Houston Code of Ordinances, and the applicable Office of Business Opportunity’s 
(“OBO”) Policies and Procedures. When the anticipated sum of all GMPs is greater than 
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$1,000,000, Design-Build Contractor shall make Good Faith Efforts to award subcontracts or supply 
agreements in at least the percentages set out in Section 5.28 of the Agreement for Business 
Enterprise Policy.  If the Design-Build Contractor is a certified MBE or WBE, Design-Build 
Contractor may count toward goals the work that it commits to perform with its own work force, 
capped at 50% of the total advertised goal.  Design-Build Contractor acknowledges that it has 
reviewed the requirements for Good Faith Efforts on file with the City's Mayor’s Office of Business 
Opportunity and shall comply with them. 

3.5.2.1 Design-Build Contractor shall require written subcontracts with Business Enterprises and 
shall submit all disputes with Business Enterprises to  voluntary mediation.  Business 
Enterprise subcontracts complying with City Code of Ordinances Chapter 15, Article II must 
contain the terms set out in Section 3.5.3.2.  If Design-Build Contractor is an individual 
person, as distinguished from a corporation, partnership, or other legal entity, and the 
amount of the subcontract is $50,000 or less, the subcontract must also be signed by the 
attorneys of the respective parties 

3.5.3  For purposes of this paragraph, “Contract Year” means a 12-month period during the term 
of the contract commencing on the Countersignature Date of this Agreement and each anniversary 
thereof.  If the term of this Agreement exceeds one Contract Year and Design-Build Contractor’s 
MWBE participation level in a Contract Year is less than the Stated MWBE goal(s), then within 30 
calendar days of the end of each Contract Year Design-Build Contractor must provide a written 
explanation to both the Director and Office of Business Opportunity Director (“OBO Director”) of the 
following: (1) the discrepancy between Design-Build Contractor’s MWBE participation level and the 
Stated MWBE goal(s); (2) the reason for the discrepancy; and (3) Design-Build Contractor’s good 
faith efforts (in accordance with the City’s policy) towards achieving the Stated MWBE goal(s).  As 
part of the good faith efforts assessment, the OBO Director may consider Design-Build Contractor’s 
failure to timely submit the notice or explanation required by this provision and the OBO Director 
may impose sanctions or other penalties on Design-Build Contractor for said failures in accordance 
with this Section of this Agreement and Chapter 15 of the Code of Ordinances, OBO’s policies and 
procedures, and the City’s good faith efforts policy. 

3.5.4 The OBO Director, in consultation with the Director may review, at any time during the 
Term of this Agreement, Design-Build Contractor’s progress toward attainment of the Stated 
MWBE goal(s), by reviewing the percentage of work to MWBE subcontractors and the payments 
Design-Build Contractor has made to such MWBE subcontractors.  If the OBO Director 
determines that Design-Build Contractor is not in compliance with this Section of this Agreement, 
Chapter 15 of the Code of Ordinances, OBO’s policies and procedures, and the City’s good faith 
efforts policy, the OBO Director may: 

3.5.4.1 . After consultation with the Director and the Chief Procurement Officer,  
  determine whether any of the following actions should be taken and notify 
  Design-Build Contractor of such determination: 

3.5.4.1.1 Enter a written agreement with Design-Build Contractor allowing  
   Design-Build Contractor to cure the noncompliance matter; 

3.5.4.1.2 Suspend Design-Build Contractor from engaging in any contract  
   with the City for a period up to, but not to exceed, five years,  
   pursuant to Section 15-86 of the City’s Code of Ordinances,  
   as may be amended from time to time; or 
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3.5.4.1.3 Take any other appropriate remedy.  The determination of   
   the OBO Director is final. 

3.5.4.2 Make a recommendation to the Director and the Chief Procurement Officer, to: 

3.5.4.2.1 Withhold payment or reimbursement under this Agreement; 

3.5.4.2.2 Make a finding that Design-Build Contractor is in default or has  
   breached this Agreement; 

3.5.4.2.3 Determine not to renew this Agreement; 

3.5.4.2.4 Terminate for cause this Agreement; or 

3.5.4.2.5 Take any other appropriate remedy. 

 

3.5.5 Contractor shall maintain records showing: 

3.5.5.1 Subcontracts and supply agreements with Minority Business Enterprises; 

3.5.5.2 Subcontracts and supply agreements with Women Business Enterprises; 

3.5.5.3 Subcontracts and supply agreements with Small Business Enterprises (if any); 

3.5.5.4 Written confirmation from MWBE subcontractors and suppliers that they are 
participants on the contract; and 

3.5.5.5 Specific efforts to identify and award subcontracts and supply agreements to 
MWBEs.  Contractor shall submit periodic reports of its efforts under this 
Section to the OBO Director in the form and at the times he or she prescribes. 

 

3.5.6 Contractor shall ensure that all subcontracts with MWBE subcontractors and suppliers 
contain the following terms: 

[Name of MWBE subcontractor] shall permit representatives of the City of Houston, 
at all reasonable times, to perform (1) audits of the books and records of the 
subcontractor, and (2) inspections of all places where work is to be undertaken in 
connection with this subcontract.  Subcontractor shall keep such books and records 
available for such purpose for at least four years after the end of its performance 
under this subcontract.  Nothing in this provision shall affect the time for bringing a 
cause of action nor the applicable statute of limitations. 

Within five business days of execution of this subcontract, Contractor [prime 
contractor] and Subcontractor shall designate, in writing, to the City of Houston's 
OBO Director ("the OBO Director") an agent for receiving any notice required or 
permitted to be given pursuant to Chapter 15 of the Houston City Code of 
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Ordinances, along with the street, mailing address, phone number, and email 
address of such agent. 

After reasonable attempt(s) to resolve disputes between the parties involving the 
terms, covenants, or conditions of this subcontract, a request for dispute resolution 
may be submitted to the OBO Director. The OBO Director may prescribe procedures 
to provide dispute resolution services in accordance with the requirements of 
Chapter 15 of the Houston City Code of Ordinances. 

  
3.5.7 The requirements and terms of the City of Houston Pay or Play Program, as set out in 
Executive Order 1-7 and Ordinance 2007-0534, are incorporated into the Contract for all purposes.  
Design-Build Contractor shall comply with the terms and conditions of the Pay or Play Program as 
they are set out at the time of City Council approval of this agreement.  IF DESIGN-BUILD 
CONTRACTOR DOES NOT PAY IN ACCORDANCE WITH THE PAY OR PLAY PROGRAM 
WITHIN 30 DAYS OF THE DATE CITY ENGINEER SENDS DESIGN-BUILD CONTRACTOR 
WRITTEN NOTIFICATION, CITY CONTROLLER MAY DEDUCT FUNDS UP TO THE AMOUNT 
OWED FROM ANY PAYMENTS OWED TO DESIGN-BUILD CONTRACTOR UNDER THIS 
AGREEMENT, AND DESIGN-BUILD CONTRACTOR WAIVES ANY RECOURSE. 

 
3.6 PREVAILING WAGE RATES 

3.6.1 Design-Build Contractor shall comply with governing statutes providing for labor  
  classification of wage scales for each craft or type of laborer, worker, or mechanic. 

3.6.1.1 Prevailing wage rates applicable to the Work shall be as stated in the Agreement. 

3.6.1.2 Prevailing wage rates applicable to the Work may be one or the other of the following 
wage rates (Federal or City) identified in the Agreement: 

1. Federal Wage Rate General Decisions 
1. Highway Rates 
2. Building Rates 
3. Heavy Construction Rates 
4. Residential Rates 

2. City Prevailing Wage Rates  
1. Building Construction Rates 
2. Engineering Construction Rates 
3. Asbestos Worker Rates 

 
3.6.2 Each week Design-Build Contractor shall submit to Mayor's Office of Business Opportunity 
certified copies of payrolls showing classifications and wages paid by Design-Build Contractor, 
Subcontractors, and Suppliers for each employee under the Contract, for any day included in the 
Contract. 

3.7 LABOR CONDITIONS 

3.7.1 In the event of labor disputes affecting Design-Build Contractor or Design-Build Contractor’s 
employees, Design-Build Contractor shall utilize all reasonable means to resolve disputes in order 
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that the Work not be delayed to any extent. These means will include seeking injunctive relief and 
filing unfair labor practice charges, and any other action available to Design-Build Contractor. 

3.7.2 When Design-Build Contractor has knowledge that any actual or potential labor dispute is 
delaying or is threatening to delay timely performance of the Work, Design-Build Contractor shall 
immediately notify City Engineer in writing.  No Claims will be accepted by City Engineer for costs 
incurred as a result of jurisdictional or labor disputes.  

3.8 DRUG DETECTION AND DETERRENCE 

3.8.1 It is the policy of City to achieve a drug-free work force and to provide a workplace that is 
free from the use of illegal drugs and alcohol.  It is also the policy of City that manufacture, 
distribution, dispensation, possession, sale, or use of illegal drugs or alcohol by contractors while 
on City’s premises is prohibited.  By executing the Contract, Design-Build Contractor represents 
and certifies that it meets and will comply with all requirements and procedures set forth in the 
Mayor’s Policy on Drug Detection and Deterrence, City Council Motion No. 92-1971 (“Mayor’s 
Policy”) and the Mayor’s Drug Detection and Deterrence Procedures for Contractors, Executive 
Order No. 1-31, (Revised) (“Executive Order”).  Mayor’s Policy is on file in the office of City 
Secretary.  Copies of Executive Order may be obtained at the location specified in the 
Advertisement for Proposals. 

3.8.1.1 The Executive Order applies to City’s contracts for labor or services except the 
following: 

1. contracts authorized by Emergency Purchase Orders, 
2. contracts in which imposition of requirements of the Executive Order would 
exclude all potential bidders or proposers, or would eliminate meaningful 
competition for the Contract, 
3. contracts with companies that have fewer than 15 employees during any 
20-week period during a calendar year and no safety impact positions, 
4. contracts with non-profit organizations providing services at no cost or 
reduced cost to the public, and 
5. contracts with federal, state, or local governmental entities. 

 
3.8.1.2 Prior to execution of the Contract, Design-Build Contractor shall have filed with City:  

1. a Drug Policy Compliance Agreement form (Attachment “A” to the 
Executive Order), and 
2. a copy of Design-Build Contractor’s drug free workplace policy, and 
3. a written designation of all safety impact positions, if applicable, or a 
Design-Build Contractor’s Certification of a No Safety Impact Positions form 
(Attachment “C” to the Executive Order). 

 
3.8.1.3 Every six months during performance of the Contract and upon completion of the 
Contract, Design-Build Contractor shall file a Drug Policy Compliance Declaration form 
(Attachment “B” to the Executive Order).  The Design-Build Contractor shall submit the Drug 
Policy Compliance Declaration within 30 days of expiration of each six-month period of 
performance and within 30 days of the Date of Final Completion of the Work.  The first six-
month period shall begin on Date of Commencement of the Work. 
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3.8.1.4 Design-Build Contractor shall have a continuing obligation to file updated 
designation of safety impact positions when additional safety impact positions are added to 
Design-Build Contractor’s employee workforce during performance of the Work. 

3.8.1.5 Design-Build Contractor shall require its Subcontractors and Suppliers to comply 
with the Mayor’s Policy and Executive Order.  Design-Build Contractor is responsible for 
securing and maintaining required documents from Subcontractors and Suppliers for City 
inspection throughout the term of the Contract. 

3.8.1.6 Failure of Design-Build Contractor to comply with requirements will be a material 
breach of the Contract entitling City to terminate in accordance with Section 14.1. 

3.9 MATERIALS & EQUIPMENT 

3.9.1 Unless otherwise provided in the Contract, Design-Build Contractor shall provide and 
assume full responsibility for Products, labor, transportation, construction equipment and 
machinery, tools, appliances, fuel, power, light, heat, telephone, water, sanitary facilities, 
transportation, temporary facilities, supplies, and other facilities and incidentals necessary for 
Furnishing, performing, testing, starting-up, and completing the Work. 

3.9.1.1 Design-Build Contractor, Subcontractors, and Suppliers shall use Ultra Low Sulfur 
Diesel Fuel in all diesel operating vehicles and motorized equipment utilized in performing 
the Work.  Ultra Low Sulfur Diesel Fuel is defined as diesel fuel having 15 ppm or the 
applicable standard set by state or federal law or rules and regulations of the Texas 
Commission on Environmental Quality, or the Environmental Protection Agency, whichever 
is less, in sulfur content.    Off-road Ultra Low Sulfur Diesel Fuel may be used in lieu of on-
road Ultra Low Sulfur Diesel Fuel.  Design-Build Contractor shall provide, upon request by 
City Engineer, proof that Design-Build Contractor, Subcontractors, and Suppliers are using 
Ultra Low Sulfur Diesel Fuel. 

3.9.2 Design-Build Contractor shall provide Products that are:  

1. new, unless otherwise required or permitted by the Contract, and  
2. of specified quality. 

 
If required by City Engineer, Design-Build Contractor shall furnish satisfactory evidence, including 
reports of required tests, as to kind and quality of Products. 

3.9.3 Design-Build Contractor shall store Products in a safe, neat, compact, and protected 
manner.  Design-Build Contractor shall also store Products: 

1. so as to cause the least inconvenience to property owners, tenants, and general 
public; and  

2. so as not to block access to, or be closer than, three feet to any fire hydrant.   
 
Design-Build Contractor shall protect trees, lawns, walks, drives, streets, and other improvements 
that are to remain, from damage.  If private or public property is damaged by Design-Build 
Contractor, Design-Build Contractor shall, at its sole expense, restore the damaged property to 
at least its original condition. 
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3.9.3.1 Design-Build Contractor shall obtain City Engineer’s approval for storage areas used 
for Products for which payment has been requested under Section 9.1.8.  Design-Build 
Contractor shall provide City access to the storage areas for inspection purposes.  Products, 
once paid for by City, become the property of City and may not be removed from place of 
storage, without City Engineer’s written permission except for a movement to the site.  
Design-Build Contractor’s Installation Floater, required under Section 11.2, shall cover all 
perils, including loss or damage to Products during storage, loading, unloading, and transit 
to the site. 

3.10 PRODUCT OPTIONS AND SUBSTITUTIONS 

3.10.1 For Products specified by reference standards or by description only, Design-Build 
Contractor may provide any Product meeting those standards or description. 

3.10.2 For Products specified by naming one or more manufacturers with provision for substitutions 
or equal, Design-Build Contractor may submit a request for substitution for any manufacturer not 
named. 

3.10.3 City Engineer will consider requests for substitutions only within the first 15 percent of 
Contract Time or first  90 days after date of Notice to Proceed of a Construction Phase, whichever 
is less. 

3.10.4 Design-Build Contractor shall document each request for substitution with complete data 
substantiating compliance of proposed substitution with the Contract. 

3.10.5 A request for substitution constitutes a representation that Design-Build Contractor: 

1. has investigated the proposed Product and determined that it meets or exceeds 
the quality standard of the specified Product; 

2. shall provide the same warranty for the substitution as for the specified Product; 
3. shall coordinate installation of the proposed substitution and make changes to 

other work which may be required for the Work to be completed, with no additional 
cost or increase in time to City; 

4. confirms that cost data is complete and includes all related costs under the 
Contract; 

5. waives related Claim for additional costs or time extensions that may subsequently 
become apparent; and 

6. shall provide review or redesign services by a design consultant with appropriate 
professional license and shall obtain re-approval and permits from authorities. 

 
3.10.6 City Engineer will not consider and will not approve substitutions when: 

1. they are indicated or implied on Shop Drawing or Product Data submittals without 
separate written request; or  

2. acceptance will require revision to the Contract. 
 
3.10.7 City Engineer may reject requests for substitution, and his decision will be final and binding 
on the Parties. 
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3.11 ALLOWANCES 

3.11.1 The Guaranteed Maximum Price for each Construction Phase may include Allowances as 
identified in the Contract.     

3.11.2 City will pay the actual costs of  Allowance item and they will not be considered a Cost of 
the Work.   If actual costs exceed the Allowance, City Engineer must approve a Change Order for 
the additional costs.   

 
3.12 WARRANTY 

3.12.1 Design-Build Contractor warrants to City that Products furnished under the Contract are: 

1. free of defects in title; 
2. of good quality;  
3. new, unless otherwise required or permitted by the Contract; and 
4. free from defects and in strict conformance with the requirements of the Contract.   

 

If required by City Engineer, Design-Build Contractor shall furnish satisfactory evidence as to kind, 
quality and title of Products, and that Products conform to requirements of the Contract. 

3.12.2 In the event of a defect in a Product, either during construction or warranty period, Design-
Build Contractor shall take appropriate action with manufacturer of Product to assure correction or 
replacement of defective Product with minimum delay. 

3.12.3 Design-Build Contractor warrants that the Work is free of defects not inherent in the quality 
required or permitted, and that the Work does conform with the requirements of the Contract. 
Design-Build Contractor further warrants that the Work has been performed in a good and 
workmanlike manner. 

3.12.3.1 If required in writing by the City Engineer, Design-Build Contractor shall 
furnish satisfactory evidence, including reports or required tests, as to kind, quality and title 
of Products, and that Products conform to requirements of the Contract. 

3.12.3.2 In the event of a defect in a Product, either during construction or correction 
period, Design-Build Contractor shall take appropriate action with the manufacturer of the 
Product to assure correction or replacement of the defective Product with minimum delay. 

3.12.4 Design-Build Contractor warrants that the Work is free of concentrations on polychlorinated 
biphenyl (PCB) and other substances defined as hazardous by the Comprehensive Environmental 
Response Compensation and Liability Act (CERCLA) or any other applicable law or regulation.   

3.12.5 Work not conforming to requirements of Section 3.12, including substitutions not properly 
approved and authorized, may be considered nonconforming work. 

3.12.6 Design-Build Contractor’s warranty excludes remedy for damage or defect caused by: 

1. improper or insufficient maintenance by City;  
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2. normal wear and tear under normal usage; or 

3. claim that hazardous material was incorporated into the Work, if that material was 
specified in the Contract.  

 
3.12.7 Design-Build Contractor warrants that title to all Work covered by Design-Build Contractor’s 
request for payment passes to City upon incorporation into the Work or upon Design-Build 
Contractor’s receipt of payment, whichever occurs first.  Design-Build Contractor further warrants 
that the title is free of all liens, claims, security interests or other interests (“Encumbrances”).  If not, 
upon written demand from City Engineer, Design-Build Contractor shall immediately take legal 
action necessary to remove Encumbrances. 

3.13 TAXES 

3.13.1 Design-Build Contractor shall pay all applicable sales, consumer, use, and similar taxes, 
which are related to work provided by Design-Build Contractor and to which any sales or use tax 
exemption is not applicable. 

3.13.2 Design-Build Contractor shall obtain, and require Subcontractors and Suppliers to obtain, 
necessary permits from applicable state and local taxing authorities to perform contractual 
obligations under the Contract, including sales tax permits (to the extent any sales or use tax 
exemption is not applicable). 

3.13.3 City is exempt from the Federal Transportation and Excise Tax.  Design-Build Contractor 
shall comply with federal regulations governing the exemptions. 

3.13.4 Products incorporated into the Work are exempt from state sales tax according to provisions 
of the Tex. Tax Code Ann. Ch. 151, Subsection H. 

3.14 PERMITS, FEES, AND NOTICES 

3.14.1 Unless otherwise provided in the Contract, Design-Build Contractor shall secure and pay for 
all construction permits, licenses, and inspections. 

3.14.1.1 necessary for proper execution and completion of the Work; and  

3.14.1.2 legally required at time the Guaranteed Maximum Price for a construction 
Phase is approved by the City Engineer. 

 
3.14.2 The Design-Build Contractor shall comply with and give notices required by laws, 
ordinances, rules, regulations and lawful orders of public authorities bearing on performance of the 
Work, including Design-Build Contractor’s or Subcontractor’s licenses; neither City nor its agents, 
nor design consultant, shall be responsible for monitoring Design-Build Contractor’s compliance 
with this requirement. 

3.15 CONSTRUCTION SCHEDULES 

3.15.1 Upon receipt of a Notice to Proceed for a particular Construction Phase,  Design-Build 
Contractor shall promptly prepare and submit a construction schedule for such Construction Phase  
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for City Engineer’s review.   The schedule must reflect the minimum time required to complete the 
Work of the Construction Phase, not to exceed Contract Time. 

3.15.2 Design-Build Contractor shall give 24-hour written notice to City Engineer before 
commencing work or resuming work where work has been stopped.  Design-Build Contractor shall 
also give the same notice to inspectors. 

3.15.3 Design-Build Contractor shall incorporate milestones specified in Section 01326 
(Construction Sequencing) of the Specifications into the construction schedule.  Design-Build 
Contractor’s failure to meet a milestone, as determined by City Engineer, may be considered a 
material breach of the Contract. Such failure shall not be a material breach of the Contract if Design-
Build Contractor has submitted a updated construction schedule  reasonably acceptable to the City 
Engineer under Section 8.1.5 hereof and is complying therewith. 

3.15.4 Each month, Design-Build Contractor shall submit to City Engineer a copy of the updated 
construction schedule indicating actual progress, incorporating applicable changes, and indicating 
courses of action required to assure completion of each Construction Phase of the Work within 
Contract Time. 

3.15.5 Design-Build Contractor shall keep a current schedule of all submittals that correlates with 
the schedules for each Construction Phase, and shall submit the initial schedule of submittals and 
any subsequent changes to City Engineer for approval. 

3.16 DOCUMENTS AND SAMPLES AT THE SITE 

3.16.1 Design-Build Contractor shall maintain at the site, and make available to City Engineer, one 
record copy of Drawings, Specifications, and Modifications.  Design-Build Contractor shall maintain 
the documents in good order and marked currently to record changes and selections made during 
construction.  In addition, Design-Build Contractor shall maintain at the site, approved Shop 
Drawings, Product Data, Samples, and similar submittals, which will be delivered to City Engineer 
prior to final inspection as required in Section 9.8.4. 

3.16.2 Design-Build Contractor shall maintain all books, documents, papers, accounting records, 
and other relevant documentation pursuant to the Work and shall make the books, documents, 
papers, and accounting records available to representatives of City for review and audits during the 
Contract term and for the greater of three years following Date of Substantial Completion of each 
Construction Phase or until all litigation or audits are fully resolved. 

3.16.3 Design-Build Contractor shall provide to City Attorney all documents and records that City 
Attorney deems necessary to assist in determining Design-Build Contractor’s compliance with the 
Contract, with the exception of those documents made confidential by federal or state law or 
regulation. 

3.17 MANUFACTURER’S SPECIFICATIONS 

3.17.1 Design-Build Contractor shall handle, store, protect, and Install Products and perform all 
Work in the manner required by Product manufacturer.  Should the Contract and manufacturer’s 
instructions conflict, Design-Build Contractor shall report conflict to City Engineer for resolution prior 
to proceeding with the affected portions of the Work. 
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3.17.2 References in the Contract to the manufacturer’s specifications, directions, or 
recommendations, mean manufacturer’s current published documents in effect as of date of receipt 
of a Guaranteed Maximum Price, or in the case of a Modification, as of date of Modification. 

3.18 SHOP DRAWINGS, PRODUCT DATA, AND SAMPLES 

3.18.1 Shop Drawings, Product Data, and Samples are not part of the Contract.  The purpose of 
Design-Build Contractor submittals is to demonstrate, for those portions of the Work for which 
submittals are required, the way Design-Build Contractor proposes to conform to information given 
and design concept expressed in the Contract.   

3.18.2 Design-Build Contractor shall submit to City Engineer, if required by City Engineer for review 
the Shop Drawings, Product Data, and Samples, which are required by the Contract.  Review by 
City Engineer is subject to limitations of Section 4.1.4.  Design-Build Contractor shall transmit the 
submittals to the City Engineer with reasonable promptness and in a sequence, so as to cause no 
delay in the Work or in activities of City or of separate contractors.  Design-Build Contractor shall 
transmit submittals in time to allow a minimum of 30 days for City Engineer’s review prior to date 
Design-Build Contractor needs reviewed submittals returned.  This time may be shortened for a 
particular job requirement if approved by City Engineer in advance of submittal. 

3.18.3 Design-Build Contractor shall certify that the content of submittals conforms to the Contract 
without exception by affixing Design-Build Contractor’s approval stamp and signature.  By certifying 
and submitting Shop Drawings, Product Data, and Samples, Design-Build Contractor represents, 
and Design-Build Contractor’s stamp of approval shall state, that Design-Build Contractor has 
determined and verified materials, quantities, field measurements, and field construction criteria 
related to the submittal, and has checked and coordinated information contained within the 
submittals with requirements of the Contract and for compatibility with other submittals. 

3.18.4 Design-Build Contractor shall not perform any work requiring submittal and review of Shop 
Drawings, Product Data, or Samples until the submittal has been returned with appropriate review 
decision by the City Engineer.  Design-Build Contractor shall perform Work in accordance with the 
review.  

3.18.5 If Design-Build Contractor performs any Work requiring submittals prior to review and 
acceptance of the submittals by City Engineer, such Work is at Design-Build Contractor’s risk and 
City is not obligated to accept work if the submittals are later found to be unacceptable. 

3.18.6 If, in the opinion of City Engineer, the submittals are incomplete, or demonstrate an 
inadequate understanding of the Work or lack of review by the Design-Build Contractor, then 
submittals may be returned to the Design-Build Contractor for correction and resubmittal. 

3.18.7 Design-Build Contractor shall direct specific attention in writing and on the resubmitted Shop 
Drawings, Product Data, or Samples to any additional proposed revisions, other than those 
revisions requested by City Engineer on previous submittals. 

3.18.8 Design-Build Contractor is not relieved of responsibility for deviations from requirements of 
the Contract by City Engineer’s review or approval of Shop Drawings, Product Data, or Samples 
unless Design-Build Contractor has specifically informed City Engineer in writing of the deviation at 
the time of the submittal, and City Engineer has given written approval of the deviation.  
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3.18.9 When professional certification of performance criteria of Products is required by the 
Contract, City may rely upon accuracy and completeness of the calculations and certifications. 

3.18.10 For Product colors or textures to be selected by City, Design-Build Contractor shall submit 
all samples together to allow preparation of a complete selection schedule. 

3.18.11 Design-Build Contractor shall submit informational submittals, on which City Engineer is not 
expected to take responsive action, as required by the Contract. 

3.18.12 Submittals made by Design-Build Contractor which are not required by the Contract may 
be returned to Design-Build Contractor without action. 

3.19 CULTURAL RESOURCES AND ENDANGERED SPECIES 

3.19.1 Design-Build Contractor shall not remove or disturb, or cause to be removed or disturbed, 
any historical, archaeological, architectural, or other cultural artifacts, relics, vestiges, remains, or 
objects of antiquity.  If Design-Build Contractor discovers one of these items, Design-Build 
Contractor shall immediately notify City Engineer and further comply with the requirements of 13 
Tex. Admin. Code Chs. 25 and 26 (2002), or successor regulation. Design-Build Contractor shall 
protect site and cultural resources from further disturbance until professional examination can be 
made or until clearance to proceed is authorized in writing by City Engineer. 

3.19.2 Should either threatened or endangered plant or animal species be encountered, Design-
Build Contractor shall cease work immediately in the area of encounter and notify City Engineer.  

3.20 CUTTING AND PATCHING 

3.20.1 Design-Build Contractor is responsible for necessary cutting, fitting, and patching to 
accomplish the Work and shall suitably support, anchor, attach, match, and trim or seal materials 
to work of other contractors.  Design-Build Contractor shall coordinate the Work with work of other 
contractors to minimize conflicts, as provided in Article 6. 

3.20.2 Design-Build Contractor shall not endanger work by cutting, digging, or other action, and 
may not cut or alter work of other contractors except by written consent of City Engineer and affected 
contractor. 

3.20.3 If authorized by City, cutting shall be accurately located and neatly done.  Unnecessary 
cutting shall be avoided.  Patching shall be done by skilled mechanics experienced in the particular 
type of work involved.  Patching work shall conform to the standards of the Drawings and 
Specifications where applicable, and where not specified, such work shall conform to the highest 
standards of the trade.  Finished patching in the work of a separate contractor shall be acceptable 
to the contractor whose work has been patched. 

3.20.4 Design-Build Contractor shall leave all holes, chases, and other openings in its construction 
required by other contractors for the installation of their work, provided such openings are accurately 
located by the party requiring them before the execution of the construction.  Design-Build 
Contractor shall afford other contractors a reasonable opportunity to locate such openings. 
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3.21 CLEANING 

3.21.1 Design-Build Contractor shall perform daily cleanup of all dirt, debris, scrap materials and 
other disposable items resulting from Design-Build Contractor’s operations, whether on-site or off-
site.  Unless otherwise authorized in writing by City Engineer, Design-Build Contractor shall keep 
all streets, access streets, driveways, areas of public access, walkways, and other designated areas 
clean and open at all times. 

3.21.2 Failure of Design-Build Contractor to maintain a clean site, including access streets, is the 
basis for City Engineer to issue a Notice of Noncompliance. Should compliance not be attained 
within the time period in the Notice of Noncompliance, City Engineer may authorize necessary 
cleanup to be performed by others and the cost of the cleanup will be deducted from monies due 
Design-Build Contractor. 

3.21.3 Design-Build Contractor shall legally dispose off site all waste products and debris resulting 
from Design-Build Contractor’s on site and off site operations.  

3.22 SANITATION 

3.22.1 Design-Build Contractor shall provide and maintain sanitary facilities at site for use of all 
construction forces under the Contract.  Newly-constructed or existing sanitary facilities may not be 
used by Design-Build Contractor. 

3.23 ACCESS TO WORK AND TO INFORMATION 

3.23.1 Design-Build Contractor shall provide City, City’s design consultant(s), testing laboratories, 
and governmental agencies that have jurisdictional interests, access to the Work in preparation and 
in progress wherever located.  Design-Build Contractor shall provide proper and safe conditions for 
the access. 

3.23.2 If required by City Engineer, Design-Build Contractor shall furnish information concerning 
character of Products and progress and manner of the Work, including information necessary to 
determine cost of the Work, such as number of employees, pay of employees, and time employees 
worked on various classes of the Work. 

3.24 TRADE SECRETS 

3.24.1 Design-Build Contractor will not make any claim of ownership of trade secrets as to Products 
used in the Work, or preparation of any mixture for the Work.  City Engineer will at all times have 
the right to demand and Design-Build Contractor shall furnish information concerning materials or 
samples of ingredients of any materials used, or proposed to be used, in preparation of concrete 
placed or other work to be done.  Mixtures, once agreed on, shall not be changed in any manner 
without knowledge and consent of City Engineer.  City will make its best efforts to protect 
confidentiality of proprietary information. 

3.25 RELEASE AND INDEMNIFICATION 

3.25.1 DESIGN-BUILD CONTRACTOR AGREES TO AND SHALL RELEASE THE CITY, ITS 
AGENTS, EMPLOYEES, OFFICERS AND LEGAL REPRESENTATIVES (COLLECTIVELY THE 
“CITY”) FROM ALL LIABILITY FOR INJURY, DEATH, DAMAGE, OR LOSS TO PERSONS OR 
PROPERTY SUSTAINED IN CONNECTION WITH OR INCIDENTAL TO PERFORMANCE 
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UNDER THIS AGREEMENT, EVEN IF THE INJURY, DEATH, DAMAGE, OR LOSS IS CAUSED 
BY THE CITY’S CONCURRENT (BUT NOT SOLE) NEGLIGENCE AND/OR THE CITY’S STRICT 
PRODUCT’S LIABILITY OR STRICT STATUTORY LIABILITY. DESIGN-BUILD CONTRACTOR 
HEREBY COVENANTS AND AGREES NOT TO SUE THE CITY FOR ANY CLAIMS, DEMANDS, 
OR CAUSES OF ACTION DIRECTLY OR INDIRECTLY RELATED TO ITS RELEASE UNDER 
THIS SECTION.  FOR THE AVOIDANCE OF DOUBT, THIS COVENANT NOT TO SUE DOES 
NOT APPLY TO CLAIMS FOR BREACH OF THIS AGREEMENT. 

3.25.2 DESIGN-BUILD CONTRACTOR AGREES TO AND SHALL DEFEND, INDEMNIFY, AND 
HOLD THE CITY, ITS AGENTS, EMPLOYEES, OFFICERS, AND LEGAL REPRESENTATIVES 
(COLLECTIVELY THE “CITY”) HARMLESS FOR ALL CLAIMS, CAUSES OF ACTION, 
LIABILITIES, FINES, AND EXPENSES (INCLUDING, WITHOUT LIMITATION, ATTORNEYS’ 
FEES, COURT COSTS, AND ALL OTHER DEFENSE COSTS AND INTEREST) FOR INJURY, 
DEATH, DAMAGE, OR LOSS TO PERSONS OR PROPERTY SUSTAINED IN CONNECTION 
WITH OR INCIDENTAL TO PERFORMANCE UNDER THE CONTRACT INCLUDING, WITHOUT 
LIMITATION, THOSE CAUSED BY: 

3.25.2.1 DESIGN-BUILD CONTRACTOR’S AND/OR ITS AGENTS’, 
EMPLOYEES’, OFFICERS’, DIRECTORS’, CONTRACTORS’, OR 
SUBCONTRACTORS’ (COLLECTIVELY IN NUMBERED PARAGRAPHS 3.25.2.1 
THROUGH 3.25.2.3, “DESIGN-BUILD CONTRACTOR”) ACTUAL OR ALLEGED 
NEGLIGENCE OR INTENTIONAL ACTS OR OMISSIONS; 

3.25.2.2 THE CITY’S AND DESIGN-BUILD CONTRACTOR’S ACTUAL OR 
ALLEGED CONCURRENT NEGLIGENCE, WHETHER DESIGN-BUILD CONTRACTOR 
IS IMMUNE FROM LIABILITY OR NOT; AND 

3.25.2.3 THE CITY’S AND DESIGN-BUILD CONTRACTOR’S ACTUAL OR 
ALLEGED CONCURRENT STRICT PRODUCTS LIABILITY, WHETHER DESIGN-BUILD 
CONTRACTOR IS IMMUNE FROM LIABILITY OR NOT. 

DESIGN-BUILD CONTRACTOR SHALL DEFEND, INDEMNIFY, AND HOLD THE CITY 
HARMLESS DURING THE TERM OF THE CONTRACT AND FOR FOUR YEARS AFTER THE 
CONTRACT TERMINATES. DESIGN-BUILD CONTRACTOR SHALL NOT INDEMNIFY THE 
CITY FOR THE CITY’S SOLE NEGLIGENCE. 

3.25.3 THE INDEMNIFICATION OBLIGATIONS UNDER SECTION 3.25.2 SHALL NOT BE 
LIMITED IN ANY WAY BY THE LIMITS OF ANY INSURANCE COVERAGE OR ANY 
LIMITATION ON THE AMOUNT OR TYPE OF DAMAGES, COMPENSATION, OR BENEFITS 
PAYABLE BY, FOR, OR TO DESIGN-BUILD CONTRACTOR OR ANY SUBCONTRACTOR, 
SUPPLIER, OR ANY OTHER INDIVIDUAL OR ENTITY UNDER ANY INSURANCE POLICY, 
WORKERS’ COMPENSATION ACTS, DISABILITY BENEFIT ACTS, OR OTHER EMPLOYEE 
BENEFITS ACTS. 

3.25.4 NOTWITHSTANDING ANYTHING TO THE CONTRARY, THE LIABILITY OF DESIGN-
BUILD CONTRACTOR FOR THE CITY’S CONCURRENT NEGLIGENCE SHALL NOT EXCEED 
$1,000,000. 

3.26 RELEASE AND INDEMNIFICATION – PATENT, COPYRIGHT, TRADEMARK, AND 
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TRADE SECRET INFRINGEMENT 

3.26.1 UNLESS  OTHERWISE SPECIFICALLY REQUIRED BY THE CONTRACT, DESIGN-
BUILD CONTRACTOR AGREES TO AND SHALL RELEASE AND DEFEND, INDEMNIFY, AND 
HOLD HARMLESS THE CITY, ITS AGENTS, EMPLOYEES, OFFICERS, AND LEGAL 
REPRESENTATIVES (COLLECTIVELY THE “CITY”) FROM ALL CLAIMS OR CAUSES OF 
ACTION BROUGHT AGAINST THE CITY BY ANY PARTY, INCLUDING DESIGN-BUILD 
CONTRACTOR, ALLEGING THAT THE CITY’S USE OF ANY EQUIPMENT, SOFTWARE, 
PROCESS, OR DOCUMENTS DESIGN-BUILD CONTRACTOR FURNISHES DURING THE 
TERM OF THE CONTRACT INFRINGES ON A PATENT, COPYRIGHT, OR TRADEMARK, OR 
MISAPPROPRIATES A TRADE SECRET. DESIGN-BUILD CONTRACTOR SHALL PAY, 
SUBJECT TO REIMBURSEMENT IF ALLOWED UNDER THE AGREEMENT, ALL COSTS 
(INCLUDING, WITHOUT LIMITATION, ATTORNEYS’ FEES, COURT COSTS, AND ALL OTHER 
DEFENSE COSTS, AND INTEREST) AND DAMAGES AWARDED. 

3.26.2 DESIGN-BUILD CONTRACTOR SHALL NOT SETTLE ANY CLAIM ON TERMS WHICH 
PREVENT THE CITY FROM USING THE EQUIPMENT, SOFTWARE, PROCESS, OR PRODUCT 
WITHOUT THE CITY ENGINEER’S PRIOR WRITTEN CONSENT. 

3.26.3 UNLESS OTHERWISE SPECIFICALLY REQUIRED BY THE CONTRACT, WITHIN 60 
DAYS AFTER BEING NOTIFIED OF THE CLAIM, DESIGN-BUILD CONTRACTOR SHALL, AT 
ITS OWN EXPENSE, EITHER: 

3.26.3.1 OBTAIN FOR THE CITY THE RIGHT TO CONTINUE USING THE 
EQUIPMENT, SOFTWARE, PROCESS, OR PRODUCT, OR 

3.26.3.2 IF BOTH PARTIES AGREE, REPLACE OR MODIFY THEM WITH 
COMPATIBLE AND FUNCTIONALLY EQUIVALENT PRODUCTS.   

IF NONE OF THESE ALTERNATIVES IS REASONABLY AVAILABLE, THE CITY MAY 
RETURN THE EQUIPMENT, SOFTWARE, OR PRODUCT, OR DISCONTINUE THE PROCESS, 
AND DESIGN-BUILD CONTRACTOR SHALL REFUND THE PURCHASE PRICE. 

3.27 INDEMNIFICATION PROCEDURES 

3.27.1 Notice of Indemnification Claims.  If City or Design-Build Contractor receives notice of any 
claim or circumstances which could give rise to an indemnified loss, the receiving party shall give 
written notice to the other Party within 10 days.  The notice must include the following: 

3.27.1.1 a description of the indemnification event in reasonable detail,  

3.27.1.2 the basis on which indemnification may be due, and 

3.27.1.3 the anticipated amount of the indemnified loss. 

 

This notice does not estop or prevent City from later asserting a different basis for indemnification 
gor a different amount of indemnified loss than that indicated in the initial notice.  If City does not 
provide this notice within the 10-day period, it does not waive any right to indemnification except 
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to the extent that Design-Build Contractor is prejudiced, suffers loss, or incurs expense because 
of the delay. 

3.27.2 Defense of Indemnification Claims.   

3.27.2.1 Assumption of Defense.  Design-Build Contractor may assume the defense 
of the claim at its own expense with counsel chosen by it that is reasonably satisfactory to 
City.  Design-Build Contractor shall then control the defense and any negotiations to settle 
the claim.  Within 10 days after receiving written notice of the indemnification request, 
Design-Build Contractor must advise City as to whether or not it will defend the claim.  If 
Design-Build Contractor does not assume the defense, City  shall assume and control the 
defense, and all defense expenses constitute an indemnified loss. 

3.27.2.2 Continued Participation.  If Design-Build Contractor elects to defend the 
claim, City  may retain separate counsel to participate in, but not control, the defense and 
to participate in, but not control, any settlement negotiations.  Design-Build Contractor may 
settle the claim without the consent or agreement of City, unless it: 

1 would result in injunctive relief or other equitable remedies or 
otherwise require City to comply with restrictions or limitations that 
adversely affect City ;  

2 would require City  to pay amounts that Design-Build Contractor 
does not fund in full; or 

.3 would not result in City‘s full and complete release from all liability to 
the plaintiffs or claimants who are parties to or otherwise bound by 
the settlement. 

 

3.28 PRESERVATION OF CONTRACTING INFORMATION 

3.28.1 The requirements of Subchapter J, Chapter 552, Texas Government Code, may apply to 
this Agreement and the Design-Build Contractor agrees that this Agreement can be terminated if 
the Design-Build Contractor knowingly or intentionally fails to comply with a requirement of that 
subchapter.  If the requirements of Subchapter J, Chapter 552, Texas Government Code, apply to 
this Agreement, then for the duration of this Agreement (including the initial term, any renewal terms, 
and any extensions), Design-Build Contractor shall preserve all Contracting Information, as defined 
by Section 552.003 of the Texas Government Code, related to this Agreement as provided by the 
records retention requirements applicable to the City pursuant to federal or state law or regulation, 
city ordinance or city policy, which record retention requirements include but are not limited to those 
set forth in  Chapters 201 and 205 of the Texas Local Government Code and Texas Administrative 
Code Title 13, Chapter 7.  Within five business days after receiving a request from the Director, 
Design-Build Contractor shall provide any Contracting Information related to this Agreement that is 
in the custody or possession of Design-Build Contractor.  Upon the expiration or termination of this 
Agreement, Design-Build Contractor shall, at the Director’s election, either (a) provide, at no cost to 
the City, all Contracting Information related to this Agreement that is in the custody or possession 
of Design-Build Contractor, or (b) preserve the Contracting Information related to this Agreement 
as provided by the records retention requirements applicable to the City pursuant to federal or state 
law or regulation, city ordinance or city policy. 
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3.28.2 If Constrruction Manager fails to comply with any one or more of the requirements of this 
Section, PRESERVATION OF CONTRACTING INFORMATION, or Subchapter J, Chapter 552, 
Texas Government Code, then, in accordance with and pursuant to the processes and procedures 
set forth in Sections 552.373 and 552.374 of the Texas Government Code, the Director shall provide 
notice to the Design-Build Contractor and may terminate this Agreement.  To effect final termination, 
the Director must notify Design-Build Contractor in writing with a copy of the notice to the City’s 
Chief Procurment Officer.  After receiving the notice, Design-Build Contractor shall, unless the 
notice directs otherwise, immediately discontinue all services under this Agreement, and promptly 
cancel all orders or subcontracts chargeable to this Agreement. 

ARTICLE 4 - ADMINISTRATION OF THE CONTRACT 

4.1 CONTRACT ADMINISTRATION  

4.1.1 City Engineer will provide administration of the Contract, and, subject to Section 7.1.2, City 
Engineer is authorized to issue Change Orders, Work Change Directives, and Minor Changes in 
the Work. 

4.1.2 City Engineer may act through  its design consultant(s), or Inspector.  When the term “City 
Engineer” is used in the Contract, action by City Engineer is required unless City Engineer 
delegates his authority in writing. 

4.1.3 City does not have control over or charge of, and is not responsible for, supervision, 
construction, and safety procedures enumerated in Section 3.3.   City does not have control over 
or charge of and is not responsible for acts or omissions of Design-Build Contractor, Subcontractors, 
or Suppliers. 

4.1.4 City Engineer and City’s design consultant(s) may attend project meetings and visit the site 
to observe progress and quality of the Work.  City Engineer and its design consultant(s) are not 
required to make exhaustive or continuous on-site inspections or to check quality or quantity of the 
Work. 

4.1.5 City Engineer will review and approve or take other appropriate action on Design-Build 
Contractor’s submittals, but only for limited purpose of checking for conformance with information 
given and design concept expressed in the Contract. 

4.1.5.1 City Engineer’s review of the submittals is not conducted for purpose of determining 
accuracy and completeness of other details, such as dimensions and quantities, or for 
substantiating instructions for installation or performance of Products, all of which remain 
the responsibility of Design-Build Contractor. 

4.1.5.2 City Engineer’s and City’s design consultant’s review and/or approval of submittals 
shall not relieve Design-Build Contractor of Design-Build Contractor’s obligations to perform 
the Work in strict  conformance with the Contract, including without limitation Design-Build 
Contractor’s obligations under Sections 3.3, 3.10, 3.12, 3.16 and 3.18 of these Document 
00700-General Conditions and shall not constitute approval of safety precautions or, unless 
otherwise specifically stated by City Engineer or City’s design consultant(s), of any 
construction means, methods, techniques, sequences, or procedures.  City Engineer’s or 
City’s design consultant’s review and/or approval of a specific item  shall not indicate 
approval of an assembly of which the item is a component. 
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4.1.5.3 City’s design consultant’s decisions on matters relating to aesthetic effect shall be 
final if consistent with the intent expressed in the Contract. 

4.1.6 Based on field observations and evaluations, City Engineer will process Design-Build 
Contractor’s progress payments, certify amounts due Design-Build Contractor, and issue 
Certificates for Payment in the amount certified. 

4.1.7 Design-Build Contractor shall deliver to City Engineer for his review and records, written 
warranties and related documents required by the Contract and assembled by Design-Build 
Contractor. 

4.1.8 Upon written request by Design-Build Contractor or City, City Engineer will resolve matters 
of interpretation of or performance of the Contract, which are not Claims.  City Engineer’s decisions 
are final and binding on the Parties. 

4.1.9 City Engineer may reject Work that does not conform to the Contract. 

4.1.10 When City Engineer considers it necessary to implement the intent of the Contract, City 
Engineer may require additional inspection or testing of work in accordance with Sections 13.6.3 
and 13.6.4 of the Specifications, whether such work is fabricated, Installed, or completed. 

4.1.11 Except as expressly stated in this Article or other provisions of this Contract, the City owes 
no duty to the Design-Build Contractor or any subcontractor. 

4.2 COMMUNICATIONS IN ADMINISTRATION OF THE CONTRACT 

4.2.1 Except as otherwise provided in the Contract or when authorized by City Engineer in writing, 
Design-Build Contractor shall communicate with City Engineer.  Design-Build Contractor shall 
communicate with City’s design consultant(s), design consultant’s subconsultants, and separate 
contractors through City Engineer.  City Engineer will communicate with Subcontractors and 
Suppliers through Design-Build Contractor, but City Engineer is entitled to communicate directly 
with Subcontractors and Suppliers at any time to obtain information.   

4.3 CLAIMS AND DISPUTES 

4.3.1 Documentation by City Engineer:  Design-Build Contractor shall submit Claims, including 
those alleging an error or omission by City or City’s design consultant(s), to City Engineer. 

4.3.2 Decision of City Engineer:  Upon submission of Claim by Design-Build Contractor, City 
Engineer will resolve Claims in accordance with Section 4.4.   

4.3.3 Time Limits on Claims:  Claims by Design-Build Contractor shall be made within 90 days 
after the occurrence of the event giving rise to such Claim.  Claims by Design-Build Contractor not 
made within the time required in the required manner shall be deemed waived by Design-Build 
Contractor. 

4.3.4 Continuing the Contract Performance:  Pending final resolution of a Claim including referral 
to non-binding mediation, unless otherwise agreed in writing, Design-Build Contractor shall proceed 
diligently with the performance of the Contract and City will continue to make payments in 
accordance with the Contract. 
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4.3.4.1 Pending final resolution of a Claim including referral to non-binding mediation, 
Design-Build Contractor is responsible for safety and protection of physical properties and 
conditions at the Project site. 

4.3.5 Claims for Concealed or Unknown Conditions:  Concealed or unknown physical conditions 
may include utility lines, other man-made structures, storage facilities, Pollutants and Pollutant 
Facilities, and the like, but do not include conditions discovered or that should have been discovered 
through reasonable visual site inspection, geotechnical testing, geotechnical information available 
to Design-Build Contractor, or otherwise, or that do not materially differ from those indicated in the 
Contract, or information provided by City or those that should reasonably be anticipated, arising 
from Design-Build Contractor’s operations, or failure of Design-Build Contractor to properly protect 
and safeguard subsurface facilities, or that do not materially differ from those indicated in the 
Contract, or information provided by City or those that should reasonably be anticipated.  Subject 
to the foregoing, concealed conditions also include naturally-occurring soil conditions outside the 
range of soil conditions identified through geotechnical investigations, but do not include conditions 
arising from groundwater, rain, or flood. 

4.3.5.1 If conditions are encountered at the site which are Underground Facilities or 
otherwise concealed or unknown conditions as defined in Section 4.3.5, then Design-Build 
Contractor will give written notice to City Engineer no later than five days after Design-Build 
Contractor’s first observation of the condition and before condition is disturbed.  Design-
Build Contractor’s failure to provide notice constitutes a waiver of a Claim. 

4.3.5.2 City Engineer will promptly investigate concealed or unknown conditions. If City 
Engineer determines that conditions at the site are not materially different and that no 
change in the Guaranteed Maximum Price or Contract Time is justified, City Engineer will 
notify Design-Build Contractor in writing, stating reasons.   If City Engineer determines the 
conditions differ materially and cause increase or decrease in Design-Build Contractor’s 
cost or time required for performance of part of the Work, City Engineer will recommend an 
adjustment in the Guaranteed Maximum Price, or Contract Time, or all, as provided in Article 
7.  Opposition by a Party to City Engineer’s determination must be made within 21 days 
after City Engineer has given notice of the decision.  If the Parties cannot agree on 
adjustment to the Guaranteed Maximum Price or Contract Time, adjustment is subject to 
further proceedings pursuant to Section 4.4. 

4.3.6 Claims for Additional Cost:  If Design-Build Contractor wishes to make a Claim for increase 
in or Guaranteed Maximum Price, Design-Build Contractor shall give written notice before 
proceeding with work for which Design-Build Contractor intends to submit a Claim.  Prior notice is 
not required for Claims relating to an emergency endangering life or property arising under Section 
10.4. 

4.3.6.1 Design-Build Contractor may file a Claim in accordance with Section 4.4 if Design-
Build Contractor believes it has incurred additional costs, for the following reasons: 

1 written interpretation of City Engineer contrary to the terms of the Contract; 
2 order by City Engineer to stop the Work when Design-Build Contractor is 

not at fault; 
3 suspension of the Work by City Engineer when Design-Build Contractor is 

not at fault; 
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4 errors or omissions in the Drawings or Specifications that are not the 
responsibility of Design-Build Contractor; or  

5 City’s non-compliance with another provision of the Contract. 
 

4.3.6.2 No increase in the Guaranteed Maximum Price is allowed for delays or hindrances 
to the Work, except for direct and unavoidable extra costs to Design-Build Contractor that 
qualify as a Cost of the Work caused by failure of City to perform City’s obligations under 
the Contract.  Any increase claimed is subject to the provisions of Section 4.4 and Article 7. 

4.3.6.3 City is not liable for Claims for delay when Date of Substantial Completion of a 
Construction Phase occurs prior to expiration of Contract Time. 

4.3.7 Claims for Additional Time:  If Design-Build Contractor wishes to make a Claim for an 
increase in Contract Time, Design-Build Contractor shall give written notice as provided in Section 
8.2.  In case of continuing delay, only one Claim is necessary. 

4.4 RESOLUTION OF CLAIMS AND DISPUTES 

4.4.1 City Engineer will review Claims and take one or more of the following preliminary actions 
within 30 days of receipt of Claim: 

1 submit a suggested time to meet and discuss the Claim with claimant; 
2 reject Claim, in whole or in part, stating reasons for rejection; 
3 recommend approval of the Claim by the other Party; 
4 suggest a compromise; or 
5 take other actions as City Engineer deems appropriate to resolve the Claim. 

 
4.4.2 City Engineer may request additional supporting data from claimant.  Party making Claim 
shall, within 10 days after receipt of City Engineer’s request, submit additional supporting data 
requested by City Engineer. 

4.4.3 At any time prior to rendering a written decision regarding a Claim, City Engineer may refer 
Claim to non-binding mediation.  If Claim is resolved, City Engineer will prepare and obtain all 
appropriate documentation. 

4.4.3.1 If Claim is not referred to non-binding mediation, City Engineer will render a written 
decision within 75 days of receipt of the Claim, or a time mutually agreed upon by the Parties 
in writing.  City Engineer may notify Surety and request Surety’s assistance in resolving a 
Claim.  City Engineer’s decision is final and binding on the Parties.  

4.5 CONDITION PRECEDENT TO SUIT; WAIVER OF ATTORNEY FEES AND INTEREST 

4.5.1 A final decision by the City Engineer is a condition precedent to file suit in any jurisdiction 
for a claim made in connection with this Contract. 

4.5.2 Neither the City nor Design-Build Contractor may recover attorney fees for any claim brought 
in connection with this Contract. 

4.5.3 Neither the City nor the Design-Build Contractor may recover interest for any damages claim 
brought in connection with this Contract except as allowed by Texas Local Government Code 
Chapter 2251. 
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4.6 INTERIM PAYMENT WAIVER & RELEASE 

4.6.1 In accordance with section 4.3, the Design-Build Contractor shall use due diligence in the 
discovery and submission of any Claim against the City related to the Design-Build Contractor’s 
work.   

4.6.2 The Design-Build Contractor shall submit any Claim to the City not later than the 90th day 
after the occurrence of the event giving rise to the Claim. 

4.6.3 Any failure to timely comply with the requirements of section 4.6.2 waives and releases any 
Claim when the Design-Build Contractor submits an application for payment after the 90th day. 

4.6.4 This waiver does not cover any retainage.  In case of any conflict of law, this language shall 
be revised to the minimum extent necessary to avoid legal conflict.  This waiver is made specifically 
for the benefit of the City. 

ARTICLE 5 - SUBCONTRACTORS AND SUPPLIERS 

5.1 AWARD OF SUBCONTRACTS OTHER CONTRACTS FOR PORTIONS OF THE WORK 

5.1.1 Design-Build Contractor may not contract with a Subcontractor, Supplier, person, or entity 
that City Engineer has made a reasonable and timely objection to.   

5.1.2 If City Engineer has a reasonable objection to person proposed by Design-Build Contractor, 
Design-Build Contractor shall propose another with whom City Engineer has no reasonable 
objection.  

5.1.3 Design-Build Contractor shall execute contracts with approved Subcontractors and 
Suppliers, persons or entities before the Subcontractors,  Suppliers, persons or entity begins work 
under the Contract. 

5.1.4 Design-Build Contractor shall notify City Engineer in writing of any proposed change of 
Subcontractor or Supplier, person or entity previously approved by City Engineer. 

5.1.5 Design-Build Contractor shall make timely payments to Subcontractors,  Suppliers, persons 
and entities for performance of the Contract.  DESIGN-BUILD CONTRACTOR SHALL PROTECT, 
DEFEND, AND INDEMNIFY CITY FROM ANY CLAIMS OR LIABILITY ARISING OUT OF 
DESIGN-BUILD CONTRACTOR’S FAILURE TO MAKE PAYMENTS. Disputes relating to payment 
of MWBE, PDBE and SBE Subcontractors, Suppliers, persons, or entities will be submitted to 
mediation in the same manner as other disputes under those subcontracts.  Failure of Design-Build 
Contractor to comply with decisions of mediator may be determined by City Engineer a material 
breach leading to termination of the Contract. 

5.2 DESIGN-BUILD CONTRACTOR RESPONSIBILITY FOR SUBCONTRACTORS 

5.2.1 Design-Build Contractor is responsible to City, as may be required by laws and regulations, 
for all acts and omissions of Subcontractors, Suppliers, and other persons and organizations 
performing or furnishing any of the Work under direct or indirect contract with Design-Build 
Contractor. 
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5.2.2 Design-Build Contractor shall make available to each proposed Subcontractor, prior to 
execution of subcontract, copies of the Contract to which Subcontractor is bound by this Section 
5.2.  Design-Build Contractor shall notify Subcontractor of any terms of proposed subcontract which 
may be at variance with the Contract. 

5.2.3 City Engineer’s approval of Subcontractor or Suppliers does not relieve Design-Build 
Contractor of its obligation to perform, or to have performed to the full satisfaction of City, the Work 
required by the Contract. 

5.2.4 Unless there is a contractual relationship between Design-Build Contractor and a 
Subcontractor or Supplier to the contrary, Design-Build Contractor shall withhold no more retainage 
from Subcontractors or Suppliers than City withholds from Design-Build Contractor under this 
Contract.  However, once a Subcontractor or Supplier completes performance, Design-Build 
Contractor shall release all retainage to that Subcontractor or Supplier regardless if City continues 
to retain under this Contract.    

5.2.5 Prior to a Subcontractor or Supplier commencing performance for Design-Build Contractor, 
Design-Build Contractor shall meet with that Subcontractor or Supplier to provide instructions on 
invoicing procedures, dispute resolution procedures, and statutory rights, such as Section 2253 of 
the Texas Government Code.  Subcontractors and Suppliers must certify to the City Engineer that 
Design-Build Contractor has fulfilled the requirements of this Section. 

ARTICLE 6 - CONSTRUCTION BY  CITY OR BY SEPARATE CONTRACTORS 

6.1 THE CITY’S RIGHT TO PERFORM CONSTRUCTION AND TO AWARD SEPARATE 
CONTRACTS 

6.1.1 City shall have the right to perform on-site construction operations related to the Work and 
as part of the Project with its own forces or with separate contractors.  

6.2 COORDINATION 

6.2.1 City will coordinate activities of City‘s workforce and of each separate contractor with work 
of Design-Build Contractor, and Design-Build Contractor shall cooperate with City and separate 
contractors. 

6.2.1.1 Design-Build Contractor shall participate with other separate contractors and City in 
reviewing their construction schedules when directed to do so by the City Engineer.  Design-
Build Contractor shall make revisions to construction schedule and  Guaranteed Maximum 
Price deemed necessary after joint review and mutual agreement.  Construction schedules 
shall then constitute schedules to be used by Design-Build Contractor, separate contractors, 
and City, until subsequently revised. 

6.2.2 Design-Build Contractor shall afford to City and separate contractors reasonable opportunity 
for introduction and storage of their materials and equipment, and for performance of their activities. 

6.2.3 If part of Design-Build Contractor’s work depends on proper execution of construction or 
operations by City or a separate contractor, Design-Build Contractor shall, prior to proceeding with 
that portion of the Work, inspect the other work and promptly report to City Engineer apparent 
discrepancies or defects in the other construction that would render it unsuitable for the proper 
execution of the Work.  Failure of Design-Build Contractor to report apparent discrepancies or 
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defects in the other construction shall constitute acknowledgment that City’s or separate 
contractor’s completed or partially completed construction is fit and proper to receive Design-Build 
Contractor’s work, except as to discrepancies or defects not then reasonably discoverable. 

6.3 MUTUAL RESPONSIBILITY 

6.3.1 The responsible Party bears the costs caused by delays due to improperly timed activities, 
or by nonconforming construction.  

6.3.2 Design-Build Contractor shall promptly remedy damage caused by Design-Build Contractor 
to completed or partially completed construction or to property of City or separate contractor. 

6.3.3 Claims or disputes between Design-Build Contractor and other City contractors, or 
subcontractors of other City contractors, working on the Project shall be submitted to binding 
mediation in accordance with Construction Industry Arbitration and Mediation Rules of the American 
Arbitration Association upon demand by any party to the dispute or by City.  City is not required to 
arbitrate and is not bound by the result of any such mediation. 

6.4 CITY’S RIGHT TO CLEAN UP 

6.4.1 If a dispute arises among Design-Build Contractor, separate contractors, and City as to 
responsibility under their respective contracts for maintaining premises and surrounding area free 
from waste materials and rubbish as described in Section 3.21, City may clean up and allocate cost 
among those responsible, as determined by City Engineer. 

ARTICLE 7 - CHANGES IN THE WORK 

7.1 CHANGES 

7.1.1 Changes in scope of the Work, subject to limitations in Article 7 and elsewhere in the 
Contract, may be accomplished without invalidating the Contract, or without notifying Surety by: 

1 Change Order; 
2 Work Change Directive; or 
3 Minor Change in the Work.   

 
7.1.2 The following types of Change Orders require City Council approval:  

1 a single Change Order that exceeds ten percent of the Guaranteed Maximum 
Price,  

2 a Change Order which, when added to previous Change Orders, exceeds ten 
percent of the Guaranteed Maximum Price, 

3 a Change Order, in which the total value of increases outside of the general scope 
of work approved by City Council, when added to increases outside the general 
scope of work approved by City Council in previous Change Orders, exceeds 40 
percent of the Guaranteed Maximum Price, even if the net increase to the 
Guaranteed Maximum Price is ten percent or less.  In this context, “increase” 
means an increase in quantity resulting from the addition of locations not within the 
scope of work approved by City Council, or the addition of types of goods or 
services not bid as unit price items.  
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7.1.3 Design-Build Contractor shall proceed promptly to perform changes in the Work provided in 
Modifications, unless otherwise stated in the Modification. 

7.2 WORK CHANGE DIRECTIVES 

7.2.1 A Work Change Directive  cannot change the  Guaranteed Maximum Price or Contract 
Time, but is evidence that the Parties agree that a change, ordered by directive, will be incorporated 
in a subsequently issued Change Order as to its effect, if any, on  the Guaranteed Maximum Price 
or the Contract Time. 

7.2.2 Failure by Design-Build Contractor to commence work identified in a Work Change Directive 
within the time specified by City Engineer, or to complete the work in a reasonable period of time, 
may be determined by City Engineer to be a material breach of the Contract. 

7.2.3 A Work Change Directive is used in the absence of total agreement of the terms of a Change 
Order. Interim payments are made in accordance with Section 9.3.1. Design-Build Contractor may 
include a request for payment for undisputed Work under a Work Change Directive with Applications 
for Payment submitted in accordance with the Contract.   

7.2.4 If Design-Build Contractor signs a Work Change Directive, then Design-Build Contractor 
agrees to its terms including adjustment in the Guaranteed Maximum Price and Contract Time or 
method for determining them.  Agreement by the Parties to adjustments in the Guaranteed 
Maximum Price or Contract Time shall immediately be recorded as a Change Order. 

7.2.5 City Engineer, by Work Change Directive, may direct Design-Build Contractor to take 
measures as necessary to expedite construction to achieve Date of Substantial Completion on or 
before expiration of Contract Time.  When the Work is expedited solely for convenience of City and 
not due to Design-Build Contractor’s failure to prosecute timely completion of the Work, then 
Design-Build Contractor is entitled to an adjustment in the Guaranteed Maximum Price equal to 
actual Cost of the Work described in Section 13.8 of the Agreement.  The Design-Build Contractor’s 
agreed to fee, as defined in Section 13.7.2 of the Agreement, shall be applied to the incremental 
increase in the Cost of the Work, if any, resulting from any such Work Change Directive.  

7.3 ADJUSTMENTS IN CONTRACT TIME OR GUARANTEED MAXIMUM PRICE 

7.3.1 Adjustments in the Guaranteed Maximum Price or Contract Time shall be accomplished 
only by Change Order after the parties have agreed to amending the approved GMP Proposal in 
Article 7 herein  and under Article 13 of the Agreement.  All changes must be documented with 
properly itemized and supported by sufficient data to permit evaluation. 

7.3.2 If the City Engineer deletes or makes a change which results in a net decrease in the GMP, 
City is entitled to a credit by Design-Build Contractor in the GMP and the Cost of the Work. 

7.3.3 Unless otherwise provided in the Contract, maximum allowances for overhead and profit 
due to changes in the Work, whether additive or deductive, are limited by the following: 

 
 1 to first tier Subcontractors for change in the Work performed by its Subcontractors: 10% 

Overhead and 0% Profit. 
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 2 to first tier Subcontractors for change in the Work performed by their respective firms: 
10% Overhead and 5% Profit. 

 
7.4 MINOR CHANGES IN THE WORK 

7.4.1 A Minor Change in Work is binding on the Parties.  Design-Build Contractor shall 
acknowledge, in a written form acceptable to City Engineer, that there is no change in Contract 
Time or Guaranteed Maximum Price and shall carry out the written orders promptly. 

7.5 CHANGES IN APPLICABLE LAW 

7.5.1 To the extent that a change in Applicable Law enacted after the Guaranteed Maximum Price 
for an affected Phase is agreed upon affects to a material extent Design-Build Contractor’s time or 
cost of performing the Work for the affected Construction Phase, Design-Build Contractor shall give 
City Engineer written notice within 90 Days of the effective date of such a change in Applicable Law, 
setting forth the details of the change in Applicable Law and Design-Build Contractor's good faith 
determination of its impact on Design-Build Contractor's performance obligations under the 
Contract. The City Engineer will investigate such change in Applicable Law and, if the City Engineer 
determines that it causes an increase or decrease in Design-Build Contractor’s cost of, or time 
required for, performance of the Work for the affected Construction Phase and that the notice was 
given timely, City and Design-Build Contractor shall enter into a Change Order in accordance with 
the provisions of Article 7 herein.  

ARTICLE 8 – TIME 

8.1 PROGRESS AND COMPLETION 

8.1.1 Time is of the essence in the Contract.  By executing a Guaranteed Maximum Price and 
any amendment or change order, as determined by the City, Design-Build Contractor agrees that 
Contract Time is a reasonable period for performing the Work. 

8.1.2 Computation of Time:  In computing any period of time prescribed or allowed by the 
Document 00700-General Conditions, the day of the act, event, or default after which designated 
period of time begins to run is not to be included.  The last day of the period so computed is to be 
included, unless it is a Sunday or Legal Holiday, in which event the period runs until end of the next 
day that is not a Sunday or Legal Holiday.  Sundays and Legal Holidays are considered to be days 
and are to be included in all other time computations relative to Contract Time. 

8.1.2.1 Design-Build Contractor shall provide City Engineer an accounting of inclement 
weather delay days. 

8.1.2.2 City Engineer may grant an extension of Contract Time due to inclement weather 
where the Design-Build Contractor establishes an actual delay impacting the critical path of 
the Construction Schedule and otherwise complies with the requirements of Article 8. 

8.1.3 Design-Build Contractor may not commence the Construction Phase Work prior to the 
effective date of insurance and Bonds required by Article 11.  

8.1.4 Design-Build Contractor shall proceed expeditiously and without interruption, with adequate 
forces, and shall achieve Substantial Completion within the Contract Time. 
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8.1.5 Should progress of the Work fall behind construction schedule, except for reasons stated in 
Section 8.2.1, Design-Build Contractor shall promptly submit at the request of City Engineer, 
updated construction schedule to City Engineer for approval.  Design-Build Contractor’s failure to 
submit updated schedule may, at City Engineer’s discretion, constitute a material breach of the 
Contract.  Design-Build Contractor shall take action necessary to restore progress by working the 
hours, including night shifts and lawful overtime operations as necessary, to achieve Date of 
Substantial Completion within Contract Time. 

8.1.6 Except in connection with safety or protection of persons or the Work or property at the site 
or adjacent to the site, and except as otherwise indicated in the Contract, all the Work at the site 
will be performed Monday through Saturday between the hours of 7:00 a.m. and 7:00 p.m.  Design-
Build Contractor shall not perform work between 7:00 p.m. and 7:00 a.m., on a Sunday, or on a 
Legal Holiday, without giving City Engineer 24 hour prior written notice and receiving written consent 
of City Engineer, which consent shall not unreasonably be withheld. 

8.2 DELAYS AND EXTENSIONS OF TIME 

8.2.1 Design-Build Contractor may request extension of Contract Time for a delay in performance 
of work that arises from causes beyond Design-Build Contractor’s control and without fault or 
negligence of Design-Build Contractor. Examples of these causes are: 

1 acts of God or of the public enemy, 
2 acts of government in its sovereign capacity, 
3 fires, 
4 floods, 
5 epidemics, 
6 quarantine restrictions, 
7  strikes, 
8 freight embargoes,  
9 unusually severe weather; and 
10 discovery of Pollutants or Pollutant Facilities at the site. 

 
8.2.2 For any reason other than those listed in Section 4.3.6.2, if the Design-Build Contractor’s 
work is delayed in any manner or respect, the Design-Build Contractor shall have no claim for 
damages and shall have no right of additional compensation from the City by reason of any delay 
or increased expense to the Design-Build Contractor’s work, except for an extension of time as 
provided in this provision. 

8.2.3 Design-Build Contractor may request and may be entitled to an extension of Contract Time 
for delay only if: 

1 delay is not caused by failure of Design-Build Contractor  or any of its 
Subcontractors or Suppliers to perform (or cause to be performed) or make 
progress for a cause within its control; and  

2 cause of the delay was not reasonably anticipated and is beyond control of Design-
Build Contractor; and 

3 the delay has been mitigated by all reasonable available efforts; and 
4 Design-Build Contractor can fully document and prove the impact of the event on 

Design-Build Contractor’s critical path of planned Work in the Project Schedule. 
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8.2.4 Claims relating to Contract Time must be made in accordance with Section 4.3.7. 

8.2.5 Claims for extending or shortening Contract Time are based on written notice promptly 
delivered by Design-Build Contractor to City Engineer.  A Claim must accurately describe 
occurrence generating the Claim, and a statement of probable effect on progress of the Work. 

8.2.6 Claims for extension of Contract Time are considered only when a Claim is filed within the 
time limits stated in Section 4.3.3. 

8.2.7 Written notice of a Claim must be accompanied by claimant’s written statement that 
adjustment claimed is entire adjustment to which claimant is entitled as a result of the occurrence 
of the event.  When the Parties cannot agree, Claims for adjustment in Contract Time are 
determined by City Engineer in accordance with Section 4.4. 

8.2.8 Adjustments to Contract Time shall be accomplished only by Change Order. 

ARTICLE 9 - PAYMENTS AND COMPLETION 

9.1 APPLICATION FOR PAYMENT 

9.1.1  Ten days before submittal of the first Application for Payment for a Construction Phase of 
Work, Design-Build Contractor shall submit to City Engineer a Schedule of Values accurately 
allocating the Guaranteed Maximum Price for such Construction Phase to the various portions of 
the Work for such Construction Phase, prepared in the form and supported by the data as City 
Engineer may require to substantiate its accuracy.  The Schedule of Values shall contain, at a 
minimum, separate line items for the close out of the Work for such Construction Phase, the delivery 
of record “as-built” drawings, delivery of operation and maintenance manuals, delivery of warranty 
documents, and final cleanup.  The Schedule of Values shall be balanced and not contain any “front 
end loading.”  The Schedule of Values, as approved by City Engineer, shall be used as a basis for 
approval of Design-Build Contractor’s Applications for Payment. 

9.1.2 Design-Build Contractor shall submit Applications for Payment to City Engineer each month 
on a form acceptable to City Engineer in accordance with Schedule of Values.  Each Application for 
Payment shall indicate percentages of completion of each portion of the Work listed in Schedule of 
Values as of the end of the period covered by the Application for Payment.  The period covered by 
each Application for Payment shall be one calendar month ending on the last day of the month. 

9.1.3 Each Schedule of Values submitted with an Application for Payment shall include the 
originally established value for each Work classification line item or subcontract and shall identify, 
by the addition of new data rows immediately below the previously accepted data rows, any 
revisions to the costs or cost estimates for each Work classification or subcontract.  The format and 
tracking method of the original Schedule of Values and of all updates shall be subject to approval 
by City Engineer.  At all times, the estimated cost of performing the uncompleted and unpaid portion 
of the Work, including Design-Build Contractor’s Construction Phase Fee, shall not exceed the 
unpaid balance of the Guaranteed Maximum Price, less retainage on Work previously completed. 

9.1.4 If previously unpaid, the Pre-Construction Services costs shall be identified separately in 
each Application for Payment. 

9.1.5 Design-Build Contractor shall deliver to City Engineer three copies of each itemized 
Application for Payment in such detail as is required by City Engineer.  Applications for Payment 
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must be supported by such substantiating data as City Engineer may require and shall reflect 
retainages as provided in the Contract.  The Application for Payment must be sworn to and 
notarized. 

9.1.6 Before submitting the next Application for Payment (and with the Application for Final 
Payment), Design-Build Contractor shall submit any evidence required by City Engineer to verify 
the Cost of the Work and to demonstrate that the cash disbursements already made by Design-
Build Contractor on account of the Cost of the Work are equal to or exceed (1) progress payments 
already received by Design-Build Contractor; less (2) that portion of those payments attributable to 
Design-Build Contractor’s Construction Phase Fee; plus (3) payrolls for the period covered by the 
most recent Application for Payment; less  (4) retainage provided for in the Contract applicable to 
prior progress payments.  This documentation of the most recent Application for Payment, if 
required by City Engineer, shall have a summary sheet (in two copies) that descriptively itemizes 
all expenses and individuals.  No payment is required to be made for Work for which Design-Build 
Contractor fails to provide required documentation. 

9.1.7 Each Application for Payment shall be based upon the Cost of the Work and the most recent 
Schedule of Values submitted by Design-Build Contractor in accordance with the Contract and 
accepted by City Engineer. 

9.1.8 Applications for Payment shall show the Cost of the Work actually incurred by Design-Build 
Contractor through the end of the period covered by the Application for Payment and for which 
Design-Build Contractor has made or intends to make actual payment prior to the next Application 
for Payment and the percentage completion of each portion of the Work as of the end of the period 
covered by the Application for Payment. The percentage completion shall be the lesser of (1) the 
percentage of that portion of the Work that has actually been completed or (2) the percentage 
obtained by dividing (a) the Cost of the Work that has actually been incurred by Design-Build 
Contractor on account of that portion of the Work for which Design-Build Contractor has made or 
intends to make actual payment prior to the next Application for Payment by (b) the share of the 
Guaranteed Maximum Price allocated to that portion of the Work in the Schedule of Values.   

9.1.8.1 The City Engineer, at his sole discretion, may authorize payment of stored materials 
up to a value of eighty five percent (85%) of the actual invoice amount properly substantiated 
by certified copies of invoices and freight bills of non-perishable material and equipment 
delivered and properly stored.  Design-Build Contractor must obtain approval from City 
Engineer for authorization to bill for stored materials in advance of the request for payment.   

9.1.9 Each Application for Payment, including the Application for Final Payment shall constitute a 
certification by Design-Build Contractor to City that the Work has progressed to the point indicated 
and the Work represented has actually been performed; the quality of the Work covered in the 
Application for Payment is in accordance with the Contract; Design-Build Contractor is entitled to 
payment in the amount requested; Design-Build Contractor remains capable of performing the 
Contract to completion; and Design-Build Contractor is current in payment with Subcontractors and 
Suppliers. 

9.1.10 Design-Build Contractor shall promptly and in all events before interest charges accrue to 
the Subcontractor pay each of its Subcontractors, upon receipt of payment from City, out of the 
amount paid to Design-Build Contractor on account of such Subcontractor’s work, the amount to 
which such Subcontractor is entitled in accordance with the terms of Design-Build Contractor’s 
Subcontract with such Subcontractor. Design-Build Contractor shall, by appropriate agreement with 
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each Subcontractor, require each Subcontractor to make payments to its sub-subcontractors in 
similar manner. City shall have no obligation to pay or to be responsible in any way for payment to 
any Subcontractor or Supplier. 

9.1.11 With each Application for Payment, Design-Build Contractor shall submit a certified “waiver 
and release.” The waiver and release shall state: “In consideration for the payment received, 
Design-Build Contractor waives all claims of every sort against City arising out of the Work 
performed through the effective date of the Application for Payment, except for retainage and such 
claims as have been properly submitted in accordance with the provisions of the Contract or claims 
that can be made timely within the requirements of the Contract.” 

9.1.12 Retainage shall be five percent (5%) of the Cost of the Work and the Design-Build 
Contractor’s Construction Phase Fee for each  Phase  of the Work.  There shall be no retainage on 
the Preconstruction Services. Otherwise, City shall be entitled to withhold retainage from all 
Applications for Payment by Design-Build Contractor. Retainage is not held by City for the benefit 
of any others and shall be deemed amounts not yet earned by or owed to Design-Build Contractor. 

9.1.13 In addition to other rights under the Contract and Applicable Law, City Engineer, in its 
discretion, may retain amounts owing to Design-Build Contractor as City deems appropriate to 
protect City’s interest. Design-Build Contractor shall not receive payments from City for any 
amounts Design-Build Contractor retains from its Subcontractors, and Design-Build Contractor shall 
immediately return to City any amounts paid to Design-Build Contractor on behalf of any 
Subcontractor or Supplier or other which Design-Build Contractor does not pass on as payment 
before the next Application for Payment.  In the event City withholds all or any portion of the Design-
Build Contractor’s payments under this Section or under Section 9.4 hereof, City shall provide 
specific written accounting for same and shall allocate specific amounts for each reason justifying 
withholding.  Such explanation shall be provided at the time payments would otherwise be due and 
sums withheld shall be paid when each such reason for withholding same has been cured to the 
reasonable satisfaction of the City.   

9.1.14 Materials and services utilized in the construction of the Project may be exempted from state 
and local taxes.  Design-Build Contractor is responsible for taking full advantage of all tax 
exemptions applicable to the Project.  City will deduct from the Applications for Payment and from 
the Request for Final Payment any taxes paid for materials or services that were entitled to tax 
exemption. 

9.1.15 The Design-Build Contractor is subject to the assessment of liquidated damages as 
provided in the Contract.    Amounts assessed as liquidated damages, and other amounts to which 
City is entitled by way of setoff or recovery, may be deducted from any monies otherwise  due 
Design-Build Contractor. 

9.1.16 Design-Build Contractor’s records shall be kept on the basis of generally accepted 
accounting principles in accordance with cost accounting standards issued by the Federal Office of 
Management and Budget Cost Accounting Standards Board consistently applied and organized by 
each Application for Payment period. 

9.1.17 Applications for Payment must be supported by substantiating back-up data as required by 
the City Engineer and must reflect retainages as required herein.  Evidence satisfactory to the City 
Engineer of payments made to Subcontractors and Suppliers for the month preceding the month 
for which the Application for Payment is submitted must accompany each Application for Payment 
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on a form approved by the Director of the Mayor’s Office of Business Opportunity.  The Application 
must be sworn and notarized. 

9.2 CERTIFICATES FOR PAYMENT 

9.2.1 Prior to issuing each Application for Payment under Section 9.1, Design-Build Contractor 
shall submit a “Draft” Application for Payment that is valid and has all required documentation no 
later than the 25th of the same month with Work projected through the end of the month.  Within 
five (5) days of receipt of the Draft, the City Engineer shall review the Draft and provide the Design-
Build Contractor with any adjustments to the progress of the Work or amount requested, within 
reason.  The Design-Build Contractor shall make agreed to corrections to the Draft and submit to 
the City a “Final” Application for Payment that is valid and has all required documentation within five 
(5) days from receipt of the City Engineer’s adjustments.  Upon receipt of the Final Application for 
Payment, the City shall make payment to the Design-Build Contractor not later than thirty (30) days 
from receipt.  If, and in the event, the City Engineer holds all or part of a Final Application for 
Payment for one or more reasons, the City Engineer will issue a written explanation apportioning 
the amount withheld to each such cause. 

9.2.1.1 With its draft Application for Payment, Design-Build Contractor shall submit to City 
Engineer on a form approved by the Director of Mayor’s Office of Business Opportunity, 
evidence satisfactory to the City Engineer of payments made to Subcontractors and 
Suppliers for the month preceding the month for which the Application for Payment is 
prepared. 

9.2.2 Unless otherwise provided in the Contract, payment for completed Work and for properly 
stored Products is conditioned upon compliance with procedures satisfactory to and agreed to by 
City Engineer to protect City’s interests.  Procedures will include applicable insurance, storage, and 
transportation to the site (with suitable on site storage and protection) for Products stored off site 
and proper documentation for such delivered Products, including certified copies of invoices and 
freight bills.  Design-Build Contractor is responsible for maintaining materials and equipment until 
the Date of Substantial Completion. 

9.2.3 Design-Build Contractor shall document its use of Low Sulfur Diesel Fuel by providing 
invoices and receipts evidencing Design-Build Contractor’s use. 

9.3 COMPUTATIONS OF CERTIFICATES FOR PAYMENT 

9.3.1 Subject to the provisions of the Contract, the amount of each Certificate for Payment is 
calculated as follows: 

1. Take that portion of the Guaranteed Maximum Price for a Construction Phase properly 
allocated to completed Work for such Construction Phase based upon the percentage 
completion of each portion of the Work as set forth above. Pending final determination 
of cost to City of changes in the Work, amounts not in dispute may be included after 
increases and decreases have been netted out against each other, even though the 
Guaranteed Maximum Price has not yet been adjusted by Change Order. 

2. Add the Design-Build Contractor’s Construction Phase Fee. 

3. Subtract the amount of retainage and such other amounts as City is entitled to withhold. 
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4. Subtract the aggregate of the previous payments made by City. 

5. Subtract the shortfall, if any, indicated by Design-Build Contractor in the documentation 
required to substantiate prior Applications for Payment or Design-Build Contractor’s 
payment of Costs of the Work covered by pervious payments, or resulting from errors 
subsequently discovered by City Engineer in such documentation. 

6. Subtract amounts, if any, for which City has withheld or nullified an Application for 
Payment. 

9.4 DECISIONS TO WITHHOLD CERTIFICATION 

9.4.1 City Engineer may decline to issue a Certificate for Payment and may withhold payment in 
whole or in part to the extent reasonably necessary to protect City if, in City Engineer’s opinion, 
there is reason to believe that: 

1. nonconforming work has not been remedied; 

2. the Work cannot be completed for unpaid balance of  the Guaranteed Maximum Price; 

3. there is damage to City or another contractor; 

4. Design-Build Contractor has persistently failed to complete the Work in accordance with 
the Project Schedule or the Work will not be completed within Contract Time and that 
unpaid balance will not be adequate to cover actual and liquidated damages; 

5. evidence that third party claims will probably be filed in court, in mediation, or otherwise; 

6. Design-Build Contractor has failed to make payments to Subcontractors or Suppliers or 
other third parties related to the Work; 

7. Design-Build Contractor has failed to carry out the Work in accordance with the Contract; 

8. The payment request has insufficient documentation to support the amount of payment 
requested;  

9. Design-Build Contractor fails to obtain, maintain or renew insurance coverage as 
required by the Contract;  

10. Design-Build Contractor is in breach or default under the Contract or any loss or damage 
may result from negligence by Design-Build Contractor or any Subcontractor or failure 
of Design-Build Contractor or any Subcontractor to perform their obligations under the 
Contract; 

11. Design-Build Contractor has not paid Subcontractors or Suppliers because of a payment 
dispute; or, 

12. Design-Build Contractor has failed to provide satisfactory evidence described in 
Sections 9.1.16, 9.2.1.1, and 9.5.2. 
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9.4.2 When the above reasons for withholding a Certificate for Payment are removed, certification 
will be made for amounts previously withheld. 

9.4.3 City Engineer may decline to issue a Certificate for Payment and may withhold request for 
payment in whole or in part upon failure of Design-Build Contractor to submit initial construction 
schedule or monthly schedule updates, as required in Section 3.15 or elsewhere in the Contract. 

9.4.4 City shall at any time during regular business hours have the right to inspect and copy the 
books and records (however kept) of Design-Build Contractor  for verification of Work done, costs, 
bids, estimates, markups, payments due, amounts claimed, obligations owed Subcontractors or 
Suppliers, or any other aspect of Design-Build Contractor’s obligations as they relate to the Project. 
At City Engineer’s request, Design-Build Contractor, shall promptly provide evidence satisfactory to 
City of Design-Build Contractor’s compliance with the Contract. Design-Build Contractor shall 
require its Subcontractors and Suppliers to comply with this Section, and similarly require their sub-
subcontractors and Suppliers of any tier, to comply with this Section. 

9.5 PROGRESS PAYMENTS 

9.5.1 The City will make payment, in an amount certified by City Engineer, within 20 days after 
City Engineer has issued a Certificate for Payment. 

9.5.2 City has no obligation to pay or to facilitate the payment to any Subcontractor, Supplier, 
person or entity, except as may otherwise be required by law. Design-Build Contractor shall comply 
with the prompt payment requirements of Chapter 2251 of the Texas Government Code. However, 
Design-Build Contractor shall pay Subcontractors and Suppliers within 7 calendar days of Design-
Build Contractor’s receipt of payment from City unless there is a payment dispute between Design-
Build Contractor and a Subcontractor or Supplier evidenced on a form approved by the Director of 
Mayor’s Office of Business Opportunity and submitted to the City Engineer each month with its 
Application for Payment. 

9.5.2.1 City may, upon request and at the discretion of City Engineer, furnish to 
Subcontractor information regarding percentages of completion or the amounts applied for 
by Design-Build Contractor, and action taken thereon by City because of Work done by the 
Subcontractor. 

9.5.2.2 Design-Build Contractor shall prepare and submit to City Engineer a Certification of 
Payment to Subcontractors, Suppliers, persons and entities form to be attached to each 
monthly Application for Payment.   

9.5.3 A Certificate for Payment, a progress payment, or partial or entire use or occupancy of the 
Work by City, does not constitute acceptance of work that is not in accordance with the Contract. 

9.6 DATE OF SUBSTANTIAL COMPLETION 

9.6.1 When Design-Build Contractor considers that a Construction Phase, or a portion thereof 
designated by City Engineer, to be substantially complete, Design-Build Contractor shall prepare 
and submit to City Engineer a comprehensive punch list of items to be completed or corrected. 
Failure to include an item on the punch list does not alter the responsibility of Design-Build 
Contractor to comply with the Contract.   
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1. By submitting the punch list to City Engineer, Design-Build Contractor represents that 
work on the punch list will be completed within the time provided for in Section 9.6.4.3. 

9.6.2 Upon receipt of Design-Build Contractor’s punch list, City Engineer will inspect the Work, or 
designated portion thereof, to verify that the punch list contains all items needing completion or 
correction. If City Engineer’s inspection discloses items not on Design-Build Contractor’s punch list, 
the items must be added to the punch list of items to be completed or corrected. If City Engineer’s 
inspection reveals that Design-Build Contractor is not yet substantially complete, Design-Build 
Contractor shall complete or correct the deficiencies and request another inspection by City 
Engineer.  City may recover the costs of re-inspection from Design-Build Contractor.  City Engineer 
will use reasonable efforts to inspect the Construction Phase within a reasonable time following 
receipt of Design-Build Contractor’s punch list, and if City Engineer disagrees that Substantial 
Completion has been achieved, City Engineer will provide written notice as to what remains before 
Substantial Completion is achieved (but City Engineer shall not be prohibited from identifying other 
deficiencies later). 

9.6.3 Prior to City Engineer’s issuing a Certificate of Substantial Completion for  the Work or other 
portion of the Work designated by City Engineer, Design-Build Contractor shall also provide: 

1. Certificate of Occupancy (a temporary Certificate of Occupancy is acceptable provided 
Design-Build Contractor promptly and diligently proceeds to obtain a permanent 
Certificate of Occupancy without conditions) for new construction, or Certificate of 
Compliance for remodeled work, as applicable;   

2. deliver all operations and maintenance manuals for the Project to City and have them 
approved by City and provide all training required under the Contract.  It is mutually 
understood and agreed that the Design-Build Contractor will make every effort to deliver 
the operation and maintenance manuals prior to the building or partial building 
substantial completion date but the requirement for the delivery of all operation manuals 
shall not be the sole reason for the delay in the issuance of the Certificate of Substantial 
Completion; and    

3. compliance with Texas Accessibility Standards through state inspection of the Work, if 
required.  If Design-Build Contractor calls for inspection in a timely manner and the 
inspection is delayed through no fault of the Design-Build Contractor, and City Engineer 
so confirms, City Engineer may, upon request by Design-Build Contractor, add the 
inspection to the punch list in Section 9.6.2 and issue a Certificate of Substantial 
Completion. 

9.6.4 When the Work, or designated portion thereof, is determined by City Engineer to be 
sufficiently complete in accordance with the Contract so City can occupy or utilize the Construction 
Phase, or designated portion thereof, for the purpose for which it is intended, and all other conditions 
and requirements are satisfied, City Engineer will prepare a Certificate of Substantial Completion 
that incorporates the punch list in Section 9.6.2 and establishes: 

1. Date of Substantial Completion; 

2. responsibilities of the Parties for security, maintenance, heating, ventilating and air 
conditioning, utilities, damage to   the Work, and insurance; and 
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3. fixed time within which Design-Build Contractor shall complete all items on punch list to 
be corrected or completed accompanying the certificate. 

9.6.5 Warranties required by the Contract shall commence on the Date of Substantial Completion 
of each Construction Phase unless otherwise provided by City Engineer in Certificate of Substantial 
Completion. Warranties shall not commence on items not yet completed until the Date of Final 
Completion. 

9.6.6 Design-Build Contractor shall complete or correct the items in Section 9.6.2 within the time 
period set out in the Certificate of Substantial Completion. If Design-Build Contractor fails to do so, 
City may issue a Notice of Noncompliance and exercise all of its legal remedies under the Contract, 
including those remedies set forth in Section 2.5. 

9.6.7 Design-Build Contractor shall keep the premises free from accumulation of waste materials 
or rubbish caused by Design-Build Contractor’s operations. At the completion of the Work, Design-
Build Contractor shall remove from and about the Project Design-Build Contractor’s tools, 
construction equipment, machinery, surplus materials, waste materials and rubbish. 

9.6.8 Immediately prior to the review of a portion of the Work for Substantial Completion, Design-
Build Contractor shall remove all waste materials, rubbish, Design-Build Contractor’s tools, 
construction equipment, machinery and surplus materials from the area to be inspected. Design-
Build Contractor shall also remove all protective coatings, temporary work, barriers and other 
protective devices. 

1. Finished spaces that are to be inspected shall be cleaned as required to remove all 
stains, dirt and dust. Glass shall be cleaned on both faces, and carpet shall be 
vacuumed. 

2. Unfinished spaces such as mechanical and electrical equipment rooms that are to be 
inspected shall be “broom clean.” 

3. Mechanical work such as duct work, unit heaters, finned tube radiation and its covers, 
air conditioning units, grilles and registers shall be cleaned as required to remove all 
stains, dirt and dust. 

4. Electrical work shall be cleaned as necessary to remove all stains, dirt and dust. 

9.6.9 Design-Build Contractor shall maintain the Work  in a clean condition until City determines 
the Date of Substantial Completion for the Construction Phase. After the Date of Substantial 
Completion of the Construction Phase, Design-Build Contractor is responsible for removing waste 
materials, rubbish, dirt and dust caused by its continued operations. 

9.6.10 Prior to final acceptance, or prior to City’s partial or complete occupancy of a portion of the 
Work, Design-Build Contractor shall do the following: (1) clean all spaces of the Work so that they 
are ready for City’s occupancy without additional cleaning; (2) remove from the Project site all 
temporary buildings of facilities for that Work unless needed for other portions of the Work; (3) 
replace filters in air handling equipment according to the Specifications; and (4) replace burned out 
lamps. This obligation is in addition to and not by way of limitation of Design-Build Contractor’s 
obligation to prove the Project complete and ready to use in all respects by the time limits set forth 
in the Contract. 
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9.6.11 After the Date of Substantial Completion of a Construction Phase and upon application by 
Design-Build Contractor and approval by City Engineer, City may make payment, reflecting 
adjustment in retainage, if any, as follows:  with the consent of Surety, the City may increase 
payment to Design-Build Contractor up to 96 % of the Guaranteed Maximum Price, less the value 
of items to be completed and accrued liquidated damages. 

9.7 PARTIAL OCCUPANCY OR USE 

9.7.1 City may occupy or use any completed or partially completed portion of the Work that is less 
than a completed Construction Phase of the Work, provided the occupancy or use is consented to 
by Design-Build Contractor and Design-Build Contractor’s insurer and authorized by public 
authorities having jurisdiction over the Work. Consent of Design-Build Contractor to partial 
occupancy or use may not be unreasonably withheld.   

1. Occupancy by City of a completed Construction Phase of the Work shall not require any 
consent. 

9.7.2 Immediately prior to the partial occupancy or use, City Engineer and Design-Build 
Contractor shall jointly inspect the area to be occupied or portion of the Work to be used to determine 
and record condition of the Work. 

9.7.3 Partial occupancy or use of a portion of the Work does not constitute acceptance of Work 
not in compliance with requirements of the Contract.  

9.8 FINAL COMPLETION AND FINAL PAYMENT 

9.8.1 Design-Build Contractor shall review the Contract and inspect the Work  prior to Design-
Build Contractor notification to City Engineer that the Work is complete and ready for final 
inspection.  Design-Build Contractor shall submit an affidavit that Design-Build Contractor has 
inspected the  Work and that the Work is complete in accordance with the requirements of the 
Contract. 

9.8.2 City Engineer will make final inspection within 15 days after receipt of Design-Build 
Contractor’s written notice that the  Work is ready for final inspection and acceptance.  If City 
Engineer finds the  Work has been completed in accordance with the Contract, Design-Build 
Contractor shall submit items set out in Section 9.8.4 and a final Application for Payment.  Within 
30 days of receipt of the items set out in Section 9.8.4, the City Engineer may perform an audit to 
determine the accuracy of Design-Build Contractor’s accounting of the Costs of the Work and the 
Final Application for Payment.  City Engineer will, within 10 days thereafter, either notify the Design-
Build Contractor that the Design-Build Contractor has not achieved Final Completion of the 
Construction Phase as provided in Section 9.8.3 or issue a Certificate of Final Completion stating 
that to the best of City Engineer’s knowledge, information, and belief, the Work has been completed 
in accordance with the Contract. If there is only one Construction Phase, City Engineer  will 
recommend acceptance of the Work and recommend release of the remaining retainage by City 
Council. If there is more than one Construction Phase, the Parties shall confer upon the issuance 
of each Certificate of Final Completion to determine whether it is appropriate to seek City Council 
acceptance of the Work and release of the remaining retainage held for the particular Construction 
Phase that is certified as complete. Failing mutual agreement of the Parties to seek City Council 
acceptance and release of the remaining retainage, City shall continue to hold the remaining 
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retainage for the particular Construction Phase until such time as the Parties mutually agree to seek 
City Council acceptance and release of the remaining retainage for such Construction Phase.   

9.8.3 Should Work be found not in compliance with requirements of the Contract, City Engineer 
will notify Design-Build Contractor in writing of items of noncompliance.  Upon inspection and 
acceptance of the corrections by City Engineer, compliance with all procedures of Section 9.8.2, 
and Design-Build Contractor’s submission of the items set out in Section 9.8.4. City  Engineer will 
issue Certificate of Final Completion to Design-Build Contractor’s as provided in Section 9.8.2. 

9.8.4 Design-Build Contractor shall submit the following items to City Engineer before City 
Engineer will issue a Certificate of Final Completion: 

1. affidavit that payrolls, invoices for materials and equipment, and other indebtedness of 
Design-Build Contractor connected with the Phase of the Work, less amounts withheld 
by City, have been paid or otherwise satisfied.  If required by City Engineer, Design-
Build Contractor shall submit further proof including waiver or release of lien or claims 
from Subcontractors, Suppliers, laborers (which may be conditioned upon City making 
payment to Design-Build Contractor);  

2. certificate evidencing that insurance required by the Contract to remain in force after 
final payment is currently in effect, will not be canceled or materially changed until at 
least 30 days written notice has been given to City ; 

3. written statement that Design-Build Contractor knows of no substantial reason that 
insurance will not be renewable to cover correction and warranty period required by the 
Contract; 

4. consent of Surety to final payment;  

5. copies of record documents, maintenance manuals, tests, inspections, and approvals 
and deliver the required record documents that describe changes or deviations from the 
Contract, which occurred during construction and that reflect the actual “as-built” 
conditions of the completed Work; 

6. compliance with Texas Accessibility Standards through state inspections of the Work, if 
required.  

9.8.5 If Design-Build Contractor fails to submit required items in Section 9.8.4 within 10 days of 
City Engineer’s inspection of the Work under Section 9.8.2 or Section 9.8.3, City Engineer may, but 
is not obligated to: 

1. 1deduct liquidated damages accrued from monies held; 

2. proceed to City Council for acceptance of the Work, minus some or all of the items 
Design-Build Contractor fails to submit under Section 9.8.4; and,  

3. upon acceptance by City Council of the portion of the Work completed, either make final 
payment as set out in Section 9.8.8 or request that City Attorney interplead the balance 
due to Design-Build Contractor under the Contract into the registry of a court of 
appropriate jurisdiction. 
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9.8.6 If final completion is materially delayed through no fault of Design-Build Contractor, or by 
issuance of Change Orders affecting Date of Final Completion, and City Engineer so confirms, City 
may, upon application by Design-Build Contractor and certification by City Engineer, and without 
terminating the Contract, make payment of balance due for that portion of the Work fully completed 
and accepted.  

9.8.7 Upon City Engineer’s issuance of a Certificate of Final Completion, Design-Build Contractor 
may request an  increase in payment up to 99% of the Guaranteed Maximum Price of the 
Construction Phase, less accrued Liquidated Damages.    

9.8.8 If remaining balance due for work not corrected is less than retainage stipulated in the 
Contract, Design-Build Contractor shall submit to City Engineer written consent of Surety to 
payment of balance due for that portion of the Work fully completed and accepted, prior to 
certification of the payment.  The payment is made under terms governing final payment, except 
that it does not constitute waiver of Claims. 

9.8.9 Final Payment. The City will make final payment to Design-Build Contractor within 30 days 
after the issuance of the Certificate of Final Completion by City Engineer and acceptance of the 
Work by City Council, subject to limitations, if any, as stated in the Contract.  City is entitled to deduct 
from any payment any amounts owed by Design-Build Contractor to City, including accrued 
liquidated damages. 

9.8.10 Acceptance of final payment by Design-Build Contractor shall constitute a waiver of all 
Claims, whether known or unknown, by Design-Build Contractor, except those previously made in 
writing and identified by Design-Build Contractor as unsettled at time of final Application for 
Payment. 

9.9 LIQUIDATED DAMAGES 

9.9.1 Design-Build Contractor and the City agree that failure to complete Work within the Contract 
Time will cause damages to the City and that actual damages from harm are difficult to estimate 
accurately.  Therefore, Design-Build Contractor and City agree that Design-Build Contractor and 
Surety are liable for and shall pay to the City $1,200.00 per day as liquidated damages, and that 
the amount of damages fixed therein is a reasonable forecast of just compensation for harm to the 
City resulting from Design-Build Contractor’s failure to complete the Work within the Contract Time.  
The amount stipulated will be paid for each day of delay beyond Contract Time until the Date of 
Substantial Completion. 

9.9.2 Design-Build Contractor shall pay the City an amount of $1200.00 per day for each operating 
vehicle or each piece of motorized equipment using high or low sulfur diesel fuel in anyway on the 
Work site.  

ARTICLE 10 - SAFETY PRECAUTIONS 

10.1 SAFETY PROGRAMS 

10.1.1 Design-Build Contractor is responsible for initiating, maintaining, and supervising all safety 
precautions and programs in connection with performance of the Contract.  Design-Build Contractor 
shall submit a safety program to City Engineer prior to mobilizing for the Work, and is solely 
responsible for safety, efficiency, and adequacy of ways, means, and methods, and for all loss, 
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injury, or damage which might result from failure or improper construction, maintenance, or 
operation performed by Design-Build Contractor. 

10.2 POLLUTANTS  AND POLLUTANT FACILITIES 

10.2.1 If Design-Build Contractor encounters material on-site that it reasonably believes to be a 
Pollutant or facilities that it reasonably believes to be a Pollutant Facility, Design-Build Contractor 
shall immediately stop work in affected area and immediately notify City Engineer, confirming the 
notice thereafter in writing. 

10.2.2 If City Engineer determines that the material is a Pollutant or facility is a Pollutant Facility, 
work in affected area may not be resumed except by Modification, and only if the work would not 
violate applicable laws or regulations. 

10.2.3 If City Engineer determines that the material is not a Pollutant or a facility is not a Pollutant 
Facility, work in affected area will be resumed upon issuance of a Modification.   

10.2.4 Design-Build Contractor is not required to perform, unless authorized by Change Order, 
work relating to Pollutants or Pollutant Facilities except for that work relating to Pollutants or 
Pollutant Facilities specified in the Contract.  

10.3 SAFETY OF THE ENVIRONMENT, PERSONS, AND PROPERTY 

10.3.1 Design-Build Contractor shall take reasonable precautions for safety and shall provide 
reasonable protection to prevent damage, injury, or loss from all causes, to: 

1. employees performing work on-site, and other persons who may be affected thereby; 

2. work, including Products to be incorporated into the Work, whether in proper storage, 
under control of Design-Build Contractor or Subcontractor; and  

3. other property at or adjacent to the site, such as trees, shrubs, lawns, walks, pavements, 
roadways, structures, utilities, and Underground Facilities not designated for removal or 
replacement in course of construction. 

 
10.3.2 Design-Build Contractor shall give notices and comply with applicable laws, ordinances, 
rules, regulations, and lawful orders of public authorities bearing on safety of persons, property, or 
environment. 

1. Design-Build Contractor shall comply with requirements of Underground Facility 
Damage Prevention and Safety Act TEX. UTIL. CODE ANN. Ch. 251 (Vernon Supp. 
2002). 

2. Design-Build Contractor shall comply with all safety rules and regulations of the Federal 
Occupational Health and Safety Act of 1970 and subsequent amendments (OSHA). 

10.3.3 Design-Build Contractor shall erect and maintain, as required by existing conditions and 
performance of the Contract, reasonable safeguards for safety and protection of persons and 
property, including posting danger signs and other warnings against hazards, promulgating safety 
regulations, and notifying owners and users of adjacent sites and utilities. 
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10.3.4 Design-Build Contractor shall designate a responsible member of Design-Build Contractor’s 
organization at site whose duty is prevention of accidents.  This person will be Design-Build 
Contractor’s Superintendent unless otherwise designated by Design-Build Contractor in writing to 
City Engineer. 

10.3.5 Design-Build Contractor shall prevent windblown dust and shall not burn or bury trash debris 
or waste products on-site or use sewers for disposal of trash or debris.  Design-Build Contractor 
shall prevent unlawful and other environmental pollution, including but not limited to particulates, 
gases and noise, as a result of the Work. 

10.3.6 When use or storage of hazardous materials or equipment, or unusual methods are 
necessary for execution of the Work, Design-Build Contractor shall exercise utmost care and carry 
on the activities under supervision of properly qualified personnel. 

10.3.7 Design-Build Contractor shall promptly remedy damage and loss to property referred to in 
Sections 10.3.1.2 and 10.3.1.3, caused in whole or in part by Design-Build Contractor, or 
Subcontractors, which is not covered by insurance required by the Contract.  Design-Build 
Contractor is not required to remedy damage or loss attributable to City, City’s design consultant, 
or other contractors. 

10.4 EMERGENCIES 

10.4.1 In emergencies affecting safety of persons or property, Design-Build Contractor shall act at 
Design-Build Contractor’s discretion to prevent imminent damage, injury, or loss.  Additional 
compensation or extension of time claimed by Design-Build Contractor because of emergencies 
are determined as provided in Articles 7 and 8. 

ARTICLE 11 - INSURANCE AND BONDS 

11.1 GENERAL INSURANCE REQUIREMENTS 

11.1.1 With no intent to limit Design-Build Contractor’s liability under indemnification and other 
provisions set forth in this Contract, Design-Build Contractor shall provide and maintain in full force 
and effect during term of the Contract and all extensions and amendments thereto, at least the 
following insurance and available limits of liability. 

11.1.2 If any of the following insurance is written as “claims made” coverage and City  is required 
to be carried as additional insured, then Design-Build Contractor’s insurance shall include a two- 
year extended discovery period after last date that Design-Build Contractor provides any work under 
the Contract. 

11.1.3 Aggregate amounts of coverage, for purposes of the Contract, are agreed to be amounts of 
coverage available during fixed 12-month policy period. 

11.1.4 Design-Build Contractor shall be liable to City for any required coverage that City does not 
have or costs, damage, losses, or liability incurred by City (including attorneys’ fees) due to Design-
Build Contractor’s failure to purchase and maintain required insurance. 
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11.2 INSURANCE TO BE PROVIDED BY DESIGN-BUILD CONTRACTOR 

11.2.1 Risks and Limits of Liability:  Design-Build Contractor shall provide at a minimum insurance 
coverage and limits of liability set out in Table 1, with no gaps in coverage between primary and 
excess coverage. 

1. If Limit of Liability for Excess Coverage is $2,000,000 or more, Limit of Liability for 
Employer’s Liability may be reduced to $500,000. 

11.2.2 Form of Policies:  Insurance may be in one or more policies of insurance, form of which is 
subject to approval by City Engineer.  It is agreed, however, that nothing City Engineer does or fails 
to do with regard to insurance policies relieves Design-Build Contractor from its duties to provide 
required coverage and City Engineer’s actions or inactions will never be construed as waiving City’s 
rights. 

11.2.3 Issuers of Policies:  Issuer of any policy shall have: 

1. a Certificate of Authority to transact business in Texas, or  

2. have a Best’s rating of at least B+ and a Best’s Financial Size Category of Class VI or 
better, according to the most current edition of Best’s Key Rating Guide, and the issuer 
must be an eligible nonadmitted insurer in the State of Texas.  

 
Each insurer is subject to approval by City Engineer in City Engineer’s sole discretion as to 
conformance with these requirements, pursuant to Section 11.2.2. 

11.2.4 Insured Parties:  Each policy, except those for Workers’ Compensation and Owner’s and 
Contractor’s Protective Liability, must name City, its officers, agents, and employees as additional 
insured parties on original policy and all renewals or replacements during term of the Contract. City’s 
status as additional insured under Design-Build Contractor’s insurance does not extend to instances 
of sole negligence of City unmixed with any fault of Design-Build Contractor. 

11.2.5 Deductibles:   Design-Build Contractor assumes and bears any claims or losses to extent of 
deductible amounts and waives any claim it may ever have for same against City, its officers, 
agents, or employees.  All Design-Build Contractor insurance claim deductibles are a Cost of the  
Work to the extent such deductibles are paid by Design-Build Contractor. 

11.2.6 Cancellation: Design-Build Contractor shall notify the Director in writing 30 days prior to any 
cancellation or material change to Design-Build Contractor’s insurance coverage.  Within the 30 
day period, Design-Build Contractor shall provide other suitable policies in lieu of those about to be 
canceled or nonrenewed so as to maintain in effect the required coverage.  If Design-Build 
Contractor does not comply with this requirement, the City Engineer, at his or her sole discretion, 
may: 

   1 immediately suspend Design-Build Contractor from any further performance under this 
Contract and begin procedures to terminate for default, or 

  2 purchase the required insurance with City funds and deduct the cost of the premiums from 
amounts due to Design-Build Contractor under this Contract. 
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11.2.7 Subrogation:  Each policy except Owner’s and Contractor’s Protective Liability must contain 
endorsement to the effect that issuer waives any claim or right in nature of subrogation to recover 
against City, its officers, agents, or employees. 

11.2.8 Endorsement of Primary Insurance:  Each policy, except Workers’ Compensation policies 
must contain an endorsement that the policy is primary insurance to any other insurance available 
to additional insured with respect to claims arising under the Contract. 

11.2.9 Liability for Premium:  Design-Build Contractor is solely responsible for payment to insurers 
of all insurance premium requirements hereunder and the City is not obligated to pay any premiums 
to insurers.  

11.2.10Additional Requirements for Workers’ Compensation Insurance Coverage:  Design-Build 
Contractor shall, in addition to meeting the obligations set forth in Table 1, maintain throughout the 
term of the Contract Workers’ Compensation coverage as required by statute, and Design-Build 
Contractor shall specifically comply with requirements set forth in Section 11.2.10.  The definitions 
set out below shall apply only for purposes of this Section 11.2.10. 

11.2.10.1 Definitions: 

1. Certificate of Coverage:  A copy of certificate of insurance, or coverage 
agreement (TWCC-81, TWCC-82, TWCC-83, or TWCC-84), showing 
statutory Workers’ Compensation insurance coverage for Design-Build 
Contractor’s, Subcontractor’s, or Supplier’s employees providing 
services for the duration of the Contract.  

2. Duration of the Work:  Includes the time from Date of Commencement 
of the Work until Design-Build Contractor’s work under the Contract has 
been completed and accepted by City Council. 

3. Persons providing services for the Work; as required under Section 
406.096 of the Texas Labor Code, as may be amended from time to 
time, for employees of Design-Build Contractor and Subcontractor 
employees   

 
11.2.10.2 Design-Build Contractor shall provide coverage, based on proper reporting 
of classification codes and payroll amounts and filing of coverage agreements, which meets 
the statutory requirements of Texas Labor Code, Section 401.011(44) for employees of 
Design-Build Contractor providing services on the Work, for duration of the Work. 

11.2.10.3 Design-Build Contractor shall provide a Certificate of Coverage to City prior 
to beginning performance.   

11.2.10.4 If coverage period shown on Design-Build Contractor’s original Certificate of 
Coverage ends during duration of the Work, Design-Build Contractor shall file new 
Certificate of Coverage with City showing that coverage has been extended. 

11.2.10.5 Design-Build Contractor shall obtain from each person providing services on 
the Work, and provide to City Engineer: 
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1. Certificate of Coverage, prior to that person beginning work on the Work, 
so City will have on file Certificates of Coverage showing coverage for all 
persons providing services on the Work; and 

2. no later than seven days after receipt by Design-Build Contractor, new 
Certificate of Coverage showing extension of coverage, if coverage period 
shown on current Certificate of Coverage ends during the duration of the 
Work. 

 
11.2.10.6 Design-Build Contractor shall retain all required Certificates of Coverage for 
the duration of the Work and for one year thereafter. 

11.2.10.7 Design-Build Contractor shall notify City Engineer in writing by certified mail 
or personal delivery, within 10 days after Design-Build Contractor knew or should have 
known, of any change that materially affects provision of coverage of any person providing 
services on the Work. 

11.2.10.8 Design-Build Contractor shall post on-site a notice, in text, form and manner 
prescribed by Texas Workers’ Compensation Commission, informing all persons providing 
services on the Work that they are required to be covered, and stating how person may 
verify coverage and report lack of coverage. 

11.2.10.9 Design-Build Contractor shall contractually require each person with whom 
it contracts to provide services on the Work to: 

1. provide coverage, based on proper reporting of classification codes, 
payroll amounts and filing of any coverage agreements, which meets 
statutory requirements of Texas Labor Code, Section 401.011(44) for 
all its employees providing services on the Work, for the duration of the 
Work; 

2. provide to Design-Build Contractor, prior to that person’s beginning 
work on the Work, a Certificate of Coverage showing that coverage is 
being provided for all employees of the person providing services on 
the Work, for the duration of the Work; 

3. provide Design-Build Contractor, prior to the end of the coverage 
period, a new Certificate of Coverage showing extension of coverage, 
if the coverage period shown on the current Certificate of Coverage 
ends during the duration of the Work; 

4. obtain from each other person with whom it contracts, and provide to 
Design-Build Contractor:  (1) Certificate of Coverage, prior to other 
person’s beginning work on the Work; and (2) new Certificate of 
Coverage showing extension of coverage, prior to end of coverage 
period, if coverage period shown on the current Certificate of Coverage 
ends during duration of the Work. 

5. retain all required Certificates of Coverage on file for the duration of the 
Work and for one year thereafter; 
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6. notify City Engineer in writing by certified mail or personal delivery 
within 10 days after person knew, or should have known, of change that 
materially affects provision of coverage of any person providing 
services on the Work; and  

7. contractually require each person with whom it contracts to perform as 
required by Sections 11.2.10.1 through 11.2.10.7, with Certificates of 
Coverage to be provided to person for whom they are providing 
services. 

 
11.2.10.10 By signing the Contract or providing or causing to be provided a Certificate 
of Coverage, Design-Build Contractor is representing to City that all employees of Design-
Build Contractor who will provide services on the Work will be covered by Workers’ 
Compensation coverage for the duration of the Work, that coverage will be based on proper 
reporting of classification codes and payroll amounts, and that all coverage agreements will 
be filed with appropriate insurance carrier.  Design-Build Contractor is not allowed to self-
insure Workers’ Compensation.  Design-Build Contractor may be subject to administrative 
penalties, criminal penalties, civil penalties, or other civil actions for providing false or 
misleading information. 

11.2.10.11 Design-Build Contractor’s failure to comply with Section 11.2.10 is a breach 
of the Contract by Design-Build Contractor, which entitles City  to declare the Contract void 
if Design-Build Contractor does not remedy breach within 10 days after receipt of notice of 
breach from City Engineer. 

11.2.11 Subcontractor Insurance Requirements:  Design-Build Contractor shall require 
Subcontractors and Suppliers to obtain Commercial General Liability, Workers’ Compensation, 
Employer’s Liability and Automobile Liability coverage that meets all the requirements of Section 
11.2.  The amount must be commensurate with the amount of the subcontract, but not less than 
$500,000 per occurrence.  Design-Build Contractor shall require all Subcontractors with whom it 
contracts directly, whose subcontracts exceed $100,000, to provide proof of all insurance coverage 
meeting the above requirements.   Design-Build Contractor shall deliver such certificates of 
insurance to City. Design-Build Contractor shall comply with all requirements set out under Section 
11.2.10 as to Workers’ Compensation Insurance for all Subcontractors and Suppliers.   
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TABLE 1 

REQUIRED COVERAGE 

Coverage Limit of Liability 

1  Workers’ Compensation Texas Statutory Limits for Workers’ Compensation 

2  Employer’s Liability •Bodily Injury by Accident $1,000,000 (each 
accident) 
•Bodily Injury by Disease $1,000,000 (policy limit) 
•Bodily Injury by Disease $1,000,000 (each 
employee) 

3  Commercial General Liability: 
Including Design-Build Contractor’s Protective, 
Broad Form Property Damage, Contractual 
Liability, Explosion, Underground and Collapse, 
Bodily Injury, Personal Injury, Products, and 
Completed Operations (for a period of one year 
following completion of the Work)  

•$1,000,000 Limit (each occurrence), subject to 
general aggregate Limit of $2,000,000 
  
•Products and Completed Operations $2,000,000 
aggregate Limit. 

4  Owner’s and Contractors’ Protective Liability •$1,000,000 each Occurrence/ aggregate 

5  Installation Floater (Unless alternative coverage 
approved by the City Attorney) 

•Value of stored material or equipment, listed on 
Certificates of Payments, but not yet incorporated 
into the Work 

6  Automobile Liability Insurance: 
(For automobiles furnished by Design-Build 
Contractor in course of his performance under the 
Contract, including Owned, Non-owned, and Hired 
Auto coverage) 

•$1,000,000 combined single limit each occurrence 
for (1) Any Auto or (2) All Owned, Hired, and Non-
owned Autos. 
 

7  Excess Coverage •$1,000,000 each occurrence/ aggregate in excess 
of limits specified for Commercial General Liability, 
and Automobile Liability 

8   Property & Casualty Coverage: "All Causes of 
Loss" Builders Risk Form for direct physical 
damage to building or plant construction on Project 
site.  [Including but not limited to earthquake, flood, 
boiler and Machinery -- including testing, damage 
to existing or adjoining property, time element 
coverage, collapse, soft costs (Management, 
architecture, financial costs, pre-opening costs, 
etc.), transit coverage, off-site storage] 

100% GMP, including all change orders 

Aggregate Limits are per 12-month policy period unless otherwise indicated. 
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11.3 PROOF OF INSURANCE 

11.3.1 Prior to commencing the Construction Work and at the request of City Engineer at any time 
during the term of the Construction Contract, Design-Build Contractor shall furnish City Engineer 
with Certificates of Insurance, along with Affidavit from Design-Build Contractor confirming that 
Certificate accurately reflects insurance coverage that is available during term of the Contract. 
Additionally, Design-Build Contractor shall furnish the City Engineer with endorsement forms 
CG24040509-Waiver of Transfer of Rights of Recovery against Others; CA04030604-Additional 
Insured Endorsement; CAT353-Business Auto Extension Endorsement; WC 42304A-Workers 
Compensation Waiver of Transfer of Rights of Recovery against Others, or others that may be 
approved by City Engineer.  If requested in writing by City Engineer, Design-Build Contractor shall 
furnish City Engineer with certified copies of Design-Build Contractor’s actual insurance policies.  
Failure of Design-Build Contractor to provide certified copies, as requested, may be deemed, at City 
Engineer’s or City Attorney’s discretion, a material breach of the Contract. 

11.3.2 Notwithstanding the proof of insurance requirements, Design-Build Contractor shall 
continuously maintain in effect required insurance coverage set forth in Section 11.2.  Failure of 
Design-Build Contractor to comply with this requirement does constitute a material breach by 
Design-Build Contractor allowing City, at its option, to immediately suspend or terminate Design-
Build Contractor from performing the Work, or exercise any other remedy allowed under the 
Contract. Design-Build Contractor agrees that City has not waived or is not estopped to assert a 
material breach of the Contract because of any acts or omissions by City regarding its review or 
non-review of insurance documents provided by Design-Build Contractor, its agents, employees, or 
assigns. 

11.4 PERFORMANCE AND PAYMENT BONDS 

11.4.1 For Contracts over the value of $25,000, Design-Build Contractor shall provide Bonds on 
City’s standard forms covering faithful performance of the Contract and payment of obligations 
arising thereunder as required in the Contract pursuant to Chapter 2253 of the Texas Government 
Code except for the Preconstruction Services.   The Bonds must be for 100 percent of Guaranteed 
Maximum Price, or if a Guaranteed Maximum Price has not been determined, in the amount of the 
Project Budget, and in accordance with conditions stated on standard City Performance and 
Payment Bond and Statutory Payment Bond forms.  Bonds may be obtained from Design-Build 
Contractor’s usual source if it meets the requirements of the Contract and is acceptable to City 
Engineer, and cost for the Bonds are included in the Guaranteed Maximum Price. 

11.5 MAINTENANCE BONDS 

11.5.1 One-year Maintenance Bond:  Design-Build Contractor shall provide Bond on standard City 
One-year Maintenance Bond form, providing for Design-Build Contractor’s correction, replacement, 
or restoration of any portion of the Work which is found to be not in compliance with requirements 
of the Contract during one-year correction period required in Section 12.2. The Maintenance Bond 
must be for 100% of the Guaranteed Maximum Price. 

 
11.6 SURETY 

11.6.1 A Bond that is given or tendered to City pursuant to the Contract must be executed by a 
surety company that is authorized and admitted to write surety Bonds in the State of Texas. 
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11.6.2 If a Bond is given or tendered to City  pursuant to the Contract in an amount greater than 10 
percent of Surety’s capital and surplus, Surety shall provide certification that Surety has reinsured 
that portion of the risk that exceeds 10 percent of Surety’s capital and surplus.  The reinsurance 
must be with one or more reinsurers who are duly authorized, accredited, or trusted to do business 
in the State of Texas.  The amount reinsured by reinsurer may not exceed 10 percent of reinsurer’s 
capital and surplus.  The amount of allowed capital and surplus must be based on information 
received from State Board of Insurance. 

11.6.3 If the amount of a Bond is greater than $100,000, Surety shall: 

1. also hold certificate of authority from the United States Secretary of Treasury to qualify 
as surety on obligations permitted or required under federal law; or, 

2. Surety may obtain reinsurance for any liability in excess of $100,000 from reinsurer that 
is authorized and admitted as a reinsurer in the State of Texas and is the holder of a 
certificate of authority from the United States Secretary of the Treasury to qualify as 
surety or reinsurer on obligations permitted or required under federal law. 

11.6.4 Determination of whether Surety on the Bond or the reinsurer holds a certificate of authority 
from the United States Secretary of the Treasury is based on information published in Federal 
Register covering the date on which Bond was executed. 

11.6.5 Each Bond given or tendered to City pursuant to the Contract must be on City forms  with 
no  changes made by Design-Build Contractor or Surety, and must be dated, executed, and 
accompanied by power of attorney stating that the attorney in fact executing such the bond has 
requisite authority to execute such Bond.  The Bonds must be dated and must be no more than 30 
days old.  

11.6.6 Surety shall designate in its Bond, power of attorney, or written notice to City , an agent 
resident in Harris County to whom any requisite notices may be delivered and on whom service of 
process may be had in matters arising out of the suretyship. 

11.6.7 Design-Build Contractor shall furnish information to a payment bond beneficiary as required 
by Tex. Gov’t Code Ann. Ch. 2253. 

11.7 DELIVERY OF BONDS 

11.7.1 Design-Build Contractor shall deliver required Bonds to City within time limits stated in the 
Contract or such earlier date as required by City Engineer and in any event prior to Date of 
Commencement of the Work. 
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ARTICLE 12 - UNCOVERING AND CORRECTION OF THE WORK 

12.1 UNCOVERING OF THE WORK 

12.1.1 If a portion of the Work has been covered that City Engineer has not specifically asked to 
observe prior to its being covered, City Engineer may request to see such work and it must be 
uncovered by Design-Build Contractor.   If such work is in accordance with the Contract, the costs 
of uncovering and covering such Work that qualify as Costs of the Work are charged to City by 
Change Order in accordance with Article 7.  If such Work is not in accordance with the Contract, 
Design-Build Contractor shall pay for uncovering and shall correct the nonconforming Work 
promptly after receipt of Notice of Noncompliance to do so. 

12.2 CORRECTION OF THE WORK 

12.2.1 Design-Build Contractor shall promptly  remove work rejected by City Engineer as failing to 
conform to requirements of the Contract, whether observed before or after the Date of Substantial 
Completion of a Construction Phase and whether fabricated, Installed, or completed. 

12.2.2 Design-Build Contractor bears  the costs of correcting the rejected or nonconforming work 
including additional testing and inspections, and compensation for City’s design consultant’s 
services and expenses made necessary thereby. 

12.2.3 If within one year after Date of Substantial Completion of a Construction Phase or after the 
date of commencement of warranties established under Section 9.6.5, or by other applicable special 
warranty required by the Contract,  whichever is later in time, any of the Work is found not to be in 
accordance with the requirements of the Contract, Design-Build Contractor shall correct such work 
promptly after receipt of Notice of Noncompliance to do so.  

12.2.4 The one-year correction period for portions of the Work completed after Date of Substantial 
Completion of a Construction Phase will begin on the date of acceptance of that portion of the Work.  
This obligation under this Section survives acceptance of the Work under the Contract and 
termination of the Contract. 

12.2.5 The one-year correction period does not establish a duration for the Design-Build 
Contractor’s general warranty under Section 3.12 and other obligations under the Contract.    City 
retains the right to recover damages from the Design-Build Contractor as long as may be permitted 
by the applicable statutes of limitations and repose. 

12.2.6 If Design-Build Contractor does not proceed with correction of the nonconforming work 
within the reasonable time fixed by Notice of Noncompliance, City may correct nonconforming work 
or remove nonconforming work and store salvageable Products at Design-Build Contractor’s 
expense. Design-Build Contractor shall pay the costs of correction of nonconforming work and 
removal and storage of salvageable Products to City. If Design-Build Contractor does not pay costs 
of the correction or removal and storage within 10 days after written notice, City  may sell the 
Products at auction or at private sale.  City will account for proceeds thereof after deducting costs 
and damages that would have been borne by Design-Build Contractor, including compensation for 
services of city’s design consultant and necessary expenses.  If the proceeds of sale do not cover 
costs that Design-Build Contractor should have borne, Design-Build Contractor shall pay the value 
of the deficiency to City. 
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12.2.7 Design-Build Contractor shall pay the cost of correcting work originally installed by Design-
Build Contractor, City, or by separate contractors and damaged by Design-Build Contractor’s 
correction or removal of Design-Build Contractor’s Work.   

12.3 ACCEPTANCE OF NONCONFORMING WORK 

12.3.1 If City Engineer prefers to accept work which is not in accordance with requirements of the 
Contract, City Engineer may do so only by issuance of Change Order, instead of requiring its 
removal and correction.  City Engineer and the Design-Build Contractor will mutually agree on the 
Guaranteed Maximum Price reduction.  The reduction will become effective even if final payment 
has been made. 

ARTICLE 13 - MISCELLANEOUS PROVISIONS 

13.1 GOVERNING LAWS 

13.1.1 This Agreement shall be construed and interpreted in accordance with the applicable laws 
of the State of Texas and City of Houston. 

13.1.2 Venue for any disputes relating in any way to this Agreement shall lie exclusively in Harris 
County, Texas.   

13.2 SUCCESSORS 

13.2.1 The Contract binds and benefits the Parties and their legal successors and permitted 
assigns; however, this Section 13.2.1 does not alter the restrictions on assignment and disposal of 
assets set out in Section 13.3.  The Contract does not create any personal liability on the part of 
any officer or agent of City. 

13.3 BUSINESS STRUCTURE AND ASSIGNMENTS 

13.3.1 Design-Build Contractor may not assign the Contract at law or otherwise, or dispose of all 
or substantially all of its assets without City Engineer’s prior written consent.  Nothing in this Section, 
however, prevents the assignment of accounts receivable or the creation of a security interest as 
described in §9.406 of the Texas Business & Commerce Code.  In the case of such an assignment, 
Design-Build Contractor shall immediately furnish City with proof of the assignment and the name, 
telephone number, and address of the assignee and a clear identification of the fees to be paid to 
the assignee. 

13.3.2 Any series, as defined by the TEX. BUS. ORG. CODE ANN., affiliate, subsidiary, or 
successor to which Design-Build Contractor assigns or transfers assets shall join in privity and be 
jointly and severally liable under this Contract. Design-Build Contractor shall not delegate any 
portion of its performance under this Agreement without the City Engineer’s prior written consent. 

13.4 WRITTEN NOTICE 

13.4.1 All notices required or permitted by the Contract must be in writing and must be effected by 
hand delivery; registered or certified mail, return receipt requested; or facsimile with confirmation 
copy mailed to receiving Party.  Notice is sufficient if made or addressed with proper postage to the 
address stated in the Agreement for each Party (“Notice Address”) or faxed to the facsimile number 
stated in the Agreement for each Party.  The notice is deemed delivered on the earlier of: 
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1 the date the Notice is actually received; 
2 the third day following deposit in a United States Postal Service post office or 

receptacle; or 
3 the date the facsimile is sent unless the facsimile is sent after 5:00 p.m. local time 

of the recipient and then it is deemed received on the following day. 
 
Any Party may change its Notice Address or facsimile number at any time by giving written notice 
of the change to the other Party in the manner provided for in this Section at least 15 days prior 
to the date the change is effected. 

13.5 RIGHTS AND REMEDIES 

13.5.1 Duties and obligations imposed by the Contract and rights and remedies available 
thereunder are in addition to and not a limitation of duties, obligations, rights, and remedies 
otherwise imposed or available by law. 

13.5.2 No act or failure to act by City or Design-Build Contractor is a waiver of rights or duties 
afforded them under the Contract, nor does the act or failure to act constitute approval of or 
acquiescence in a breach of the Contract.  No waiver, approval or acquiescence is binding unless 
in writing and, in the case of City, signed by City Engineer.   

13.6 TESTS AND INSPECTIONS 

13.6.1 Design-Build Contractor shall give City Engineer and City’s design consultant(s) timely 
notice of the time and place where tests and inspections are to be made.  Design-Build Contractor 
shall cooperate with inspection and testing personnel to facilitate required inspections or tests. 

13.6.2 City will employ and pay for services of an independent testing laboratory to perform 
inspections or acceptance tests required by the Contract except: 

1 inspections or tests covered by Section 13.6.3;  
2 those otherwise specifically provided in the Contract; or 
3 costs incurred in connection with tests or inspections conducted pursuant to 

Section 12.2.2. 
 
13.6.3 Design-Build Contractor is responsible for and shall initially pay all costs in connection with 
inspection or testing required in connection with City Engineer’s acceptance of a Product to be 
incorporated into the Work, or of materials, mix designs, or equipment submitted for approval prior 
to Design-Build Contractor’s purchase thereof for incorporation into the Work. 

13.6.4 Neither observations by City Engineer or City’s design consultant(s), nor inspections,  tests, 
or approvals by others, relieves Design-Build Contractor from Design-Build Contractor’s obligations 
to perform the Work in accordance with the Contract. 

13.6.5 If testing, inspection, or approval reveal failure of the portions of the Work to comply with 
requirements established by the Contract, Design-Build Contractor shall bear all costs made 
necessary by such failure, including those of repeated procedures and compensation for City’s 
services and expenses. 
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13.7 INTEREST 

13.7.1 No interest will accrue on late payments by City except as provided under Chapter 2251 of 
the Government Code. 

13.8 PARTIES IN INTEREST 

13.8.1 The Contract does not bestow any rights upon any third party, but binds and benefits the 
Parties only. 

13.9 ENTIRE CONTRACT 

13.9.1 The Contract merges the prior negotiations and understandings of the Parties and embodies 
the entire agreement of the Parties.  No other agreements, assurances, conditions, covenants, 
express or implied, or other terms of any kind, exist between the Parties regarding the Contract. 

13.10 WRITTEN AMENDMENT 

13.10.1  Changes to the Contract that cannot be made by Modifications, must be made by written 
amendment, which will not be effective until approved by City Council. 

13.11 COMPLIANCE WITH LAWS 

13.11.1  Design-Build Contractor shall comply with the Americans with Disabilities Act of 1990 as 
amended (ADA) and Texas Architectural Barriers Act and all regulations relating to either statute. 

13.11.2  Design-Build Contractor shall comply with all applicable federal, state, and City laws, 
ordinances, rules and regulations.   Nothing herein shall be construed to require that Design-Build 
Contractor ensures that the Contract are prepared in accordance with applicable laws. 

13.12 ENFORCEMENT 

13.12.1  City Attorney or designee will have the right to enforce all legal rights and obligations under 
the Contract without further authorization. 

13.13 SEVERABILITY 

13.13.1  If any part of the Contract is for any reason found to be unenforceable, all other parts 
remain enforceable to the extent permitted by law unless the result materially prejudices either 
Party. 

13.14 COMPLIANCE WITH CERTAIN STATE LAW REQUIREMENTS. 

 

13.14.1  Anti-Boycott of Israel.  Design-Build Contractor certifies that Design-Build Contractor is not 
currently engaged in, and agrees for the duration of this Agreement not to engage in, the boycott of 
Israel as defined by Section 808.001 of the Texas Government Code. 

13.14.2  Anti-Boycott of Energy Companies.  Design-Build Contractor certifies that Design-Build 
Contractor is not currently engaged in, and agrees for the duration of this Agreement not to engage 
in, the boycott of energy companies as defined by Section 809.001 of the Texas Government Code. 
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13.14.3  Anti-Boycott of Firearm Entities or Firearm Trade Associations.  Design-Build Contractor 
certifies that Design-Build Contractor does not have a practice, policy, guidance, or directive that 
discriminates against a firearm entity or firearm trade association, or will not discriminate against a 
firearm entity or firearm trade association for the duration of this Agreement, as defined by Section 
2274.001 of the Texas Government Code. 

13.14.4  Certification of No Business with Foreign Terrorist Organizations.  For purposes of Section 
2252.152 of the Texas Government Code, Design-Build Contractor certifies that, at the time of this 
Agreement neither Design-Build Contractor nor any wholly owned subsidiary, majority-owned 
subsidiary, parent company or affiliate of Design-Build Contractor, is a company  listed by the Texas 
Comptroller of Public Accounts under Sections 2252.153 or 2270.0201 of the Texas Government 
Code as a company known to have contracts with or provide supplies to a foreign terrorist 
organization. 

13.15ZERO TOLERANCE POLICY FOR HUMAN TRAFFICKING & RELATED ACTIVITIES 

13.14.5  The requirements and terms of the City of Houston’s Zero Tolerance Policy for Human 
Trafficking and Related Activities, as set forth in Executive Order 1-56, as revised from time to time, 
are incorporated into this Agreement for all purposes.  Design-Build Contractor has reviewed 
Executive Order 1-56, as revised, and shall comply with its terms and conditions as they are set out 
at the time of this Agreement’s effective date. Design-Build Contractor shall notify the City’s Chief 
Procurement Officer, City Attorney, and the Director of any information regarding possible violation 
by the Design-Build Contractor or its subcontractors providing services or goods under this 
Agreement. 

ARTICLE 14 - TERMINATION OR SUSPENSION OF THE CONTRACT 

14.1 TERMINATION BY THE CITY FOR CAUSE 

14.1.1 Each of the following acts or omissions of Design-Build Contractor or occurrences shall 
constitute an “Event of Default” under the Contract: 

1 Design-Build Contractor refuses or fails to supply enough properly skilled workers 
or proper Products; 

2 Design-Build Contractor disregards laws, ordinances, rules, regulations, or orders 
of a public authority having jurisdiction; 

3 Design-Build Contractor is guilty of material breach of any duty or obligation of 
Design-Build Contractor under the Contract; 

4 Design-Build Contractor has had any other contract with City terminated for cause 
at any time subsequent to the effective date of the Contract as set out in the 
Agreement; or,  

5 Design-Build Contractor fails to utilize Ultra Low Sulfur Diesel Fuel, as required in 
Section 3.9.1.1.  

 
14.1.2 If an Event of Default occurs, City Engineer may, at its option and without prejudice to any 
other rights or remedies which City may have, deliver a written notice to Design-Build Contractor 
and Surety describing the Event of Default and giving the Design-Build Contractor 10 days to cure 
the Event of Default.    If after the 10 day cure period, Design-Build Contractor has failed or refused 
to cure the Event of Default, then City Engineer may deliver a second written notice to Design-Build 
Contractor and Surety giving notice of the termination of the Contract or of the termination of Design-
Build Contractor’s performance under the Contract (“Notice of Termination”).  If City Engineer issues 
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a Notice of Termination, then City Engineer may, subject to any prior rights of Surety and any other 
rights of City under the Contract or at law:  

1 request that Surety take over  and restart the Work within thirty (30) days of 
termination and complete the Work within a reasonable period of time as 
established by the City Engineer; or 

2  take possession of the site and all materials, equipment, tools, and construction 
equipment and machinery on the site owned by Design-Build Contractor; and  

3 finish the Work by whatever reasonable method City Engineer may deem 
expedient. 

 
14.1.3 After Design-Build Contractor’s receipt of a Notice of Termination, and except as otherwise 
directed in writing by City Engineer, Design-Build Contractor shall: 

1 stop the Work on the date and to the extent specified in the Notice of Termination; 
2 place no further orders or subcontracts for Products or services; 
3 suspend all orders and subcontracts to the extent that they relate to performance 

of work terminated; 
4 assign to City, in the manner, at the times, and to the extent directed by City 

Engineer, all rights, title, and interest of Design-Build Contractor, under the 
terminated supply orders and subcontracts.  City may settle or pay claims arising 
out of termination of the orders and subcontracts; 

5 settle all outstanding liabilities and all claims arising out of the termination of supply 
orders and subcontracts with approval of City Engineer; 

6 take action as may be necessary, or as City Engineer may direct, for protection 
and preservation of property related to the Work that is in possession of Design-
Build Contractor, and in which City has or may acquire an interest; and 

7 secure the Work in a safe state before leaving the site, return all rented equipment, 
providing any necessary safety measures, shoring, or other devices. 

 
14.1.4 If City terminates the Contract or terminates Design-Build Contractor’s performance under 
the Contract for any one or more of the reasons stated in Section 14.1.1, Design-Build Contractor 
may not receive any further payment until the Work is complete, subject to Section 14.1.5. 

14.1.5 If the unpaid balance of the Guaranteed Maximum Price exceeds the costs of finishing the 
Work, including liquidated damages and other amounts due under the Contract, the balance will be 
paid to City. If the costs of finishing the Work exceed the unpaid balance, Design-Build Contractor 
shall, within 10 days of receipt of written notice setting out the amount of the excess costs, pay the 
difference to City.  The amount to be paid to Design-Build Contractor or City will be certified by City 
Engineer in writing, and this obligation for payment shall survive termination of the Contract or 
termination of Design-Build Contractor’s performance under the Contract.  Termination of the 
Design-Build Contractor for cause shall not relieve the Surety from its obligation to complete the 
Project. 

14.2 TERMINATION BY THE CITY FOR CONVENIENCE 

14.2.1 City Engineer may, without cause and without prejudice to any other rights or remedies of 
City, give Design-Build Contractor and Surety a Notice of Termination with  seven days written 
notice.  
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14.2.2 After receipt of City’s Notice of Termination, and except as otherwise approved by City 
Engineer, Design-Build Contractor shall conform to requirements of Section 14.1.3. 

14.2.3 After receipt of the Notice of Termination, Design-Build Contractor shall submit to City its 
termination Claim, in forms required by City Engineer.  The Claim will be submitted to City promptly, 
but no later than six months from the effective date of termination, unless one or more extensions 
are granted by City Engineer in writing.  If Design-Build Contractor fails to submit its termination 
Claim within the time allowed, in accordance with Section 14.2.4, City Engineer will determine, on 
the basis of available information, the amount, if any, due to Design-Build Contractor because of 
termination, and City Engineer’s determination is final and binding on the Parties.  City will then pay 
to Design-Build Contractor the amount so determined. 

14.2.4 City Engineer will determine, on the basis of information available to City Engineer, the 
amount due, if any, to Design-Build Contractor for the termination as follows: 

1 Payment for all Work performed in accordance with the Contract up to the date of 
termination determined in the manner prescribed for monthly payments in Article 
9 and other applicable Contract, except no retainage is withheld by City with 
respect to the terminated Work either for payment determined by percentage of 
completion or for materials and equipment delivered to the site, in storage or in 
transit. 

2 Reasonable termination expenses that would qualify as Cost of the Work, 
including, to the extent they qualify as Costs of the Work, costs for settling and 
paying Subcontractor and Supplier claims arising out of termination of the Work 
under their respective Subcontracts and purchase orders, reasonable cost of 
preservation and protection of City’s property after termination if required, and the 
cost of Claim preparation   Termination expenses do not include field or central 
office overhead, salaries of employees of Design-Build Contractor or litigation 
costs (including, but not limited to, attorneys’ fees). 

 
No amount is allowed for anticipated profit or central office overhead on uncompleted work, or 
any cost or lost profit for other business of Design-Build Contractor alleged to be damaged by the 
termination. 

14.2.5 Design-Build Contractor shall promptly remove from the site any construction equipment, 
tools, and temporary facilities not needed for Work not terminated, except the temporary facilities 
that City Engineer may wish to purchase and retain. 

14.2.6 Design-Build Contractor shall cooperate with City Engineer during the transition period. 

14.2.7 City will take possession of the Work and materials delivered to the site, in storage, or in 
transit, as of date or dates specified in the Notice of Termination, and is responsible for 
maintenance, utilities, security, and insurance, as stated in Notice of Termination. 

14.3 SUSPENSION BY THE CITY FOR CONVENIENCE 

14.3.1 City Engineer may, without cause, after giving Design-Build Contractor and Surety 24-hour 
prior written notice, order Design-Build Contractor to suspend, delay, or interrupt the Work in whole 
or in part for such period of time as City Engineer may determine.   
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14.3.2 An adjustment will be made in Contract Time equivalent to the time of suspension.  

14.3.3 Adjustment will be made to Guaranteed Maximum Price for increases in the Cost of the 
Work, caused by such suspension, delay, or interruption of the Work plus a proportionate increase 
in the Design-Build Contractor’s Construction Phase Fee in accordance with Section 7.3.  No 
adjustment shall be made to the extent that: 

1 performance was, or would have been, suspended, delayed, or interrupted by 
another cause for which Design-Build Contractor is responsible; or 

2 adjustment is made or denied under another provision of the Contract. 
 
14.4 TERMINATION BY DESIGN-BUILD CONTRACTOR 

14.4.1 Design-Build Contractor may terminate the Contract if the Work is stopped for a period of 
30 days through no act or fault of Design-Build Contractor, directly related to one of these events:  

1 issuance of an order of a  court or other public authority having jurisdiction; 
2 act of government, such as a declaration of national emergency that makes 

material unavailable; or,  
3 if repeated suspensions, delays, or interruptions by City as described in Section 

14.3 constitute, in the aggregate, more than 100 percent of the total number of 
days scheduled for completion, or 120 days in any 365-day period, whichever is 
less;  

 
 Design-Build Contractor shall deliver written notice to City Engineer describing the reason for 
termination, giving the proposed termination date, and granting City a reasonable opportunity to 
respond and cure any City default before termination is effective.    

14.4.2 If the Contract is terminated pursuant to this Section 14.4, Design-Build Contractor shall 
comply with the requirements of Sections 14.2.2 through 14.2.7. 

 

END OF DOCUMENT 
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EXHIBIT B 
DIRECT SALARY EXPENSE (DSE) & HOURLY BILLING RATES Direct Salary Expense 

(DSE) & Hourly Billing Rates for Design-Build Team FOR DESIGN-BUILD TEAM 
 

Additional Pre-Construction Phase Fee         
Subject to Section 13.11, the fee for Additional Pre-Construction Phase Services of Design-Build Contractor, as 
described in Section 6.9, but excluding Reimbursable Expenses, shall be a multiple of 

XXXX 
times the Direct Salary Expense of Design-Build Contractor’s 
employees   

and consultant's employees incurred in the interest of Project.     

              

Additional Pre-
Construction Phase 

Services Staff Role or Title 

Direct 
Salary 
Rates 

Direct Salary 
Expense 

(DSE=1.XX*Direct 
Salary Rates)  Billable Rate 

      

     

      

      

       

      

       

      

      

      

             

         

Construction Phase Staff Role or Title 

Direct 
Salary 
Rates 

Direct Salary 
Expense 

(DSE=1.XX*Direct 
Salary Rates)    
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EXHIBIT C 
GUARANTEED MAXIMUM PRICE 

 
Subject to the terms and conditions of Contract No. ________, Design-Build Contractor and the 
City agree as follows: 
 

 
Cost of Work     
   

  
$________________ 
 

The following Cash Allowances are 
included in the Cost of Work above: 
 

$ _________ 
 
$ __________ 

 

The following Alternates are included in 
the Cost of Work above: 
 

$ _________ 
 
$ __________ 

 

Construction Phase Fee  
____ % of Cost of Work 
 

  
 
$_________________ 
 

Construction Manager’s Contingency 
____% of Cost of Work  
   

  
$_____________ 
 

Guaranteed Maximum Price (GMP) 
(GMP = Cost of Work +Construction 
Phase Fee + Construction Manager’s 
Contingency)  

 
For GMP Cost Breakdown see 
Exhibit 1 Schedule of Values attached 
hereto. 
 

  
 
 
$__________________ 

1. The GMP for the Project includes all Claims, Work, and Change Orders in existence 
before date of signing this GMP. 

2. The Drawings and Specifications upon which the GMP is based are set forth in 
Exhibit 6 attached hereto. 

3. Construction Manager shall provide complete performance of the Work for the GMP.  
In the event of a conflict among the Contract, the Design-Build Contractor shall fulfill 
the greater of the requirements set forth in the Agreement, the Document 00700 – 
General Conditions (Exhibit A), the Specifications and the Drawings. 

4. The Clarifications & Assumptions made by the Design-Build Contractor are set forth 
in Exhibit 3.  The clarifications and assumptions do not alter the Agreement or 
Document 00700-General Conditions. 
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5. Design-Build Contractor shall achieve Substantial Completion within ___ days from 
issuance of Notice to Proceed. 

6. Design-Build Contractor waives all rights to an extension of time or delay damages 
for any events or circumstances prior to the date of signing this GMP. 

The following exhibits are incorporated into the GMP: 
1. Exhibit 1 – Schedule of Values 
2. Exhibit 2 – Project Team and Burden Rates 
3. Exhibit 3 – Clarifications & Assumptions 
4. Exhibit 4 – Insurance 
5. Exhibit 5 – Bonds 
6. Exhibit 6 – List of Drawings and Specifications 

The insurance and bonds for this Guaranteed Maximum Price form have been reviewed as to 
form by the undersigned legal assistant and have been found to meet established Legal 
Department criteria.  Legal Department has not reviewed the content of this document or its 
exhibits, except for Exhibit 4 and Exhibit 5. 

 
 
 
    

       Legal Assistant                Date 
 
 
CITY ENGINEER     DESIGN-BUILD CONTRACTOR 
 
 
__________________________   [Construction Manager] 
 
Name: ____________________ 
        
       Signature: ____________________ 
Date of Signing: ________________  
       Name: _______________________ 
 
       Title: _________________________ 
 
 
       Date of Signing: ________________
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EXHIBIT D 
GENERAL REQUIREMENTS 

 
The following documents, as they may be updated from time-to-time, are incorporated into the 
Agreement: 

▪ Section 01145  Use of Premises 

▪ Section 01255  Change Order Procedures 

▪ Section 01292  Schedule of Values 

▪ Section 01312  Coordination and Meetings 

▪ Section 01321 Construction Photographs 

▪ Section 01325  Construction Schedule 

▪ Section 01330 Submittal Procedures 

▪ Section 01340 Shop Drawings, Product Data, and Samples 

▪ Section 01422  Reference Standards 

▪ Section 01450  Contractor’s QC 

▪ Section 01454  Testing Lab Services 

▪ Section 01502  Mobilization 

▪ Section 01504  Temporary Facilities and Controls 

▪ Section 01610  Basic Product Requirements 

▪ Section 01630  Product Substitution Procedures 

▪ Section 01731  Cutting and Patching 

▪ Section 01755  Starting Systems 

▪ Section 01770  Closeout Procedures 

▪ Section 01782  Operations and Maintenance 

▪ Section 01785  Project Record Document 
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EXHIBIT E 
OTHER DOCUMENTS 

The following documents, as they may be updated from time-to-time, are incorporated herein: 

▪ Document 00501 – Resolution of Corporation, 

▪ Document 00620 – Affidavit of Insurance, 

▪ Document 00624 – Affidavit of Compliance with Affirmative Action 
Program, 

▪ Document 00805 – Equal Employment Opportunity Program 
Requirements, 

▪ Document 00820 – Wage Rates for Engineering Construction, 

▪ Document 00821 – Wage Rates for Building Construction, and 

▪ Document 00840 – POP 1: Pay or Play Program Requirements.  
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EXHIBIT F 
NON-MWBE SUBMITTAL DOCUMENTS 

The following documents, as they may be updated from time-to-time, are incorporated herein: 

▪ Document 00601 – Drug Policy Compliance Agreement, 

▪ Document 00602 – Contractors Drug-free Workplace Policy, (Design 
Build Contractor creates this document), 

▪ Document 00604 – History of OSHA Actions and List of On-the-Job 
Injuries, 

▪ Document 00605 – List of Safety Impact Positions, 
Document 00610 – Performance Bond, 
Document 00611 – Statutory Payment Bond, 
Document 00612 – One-year maintenance Bond, 
Document 00620 – Affidavit of Insurance (with Certificate of Insurance 
and endorsements attached), 
Document 00622 – Name and Qualifications of Proposed Superintendent 
(Design Build Contractor creates this document), 
Document 00624 – Affidavit of Compliance with Affirmative Action 
Program, 

▪ Document 00630 – POP 2: Certification of Agreement to Comply with Pay 
or Play Program, 

▪ Document 00631 – POP 3: List of Participating Subcontractors, and 

▪ Document 00808 –Minority and Woman-Owned Business Enterprises 
(MWBE), Persons with Disabilities Business Enterprise (PDBE), and 
Small Business Enterprise (SBE) Program. 
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EXHIBIT G 
MBE, WBE, AND SBE SUBMITTAL DOCUMENTS 

The following documents, as they may be updated from time-to-time, are incorporated herein: 

▪ Document 00600 – List of Proposed Subcontractors and Suppliers, and 

▪ Document 00805 – Equal Employment Opportunity Program 
Requirements. 
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